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    ES‐1 

Executive Summary 

Introduction 
The Phase 5A Project—Columbia River Outfall and Effluent Pipeline consists of a new 48‐inch‐diameter 
treated effluent transmission pipeline from the Salmon Creek Treatment Plant (SCTP) and improved 
effluent discharge system to the Columbia River, as shown in Figure ES‐1. The existing 43‐year‐old, 30‐
inch‐diameter effluent pipeline will remain in service (minus its outfall diffuser) as a contingency for 
performing maintenance on the new effluent pipeline. The second effluent pipeline will upgrade the 
existing transmission system by increasing system longevity and facilitating pipeline maintenance. 
Furthermore, the Phase 5A Project will replace the existing outfall diffuser with an improved diffuser 
that will comply with future water quality standards by ensuring adequate mixing and dilution of treated 
water discharged into the Columbia River. 

 
The Salmon Creek Wastewater Management System Wastewater Facilities Plan/General Sewer Plan 
Amendment (2013 Facilities Plan) (CH2M, 2013) describes the need for the capital improvements of the 
Phase 5A Project, one of several SCTP expansion phases planned through 2028. Expansion will be 
needed to meet future demand (Clark County, 2016) and enable eventual decommissioning of 
Ridgefield’s aging wastewater treatment plant and outfall into Lake River. The Phase 5A Project will size 
the new transmission pipeline and outfall diffuser with capacity to process 2028 influent flows (i.e., up 
to 30.70 million gallons per day [mgd] [average‐day maximum month (ADMM)]) and will size effluent 
pump station capacity to process up to 35.8 mgd (ADMM). However, the Phase 5A Project will not 
increase the SCTP’s overall flow capacity because the overall flow capacity is constrained by the 
capacities of the existing aeration basins and secondary clarifiers. 

The purpose of the Phase 5A Project is to address the following five critical project drivers identified by 
the Alliance: 

 Provide long‐term capacity to support planned growth within the service area.  

 Ensure adequate mixing and dilution of treated wastewater discharged into the Columbia River. 

 Provide reliable wastewater treatment service at an affordable rate. 

 Address riverbed and shoreline stability maintenance issues. 

 Enable future decommissioning of the Ridgefield Treatment Plant. 

How the proposed project will address the Alliance’s five critical drivers is summarized in Table ES‐1. The 
proposed Phase 5A Project will be designed, constructed, operated, and maintained to meet the 
effluent limitations and other wastewater discharge permit terms and conditions necessary to protect 
public health and the environment. 

Figure ES‐1. Existing Effluent Pipeline and Phase 5A Project Locations 
 (Existing Pipeline = white; Proposed Pipeline = red) 

 Engineering Report for the Phase 5A Project—Columbia River Outfall and Effluent Pipeline 
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The Discovery Clean Water Alliance (Alliance) prepared this Engineering Report in conformance with the 
Washington Administrative Code 173‐240‐060 and the Washington State Department of Ecology’s 
Criteria for Sewage Works Design (2008). 

Table ES‐1. Critical Phase 5A Project Drivers 

Critical Project Driver  Project Approach  

Provide long‐term capacity to support planned 
growth within the service area. This includes 
increased hydraulic capacity of the SCTP, 
consistent with the Clark County 20 Year 
Comprehensive Growth Management Plan 2015–
2035 (Clark County, 2016) 

The Alliance’s Phase 5A Project builds on decades of planning to ensure 
the agency can meet the region’s long‐term wastewater treatment 
needs and continue safeguarding public health, environmental quality, 
and the service area’s economic future. The transmission system 
upgrade will support planned growth in the community. The new 
conveyance pipeline will ensure continued reliable service at a stable, 
affordable rate by planning and constructing for the long term and 
avoiding the increased cost of isolated improvements. 

Ensure adequate mixing and dilution of treated 
wastewater discharged into the Columbia River. 
This includes diffuser improvements to achieve 
water quality standards for the long term.  

By ensuring adequate mixing and dilution of discharged treated 
effluent, the project will improve water quality in the Columbia River. 
The new diffuser will be relocated farther offshore to deeper water to 
improve dilution performance, nearshore fish passage, and protection 
of beneficial uses of the Columbia River.  

Provide reliable wastewater treatment service 
at an affordable rate through coordinated 
project planning, especially with other planned 
improvements in the area.  

By planning and constructing an effluent pipeline that will satisfy all 
future phased flow increases—as part of the Phase 5 expansion—the 
Alliance will make efficient use of limited funds and avoid repeated 
environmental impacts. 

Address riverbed and shoreline stability 
maintenance issues at the Columbia River 
discharge site. Sand waves threaten to bury the 
existing outfall diffuser; and the retreating 
shoreline, which is composed of sandy dredged 
material, threatens to expose the pipeline unless 
armored. 

The project will increase pipe reliability and reduce ongoing 
maintenance. Maintenance at the discharge location will be reduced by 
extending the height of diffuser ports above prevalent sand wave 
heights and by laying the approach pipeline deeper and below the 
erodible shoreline. The new pipeline will allow potential future channel 
migration of Lake River and Salmon Creek, and be set 150 feet from the 
Burlington Northern Santa Fe Railway Bridge over Salmon Creek. If 
pipeline or diffuser maintenance is needed, the new effluent pipeline 
will be equipped with improved maintenance access ports. Reduced 
maintenance will reduce periodic expenditures and better assure 
compliance with the National Pollutant Discharge Elimination System 
permit, as will retaining the existing effluent pipeline for maintenance 
use. No additional staffing will be required because of this project. 

Enable future decommissioning of the Ridgefield 
Treatment Plant and its outfall into Lake River 
(after additional collection system projects are in 
place). 

The project will provide sufficient effluent conveyance capacity to allow 
future decommissioning of the Ridgefield Treatment Plant; the Alliance 
will curtail that plant’s operations and maintenance costs, and 
eliminate the plant’s discharges to Lake River. 

 

Site Characteristics 
The effluent pipeline route includes rural agricultural properties, wetlands, water course crossings, and a 
railroad crossing. The route is agricultural and undeveloped with relatively few built obstructions or 
conflicts.  

The SCTP outfall discharge at River Mile 96 is within the lower Columbia River, approximately 5 miles 
downstream of the Willamette River confluence and approximately 8 miles upstream of the Lewis River 
confluence. The site is subjected to diurnal tide‐induced elevation changes throughout the year, and, 
during low to moderate river flows in the Columbia and Willamette Rivers, the river flow is subject to 
flood tide‐induced reversals. Tidal ranges can be as large as approximately 3 feet under lower river flows 
and large flood tidal exchange periods. 
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Project‐specific land and hydrographic surveys, geotechnical investigations, as well as cultural and 
environmental investigations have been completed to supplement existing information along the 
effluent pipeline route.  

The site selection and design development for the replacement outfall and diffuser in the Columbia 
River required assessment of physical site conditions at the potential replacement outfall diffuser sites 
and surrounding river area. The design development has also required input and analyses of ambient 
river and effluent chemistry to define design dilutions for compliance with state water quality standards. 
This Engineering Report includes analyses that apply collected river and effluent chemistry data to 
assess discharge compliance with water quality standards (WAC 173‐201A‐200 to 260) and with the 
state’s antidegradation policy (WAC 173‐201A‐300 to 410).  

The Columbia River flows, river stages, current velocities, tidal influences, and current transport 
characteristics were reviewed and evaluated. Water quality sampling was performed and background 
river water chemistry reviewed. Columbia River bathymetry, geomorphology, bedforms, sediments, and 
shoreline stability were evaluated as they pertain to the proposed project. 

Future Conditions 

Flow Characteristics 
The projected buildout peak hourly flow of 72 mgd was used to design the effluent pipeline. The existing 
and projected effluent flows used in the diffuser design modeling include a dry weather maximum day 
flow at buildout of 37.3 mgd and a wet weather maximum day flow at buildout of 50.9 mgd.  

Wastewater Treatment and Effluent Characteristics  
No changes are proposed to the SCTP wastewater process, and no changes to effluent characteristics 
are proposed as a result of the improvements proposed under this Engineering Report.   

Water Quality Standards and Design Dilutions  
Key elements of Washington’s water quality standards (WAC 173‐201A) impact the design of outfall 
improvements for the SCTP. These were reviewed for the development of the design criteria. Key 
elements of the water quality standards that can impact the design and permitting include existing 
water quality impairment (that is, 303(d) listing and total maximum daily loads [TMDLs]), compliance 
with water quality chemical criteria and temperature standards, effluent toxicity to aquatic organisms, 
and antidegradation review.  

A detailed evaluation of dilution requirements for the SCTP effluent was developed to define dilutions 
required to meet Washington’s water quality standards. This evaluation was developed to identify the 
effluent constituents that require the greatest dilution to meet the water quality standards, and these 
represent the target design dilutions or minimum design dilutions for the outfall improvements and 
diffuser.  

Alternatives Analysis 
Several effluent pipeline alignments, outfall configurations, and pump station upgrade alternatives were 
developed and evaluated for the project. They were within the range of effluent pipeline and outfall 
alternatives that were proposed and evaluated in the Salmon Creek Wastewater Treatment Plant 
Expansion Program Final Environmental Impact Statement (CH2M, 1995). The recommended alternative 
was developed from the available alignments and feasible construction techniques for each reach of the 
project, taking into account landowner and easement restrictions, environmental impacts, 
archaeological and wetland resources, practicable and permittable construction methods, utility 
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conflicts, site access, anticipated shoreline erosion and river scour, geotechnical conditions, cost 
implications, and implementation risk.  

The existing 30‐inch‐diameter gravity/force main discharge line is constructed of reinforced concrete 
pipe. The new effluent discharge piping alternatives considered three different diameter configurations: 
a single 48‐inch‐diameter pipe, twin 36‐inch‐diameter pipes, and phasing the installation of new 
pipelines using the existing 30‐inch‐diameter plus one new 36‐inch‐diameter pipeline (with the intention 
of installing an additional 36‐inch‐diameter pipeline in the future). Based on the advantages and 
disadvantages of each option, a single 48‐inch‐diameter pipe was selected as the preferred alternative. 
Flow velocities for various pipe diameters, phases, and material types confirmed that a 48‐inch‐diameter 
pipe is the best alternative for the project. The reliability would be high and the cost evaluations show 
that this would be the least costly alternative. Moreover, this alternative would have the smallest 
footprint. 

The evaluation was conducted to meet the project purpose and need as practicable, as follows:  

 The selected effluent pipeline alignment, outfall diffuser configuration, and construction methods 
will minimize the construction footprint and adverse natural resources effects. It will also increase 
pipe reliability, minimize future maintenance activities and risks of damage or exposure of the 
pipeline, especially at waterway crossings and in the Columbia River. Maintenance at the discharge 
location will be reduced by extending the height of diffuser ports above prevalent sand wave heights 
and by laying the approach pipeline deeper and below the erodible shoreline.  

 The pipeline diameter and material selection provides long‐term capacity to support planned 
growth within the service area. The new effluent pipeline will allow for future increased effluent 
flow capacity for sewer customers served by the Alliance.  

 The new Columbia River discharge facility (outfall diffuser) will ensure adequate mixing and dilution 
of treated wastewater discharged into the Columbia River and the diffuser improvements will 
achieve water quality standards over the foreseeable future. It will meet the effluent limitations and 
other wastewater discharge permit terms and conditions necessary to protect public health and the 
environment and will comply with Washington water quality standards (WAC 173‐201A‐200 to ‐260) 
and with the state’s antidegradation policy (WAC 173‐201A‐300 to ‐410). 

 The cost of the recommended alternative ensures that the Alliance can continue to provide reliable 
wastewater treatment service at an affordable rate.  

 The design of the effluent pipe at the Columbia River shoreline will account for riverbed and 
shoreline stability and erosion‐caused exposure through removal of the existing outfall diffuser and 
placement of the pipeline below the general scour prism with a concrete revetment mat for 
protection. 

 Eventually, the new pipeline will allow the Ridgefield Treatment Plant and its existing outfall into 
Lake River to be decommissioned after additional collection system projects are in place, by 
providing sufficient capacity to convey treated Ridgefield flows. 

The Alliance’s Phase 5A Project—Columbia River Outfall and Effluent Pipeline ensures that the agency 
can meet the region’s long‐term wastewater treatment needs and continue safeguarding public health, 
environmental quality, and the service area’s economic future. The transmission system upgrade from 
the SCTP will support planned growth in the community. By ensuring adequate mixing and dilution of 
discharged treated effluent, the project will improve water quality in the Columbia River. And by 
planning and constructing an effluent pipeline that will satisfy future phased flow increases—as part of 
the Phase 5 expansion—the Alliance will make efficient use of limited funds and avoid repeated 
environmental impacts.  
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Recommended Alternative 
The recommended alternative consists of a new effluent pipeline, new outfall diffuser, and effluent 
pump station improvements, as represented in the 30 percent design drawings that were developed for 
the Phase 5A Project—Columbia River Outfall and Effluent Pipeline. 

Effluent Pipeline  

The proposed 48‐inch‐diameter effluent pipe will begin at the discharge pump station at the western 
end of the SCTP and extend approximately 6,100 feet (continuing in the westerly direction) to the edge 
of NW Lower River Road, which parallels the Columbia River. A structure at this location will transition 
the new effluent pipeline to the planned outfall pipe extending into the Columbia River. Installation of 
the new pipeline will include construction in open fields that are pasture or farmed for hay production 
and crossing under Burlington Northern Santa Fe (BNSF) railroad, Salmon Creek, Lake River, and 
NW Lower River Road. Curtis Lake and Round Lake may be peripherally impacted because both are 
shallow bodies of water have fluctuating water levels, filling during winter rains, receding during the 
summer.  

Based on the cost comparison and history of use, steel pipe and HDPE pipe were selected as the 
preferred materials. Both materials have a long history of use and the estimated costs are considered 
reasonable. Allowing bids on alternate materials should provide for competitive bids and result in lower 
project costs. 

Outfall Diffuser 

The buried 144‐foot‐long outfall diffuser pipe section will be a horizontal pipe with a burial depth of 6 to 
8 feet over the pipe crown. The 48‐inch‐diameter outfall pipe will terminate with a steel blind flange. 
The horizontal outfall diffuser pipe will be pile‐supported along its length with 11 pile supports at 15‐
foot spacing along the 160‐foot diffuser pipe. Paired 12‐inch steel piles will connect into a precast 
concrete pile cap with a saddle for the 48‐inch‐diameter pipe and two stainless steel pipe straps will bolt 
to the concrete pile cap.  

The recommended outfall diffuser will consist of 10 concrete‐coated steel riser pipes that extend from a 
flange 2‐feet above the diffuser pipe crown to a flange situated above the riverbed. Riser pipes may 
include intermediate flanges to avoid riser pipe lengths of greater than 8 feet. The first 9 riser pipes from 
shore will consist of 16‐inch inside‐diameter (ID) pipe sections that are concrete coated. The last 
offshore riser will consist of a 36‐inch access manhole with a 2‐foot length of 16‐inch riser flanged to the 
top. All 10 risers will be fitted with mitered 16‐inch ID steel pipe elbows that terminate with a flange and 
16‐inch elastomeric check valve port (manufacturer to be defined in specifications). The horizontal and 
vertical angles of the riser elbows and attached elastomeric check valve ports will be 45° downriver 
(north) and 20° above horizontal, respectively. The outfall diffuser will have all ports located at water 
depth of 42.6 feet (National Geodetic Vertical Datum of 1929 [NGVD29]) at low river flow conditions. 

Removal of the Existing Outfall and Retention of the Existing Effluent Pipeline 

Much of the 7,462‐foot‐long existing 30‐inch‐diameter effluent pipeline will remain in place. It is 
anticipated that the existing effluent pipeline from the SCTP to the last manhole between Lower River 
Road and the Columbia River will serve as a back‐up pipeline and will be used if maintenance is required 
on the new effluent pipeline. A future use for the pipeline could also include serving as effluent reuse. A 
connection will be installed to tie in the existing and new outfall pipes between Lower River Road and 
the Columbia River. A butterfly valve installed on each pipeline ahead of this junction and at the SCTP 
connection will allow for use and inspection of one or the other pipelines if necessary.  

The existing diffuser and outfall pipe will no longer be used to dilute flows to the river. Approximately 
870 feet of pipe will be removed from the end of the diffuser back to the tie‐in with the existing 
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pipeline. An in‐depth evaluation of shoreline erosion confirmed that the existing and future outfall pipe 
are at risk of exposure from continued shoreline erosion and should be removed. The supporting piles, 
riprap, and navigation marker for the existing outfall pipe will also be removed during construction. 

Pipe Materials and Project Elements 

Both steel and high‐density polyethylene (HDPE) are considered as acceptable pipe materials with 
certain limitations within specific portions of the alignment.  HDPE pipe and steel pipe with appropriate 
linings and coatings are both corrosion resistant materials.   

The connection to the SCTP includes elbows, wyes, tees, access manways, and flanged valves. Due to the 
number of fittings, steel pipe is recommended for the connection. The connection piping and valves 
allow flow to be directed to either the existing effluent pipe or the new effluent pipe. The new effluent 
pipe will continue west across open land owned by the Alliance. Pipe material in this section will be 
steel. One air valve vault will located in this section.  

The crossing of the BNSF railroad tracks and embankment will be through a steel casing pipe. At the 
west end of the casing, the grade of the effluent pipe will increase to cross under Salmon Creek.  The 
Salmon Creek crossing will be made with steel pipe. 

On the west side of Salmon Creek, an air valve/access manway is proposed at the high point. The pipe 
west of the Salmon Creek crossing to the Lake River crossing will be either steel or HDPE pipe. The 
effluent pipeline will cross under two existing utilities in this section: a fiber optic cable and a petroleum 
line. An access manway is proposed near the low point in the profile.   

An air valve/manway is proposed at the high point just before the crossing of Lake River. The pipe for 
the crossing of Lake River will be steel. On the west side of Lake River, an access manway is proposed for 
access and to allow dewatering of the low spot in the profile under Lake River.  

On the west side of Lake River, an access manway is proposed approximately half‐way between Lake 
River and Lower River Road. This pipe in this section will be either steel or HDPE. Just west of Lower 
River Road, a junction connecting to the existing outfall is proposed. This junction will include isolation 
valves, access manways, and air valves. The existing effluent pipe leading to the existing outfall will be 
abandoned at this point.   

West of Lower River Road, the effluent pipe will continue to the outfall portion of the project in the 
Columbia River. An air valve/access manway is proposed at the point where the pipe profile dips down 
sharply to the river. The top of the air relief valve will be above the 500‐year flood elevation for the 
Columbia River. Due to the gradual movement of the steep bank away from the river, a ball joint is 
proposed at the base of the steep slope. A concrete revetment mat is proposed in the slope to help 
protect the pipe in the event that the steep slope continues to migrate to the east away from the river. 

The effluent pipe will continue along a relatively flat area with an elevation of about 3 feet. This section 
of pipe will be below the ordinary high‐water elevation, but slightly above the 7Q10 elevation of 
approximately 2.1 feet. The profile of the effluent pipe will then drop rapidly with a slope of about 25 
percent down to the elevation of the horizontal outfall pipe with ten diffusers. Ball joints are proposed 
at both the top and base of this slope. The outfall pipe will be supported on piles, but the effluent pipe 
will be supported by the native materials, in this area, primarily sand. The ball joints will allow a 
considerable degree of pipe flexibility if the native materials either settle or are partially moved by the 
river flow. 

Construction Methods 

Construction methods were evaluated by contacting various general, marine and trenchless contractors 
to discuss construction feasibility, listening to their recommendations for tunneling options, and 
discussing open cut feasibility and required areas available for staging and access. Construction methods 
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were evaluated regarding the plant site, railroad undercrossing, Salmon Creek crossing, Lake River 
crossing, farmland crossing, wetland crossings, Round Lake Conservation Bank crossing, outfall 
construction in the Columbia River, navigation marker, removal of existing outfall near the Columbia 
River, and construction access and staging.  

Effluent Pump Station Improvements and Phasing  

The four existing pump slots will be replaced with new vertical line shaft pumps. The initial pump 
replacements will be four equally sized pumps with a firm capacity of 43.8 mgd and a 75 HP motor. This 
will give the effluent pump station enough capacity through 2013 Facilities Plan Phases 5 (peak hourly 
flow of 36 mgd) and 6 (peak hourly flow of 43 mgd). The effluent pump station will be controlled by 
monitoring the liquid level in the effluent channel. The pumps will be replaced one at a time to keep the 
pump station in service at all times. Pump replacement may be constrained to dry weather season to 
ensure that gravity effluent flow is possible. 

Design Criteria Summary 

Table ES‐2 summarizes the design criteria for the Phase 5A Project—Columbia River Outfall and Effluent 
Pipeline. 

Table ES‐2. Summary of Design Criteria for the Phase 5A Project 
Engineering Report for the Phase 5A Project—Columbia River Outfall and Effluent Pipeline 

Design Element  Design Criteria 

Effluent Design Flows  Peak hour effluent flow at buildout (72 mgd) 

Dry weather maximum day flow at buildout (37.3 mgd) 

Wet weather maximum day flow at buildout (50.9 mgd) 

 SCTP effluent pump station improvements (43.8 mgd) 

Design Vertical and 
Horizontal Datum 

Horizontal datum is Washington State plane coordinates (South Zone, NAD83 (2011)) 

Vertical datum (feet) is NGVD29 

Pipeline Route Criteria  Parallel alignment to existing SCTP pipeline 

Separation and Offset Requirements 

Use of existing negotiated easements and utilities avoidance 

Access to pipeline for construction and operations and maintenance 

Soil, groundwater, wetlands and cultural resource conditions on route 

Construction methods feasibility 

Pipeline Design Criteria  Pipe materials for minimum 50‐year life span 

Pipe support requirements using native soils and imported backfill 

Pipe protection on river shoreline use minimum burial depth to crown (10 feet) and buried 
concrete revetment mat 

Combination air/vacuum release valves at high points along pipeline 

Pipeline inspection manholes for internal pipe inspections 

Outfall and Diffuser Site 
and Design 

Hydraulic capacity, head loss limits, and discharge velocity 

Dilution requirements to meet water quality standards with safety factor 

Structural stability of river outfall and diffuser pipe 

Design to accommodate river bedform dynamics and bank erosion 

Navigation marker (lighted) to protect diffuser in river 

Pipeline and Pump 
Hydraulics 

100‐year flood river elevation (25.6 feet, NGVD29)  

Four effluent pumps (allow one pump out of service for reliability and redundancy) 

Effluent flows > 36.2 mgd must be pumped regardless of river elevation 
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Table ES‐2. Summary of Design Criteria for the Phase 5A Project 
Engineering Report for the Phase 5A Project—Columbia River Outfall and Effluent Pipeline 

Design Element  Design Criteria 

Safety Factors  Steel pipe to AWWA standards and Manual 11 guidelines for steel (a minimum of 2 for internal 
pressure) 

HDPE pipe to AWWA standards and Manual 55 guidelines HDPE pipe 

Outfall pipe minimum burial depth to crown in river (8 feet) 

Diffuser dilution factors at buildout effluent flow and at critical river discharge conditions of 100 
percent to meet acute and chronic aquatic life criteria 

 Connection to SCTP  Minimize removal of existing 30‐inch effluent pipeline 

Minimize head loss 

Allow for effluent flow conveyance through existing or new pipeline 

Thrust restraints against unbalanced hydrostatic forces 

Minimize duration of flow shut‐downs to make new pipeline connections 

AWWA = American Water Works Association 

Permitting, Schedule, and Financial Considerations 

Compliance with Applicable Regulatory Requirements  
For the proposed Phase 5A Project, the Alliance will obtain the applicable permits and approvals. Also, 
the project will need to comply, minimally, with these regulatory requirements, although no specific 
permit or approval is required: 

 Tribal consultations 

 Migratory Bird Treaty Act 

 Bald and Golden Eagle Protection Act 

 Marine Mammal Protection Act 

The Phase 5A Project will not rely on federal funding, so the project will not have a National 
Environmental Policy Act documentation requirement, other than that required for federal permitting.  

As SEPA lead agency, the Alliance performed the environmental review, prepared the SEPA checklist, 
determined the potential for environmental impact, and distributed the public notice in cooperation 
with Clark County. The Alliance issued a SEPA Mitigated Determination of Non‐Significance as all 
unavoidable environmental impacts will be insubstantial and/or temporary through minimization or 
mitigation. 

Project Implementation Schedule  
The overall Phase 5A Project spans a multi‐year period inclusive of planning and preliminary design; 
permitting and easement acquisition; and final design, bidding, and construction. The project schedule is 
summarized in Figure ES‐2. 

The project implementation schedule allows for flexibility and contingencies for obtaining regulatory 
permits and approvals before construction. It is expected that federal and state permits and approvals 
can be obtained within a 12‐month timeframe, and local permits in 3 to 6 months.  
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Phase 2015 2016 2017 2018 2019 2020 2021 2022 
Planning and Preliminary 
Design 

        

         

Permitting and Easements 
      

         

Final Design, Bidding, and 
Construction 

     

     

Figure ES‐2. Overall Phase 5A Project Schedule 
Engineering Report for the Phase 5A Project—Columbia River Outfall and Effluent Pipeline 

 

The constraints and timelines for construction will be driven by permit terms and conditions, concerns 
for regulatory compliance, and operability considerations. The major scheduling constraints are as 
follows: 

 In‐Water Work—Washington State Department of Fish and Wildlife (WDFW) recommended in‐
water work periods (WDFW, 2017), which are as follows: 

 Columbia River: August 1 through March 31 

 Lake River: June 1 through October 31 

 Salmon Creek: July 15 through August 15 

It is uncertain whether the project can be constructed in one construction season, or will extend 
over two construction seasons. The work duration will be determined by permitting constraints, 
weather/water stage, construction method, and the equipment and personnel brought by the 
contractor. The in‐water work period for Salmon Creek is particularly short for constructing 
cofferdams, temporary work platform, and the effluent pipeline in a single season. It may be 
possible to negotiate modifications to the recommended work windows because the sites are 
physically close yet the windows vary greatly. 

 Navigability—Vessel navigation on the Columbia River, Lake River, and Salmon Creek needs to 
remain open (passable) year‐round, unless the U.S. Coast Guard approves short duration closures. 

 Flood Hazard Areas—The FEMA‐designated floodways on the Columbia River cannot rise during 
100‐year flood (from temporary or permanent installation of fills or structures). (Lake River and 
Salmon Creek do not have designated floodways in the project area.) The highest maximum monthly 
stage of the Columbia River occurs during January and February, and the period of high maximum 
monthly stages occurs from November through June (USACE, 2014). 

 Wet Season and Groundwater—Saturated surface soil and elevated groundwater tables are 
expected to be greatest/highest during January and February, and elevated from November through 
June. Construction during July through October will facilitate access, earthwork, and trench 
dewatering. 

 Migratory Birds—Preferred timeframe for vegetation clearing is outside the migratory bird nesting 
season, which generally ranges from mid‐March to mid‐August. 

Cost Estimate  
A preliminary estimate of the total project costs for the proposed project based on the Engineering 
Report recommendations was prepared and is presented in Table ES‐3. The estimate assumes costs for 
all elements expected to be part of the final design.   
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The cost estimate is a Class 3 cost estimate as defined by the Association for the Advancement of Cost 
Engineering (AACE) with a level of accuracy of +30 percent/‐20 percent. The estimate is based on 
assumptions about cost factors and draws from various cost resources, such as R.S. Means (2016) data, 
CH2M historical data, vendor quotes where available, Washington State Department of 
Transportation/Oregon Department of Transportation realized prices, and estimator judgement. The 
final costs of the project will depend on the actual labor and material costs, competitive market 
conditions, final project scope, implementation schedule, and other variable factors. 

Table ES‐3. Summary of Total Phase 5A Project Cost  
Engineering Report for the Phase 5A Project—Columbia River Outfall and Effluent Pipeline 

Item  Cost Estimate 

Delivery   

Engineering and Project Management  $3,400,000 

Permitting  $1,800,000 

Construction Management  $1,800,000 

Total Delivery  $7,000,000 

Construction   

Effluent Pipeline and Outfall  $11,912,965 

Effluent Pump Station Improvements  $1,017,073 

Contingency (25%)  $3,232,510 

Taxes (8.4%)  $1,357,654 

Total Construction   $17,520,202 

Total Project Cost  $24,520,202 

Project Funding 
In 2014, the Alliance adopted a comprehensive Capital Plan that brings the partners’ facility assets, 
including the SCTP and discharge facilities, under Alliance ownership. Planning and design costs for the 
Columbia River Outfall and Effluent Pipeline Project are covered in the Capital Plan.  

In total, the project is anticipated to cost $23–25 million. As the initial phases of the project progress, 
the full scope and budget will be better known. 
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Introduction 

1.1 Discovery Clean Water Alliance 
The Discovery Clean Water Alliance (Alliance) legally formed on January 4, 2013, representing the 
culmination of several years of evaluation to determine the optimum long‐term framework for delivery 
of regional wastewater transmission and treatment services to the urban growth areas in the central 
portion of Clark County, Washington. The Alliance serves four Member agencies: City of Battle Ground 
(Battle Ground), Clark County (County), Clark Regional Wastewater District (District), and the City of 
Ridgefield (Ridgefield). The Members jointly own and jointly manage regional wastewater assets under 
Alliance ownership through an interlocal framework established under the State of Washington Joint 
Municipal Utility Services Act (Revised Code of Washington [RCW] 39.106). 

The Alliance is responsible for managing the capacity of its assets. The Salmon Creek Treatment Plant 
(SCTP) is the Alliance’s primary regional asset. The SCTP is an advanced secondary treatment facility with 
ultraviolet light disinfection, operating under National Pollutant Discharge Elimination System (NPDES) 
Waste Discharge Permit No. WA0023639 issued by Ecology and Air Discharge Permit 07‐2726 issued by 
the Southwest Clean Air Agency (SWCAA). The Washington State Department of Ecology (Ecology) 
requires the Alliance to submit a plan and schedule to maintain adequate capacity in its treatment 
facilities when one of the following two conditions is met: 

 Actual flow or actual waste load reaches 85 percent of the rated capacity of the facility for 3 
consecutive months, or 

 Projected flow or projected waste load will reach the design capacity of the facility within 5 years 

SCTP capacity has been assessed relative to these criteria for both flow and waste load. The Salmon 
Creek Wastewater Management System Wastewater Facilities Plan/General Sewer Plan Amendment 
(2013 Facilities Plan) (CH2M, 2013) describes needed capital improvements in SCTP Expansion Program 
phases planned through 2028. Ecology approved the 2013 Facilities Plan in a letter dated September 4, 
2013. Flow and load trends are depicted in Figures 1‐1 and 1‐2, respectively. 
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Figure 1‐1. Salmon Creek Treatment Plant Design Capacity versus Projected Demand for Influent Flow 
Engineering Report for the Phase 5A Project—Columbia River Outfall and Effluent Pipeline  

 

Figure 1‐2. Salmon Creek Treatment Plant Design Capacity versus Projected Demand for Influent Loading 
Engineering Report for the Phase 5A Project—Columbia River Outfall and Effluent Pipeline  

(BOD = 5‐day biochemical oxygen demand; ppd = pounds per day; TSS = total suspended solids) 

Expansion Program Phase 3 and Phase 4 projects have been completed previously. The Phase 5 
Expansion Program consists of two separate elements: 

 Phase 5A Project—Columbia River Outfall and Effluent Pipeline constructs a new effluent pipeline 
and outfall to address long‐term system hydraulic capacity and diffuser performance. This project 
has independent utility, and is required to support future expansion phases of SCTP. 

 Phase 5B Project—Salmon Creek Treatment Plant Improvements addresses facility loading and 
treatment capacity with an updated process and hydraulic analysis, and facility improvements. This 
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project is required to address shorter‐term capacity needs related to flow and organic loading to the 
facility. 

While both occur under the overall Phase 5 Expansion Program, the Phase 5A Project is distinctly 
separate from Phase 5B Project. The Phase 5A Project consists of a new 48‐inch‐diameter treated 
effluent transmission pipeline from the SCTP and improved effluent discharge system to the Columbia 
River. The existing 43‐year‐old, 30‐inch‐diameter effluent pipeline will remain in service (minus its 
outfall diffuser) as a contingency for performing maintenance on the new effluent pipeline. The second 
effluent pipeline will upgrade the existing transmission system by increasing system longevity and 
facilitating pipeline maintenance. Furthermore, the Phase 5A Project will replace the existing outfall 
diffuser with an improved diffuser that will comply with future water quality standards by dilution of 
treated water discharged into the Columbia River. 

Phased expansion of SCTP is needed to meet projected demand (Clark County, 2016) and enable 
eventual decommissioning of Ridgefield’s aging wastewater treatment plant and outfall into Lake River. 
The Alliance is planning for the treatment demand through 2066, when Phase 9 of the Expansion 
Program will treat 72 million gallons per day [mgd] peak‐hour flow. Therefore, the Phase 5A Project will 
size the new transmission pipeline and outfall diffuser with capacity to process 2066 influent flows (i.e., 
up to 72 mgd). 

The existing effluent pump station is rated to meet the 28.3 mgd peak‐hour flow. The existing vertical, 
mixed flow, open line shaft effluent pumping system consists of two 14‐inch pumps and two 18‐inch 
pumps. The Phase 5A Project will replace all four pumps and size effluent pump station capacity to 
process up to 43.8 mgd peak‐hour flow (24.3 mgd ADMM). However, the Phase 5A Project will not 
increase the SCTP’s overall flow capacity because none of the other unit processes will be altered as part 
of Phase 5A. 

This Engineering Report examines engineering and administrative aspects of the Alliance’s Phase 5A 
Project. It is the Engineering Report required by WAC 173‐240‐060 and has been developed and 
organized to address that code and Ecology’s Criteria for Sewage Works Design (2008), as itemized in 
the compliance checklist and cross reference provided in Appendix A. 

1.2 Owner and Authorized Representative 
The Owner of the SCTP is the Alliance,. The District is responsible for engineering and capital planning, 
as well as the overall financial and administrative functions of the Alliance. The Owner's authorized 
representative for this facility is Dale Lough. His contact information is as follows: 

Dale W. Lough, PE,  
Capital Program Manager 
Clark Regional Wastewater District (Administrative Lead for Discovery Clean Water Alliance) 
8000 NE 52nd Court 
Vancouver, WA 98668‐8979 
(360) 993‐8856 
www.crwwd.com 
Dlough@crwwd.com 

1.3 Project Location 
Figure 1‐3 shows the Alliance’s service area and regional assets. SCTP serves 41,000 homes and businesses 
in the service area. The SCTP, Alliance Regional Asset 7, is located at 15100 Northwest McCann Road in 
Vancouver, Washington. Clark County Public Works operates and maintains the plant, which has 14 full‐
time staff, including managers, maintenance technicians, certified operators, and a laboratory analyst. 
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Figure 1‐3. Alliance Service Area and Regional Assets 
Engineering Report for the Phase 5A Project—Columbia River Outfall and Effluent Pipeline  

(Service Area = shaded colors; SCTP and Outfall = green) 

 
Treated effluent is discharged toward the west via a 30‐inch‐diameter, 1.3‐mile‐long pipeline 
constructed in 1974. Figure 1‐4 shows the location of the existing 30‐inch‐diameter effluent pipeline in 
relation to the Phase 5A Project pipeline. The existing effluent pipeline terminates at a multi‐port 
diffuser in the Columbia River near River Mile (RM) 96.  The discharge location is latitude 46° 43’ 58” N, 
longitude 122° 45’ 23” W. 

 Figure 1‐4 Existing Effluent Pipeline and Phase 5A Project Locations 
Engineering Report for the Phase 5A Project—Columbia River Outfall and Effluent Pipeline  

(Existing Pipeline = white; Proposed Pipeline = red) 

 

The Phase 5A Project will build a new 48‐inch‐diameter effluent pipeline from the Salmon 
Creek Treatment Plant to the Columbia River, as well as an improved discharge assembly 
(outfall diffuser) at the river. 
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The pipeline is in Township 3 North, Range 1 East, Section 19, and Township 3 North, Range 1 West, 
Section 24; within Clark County Parcels 183508‐000, 183493‐000, 986029‐218, 183058‐000, 191067‐000, 
191176‐000, and 191177‐000; and crosses property owned by the Burlington Northern Santa Fe Railway 
Company (BNSF) and State of Washington (Washington State Department of Transportation [WSDOT] 
and Washington Department of Natural Resources [DNR]). The project site lies in U.S. Geological Survey 
(USGS) Hydrologic Unit Codes 170800030103 (Lower Salmon Creek), 170800030104 (Lake River‐Frontal 
Columbia River), and 170800030200 (Hayden Island‐Columbia River); and Ecology’s Water Resource 
Inventory Area 28. 

1.4 Project Need 
The project need is to implement the Phase 5 Expansion Program concepts established in the 2013 
Facilities Plan (CH2M, 2013). The need for wastewater treatment facility expansion is established in 
RCW 90.48, 90.52, and 90.54 to prevent and control pollution of state waters. The 2013 Facilities Plan is 
a phased approach for ensuring the SCTP remains viable and supports the requirements of the Alliance 
Member agencies. Its projections indicate that increased wastewater transmission capacity and an 
improved river discharge facility will be needed at least through 2028. 

The Alliance has identified the following five critical Phase 5A Project drivers: 

1. Provide long‐term capacity to support planned growth within the service area. This includes 
increased hydraulic capacity of the SCTP, consistent with the Clark County 20 Year Comprehensive 
Growth Management Plan 2015‐2035 (Clark County, 2016). 

2. Ensure adequate mixing and dilution of treated wastewater discharged into the Columbia River. This 
includes diffuser improvements to achieve water quality standards for the long term.  

3. Provide reliable wastewater treatment service at an affordable rate through coordinated project 
planning, especially with other planned improvements in the area.  

4. Address riverbed and shoreline stability maintenance issues at the Columbia River discharge site. 
Sand waves threaten to bury the existing outfall diffuser; and the retreating shoreline, which is 
comprised of sandy dredged material, threatens to expose the pipeline unless armored. 

5. Enable future decommissioning of the Ridgefield Treatment Plant and its outfall into Lake River 
(after additional collection system projects are in place). 

1.5 Project Purpose 
The purpose of the Phase 5A Project is to construct a new, larger effluent pipeline to increase 
wastewater transmission capacity from SCTP, and to install an improved Columbia River discharge 
facility (outfall diffuser) for more predictable achievement of future water quality standards. The 
existing 30‐inch‐diameter effluent pipeline (minus its outfall diffuser) will remain in service as a standby 
facility for maintenance activities on the new effluent pipeline. 

The proposed Phase 5A Project will be designed, constructed, operated, and maintained to meet the 
effluent limitations and other wastewater discharge permit terms and conditions necessary to protect 
public health and the environment. 

The design development for the new outfall and diffuser in the Columbia River requires assessment of 
physical site conditions at the outfall diffuser site and surrounding river area. The design requires input 
and analyses of ambient river and effluent chemistry to define design dilutions for compliance with state 
water quality standards. The new outfall diffuser discharge design will comply with Washington water 
quality standards (WAC 173‐201A‐200 to ‐260) and with the state’s anti‐degradation policy (WAC 173‐
201A‐300 to ‐410). 
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The new outfall and effluent pipeline must achieve the following objectives: 

1. Provide future increased effluent flow capacity for sewer customers served by the Alliance.  

2. Demonstrate through hydraulic modeling that the outfall diffuser design provides mixing and 
dilutions to achieve water quality standards for its design life, and prevents and controls pollution to 
U.S. and state waters. 

3. Provide sufficient capacity to convey flows from the eventual fully built SCTP for forward 
compatibility. Integrate harmoniously with existing and future property uses, including coordination 
with the planned Round Lake Conservation Bank to avoid construction conflicts. 

4. Design effluent pipeline and outfall diffuser to minimize the construction footprint and adverse 
natural resources effects, and to minimize future maintenance activities and risks of damage or 
exposure, especially at waterway crossings and in the Columbia River. 

5. Enable future decommissioning of the Ridgefield Treatment Plant and its outfall into Lake River by 
providing sufficient capacity to convey Ridgefield flows. 

1.6 Project Benefits 
The Alliance’s Phase 5A Project builds on decades of planning to ensure the agency can meet the 
region’s long‐term wastewater treatment needs and continue safeguarding public health, 
environmental quality, and the service area’s economic future. The transmission system upgrade from 
the SCTP will support planned growth in the community. The new conveyance pipeline will be sized 
appropriately to ensure continued reliable service at a stable, affordable rate by planning and 
constructing for the long term and avoiding the increased cost and environmental disturbance in 
sensitive areas of incremental improvements. 

By providing adequate mixing and dilution of discharged treated effluent, the project will improve water 
quality in the Columbia River. The new diffuser will be located farther offshore to deeper water to 
improve dilution performance, nearshore fish passage, and protection of beneficial uses of the Columbia 
River.  

By planning and constructing an effluent pipeline that will satisfy all future phased flow increases—as 
part of the Phase 5 expansion—the Alliance will make efficient use of public funds and avoid repeated 
environmental impacts. 

The project will increase pipe reliability and reduce ongoing maintenance. Maintenance at the discharge 
location will be reduced by extending the height of diffuser ports above prevalent sand wave heights 
and by laying the approach pipeline deeper and below the erodible shoreline. The new pipeline will 
allow potential future channel migration of Lake River and Salmon Creek, and be set 150 feet south of 
the BNSF railroad bridge over Salmon Creek. If pipeline or diffuser maintenance is needed, the new 
effluent pipeline will be equipped with improved maintenance access ports. Reduced maintenance will 
reduce periodic expenditures and better assure compliance with the NPDES permit, as will retaining the 
existing effluent pipeline for maintenance use. No additional staffing or training will be required because 
of this project. 

Providing sufficient effluent conveyance capacity to allow future decommissioning of the aging 
Ridgefield Treatment Plant, as a future capital project, the Alliance will decommission that plant’s 
operations and maintenance (O&M) costs, and eliminate the plant’s discharges to Lake River. 
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Site Characteristics 

2.1 Background  
The SCTP, effluent pipeline, and outfall to the Columbia River were designed and installed in the early 
1970s. The effluent pipeline and outfall need to be replaced to remain viable and to support the 
requirements of the Alliance Member agencies. The SCTP is an advanced secondary treatment facility 
with ultraviolet light disinfection. Treated effluent is discharged to the Columbia River through a multi‐
port outfall diffuser located near RM 96. Figure 2‐1 illustrates the location of the SCTP, the approximate 
effluent pipeline route, and the outfall diffuser site on the Columbia River.   

Figure 2‐1. Overview of Salmon Creek Treatment Plant, Effluent Pipeline, and Outfall Location on the Columbia River at 
River Mile 96 

           Source: CH2M modified from Google Earth, 2017 
Engineering Report for the Phase 5A Project—Columbia River Outfall and Effluent Pipeline 

2.2 Data Sources and Data Collections 
The effluent pipeline route includes rural agricultural properties, wetlands, water course crossings, and a 
railroad crossing. The route is agricultural and undeveloped with relatively few built obstructions or 
conflicts. Project‐specific land and hydrographic surveys, geotechnical investigations, as well as cultural 
and environmental investigations have been completed to supplement existing information along the 
effluent pipeline route.  

The site selection and design development for the replacement outfall and diffuser in the Columbia 
River required assessment of physical site conditions at the potential replacement outfall diffuser sites 
and surrounding river area. The design development has also required input and analyses of ambient 
river and effluent chemistry to define design dilutions for compliance with state water quality standards. 
This Engineering Report includes analyses that apply collected river and effluent chemistry data to 
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assess discharge compliance with water quality standards (WAC 173‐201A‐200 to 260) and with the 
state’s anti‐degradation policy (WAC 173‐201A‐300 to 410).  

2.2.1 Data Sources Listing 
Data sources developed for this project include the following: 

 River flow records from the USGS gages on the Columbia River at The Dalles plus gages on the 
Willamette, Sandy, Hood, Klickitat, and White Salmon tributary rivers were compiled to develop 
river flow statistical analyses for critical river flow conditions (for use in dilution modeling). 

 Site‐specific current velocities and direction measurements during critical low‐flow conditions in 
August to September 2015 at the potential diffuser site in the Columbia River (for use in dilution 
modeling). 

 Plume transport measurements from two potential diffuser sites under low river flow and tidal‐
affected conditions, using drogues deployed at model‐predicted plume trapping depths to represent 
the potential plume transport routes downstream. 

 Ambient receiving water column data collections during August, September, and October 2015 to 
represent receiving water quality conditions under critical low river flow conditions for dilution 
modeling and NPDES permit renewal (refer to Section 2.2.2 Columbia River Water Sampling and 
Analyses). 

 Background Columbia River water chemistry data collections during August, September, and 
October 2015 to represent receiving water chemistry under dry season river conditions for use in 
the reasonable potential analysis and NPDES permit renewal. 

 Bathymetric Surveys: Multi‐beam bathymetric surveys were conducted by Solmar Hydro in October 
2012 on the Columbia River between RM 95.75 and 96.5, in July 2015 in Lake River and Salmon 
Creek along a wide replacement outfall route and covering the Columbia River between RM 95.5 
and 96.5. Additional multi‐beam bathymetric surveys were conducted in March 2017 in Salmon 
Creek along the replacement outfall route and in the Columbia River between RM 95.75 and 96.0. 

 Water surface elevations (WSE) recorded near RM 106 (Vancouver) by USGS gage and statistically 
analyzed by the U.S. Army Corps of Engineers (USACE) for the period of 1973 to 2003.  

 Hydraulic data for the Columbia River through online resources including USGS and NOAA. USGS 
flow gaging stations upstream of Vancouver at The Dalles (USGS 14105700) and downstream at 
Beaver Army Terminal (USGS 14246900). NOAA water level gauges at Vancouver (NOAA Station 
9440083) and St. Helens (NOAA Station 9439201). 

 NOAA Tides & Currents predicted tidal elevations data for the Columbia River at Knapp Landing 
(RM 95) for the field data collections period in 2015 and to evaluate long‐term historical tidal 
elevations. 

 Surface sediment sample collections in the vicinity of the existing SCTP outfall diffuser, chemical 
analyses, and reporting (2016) to document sediment conditions at the existing discharge to support 
the DNR easement and Section 404 permitting with USACE. 

 NOAA Hydrographic Survey Database (Survey 11858 conducted in 2008–2009) and local bathymetry 
surveys conducted by Solmar Hydro in 2012 and 2015 were used along with river hydraulic data to 
develop the Columbia River Bedform Analysis for Salmon Creek WWTP – Columbia River Outfall and 
Effluent Pipeline Project Technical Memorandum (CH2M, July 2016).  
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 Geotechnical borings at sites along the land and river outfall route to a depth below the maximum 
pipeline trench excavation depth (completed in 2016 and 2017) for use in the final design of the 
outfall and effluent pipeline replacement. 

 Salmon Creek Treatment Plant Discharge Monitoring Reports (2011 to 2017), including flow and 
temperature records, and effluent chemistry data (2011 to 2017). 

 SCTP wastewater flow and load projections through buildout developed in the 2013 Facilities Plan 
(CH2M, 2013). 

 Existing geological reports and structural/hydraulic analyses of the Lower Columbia River Pile Dikes 
near RM 95 (AECOM and USACE, 2011). 

 1974 outfall design and construction documents for the existing SCTP outfall in the Columbia River 
at the project site. 

 Technical reports and referenced documents for development of the proposed project’s SEPA 
Checklist (Alliance, 2018) and Mitigated Determination of Non Significance. (See Section 7—
References.) 

2.2.2 Columbia River Water Sampling and Analyses 
Columbia River sampling and chemical analyses were developed for the design and permitting of the 
replacement outfall and diffuser. Before data collection began, the Quality Assurance Project Plan for 
Water Quality Sampling of the Columbia River (CH2M, 2015) was prepared for the Alliance and 
submitted to Ecology on July 17, 2015, for review and approval. Following comments from Ecology, the 
Quality Assurance Project Plan (QAPP) was revised and resubmitted to Ecology on July 31, 2015. The 
QAPP defines the project objectives, approach, procedures, quality control/quality assurance 
requirements, data review, and data reporting for the water quality sampling of the Columbia River.  

The sampling process design defined in the QAPP includes three elements: (1) collecting background 
Columbia River water samples monthly at a site upstream of the SCTP outfall (during ebb tide) from July 
through October 2015, (2) conducting water quality measurements in vertical water column profiles at 
five Columbia River sampling sites during ebb and flood tides from July through October 2015, and 
(3) collecting continuous in situ water quality measurements at mid‐water depth using an instrument on 
an anchored cable array located at one Columbia River sampling site during 4 separate days in early 
August through October 2015. In addition, month‐long and continuous ambient current measurements 
were conducted at two potential replacement outfall diffuser sites under low river flow conditions. 
Figure 2‐2 illustrates the locations of the water column profile stations, continuous water quality 
monitoring station (WQ‐2), background river sampling site, and the potential replacement outfall 
diffuser sites. 
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Figure 2‐2. Columbia River Water Quality Profile and Background Chemistry Sampling Stations and Existing and 
Potential Replacement Salmon Creek Treatment Plant Outfall Diffuser Sites on the Columbia River 

Source: CH2M modified from Google Earth, 2015 
Engineering Report for the Phase 5A Project—Columbia River Outfall and Effluent Pipeline   

2.3 Effluent Pipeline Route Characteristics 
The proposed 48‐inch‐diameter effluent pipeline route will extend from the existing effluent pump 
station at the SCTP (Station 81+66 shown in PP‐08) to the 10‐foot by 12‐foot junction box at the 
connection to the existing 30‐inch‐diameter outfall pipe (Station ~21+25 shown in PP‐02). The 6,039‐
foot‐long route will be about 22 to 25 feet south of and roughly parallel to the existing 30‐inch‐diameter 
effluent pipeline from SCTP, deviating at the railway and river crossings.    

The environmental setting of the proposed effluent pipeline route is summarized for representative 
resource categories in the Phase 5A Project—Columbia River Outfall and Effluent Pipeline SEPA Checklist 
(Alliance, 2018). The SEPA Checklist is based on project‐specific cultural and environmental 
investigations (AINW, 2017; BergerABAM, 2015; BergerABAM, 2017a). 

The proposed pipeline route is in the jurisdiction of Clark County, in the northern half of Section 24, 
Township 3 North, Range 1 West and the northern half of Section 19, Township 3 North, Range 1 East of 
the Willamette Meridian. The route is subject to the 20 Year Comprehensive Growth Management Plan 
(Clark County, 2016). The SCTP is zoned Public Facilities. The route then passes through properties zoned 
as Single‐Family Residential or (mostly) Agriculture/Wildlife.   
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The pipeline will begin at the SCTP on land owned by the Alliance (Parcel 183508‐000). Thereafter, it will 
lie in permanent or long‐term easements (existing or to be acquired) across land owned by public and 
private parties, as does the existing pipeline. The pipeline route will cross a WSDOT right‐of‐way, a BNSF 
right‐of‐way, and three DNR waterways (Salmon Creek, Lake River, and Columbia River). The private 
properties that will be crossed are owned by BNSF Railway Company, Ashley Ridge North, LLC (Parcel 
183493‐000), Felida 26 Acres, LLC (Parcel 986029‐218), Curtis Lake Ranch—Meyer (Parcels 183058‐000, 
191067‐000, and 191176‐000), and New Columbia Garden—Fazio (Parcel 191177‐000). The New 
Columbia Garden Co. and RAA 2010 LLC of Battle Ground have proposed the Round Lake Conservation 
Bank Project on Parcel 191177‐000; the project is undergoing natural resources and land use approvals. 

The route has many advantages, including the following: 

 Follows the corridor of the existing 30‐inch‐diameter effluent pipeline. 

 Conforms to the preferred action of the Salmon Creek Wastewater Treatment Plant Expansion 
Program Final Environmental Impact Statement (CH2M, 1995) 

 Runs the shortest length. 

 Reduces pumping requirements. 

 Crosses relatively few ownerships. 

 Traverses a rural, agricultural/undeveloped site with relatively few built obstructions or operational 
conflicts/hazards. 

 Avoids residences; the closest residence (Ashely Ridge) is over 700 feet away. 

 Complies with the State Environmental Policy Act (SEPA), with environmental impacts determined as 
non‐significant, after mitigation.  

Impacts to regulated resources along the route will be avoided or minimized, as practicable. These 
resources include: 

 Navigable waterways—Columbia River, Lake River, and Salmon Creek. 

 Waters of the U.S. and State—Columbia River, Lake River, and Salmon Creek below the ordinary 
high‐water elevation (OHWE). The OHWE of the Columbia River at RM 96 is 15.53 feet National 
Geodetic Vertical Datum of 1929 [NGVD29]) (USACE, 1973). 

 Water Quality—Columbia River is on Ecology's 303(d) list for bacteria, temperature, and dissolved 
oxygen. Lake River is on Ecology's 303(d) list for temperature, bacteria, 2, 3, 7, 8‐TCDD (dioxin), 4,4’‐
DDE, polychlorinated biphenyls (PCBs), and dieldrin. Salmon Creek is on Ecology's 303(d) list for 
dissolved oxygen. 

 Archaeological resources eligible for listing in the National Register. 

 Endangered Species Act‐Listed Species/Critical Habitats—Listed plants are not known to occur, but 
golden paintbrush and water howellia may occur in the vicinity of the project area. Listed animal 
species and their critical habitats known to occur in the project area include Chinook salmon, chum 
salmon, coho salmon, sockeye salmon, steelhead, Pacific eulachon, and North American green 
sturgeon. Listed animals that may occur in the project vicinity are: streaked horned lark, yellow‐
billed cuckoo, and bull trout. 

 Essential Fish Habitat (EFH)—Columbia River, Lake River, and Salmon Creek are EFH for Pacific 
salmon and groundfish. 

 Marine Mammals—Marine mammals that occur in the Columbia River include: harbor seal, 
California sea lion, and Steller sea lion. 
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 Wetlands—Clark County Category II wetlands; actual number will be determined during final design. 

 Clark County Wetland Buffers—110‐feet wide for all Category II wetlands in low intensity land use. 

 Clark County special flood hazard areas—floodways along the Columbia River and Salmon Creek, 
and 100‐year floodplain west of the BNSF railroad. 

 Shorelands—Columbia River, Lake River, and Salmon Creek are Type S waterbodies. Round Lake is a 
Type F (fish‐bearing) waterbody. 

 Clark County Habitat Conservation Areas—Riparian Priority Habitat, Priority Habitat (Aquatic 
Habitat, Salmon Creek Biodiversity Corridor), and Priority Species (California sea lion, and Steller sea 
lion, threatened and endangered salmon and steelhead, waterfowl concentrations, great blue 
heron, dusky Canada goose, and wood duck). 

 Habitat Conservation Area Buffers—extend from the Columbia River and Lake River OHWEs to the 
edge of their 100‐year floodplains, and 250 feet from the Salmon Creek OHWE.  

2.4 Columbia River Site Characteristics (River Mile 96) 
The SCTP outfall discharge at RM 96 is within the lower Columbia River, approximately 5 miles 
downstream of the Willamette River confluence and approximately 8 miles upstream of the Lewis River 
confluence. The site is subjected to diurnal tide‐induced elevation changes throughout the year, and, 
during low to moderate river flows in the Columbia and Willamette Rivers, the river flow is subject to 
flood tide‐induced reversals. Tidal ranges can be as large as approximately 3 feet under lower river flows 
and large flood tidal exchange periods. Figure 2‐3 shows the project location on the Columbia River, 
nearby cities, and the major tributaries to the Columbia River within 8 miles of the site. Vancouver Lake 
drains to Lake River, which flows slowly on a path parallel to the Columbia River main stem, and enters 
the Columbia River approximately 0.75 mile upstream of the Lewis River confluence.  
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Figure 2‐3. Overview of Discharge Site on the Columbia River and Upstream and Downstream Tributaries 
Source: CH2M modified from Google Earth, 2015 

Engineering Report for the Phase 5A Project—Columbia River Outfall and Effluent Pipeline 
 

2.4.1 Columbia River Flow and Stage 

2.4.1.1 Columbia River Flow 

River flow (discharge) in the lower Columbia River varies according to the management of the numerous 
reservoirs within the river system, seasonal variations, and flood events. Analyses of wastewater dilution 
for discharges located in rivers are typically performed using hydrologically based low river flows. The 
low‐flow receiving water conditions typically produce worst‐case model predicted dilutions (highest 
concentrations) that result because of decreased ambient current velocities and water depths. 

Discharge data were obtained from the USGS National Water Information System Web database for the 
Columbia River at The Dalles, Oregon (Gage 14105700), which is located at RM 188.9, approximately 
93 miles upstream of the SCTP outfall. USACE provides provisional‐only data from Bonneville Dam. Flows 
from Bonneville Dam were fairly consistent with flows from The Dalles gage station. However, flow data 
from Bonneville Dam are identified as un‐citable unless reviewed and approved by the agency 
responsible for collection. Therefore, flows reported from Bonneville Dam during the study period 
(August to October 2015) were only used for comparative purposes, and the flows from The Dalles gage 
plus downstream tributary rivers were used as the measure of river flow for the study site. 

Seasonal river flows in the Columbia River are illustrated in Figure 2‐4 for discharge flows at The Dalles 
USGS gage during the period of 2010 through the fall of 2017. The river flows peak each year during the 
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spring snowmelt and runoff period (March through June), are elevated during the wet season 
(November through March), and they are lowest in the late summer to fall (August through October).   

 

Figure 2‐4.  Plot of Columbia River Discharge Flows Recorded at the USGS Gage 14105700 in The Dalles  
(January 2010 to October 2017) 

Source: USGS, 2017 
Engineering Report for the Phase 5A Project—Columbia River Outfall and Effluent Pipeline 

 

For comparison, the Columbia River flows recorded by the USACE at Bonneville Dam plus the Sandy and 
Willamette river flows are also plotted in Figure 2‐5. During the 3‐month low‐flow study period, flows 
ranged from 80,000 to 160,000 cubic feet per second (cfs). Figure 2‐5 displays the plot of the Columbia 
River flows at RM 96 during the 2015 field data collection period. The river flows at RM 96 are based on 
the combined recorded flows for the Columbia River at The Dalles, plus the Hood, Klickitat, White 
Salmon, Sandy, and Willamette rivers.  
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Figure 2‐5. Columbia River Flow at RM 96 (Combined Upstream River Flows versus Bonneville Dam Outflow plus the 
Sandy and Willamette Rivers, August to October 2015 

Engineering Report for the Phase 5A Project—Columbia River Outfall and Effluent Pipeline 
 

2.4.1.2 River Design Flow Conditions 

The lower Columbia River has three seasonal discharge periods: low flow (July through October), 
winter/wet season (November through March), and high flow (April through June). For modeling and 
hydraulic analyses, it is important to determine the statistical frequency of occurrence of low and high 
river flow conditions. These extreme conditions represent the lowest and highest ambient current 
velocities, and they typically establish the minimum dilutions for a point source discharge. 

The 7Q10 and the 30Q5 flows were calculated for the low‐flow period per guidance provided in 
Appendix C of the Water Quality Program Permit Writer’s Manual (Permit Writer’s Manual) (Ecology, 
2015a). The 7Q10 flow is defined as the discharge at the 10‐year recurrence interval taken from a 
frequency curve of annual or seasonal values of the lowest (or highest) mean discharge for 7 
consecutive days (that is, the 7‐day, 10‐year low flow). The 7Q10 low flow corresponds to the lowest 
river elevation (for example, the shallowest discharge depth) and slowest ambient current speeds. For 
this reach of the Columbia River, this low‐flow condition occurs during the late summer or early fall 
months (August to early October), and is considered the critical receiving water condition. Similarly, the 
30Q5 flow represents the lowest mean discharge for 30 consecutive days, with a recurrence interval of 5 
years. In addition, the harmonic mean discharge is calculated to represent long‐term average river 
flows. The harmonic mean is a specific type of average that is calculated using reciprocals and it is used 
to average discharge flows over time periods. The 7Q10 river flow in a tidal‐influenced river are applied 
in dilution modeling to represent the acute and chronic conditions for aquatic life criteria evaluations. 
The 30Q5 and harmonic mean discharge flows are applied in dilution modeling to represent conditions 
for human health criteria evaluations. 
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The 7Q10 and 30Q5 low flows were calculated from long‐term Columbia River water resource records 
for Beaver Army Terminal near Quincy, Oregon (Gage 14246900) provided by the USGS Portland District 
Office. These were then adjusted (that is, subtracted from) using discharges from the upstream 
tributaries Lewis River at Ariel, Washington (Gage 14220500), and Cowlitz River at Castle Rock, 
Washington (Gage 14243000). The calculated 7Q10 and 30Q5 low flows are 83,506 and 99,893 cfs, 
respectively. The 7Q10 design river flow value is consistent with a previous 7Q10 low‐flow calculation of 
85,346 cfs that was also based on statistics from the same USGS gaging stations (CH2M HILL, 2004; 
2005; 2006). The harmonic mean flow of 191,106 cfs was calculated using the same data sets.  

To summarize, the Columbia River hydrologically based design flows calculated for use in dilution 
modeling are as follows: 

 7Q10 low flow: 83,506 cfs 

 30Q5 low flow: 99,893 cfs 

 Harmonic mean flow: 191,106 cfs 

2.4.1.3 Columbia River Stage 

Stage elevations for the Columbia River at Vancouver, Washington, are recorded by USACE at the 
Interstate 5 Bridge near RM 106. The Vancouver gaging site is a National Weather Service (NWS) station 
with a long‐term data record, and these river stage elevation data are published by the USGS as 
Gage 14144700. Daily average river stage elevation data were obtained from the USGS for the 
Vancouver gage over the most recent available record period (February 1998 to September 2015). These 
17 years of elevation data are summarized in Figure 2‐6. These river stage elevations are relative to the 
Columbia River Datum (CRD), and 1.82 feet are added to these data to adjust the elevations to NGVD29, 
or mean sea level (msl). 

Figure 2‐6 illustrates the seasonal trends in river stage elevation, with the highest seasonal stage 
elevations occurring in the wet season (December to February) and in the late‐spring runoff period (April 
to June). Conversely, the lowest seasonal river stage occurs August through October. The minimum, 
mean, and maximum monthly river stage elevations for the Columbia River at Vancouver, Washington, 
are provided in Table 2‐1 for the period of record water years 1973 through 2003 (USACE, 2004). A 
notable maximum monthly stage value of nearly 26.8 feet occurred in February 1996, coinciding with a 
period of extremely high winter flows and flooding on the Willamette and Columbia rivers. Maximum 
monthly stage values of 15.7 feet in March 1983 and 18.9 feet in June 1997 occurred in the spring, 
which corresponds to periods of extremely high spring flows on the Columbia River. During these 
periods of high‐stage and high‐river discharge, the effects from tides are greatly reduced. 
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Figure 2‐6. Columbia River Stage (Gage Height) Measured at Vancouver, Washington (February 1998 to 
September 2015) 

Engineering Report for the Phase 5A Project—Columbia River Outfall and Effluent Pipeline 
 

Table 2‐1. Minimum, Mean, and Maximum Monthly Stage at Vancouver, Washington, Water Years 1973 through 
2003 

Month 
Minimum Monthly Stage  

(feet) 
Mean Monthly Stage  

(feet) 
Maximum Monthly Stage  

(feet) 

October  1.2  3.3  6.9 

November  1.9  4.7  17.1 

December  2.0  6.7  18.2 

January  2.3  7.2  23.3 

February  2.1  7.2  26.8 

March  2.0  6.9  15.7 

April  1.6  6.8  17.6 

May  2.3  8.3  17.9 

June  1.5  8.3  18.9 

July  1.1  4.9  9.7 

August  1.1  3.5  6.4 

September  1.2  2.6  5.9 

Source: USACE, 2004. 

Minimum monthly stages as low as 1.1 feet was observed in July 2001. Minimum monthly stages usually 
occur between July and September. Tides have a pronounced influence on monthly river stages in the 
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summer and fall. Table 2‐2 shows minimum and maximum daily stages at Vancouver, Washington. 
During middle to late summer, the daily stage at Vancouver typically varies as much as 3 feet because of 
tidal influence. 

Table 2‐2. Minimum, Mean, and Maximum Daily Stage at Vancouver, Washington, Water Years 
1973 through 2003  

Month 
Minimum Daily Stage 

 (feet) 
Maximum Daily Stage 

 (feet) 

October  0.0*  7.7 

November  0.3  17.5 

December  1.2  18.5 

January  1.6  23.3 

February  1.2  27.2 

March  1.0  15.7 

April  1.1  17.8 

May  1.4  17.9 

June  0.4  21.1 

July  0.1  17.8 

August  0.0*  7.5 

September  0.0*  7.3 

Source: USACE, 2004. 

*Gage zero equals 1.82 feet NGVD29. 

Daily stage values are not significantly influenced by tides above a stage of approximately 12 feet 
(USACE, 2004). However, below a stage of 12 feet, an increasingly greater tidal effect occurs. Tidal 
influences are more pronounced during the summer and fall, the low‐water period on both the 
Columbia and Willamette rivers. Daily fluctuations of several feet from the mean daily stage are 
common, particularly when mean daily stage is less than 5 feet. Mean daily stages equal to or less than 
2.8 feet have occurred in every month of the calendar year, which indicates that there is the likelihood 
of some tidal influence. 

Flood conditions on the Columbia River (Clark County, Washington State, and incorporated areas) were 
previously determined from Federal Emergency Management Agency (FEMA) floodway maps (FEMA, 
2012). The recurrence intervals and their flood elevations, based on NGVD29 (equals msl) and based on 
CRD, are summarized as follows: 

 100‐year flood: 25.6 feet (23.8 feet CRD) 

 50‐year flood: 23.8 feet (21.98 feet CRD) 

 25‐year flood: 22.3 feet (20.48 feet CRD) (estimated by linear interpolation) 

 10‐year flood: 20.2 feet (18.38 feet CRD) 

The effects Columbia River discharge and tides have on current velocities at the project site are 
discussed in Section 2.4.2. 
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2.4.2 Current Velocities and Tidal Influences at Columbia River Mile 96 

2.4.2.1 Current Velocities 

Current velocities (magnitude and direction) were measured to represent the potential outfall diffuser 
sites offshore of the existing outfall terminus during low river flow conditions. Other measurements by 
these instruments included ambient temperature, conductivity, and instrument depth. These records 
provide site‐specific data for use in diffuser modeling and design, and these document tidal‐induced 
flow reversals that occur near RM 96 under low river flow conditions. 

CH2M scientists installed three InterOcean S4 current meters on two separate, bottom‐anchored cable 
arrays at two potential diffuser sites on the Columbia River near RM 96. The locations of the two current 
meter cable arrays are shown on Figure 2‐7, and are identified as Array A and Array B. Three 
instruments were deployed to provide redundancy of instruments in case of problems with any 
recordings. 

 

Figure 2‐7. Locations of Current Meter Arrays A and B Deployed August 26 to September 25, 2015, in the 
Columbia River near River Mile 96  

 Source: Bathymetry from July 2015 survey by Solmar Hydro 
Engineering Report for the Phase 5A Project—Columbia River Outfall and Effluent Pipeline 

 

The current meters were installed on taut‐line cable arrays with subsurface floatation buoys anchored to 
the riverbed. The subsurface floatation buoys were located approximately 10 feet below the river 
surface (at low flow). The instrument arrays were secured using 0.25‐inch galvanized steel aircraft cable 
with subsurface buoys, and iron anchor weights. Because of the depth of water, acoustic releases were 
employed. Global positioning system (GPS) coordinates were recorded for each of the arrays.  

Current meter Array A (located at Diffuser Site 1 near RM 95.93) included two current meters: one 
positioned at 15 feet deep (near surface) and one at ‐30 feet deep (near‐bottom). The array was located 
at a water depth of approximately 40 feet. Current meter Array B (located at Diffuser Site 2 near 
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RM 95.76) included one instrument positioned at ‐20 feet deep (mid‐depth). Current meter Array B was 
located downstream of the existing outfall diffuser, at a site with water depth of approximately 40 feet.  
The current meters were set up to record current velocities and directions, water depths, temperature, 
and conductivity for 3‐minute durations (every 10 minutes) continuously for a 1 month period of August 
26 through September 25, 2015. 

Both current meters on Array A operated flawlessly and provided 100 percent data recovery for the 
1 month period. The single instrument on Array B was operating when installed, but approximately 
2 hours after deployment, the internal clock battery of the meter on Array B failed. Testing conducted 
following instrument recovery indicated that the meter’s main battery pack was fully charged and all 
internal connections were good. However, testing and diagnostics revealed that the meter’s 
manufacturer‐installed internal clock battery failed prematurely, which caused the instrument to fail. As 
a result, no useable data were recorded by this meter. Therefore, the data collected by the two meters 
deployed at the Array A site were used to represent currents at both potential diffuser sites. These sites 
are on the same depth contour and separated by approximately 800 feet. 

Table 2‐3 provides a summary of the current measurements collected during the low river flow period 
for the entire record period for the two current meters on Array A. Statistical summaries of the data 
records from each of the current meters are provided, and currents measured by both instruments 
show that average current speeds were approximately 25 centimeters per second (cm/sec) (0.8 feet per 
second [ft/sec]), with maximum values ranging from about 51 to 54 cm/sec (1.7 to 1.8 ft/sec). 

Table 2‐3. Measured Current Speeds and Directions, Depths, and Temperatures at Columbia River Mile 96, 
August 26 to September 25, 2015 a 

Engineering Report for the Phase 5A Project—Columbia River Outfall and Effluent Pipeline 

Current Meter Instrument 

Current Speed,  
(mean/maximum) 

(cm/sec) 

Average Current 
Direction 

(degrees true 
north) 

Current Meter 
Depth  

(mean/range) 
(feet) 

Average River 
Temperature 

(°C) 

Array A – near‐surface b  25.1/53.9  171  19.4/17.2 to 22.0  20.2 

Array A – near‐bottom b  24.9/50.6  194  34.2/32.1 to 36.9  20.2 

a The mean Columbia River discharge during the measurement period was 110,293 cfs. 
b The near‐surface meter on Array A was located 15 to 20 feet below the water surface; the near‐bottom current 
meter was located 10 feet above the riverbed. 

°C = degrees Celsius 

Figure 2‐8 presents the current meter data as a time‐series plot of current speed as a function of time. 
The daily average Columbia River flow is also plotted to illustrate the relationship to river discharge. The 
river flow over the 1‐month meter deployment period averaged nearly 110,000 cfs, and ranged from 
82,000 cfs (September 20) to 153,000 cfs (August 26). When plotted together, these two parameters 
show that general trends in river discharge (increases and decreases) over the deployment period are 
also reflected in the current speed record. For example, in the 11‐day period from August 28 to 
September 7, river discharge is in a downward trend (with relatively brief increases). During this same 
period of time, the ambient current speeds measured also reflect a decreasing trend in speed. Similar 
examples are observed during other periods in the record. 
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Figure 2‐8. Daily Mean Columbia River Discharge and Near‐surface Current Speed near Columbia River RM 96, August 
26 through September 25, 2015 

Engineering Report for the Phase 5A Project—Columbia River Outfall and Effluent Pipeline 
 

Figure 2‐9 presents a principal component (scatter) plot of the full current records for the near‐surface 
instrument at current meter Array A (note: current records for the near‐bottom instrument are similar 
and not shown). This plot shows the distribution of the current magnitude and direction relative to the 
principle axes of the currents. Because the river channel is in a north‐south orientation, the top of the 
figure represents north (downstream direction) and the bottom of the figure represents south 
(upstream direction). 

Figure 2‐10 is a scatter plot that shows the current magnitude plotted as a function of direction and 
displays the relative occurrence of currents along the channel axis compared to those across the 
channel. The currents are primarily along the axis of the channel, with the majority of the records 
measured in a downstream direction with magnitudes between 20 and 40 cm/sec; peak cross channel 
currents are less than 10 cm/sec. These currents speeds and directions represent times when the 
current is transitioning between ebb and flood tide conditions. Peak currents during flood tide (to the 
south or upstream direction) are less than 30 cm/sec, with the majority of measurements under 
20 cm/sec and are oriented a few degrees east of due south. 

Figure 2‐10 uses the near‐surface current records to show the relative strength of ebb and flood tidal 
currents, as well as the measurements recorded during the transition from flood to ebb tide (and vice 
versa). Unlike Figure 2‐9, this plot more effectively shows the small number of ebb‐flood transition 
measurements relative to those measured during ebb and flood tide. Analysis of the entire record of 
current measurements at current meter Array A (both instruments) indicates that flood tides only 
occurred approximately 24 percent of the time during this late summer period and depend on river 
flow. 
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Figure 2‐9. Principal Component Plot of Near‐Surface Currents at Current Meter Array A near RM 96,  

August 26 through September 25, 2015 
Engineering Report for the Phase 5A Project—Columbia River Outfall and Effluent Pipeline 

 

 
Figure 2‐10. Near‐Surface Current Speed and Direction in the Columbia River near RM 96 at CM Array ‘A,’  

August 26 through September 25, 2015 
Engineering Report for the Phase 5A Project—Columbia River Outfall and Effluent Pipeline 

 

The complete sets of current measurements are provided in Tables B‐1 and B‐2 on a CD in Appendix B. 

2.4.2.2 Tidal Influence 

There is a gradual change in the relative importance of riverine and tidal effects with distance upriver 
from the Pacific Ocean. The river stage (mean water level) and tidal properties at the mouth of the 
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Columbia River are dominated by the tides and atmospheric effects, and the river flow plays a minor 
role. In contrast, the river stage and currents at RM 96 are primarily dominated by the river flow. 
However, while stage and currents are dominated by the Columbia River discharge, significant flow 
reversals have been previously documented in the vicinity of the existing SCTP outfall at Vancouver, 
Washington, as described in the Outfall Dilution Study Report for the Salmon Creek Wastewater 
Treatment Plant (CH2M, 2004a). 

As previously discussed, data obtained from the 4‐week current meter deployment in August and 
September 2015 provided important information on the magnitude and direction of currents in the 
vicinity of the potential new outfall diffuser locations. These current measurements were collected to 
characterize the transport of the plume from the outfall diffuser during the critical (low‐flow) receiving 
water period.  

Tidal ranges in the lower Columbia River are generally around 2 to 3 feet, depending on seasonal river 
flow conditions and the strength of tidal conditions. Tidal effects are most pronounced during the 
low‐flow periods during summer and fall, and are not discernible during higher flow periods during 
winter and spring. Tidal influences on river stage and on current magnitude and direction are more 
pronounced during the summer and fall, which is the low water period on the Columbia River. 

During the August to October data collection events at RM 96, predicted tidal elevation data were 
accessed from Tides and Currents (Nobeltec, 2009) for Knapp Landing at RM 95 on the Columbia River. 
Appendix B includes the predicted tidal elevation plots for Knapp Landing on August 6, 7, 27, and 28; 
September 24 and 25; and October 13 and 14, 2015. These tidal elevation plots were used in the field to 
plan field sampling during ebb and flood tide conditions, as well as timing of current transport 
measurements (described in Section 2.4.3 below), and they proved to be very reliable. 

2.4.3 Current Transport Characteristics 
Current transport studies were performed to document the discharge plume trajectory from two 
potential new outfall diffuser sites under critical low‐flow (dry season) conditions. In conjunction with 
the deployment of current meters at discrete locations, multiple drogues (subsurface current drifters) 
were released from the proposed outfall diffuser sites. These drogue releases were performed to 
document the transport of the river water masses from the potential diffuser locations. For these 
releases, 0.5‐meter‐square cruciform‐shaped drogues (also referred to as current crosses) were 
deployed at approximately mid‐depth (20 feet) below the water surface near the expected predicted 
maximum plume rise height. 

The location and transport rate of each drogue deployed was tracked and recorded using a handheld 
GPS unit. Other observations recorded during the drogue releases included the following:  

 Tide stage, weather, and water surface conditions 

 Wind speed and direction 

 Distance to nearest bank (measured using a laser rangefinder) 

 Drogue separation distance 

 Drogue status (grounding or into obstacle such as dike)  

In total, 10 separate drogues were released during the four water quality sampling events in August to 
October 2015. To observe the effects of tidal influence on plume transport, the timing of the drogue 
releases was designed to coincide with ebb and flood tidal conditions. 

The separation distances measured between individual drogues ranged from less than 20 feet to well 
over 200 feet for the majority of the drogue release periods. Close proximity (that is, separation 
distance) was maintained between individual drogues, which implies very little to no difference in the 
speed and magnitude of the water masses measured during the release period. Large drogue separation 
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distances imply that non‐laminar current flow may be present (because of tidal effects) and the 
possibility of more than one water mass is being measured. 

Figure 2‐11 shows potential plume trajectories based on drogue releases on September 23, 2015, 
between 1337 hours and 1606 hours Pacific Daylight Time (PDT). During this drogue release, the tide 
was in the late stages of flood (moving upstream) and was transitioning into ebb tide. Two drogues were 
released from the potential new diffuser location at Site 1 (location of current meter Array A) during a 
late flood tide. This proposed diffuser site is located offshore, and slightly upstream, of the existing 
outfall diffuser at a depth of approximately 40 feet. 

From Site 1, both drogues were released at late‐flood tide and (denoted in Figure 2‐11 by the white 
vectors) traveled upstream (south) for a distance of approximately 450 feet over approximately 
20 minutes, which is a transport rate of approximately 0.4 ft/sec (12 cm/sec). The drogues then reversed 
direction and traveled downstream for approximately 200 feet. The white vectors upstream of Site A in 
Figure 2‐11 denote the reversal in direction of the drogues shortly before the start of ebb tide. Both 
drogues were then deployed a second time at Site 1, and traveled downstream while approximately 
20 feet apart for a distance of approximately 1,500 feet over 28 minutes (a transport rate of about 
0.9 ft/sec (27 cm/sec). Drogue 2 (red vectors) then traveled another 1,800 feet downstream and Drogue 
4 (yellow vectors) another 1,300 feet downstream over approximately 20 minutes. 

 

Figure 2‐11. Probable Discharge Plume Trajectory Plot from Drogues Released at Potential Diffuser Site 1 (Array A) 
near Columbia River Mile 96 on September 23, 2015   

Source: CH2M HILL modified from Google Earth, 2015 
Engineering Report for the Phase 5A Project—Columbia River Outfall and Effluent Pipeline 

These drogue plots show good agreement with the current meter records for this period: the mean mid‐
depth current measured by these instruments during this 2.5‐hour release period averaged 15 cm/sec, 
with speeds ranging from 1.6 to 28.2 cm/sec (depending on tide conditions). Most importantly, these 
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drogue trajectories show that from this proposed diffuser site (Site 1), a plume discharged from this 
location would stay well within the river channel and would likely avoid contact with the shoreline for at 
least 1 mile travel distance where the plume would be highly diluted and dispersed. 

Figure 2‐12 is a schematic representation of the plume trajectory based on drogues released on 
October 14, 2015, between 1434 hours and 1551 hours PDT. During this drogue release period, the tide 
transitioned from late ebb through slack water into early flood tide. The observed tide reversed at 
approximately 1530 hours, which was approximately 15 minutes after the predicted slack water.  

Drogue 2 (red vectors) was released from Site 2 (location of current meter Array B) and traveled 
downstream during late ebb tide conditions approximately 1,100 feet over 40 minutes (a transport rate 
of approximately 0.5 ft/sec (14 cm/sec). Drogue 2 then reversed direction and traveled back upstream 
for approximately 530 feet over about 15 minutes (a transport rate of about 0.6 ft/sec, [18 cm/sec]). 
Drogue 4 (yellow vectors) followed a similar trajectory while staying within approximately 250 to 300 
feet of Drogue 2. 

 

Figure 2‐12. View of Probable Discharge Plume Trajectory Plot from Drogues Released at Potential Diffuser Site 2 
(Array B) near Columbia River RM 96 on October 14, 2015 

Source: CH2M HILL modified from Google Earth, 2015 
Engineering Report for the Phase 5A Project—Columbia River Outfall and Effluent Pipeline 
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The trajectories of the drogues released from the two potential outfall diffuser locations demonstrate 
that the discharge plume trajectories remain parallel to the axis of the river channel and offshore of the 
shoreline. Minor deviations from this transport pattern are likely because of the effects on laminar flow 
by local bathymetry and by the presence of obstructions, such as the pile dikes. The results of this 
current transport study provide a good representation of where the plume discharge from a new outfall 
diffuser at Site 1 or Site 2 would be transported under low river flow conditions and different tidal 
conditions. 

2.4.4 Water Quality Sampling at Columbia River Mile 96 

2.4.4.1 Water Quality Measurements 

Water quality sampling was conducted in four, 2‐day sampling events during August, September, and 
October 2015 during summer low river flow conditions. The water quality sampling was conducted in 
accordance with the QAPP (CH2M, 2015). The water quality sampling included the following three 
elements:  

1. Water quality measurements in vertical water column profiles at five Columbia River sampling sites 
during ebb and flood tides during each of the four river sampling events 

2. Continuous in situ water quality measurements at mid‐water depth using an anchored instrument 
during the river sampling events 

3. Collection of background Columbia River water samples at a site upstream of the existing SCTP 
outfall (during ebb tide) during each of the four river sampling events 

The locations of the water column profile stations, continuous water quality monitoring station (WQ‐2), 
background river sampling site, and the potential replacement outfall diffuser sites are shown in 
Figure 2‐2.  

Water column measurements of temperature, conductivity, turbidity, pH, and dissolved oxygen were 
recorded in vertical water column profiles during ebb and flood tide conditions over the 2‐day study 
periods of August 6 to 7, August 27 to 28, September 23 to 25, and October 13 to 15, 2015. These 
measurements were all recorded during summer low river flow conditions. Columbia River water 
column measurements were recorded using a Sea‐Bird SBE19 PlusV2, multi‐parameter water quality 
field instrument. The Sea‐Bird SBE19 PlusV2 was equipped to measure pressure (instrument depth), 
temperature, conductivity, dissolved oxygen, pH, and turbidity. Measurements were recorded at a 
frequency of four times per second. During data processing, the data were bin‐averaged at 0.5‐foot 
intervals from the water surface to just above the bottom. On August 27 to 28, separate pH 
measurements were collected by profiling using an EcoSense pH 100A instrument. 

A total of 85 water quality profiles (casts) were completed at water quality sampling sites WQ‐1, WQ‐2,  
WQ‐3, WQ‐4, and WQ‐5 on August 6 to 7, August 27 to 28, September 23 to 25, and October 13 to 15, 
2015. These water column profile measurements are provided in Appendix C as follows: Tables C‐1 
through C‐20 for August 6 to 7; Tables C‐21 through C‐40 and Table C‐42 (pH profiles) for August 27 to 
28; Tables C‐43 through C‐62 for September 23 to 25; and Tables C‐64 through C‐88 for October 13 to 
15, 2015.  

In addition to the extensive water quality profiles, continuous in situ water quality measurements were 
recorded using an In‐situ Troll 9500 Water Quality Instrument at water quality monitoring station WQ‐2. 
The instrument was attached at mid‐water depth to a taut‐line buoyed vertical cable, anchored at WQ‐2 
during the river sampling events on August 27 to 28 (25 hours of measurements), September 23 to 25 
(43 hours of measurements), and October 13 to 15 (42 hours of measurements). The In‐situ Troll 9500 
Water Quality Instrument was equipped to measure pressure (instrument depth), temperature, 
conductivity, dissolved oxygen, pH, and turbidity. Measurements were recorded at a frequency of once 
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every 30 seconds for at least 24 hours to provide reading throughout both daylight and nighttime hours. 
These continuous water quality measurements in the Columbia River are provided on a CD in 
Appendix C as follows: Table C‐41 for August 27 to 28; Table C‐63 for September 23 to 25; and 
Table C‐89 for October 13 to 15.  

These water quality profiles and continuous measurements show water temperatures remained 
between 21 and 22 degrees Celsius (°C) during the August sampling events, dropped to 18 to 19°C 
during September sampling, and were 17 to 18°C in October. Temperatures were observed to vary by 
less than 0.1°C from the surface to the river bottom. Similarly, conductivity was observed to be nearly 
constant at or near 0.13 microSiemen per centimeter (µS/cm) from surface to bottom and between 
stations. Measurements of pH were consistently near 8.0 units and ranged from 7.6 to 8.3 pH units. 
Turbidity measurements show consistent values of 1 to 2 or just above 2 nephelometric turbidity units 
in the water column. Dissolved oxygen values ranged from about 8 to just over 12 milligrams per liter 
(mg/L) throughout the water column.  

In summary, the extensive water quality measurements in the Columbia River near RM 96 yielded no 
exceedances of Washington State surface water quality standards for pH, dissolved oxygen, and 
turbidity. All river pH values were within the freshwater criteria range of 6.5 to 8.5. All river dissolved 
oxygen values were greater than the freshwater criteria of 8.0 mg/L for salmonid spawning, rearing, and 
migration; and all dissolved oxygen saturation values exceeded the 90 percent threshold. All river 
turbidity values were within the turbidity criteria limits. River temperatures exceeded 20°C because of 
natural conditions in the river.  

2.4.4.2 Background River Water Chemistry 

Background Columbia River water samples were collected during each of four separate sampling events 
during August, September, and October 2015. These water quality sample collections and analyses were 
conducted in accordance with the QAPP (CH2M, 2015). The background water samples were collected at 
water quality monitoring station WQ‐2 under ebb tide conditions (refer to Figure 2‐2). 

Table 2‐4 provides a summary of the background Columbia River water chemistry results for the four dry 
season sampling events. The complete data sets of the twelve river water samples are provided in 
Appendix C‐5. These background water chemistry values are all substantially less than the water quality 
criteria for the protection of aquatic life and criteria for the protection of human health.  
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Table 2‐4. Summary of Background Columbia River Analytical Chemistry Results for Four Dry Season Sampling Events in 2015 
Engineering Report for the Phase 5A Project—Columbia River Outfall and Effluent Pipeline 
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2.4.5 River Bathymetry, Geomorphology, and Bedforms 
This section describes and reviews the existing bathymetry of the outfall project area and briefly reviews 
the geomorphology of the lower Columbia River at RM 96 as it relates to the design of the new SCTP 
outfall and diffuser. In addition, a detailed river bedform transport evaluation was developed in 2016 
and a detailed shoreline stability evaluation was developed in 2017; these are summarized in technical 
memoranda provided in Appendix D.  

2.4.5.1 River Bathymetry 

The bathymetry of the Columbia River between RM 96.25 and 95.50 and the effluent pipeline corridor 
reaches crossing Lake River and Salmon Creek were surveyed on July 22 and July 29, 2015, by Solmar 
Hydro, Inc. The detailed multi‐beam bathymetric survey charts (contour plots) of the Columbia River 
region offshore, upstream, and downstream of the existing SCTP outfall are provided in Figure 2‐13. The 
detailed multi‐beam bathymetric survey charts of the Lake River and Salmon Creek reaches are provided 
in Figure 2‐14. Figures 2‐13 and 2‐14 are provided at the end of this report section. These surveys are 
plotted based on the National Geodetic Vertical Datum 1988 (NAVD88) and the North American Datum 
of 1983/91 (NAD83/91) for State Plane Coordinate System, Washington South Zone (U.S. Survey Feet).  
In March 2017, additional bathymetric surveys were conducted by Solmar Hydro during high river stage 
to allow access to nearshore areas of the Columbia River at RM 96 and in the Salmon Creek effluent 
pipeline route.  

Some obvious features worth noting on the Columbia River chart are the existing outfall structure 
covered by riprap (bottom center of map), which terminates at a depth of approximately 15 feet below 
NAVD88; the Willow Pile Dike located approximately 150 feet downstream (north) of the existing 
outfall; and the presence of bedforms (sand waves) that increase in amplitude with increasing water 
depth. The sand waves are oriented perpendicular to the ambient river current direction. 

In the locations of the potential new diffuser sites, 400 feet upstream and downstream of the Willow 
Pile Dike, the survey revealed a relatively gentle bottom slope out to a depth of about 45 feet below 
NAVD88. The majority of the larger (higher amplitude) bedforms appear to occur at depths greater than 
approximately 45 feet below NAVD88, closer to the edge of the navigation channel. 

While bedforms in the vicinity of the proposed diffuser sites (targeted depth of 40 feet) display smaller 
amplitude, it is still possible that these bedforms could jeopardize the function of the diffuser section. 
This could occur as the sand wave crests and troughs alternately bury and expose the outfall. A detailed 
bedform modeling evaluation was developed in 2016 for the potential diffuser sites; this is discussed in 
Section 2.4.5.3, River Bedforms and Shoreline Stability. 

2.4.5.2 Geomorphology 

The geomorphology of the lower Columbia River is complex and has been formed over time by 
numerous natural processes, including glaciation, volcanism, hydrology, and the erosion and deposition 
of sediments. The Columbia River has also been substantially altered by impoundment, channel 
modification, flood control, and flow regulation. Channel erosion and deposition are dependent on the 
stability of the riverbank, upstream watershed conditions, seasonal river discharge, and channel 
maintenance (dredging) activities. 

The discharge of the lower Columbia River is strongly influenced by seasonal climatic variations and 
tides. The tidal influence on water surface elevation is evident as far upstream as Bonneville Dam, which 
is located at RM 145. During low river flow periods, tides have been shown to cause reversals in river 
flow as far upstream as RM 102 (near Vancouver, Washington). 

The lower Columbia River forms numerous elongated islands that divide the river and create sloughs 
and side channels. The floodplain expands around the Columbia River’s confluence with the Willamette 
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River, where sand islands form the sloughs and lakes of North Portland, Sauvie Island, and the 
Vancouver, Washington, lowlands. 

The reach of the Columbia River from the mouth of the Willamette River at Portland (RM 100) to Cathlamet, 
Washington (RM 50), is characterized by a relatively straight section of channel (with slight meanders), a 
low‐gradient channel slope, and a sand‐dominated riverbed channel. Downstream of Vancouver, the 
Columbia River cuts through the Coast Range Mountains, a reach that features steep bluffs and broad, 
well‐developed floodplains. Below about RM 35, the river channel is characterized by numerous low 
islands of deposited sediments throughout its lower reaches, and it opens out (widens) as it approaches 
the estuary and the Pacific Ocean. 

The lower Columbia River is a dynamic sedimentary environment. In the lower Columbia River, 
sedimentation processes such as riverbed erosion and deposition are site‐specific and depend on a 
number of factors. These include river discharge rate, the size and composition of the sediment, the 
extent and frequency of dredging, tidal influence, wind effects (wind‐induced waves), proximity to 
structures such as pile dikes and groins, and vessel traffic. 

The erosion and deposition patterns observed at the SCTP replacement outfall site will affect the 
location, design, and maintenance of the new outfall and diffuser. The primary mechanism for bedload 
transport is the river discharge, which is seasonal in nature. Tides, wind, and vessel‐induced waves and 
wakes provide relatively minor contributions. 

Columbia River flows typically must exceed approximately 300,000 cfs before bedload material begins to 
migrate downstream. This typically is in response to spring runoff in May through June, or during large 
wet weather events that occur in the winter. When Columbia River flows exceed about 400,000 cfs, 
sand waves can migrate several feet per day. The majority of riverbed material in this river reach travels 
as bedload and consists of clean, unconsolidated medium to coarse sand. 

2.4.5.3 River Bedforms and Shoreline Stability 

Potential sites for the SCTP replacement outfall diffuser in the Columbia River have been identified and 
seasonal and long‐term bedform changes at a diffuser site could impact the function of the diffuser.  
This could occur as the sand wave crests and troughs, alternately burying and exposing the outfall 
diffuser ports. A detailed river bedform analysis was developed to evaluate river bedform height 
variability at the potential diffuser site. GIS‐based and Excel‐based analyses were developed to estimate 
maximum bedform heights in the Columbia River at RM 96. The GIS analysis used historic hydrographic 
survey results to calculate bedform shape parameters at the project site. The Excel‐based analysis used 
empirical equations developed by notable sediment transport expert Leo van Rijn (1982, 1984) to 
estimate bedform height and length based on local hydraulic and sediment conditions. A comparison of 
the two methods was conducted to provide support for estimating maximum riverbed dune heights 
expected at the project site to inform outfall diffuser riser design.  

High resolution hydrographic data sets have been recorded in the vicinity of the proposed new outfall 
diffuser site in the river and these have been evaluated in detail. The maximum bedform heights in the 
river upstream of the proposed new outfall diffuser site (at ‐35 to ‐45‐foot depths) reach 2 to 4 feet. The 
bedform heights increase with increased depth and distance off the base of the nearshore slope 
(offshore of the proposed diffuser site). The outfall diffuser riser heights will need to accommodate 
potential future bedform dunes of this magnitude without compromising the hydraulic performance of 
the outfall. This approach would account for uncertainty in the future development of the dune field at 
the outfall site. The Columbia River Bedform Analysis for Salmon Creek WWTP – Columbia River Outfall 
and Effluent Pipeline Project (CH2M, 2016a) is provided in Appendix D‐1. 

The Columbia River shoreline at the existing SCTP outfall site has eroded dramatically in the past 
25 years. Riprap has been placed over an approximately 150‐foot length of the existing outfall pipe to 
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cover the exposed pipe and forestall further erosion. A shoreline erosion assessment at the proposed 
outfall route into the Columbia River near RM 96 has been developed. The proposed outfall will be 
routed approximately 200 feet south (upstream) of the existing SCTP outfall alignment. The proposed 
alignment traverses a historic sand deposit that is higher than the surrounding ground elevation; this 
shoreline feature has undergone significant erosion in the past 25 years. The assessment provides 
estimates on the historic rate of shoreline retreat near the existing and proposed replacement outfall 
and estimates of expected future shoreline evolution. The intent of the analysis is to recommend the 
vertical placement of the outfall pipeline to ensure the long‐term stability of the pipeline.  

The shoreline stability assessment included reviews of historical aerial imagery and GIS analysis of 
shoreline movement over the period of record, a site visit by a geomorphologist/river engineer, 
development of a conceptual site model, and development of preliminary RMA2 two‐dimensional 
hydrodynamic model simulations. 

The GIS‐based review of historical aerial imagery indicates that the sandy riverbank upstream of the 
existing outfall is eroding in a uniform fashion at a rate of between 4 to 10 feet per year on average, 
with erosion rates decreasing in more recent periods. Historical shoreline erosion rates were 10 feet per 
year on average between 1990 and 2002, 5 feet per year on average between 2002 and 2010, and 5 feet 
per year on average between 2002 and 2016. Erosion is likely largest when river flows are above a 
critical level such that the water level encroaches onto the sandy bank and direct mass wasting from 
currents and incident waves occurs. 

In order to protect the proposed effluent pipeline from waves and currents, the pipeline design will rely 
on historic erosion rates to estimate the depth of burial required to keep the pipe covered over its 
design life. Another option would be to stabilize the eroding bank by laying it back to a lower angle 
(maybe 3H:1V) and planting it with native riparian vegetation. Preliminary indications are that burial of 
the pipe is the preferred method to reduce the likelihood of continued erosion affecting the new buried 
outfall pipeline, and that improved shoreline stability via earthwork or vegetation planting is not under 
consideration. However, if future shoreline monitoring indicates increased shoreline loss and threat to 
the new buried outfall pipeline, then shoreline earthwork and planting would need to be developed and 
implemented. 

The removal of the existing riprap covering the existing outfall pipe may be required by the DNR under 
the conditions of the existing pipeline easement after the existing outfall ceases to discharge. Removal 
of the existing riprap may increase shoreline erosion downstream of the existing outfall in the near 
term, may not have a long‐term effect on the bank erosion along the outfall route. The shoreline 
stability analysis provides recommendations for the vertical placement of the outfall pipeline. The 
Columbia River Shoreline Stability Assessment for the Proposed Salmon Creek WWTP Outfall 
Replacement Project (CH2M, 2017) is provided in Appendix D‐2. 

2.4.6 Sediments Evaluation  
In 2015, the Alliance renewed the easement for the existing SCTP outfall pipeline with the DNR. Site‐
specific sediment sampling and analyses were required to satisfy Exhibit B in the 2015 amendment of 
the easement agreement for state aquatic lands issued by DNR. The DNR easement requires preparation 
and agency approval of sampling and analysis plans (according to agency‐specific guidance), field 
sampling of sediments proximate the active diffuser, laboratory chemical and physical analyses, and 
reporting to DNR and Ecology.  

A Sampling and Analysis Plan for the Salmon Creek Treatment Plant Outfall Sediment Evaluation (CH2M, 
2016b) was developed and submitted to DNR for review and approval before sampling. A sediments 
evaluation was developed in 2016 following sediment sample collections along the selected outfall route 
in the river, and based on physical and chemical analyses of sediments.  
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These river sediment analyses were compared to the Sediment Evaluation Framework freshwater 
screening levels (USACE, 2009) and the sediment results were submitted to USACE in the Sediment 
Evaluation of the Salmon Creek Treatment Plant Outfall Site (CH2M, 2016c), which documented that the 
sediments along the outfall construction route can be side‐cast in place and are suitable for unconfined, 
aquatic placement; and that additional sediment characterization is not required. 

Sediment samples were collected and analyzed to evaluate the chemical and physical condition of the 
riverbed sediments in the area of the DNR easement for the SCTP outfall diffuser. The following were 
specific objectives of the study: 

 Characterize in‐situ riverbed material that may be disturbed in the future, in accordance with 
Ecology’s Sediment Cleanup Users Manual II (SCUM) (Ecology, 2015b).   

 Characterize the in‐situ riverbed material for evaluation of potential environmental impacts of 
potential future in‐water activities. 

Four sediment samples were collected to evaluate the riverbed surface sediments in the DNR easement 
at four locations where the SCTP outfall diffuser is located at RM 96 in the Columbia River. In addition, 
one field duplicate was collected at sampling station D‐3, for a total of five grab samples. These samples 
were analyzed for the following: 

 Conventional/physical parameters: particle size (sieve and hydrometer), total solids, total volatile 
solids, total organic carbon, ammonia, and total sulfides.  

 Total metals including arsenic, cadmium, chromium, copper, lead, mercury, nickel, selenium, silver, 
and zinc.  

 Organic chemicals: 4‐methylphenol, benzoic acid, dibenzofuran, and phenol; phthalates ‐ bis(2‐
ethylhexyl)phthalate, di‐n‐butyl phthalate, di‐n‐octyl phthalate; pesticides and PCBs ‐ beta‐
Hexachlorocyclohexane, carbazole, Dieldrin, Endrin ketone, total Aroclors, total DDDs, total DDEs, 
total DDTs; total polycyclic aromatic hydrocarbons (PAHs); bulk total petroleum hydrocarbons (TPH) 
‐ TPH‐Diesel and TPH‐Residual; and pentachlorophenol. 

The study was designed to meet the requirements set forth in Ecology’s SCUM II guidance. All data 
collected during the project were evaluated against individual method requirements, EPA guidelines, 
and the project Sampling and Analysis Plan. Sediment samples were evaluated against the freshwater 
suite listed in the Development of Benthic SQVs for Freshwater Sediments in Washington, Oregon, and 
Idaho (Ecology, 2011a).  

These sediment analytical results have been reviewed and accepted by CH2M as fully usable for the 
project objectives. The results of this study indicate that the in‐situ riverbed surface sediments in the 
vicinity of the SCTP outfall diffuser meet Ecology’s freshwater sediment quality values. No evidence of 
sediment contamination was identified in any sampling locations either upstream or downstream of the 
outfall diffuser. Sampled sediments were dominated by fine sands (percent by weight), and none of the 
samples yielded detectable levels of total sulfides, pesticides, or PCBs.  

The study report Sediment Evaluation of the Salmon Creek Treatment Plant Outfall Site (CH2M, 2016c) is 
provided in Appendix E. 

2.4.7 Geotechnical Investigation  
The geotechnical field investigation program consisted of 10 onshore soil borings (designated B‐1 
through B‐10), and two offshore soil borings (designated B‐11 through B‐12). Borings B‐1 through B‐4 
were conducted from August 31, 2015, through September 4, 2015. Borings B‐5 through B‐12 were 
conducted from July 24, 2017, through August 28, 2017. The 12 soil borings were advanced by Western 
States Soil Conservation, Inc., of Hubbard, Oregon. Borings B‐1 through B‐4, B‐9, and B‐10 were 
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advanced using a Central Mine Equipment (CME)‐850 track‐mounted drill rig. Borings B‐5 through B‐8 
were advanced using a CME‐55 track‐mounted drill rig. The offshore borings B‐11 and B‐12 were 
advanced from a barge using a CME‐55 truck‐mounted rig. Groundwater monitoring piezometers were 
installed within geotechnical borings B‐5, B‐7, B‐8, B‐9, and B‐10. 

A laboratory testing program was conducted to provide classification and engineering properties of 
select soil samples collected during the geotechnical field exploration program. Testing of samples was 
completed by Northwest Testing, Inc., of Wilsonville, Oregon, and Benchmark Geolabs, of McMinnville, 
Oregon. 

A number of previous geotechnical investigations have been completed in the vicinity of the project. The 
majority of these explorations have been completed in the vicinity of the SCTP, but some have included 
borings in the vicinity of the proposed outfall alignment. Explorations conducted in 1973 (CH2M, 1974), 
1986, 1989 and 1990 (Century West Engineering, 1989; 1990), and 1995 (CH2M, 1995) have been 
performed in the vicinity of the SCTP (CH2M, 1995). An exploration was completed in 1974 along the 
alignment of the existing outfall pipeline (CH2M, 1974). Two borings completed as part of the 1995 
CH2M exploration were conducted within the Columbia River beyond the end of the existing outfall 
diffuser. 

The mapped geologic unites are: silt and clay facies of Columbia River floodplain alluvium deposits (Qcf), 
sand facies of Columbia River floodplain alluvium deposits (Qcc), sand and silt facies of cataclysmic flood 
deposits (Qfs), and conglomerate member of Troutdale Formation (Ttfc). 

A detailed discussion of the geotechnical field investigation and laboratory testing program, along with 
boring logs, laboratory test data, and a summary of the findings from the current geotechnical 
exploration is provided in the Columbia River Outfall and Effluent Pipeline Project Draft Geotechnical 
Data Report (Geotechnical Data Report) that is provided in Appendix F (CH2M, 2017c). Summaries of 
previous geotechnical explorations along with relevant boring logs and laboratory test data from those 
explorations are also provided in the Geotechnical Data Report provided in Appendix F.  
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COLUMBIA RIVER BATHYMETRIC SURVEY
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OUTFALL REPLACEMENT PROJECT

NOTES

1. This drawing presents the results of a multi beam bathymetric survey conducted by Solmar Hydro, Inc.

2. Date of Survey: July 22 and July 29, 2015.

3. Horizontal Datum: North American Datum of 1983/91, State Plane Coordinate System, Washington South Zone, US Survey

Feet.

4. Vertical Datum: North American Vertical Datum 1988 (NADV88), Feet.

5. Contour Interval: 1 foot.

6. Horizontal positions for navigation and data collection were determined by using an Applanix POS/MV 320 operating in Real

Time Kinematic (RTK) mode.

7. Water surface elevations were derived using RTK GPS, WGS 84 Ellipsoid and the Geoid 2009 model.

8. Bathymetric data was collected using an R2Sonic 2024 multibeam echosounder operating at 400 kHz

9. Singlebeam bathymetric data was collected using an Odom CV100 echosounder operating at 3 degrees, 200kHz.

10. An AML Oceanographic SV Plus was used for water column sound velocity corrections.

11. Survey data is represented at a 1.0 foot grid resolution.

12. This bathymetric survey is representative of the condition of the bottom at the time of the survey.  The condition of the

bottom may change at any time after the date of this survey.

13. Bathymetric data was collected in accordance with the U.S. Army Corps of Engineers hydrographic manual

EM-1110-2-1003 (11/2013).

14. Photogrammetry proivided by the Oregon Imagery Explorer and is for reference only.
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NOTES

1. This drawing presents the results of a multi beam bathymetric survey conducted by Solmar Hydro, Inc.

2. Date of Survey: July 29, 2015.

3. Horizontal Datum: North American Datum of 1983/91, State Plane Coordinate System, Washington South Zone, US Survey Feet.

4. Vertical Datum: North American Vertical Datum 1988 (NADV88), Feet.

5. Contour Interval: 1 foot.

6. Horizontal positions for navigation and data collection were determined by using an Applanix POS/MV 320 operating in Real Time Kinematic (RTK) mode.

7. Water surface elevations were derived using RTK GPS, WGS 84 Ellipsoid and the Geoid 2009 model.

8. Singlebeam bathymetric data was collected using an Odom CV100 echosounder operating at 3 degrees, 200kHz.

9. An AML Oceanographic SV Plus was used for water column sound velocity corrections.

10. This bathymetric survey is representative of the condition of the bottom at the time of the survey.  The condition of the bottom may change at any time after the

date of this survey.

11. Bathymetric data was collected in accordance with the U.S. Army Corps of Engineers hydrographic manual EM-1110-2-1003 (11/2013).

12. Photogrammetry proivided by the Oregon Imagery Explorer and is for reference only.

CONTROL USED

GPS Base Station

Point Number: 300

E: 1064429.04

N: 153674.00

Elev: 24.43
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Future Conditions 

3.1 Flow Characteristics 
Existing and projected effluent flows defined in Table 3‐1 are documented in the Ecology‐approved 2004 
Salmon Creek Wastewater Management System Wastewater Facilities Plan/General Sewer Plan (2004 
Facilities Plan) (CH2M, 2004b), 2013 Facilities Plan (CH2M, 2013), and Draft Clark Regional Wastewater 
District Comprehensive General Sewer Plan Update (BHC, 2016) that will be finalized and reviewed by 
Ecology in 2018. The average annual flows (AAF) and peak hourly flows (PHF) were defined for 2016, 
2036, buildout, and 2066. PHFs include two scenarios: one set of attenuated flows where the Battle 
Ground equalization basin is in use and another set of non‐attenuated flows where the Battle Ground 
equalization basin is offline.  

Table 3‐1. Projected Peak Hourly Effluent Flows 

Year 
Peak Hourly Flow with Battle 

Ground Equalization Basin (mgd) 
Peak Hourly Flow without Battle Ground 

Equalization Basin (mgd) 

2016  19  22 a 

2036  38  44 

2048  47  55 a 

2066  62  72 a, b 

Source: Clark Regional Wastewater District Comprehensive General Sewer Plan Update (BHC, 2016). 
a Extrapolated flows using the ratio of peak hourly flows with and without Battle Ground Equalization 
Basin in 2036. 
b Ultimate flow projection from Table 3‐11 of 2004 Facilities Plan (CH2M, 2004b). 

Dry season (May through October) and wet season (November through April) effluent flows (existing 
and projected stages, and buildout flows) are summarized in Table 3‐2; these effluent flows have been 
applied in the modeling analyses for outfall diffuser design. These effluent flows are based on effluent 
monitoring data provided by the District and the Ecology‐approved 2013 Facilities Plan, and these flows 
align with the PHF defined in Table 3‐1 and the draft Clark Regional Wastewater District Comprehensive 
General Sewer Plan Update (BHC, 2016).  

Table 3‐2. Salmon Creek Treatment Plant Current, Projected Stages, and Projected Buildout Effluent Flow 
Statistics Used in Design Modeling 

Flow Condition 
MMDWF 
(mgd) 

MDDWF 
(mgd) 

MMWWF 
(mgd) 

MDWWF 
(mgd) 

AA 
(mgd) 

Current (2016)  8.07  10.01  10.78  14.81  7.41 

Projected (2025)  14.82  18.92  19.36  25.82  14.87 

Projected (2040)  20.30  25.93  26.53  35.38  20.10 

Projected (Buildout)  29.21  37.31  38.17  50.90  28.92 

AA = average annual; MDDWF = maximum day dry weather flow; MDWWF = maximum day wet weather flow; 
MMDWF = maximum month dry weather flow; MMWWF = maximum month wet weather flow.  
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3.2 Wastewater Treatment and Effluent Characteristics  

3.2.1 Wastewater Treatment 
No changes are proposed to the SCTP wastewater process, and no changes to effluent characteristics 
are proposed as a result of the improvements proposed under this Engineering Report. The plant 
operates under the NPDES permit issued by Ecology. SCTP operates preliminary treatment, primary 
treatment, conventional activated sludge secondary treatment, ultraviolet (UV) disinfection of effluent, 
anaerobic digestion, and belt press dewatering of digested biosolids. The treatment process is described 
in the Ecology‐approved 2004 Facilities Plan, and the 2013 Facilities Plan. 

3.2.2 Effluent Chemical Characteristics 
The SCTP wastewater chemical characteristics data have been assembled for use in the reasonable 
potential analysis (RPA) developed later in this section. Effluent ammonia, pH, hardness, metals, and 
priority pollutants data are compiled in Tables G‐1 and G‐2 in Appendix G of this report. Effluent metals 
and priority pollutants data are provided for the period of January 2011 through December 2015, and 
effluent ammonia data for June 2010 through July 2015. These effluent data were used to represent the 
maximum probable concentrations discharged, in Ecology’s RPA spreadsheets described in the Permit 
Writer's Manual (Ecology, 2015a) and in accordance with the Technical Support Document for Water 
Quality‐based Toxics Control (Technical Support Document) (EPA, 1991). The SCTP effluent is disinfected 
using a UV system, and no total residual chlorine is present in the effluent; therefore, it is not included in 
effluent monitoring.  

3.3 Water Quality Standards and Design Dilutions  
Key elements of Washington’s water quality standards (WAC 173‐201A) impact the design of outfall 
improvements for the SCTP and these are reviewed in this section for the development of the design 
criteria. Key elements of the water quality standards that can impact the design and permitting include 
existing water quality impairment (that is, 303(d) listing and total maximum daily loads [TMDLs]), 
compliance with water quality chemical criteria and temperature standards, effluent toxicity to aquatic 
organisms, and anti‐degradation review. These key elements are discussed in this section and further 
reviewed after the preferred outfall improvement options are identified in Section 4.4. 

A detailed evaluation of dilution requirements for the SCTP effluent was developed to define dilutions 
required to meet Washington’s water quality standards. This evaluation is developed to identify the 
effluent constituents that require the greatest dilution to meet the water quality standards, and these 
will represent the target design dilutions or minimum design dilutions for the outfall improvements and 
diffuser. An evaluation of temperature compliance for the SCTP outfall improvements is presented in 
Section 4.4, after the preferred outfall improvement option is selected and identified. 

3.3.1 303(d) Listing and Total Maximum Daily Loads 
In accordance with Section 303(d) of the federal Clean Water Act, Ecology prepares an assessment of 
the state waters conditions and compliance with standards every 3 years. Ecology is required to identify 
water bodies in Washington that do not meet water quality standards, and these are placed on 
Ecology’s proposed 303(d) list. Once developed, the state assessment is subject to review, revision, and 
approval by EPA Region 10. A 303(d) listing means that some monitoring data in the last 10 to 25 years 
exceeded the state standards that protect the most sensitive beneficial uses of the water. Depending on 
the classification level (Categories 1 to 5), the action required ranges from none, to continued 
monitoring (Categories 2 to 4), to development of a technical study and implementation plan for 
pollution control targets to improve water quality (Category 5). A Category 5 listing necessitates 
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development of a TMDL study and eventual waste load allocations to point and non‐point source 
contributors to the violation—unless subsequent detailed water quality data negate the Category 5 
listing. A Category 5 listing of a parameter also means that existing dischargers may not contribute to 
the degradation of the water quality (outside of a defined mixing zone region). 

In 2016, EPA approved Ecology’s 2015 Integrated Report Assessment Database and 303(d) List. The 
following parameters were listed for the lower Columbia River reach that extends from the mouth of the 
Willamette River at RM 99 to the mouth of the Lewis River at RM 87.5 and includes the SCTP outfall 
location at RM 96 near the middle of the reach: 

 Temperature: 20°C as 1‐day maximum (with no temperature increase of greater than 0.3°C for 
single source of 1.1°C for all sources combined) to protect fish rearing and spawning. 

 Dissolved Oxygen: 8.0 mg/L as a 1‐day minimum and dissolved oxygen to exceed 90 percent 
saturation to protect fish rearing, spawning, and migration.  

 Bacteria: fecal coliform bacteria not to exceed geometric mean of 100 organisms per 100 milliliters 
and not more than 10 percent of samples with values greater than 200 organisms per 100 milliliters 
to protect primary contact recreation. 

Regarding temperature, the Columbia and Snake River have been on Ecology’s 303(d) list for 
temperature impairments for decades. In 2003, EPA Region 10 released temperature guidance for 
Pacific Northwest states and EPA published the Columbia/Snake Rivers Temperature TMDL, Preliminary 
Draft. The EPA’s preliminary draft temperature TMDL for the Columbia River included a draft total heat 
load allocation of 926.3 megawatts for the group of dischargers between RM 112 and RM 95 (including 
SCTP, two Vancouver wastewater treatment plants (WWTPs), City of Portland Columbia Boulevard 
WWTP, and other smaller discharge sources). The preliminary draft TMDL also included a point source 
maximum temperature increase of 0.026°C in the river, which is equivalent to the current state water 
quality standard of 0.3°C maximum allowable increase at a mixing zone boundary. The draft TMDL has 
not advanced, and, in 2016, two groups filed notice of intent to sue EPA for this inaction. 

To address concerns over Columbia River dissolved oxygen and pH compliance with state water quality 
standards, Columbia River sampling and chemical analyses were developed for the design and 
permitting of the replacement outfall and diffuser. Before data collections, the QAPP (CH2M, 2015) was 
prepared for the Alliance and submitted to Ecology for review and approval. The QAPP defines the 
project objectives, approach, procedures, quality control/quality assurance requirements, data review, 
and data reporting for the water quality sampling of the Columbia River. The sampling process design 
defined in the QAPP included: (1) collecting background Columbia River water samples at a site 
upstream of the SCTP outfall (during ebb tide) monthly during a 4 month period from July through 
October 2015, (2) conducting water quality measurements in vertical water column profiles at five 
Columbia River sampling sites during ebb and flood tides from July through October 2015, and 
(3) collecting continuous in situ water quality measurements at mid‐water depth using an instrument on 
an anchored cable array in August, September, and October 2015.  

The extensive 2015 water quality measurements in the Columbia River near RM 96 yielded no 
exceedances of Washington’s surface water quality standards for pH, dissolved oxygen, and turbidity. All 
river pH values were within the freshwater criteria range of 6.5 to 8.5. All river dissolved oxygen values 
were greater than the freshwater criteria of 8.0 mg/L for salmonid spawning, rearing, and migration; 
and all dissolved oxygen saturation values exceeded the 90 percent threshold. All river turbidity values 
were within the turbidity criteria limits. River temperatures exceeded 20°C because of natural conditions 
in the river.  

In addition, the middle reach of Lake River (where the effluent pipeline will be buried) has the following 
parameters listed on the 2015 303(d) list as Category 5 for fish tissue samples based on samples of carp 
and suckers: Toxics in fish tissue: 4,4’ DDE; Dieldrin; Dioxin; and PCBs.  
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This listing for toxics in fish tissue in Lake River will not be affected by this project.  

There are no 303(d) listed toxic substances in the water or sediments in the vicinity of the SCTP 
discharge to the Columbia River. The District completed a detailed sediment chemistry evaluation for 
the sediments in the immediate vicinity of the existing SCTP outfall diffuser in 2016, and the study 
findings show no chemical impacts (refer to Appendix E). Effluent sampling and analyses for metals and 
priority pollutants are currently conducted quarterly. RPAs of compliance with water quality criteria 
have been developed for the SCTP based on existing effluent monitoring data and background river 
data. These are discussed in the following section.  

3.3.2 Target Design Dilutions for Effluent Chemicals 
 RPAs have been developed to identify target design dilutions needed at the acute zone boundary (AZB) 
and at the chronic mixing zone boundary (MZB) for the SCTP effluent discharge to comply with 
Washington water quality standards (WAC 173‐201A). The discharge needs to comply with acute water 
quality criteria for the protection of aquatic life at the AZB; and comply with chronic water quality 
criteria for the protection of aquatic life and water quality criteria for the protection of human health at 
the chronic mixing zone boundaryMZB. These RPAs have been developed using the procedures in the 
Permit Writer's Manual (Ecology, 2015), using Ecology’s RPA spreadsheets, and in accordance with the 
Technical Support Document (EPA, 1991). The objective of these analyses is to identify the dilution 
factors required for the SCTP effluent discharge to meet acute and chronic water quality criteria for the 
protection of aquatic organisms and human health.  

The evaluations of discharge compliance requirements have included effluent ammonia, metals, and 
organics chemicals data. Effluent ammonia, metals, hardness, and priority pollutant organics data are 
compiled in Tables G‐1 and G‐2 in Appendix G of this report. Effluent metals and priority pollutants data 
are provided for January 2011 through December 2015, and effluent ammonia data for June 2010 
through July 2015. These effluent data were used to represent the maximum probable concentrations 
discharged. Background Columbia River chemistry data were collected during four months in 2015 
under low river flow conditions. These background river chemistry data are summarized in 
Appendix C‐5.  

3.3.2.1 Ammonia 

Maximum effluent ammonia dry and wet season concentrations data have been applied in the ammonia 
evaluation of dilutions required for SCTP effluent compliance with both existing Washington water 
quality criteria for ammonia and with EPA’s 2013 freshwater ammonia criteria. EPA published Aquatic 
Life Ambient Water Quality Criteria for Ammonia – Freshwater 2013 in August 2013, and these updated 
federal water quality criteria have been developed and revised to include protection of mussels and 
salmon when they are present in the streams. Washington has not yet adopted these ammonia water 
quality criteria, but they are assumed to be incorporated into Washington water quality criteria for 
ammonia in the future.  

The existing Washington ammonia criteria were amended in 2016, and Ecology cites EPA’s 1986 Quality 
Criteria for Water as the basis for this amendment. Washington also adopted EPA’s exposure duration 
approach for the ammonia criteria, applying a maximum 1‐hour average concentration for acute criteria, 
and a maximum 30‐day average concentration and a maximum 4‐day average concentration for chronic 
criteria. The Aquatic Life Ambient Water Quality Criteria for Ammonia – Freshwater 2013 (EPA, 2013) 
specifies a maximum 1‐hour average concentration (acute criteria), a maximum rolling 30‐day average 
concentration (chronic criteria), and a maximum 4‐day average concentration within the rolling 30‐day 
period. EPA’s 2013 criteria have been calculated assuming both salmon and Unionid mussels are present 
near the discharge, the most conservative approach.  
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Parallel ammonia RPAs were developed based on the dry and wet season maximum effluent ammonia 
values and applying the Washington ammonia criteria and the EPA’s 2013 freshwater ammonia criteria. 
Table 3‐3 presents the results of these ammonia RPAs. The results of these calculations show that the 
SCTP effluent discharge requires dilutions during dry and wet seasons of 4 (wet) to 9 (dry) at the AZB to 
meet Washington’s acute water quality criteria (1‐hour average), and dilutions of 68 (dry) to 20 (wet) at 
the MZB to meet the chronic water quality criteria (30‐day average) and dilutions of 27 (dry) to 8 (wet) 
at the MZB to meet the 4‐day average chronic criterion, as depicted in the upper half of Table 3‐3. Based 
on EPA’s 2013 freshwater ammonia criteria, the SCTP effluent discharge requires dilutions of 15 (dry) to 
5 (wet) at the AZB to meet the acute water quality criteria (1‐hour average) and dilutions of 65 (dry) to 
20 (wet) at the MZB to meet chronic water quality criteria (30‐day rolling average) and dilutions of 26 
(dry) to 8 (wet) at the MZB to meet the 4‐day average chronic criterion, as depicted in the lower half of 
Table 3‐3. These results show that dilution requirements for ammonia with the 2013 EPA ammonia 
criteria are equal or slightly greater than those currently required for the acute and chronic ammonia 
criteria compliance.  

Table 3‐3. Evaluation of SCTP Discharge Compliance with Existing Washington Ammonia Criteria and with EPA 2013 Ammonia 
Water Quality Criteria and Definition of Target Design Dilutions for the SCTP Discharge to the Columbia River 
Engineering Report for the Phase 5A Project—Columbia River Outfall and Effluent Pipeline 

Parameter 

Water Quality Criteria a 

Number 
of 

Samples 

Maximum 
Effluent 

Concentration 
 (mg N/L) c 

Multiplying 
Factor (99% 
Confidence 

Limit and 95% 
Probability) d 

Background 
River 

Concentration 
(90th %)  
(mg N/L) 

Minimum 
Dilution 

Needed to 
Meet Acute 

Water Quality 
Criteria at AZB 

Minimum 
Dilution 

Needed to 
Meet Chronic 
Criteria at MZB 

Acute 
Criteria  
(1‐hour 
average) 
(mg/L) b 

Chronic 
Criteria  
(30‐day 
average/ 
4‐day 

average) 
(mg/L) b 

Existing Washington State Ammonia Water Quality Criteria 

Dry Season  
(May–
October) 

2.31  0.299 / 0.75  610  20.2  1.0  0.05  9  68/27 

Wet Season 
(November–
April) 

2.31  0.473 / 1.18  560  9.4  1.0  0.05  4  20 / 8 

EPA 2013 Ammonia Water Quality Criteria 

Dry Season  
(May–
October) 

1.3  0.31 / 0.78  610  20.2  1.0  0.05  15  65/26 

Wet Season  
(November–
April) 

2.1  0.48 / 1.2  560  9.4  1.0  0.05  5  20 / 8 

a Freshwater acute & chronic criteria from Washington State Water Quality Criteria WAC 173‐201A (Table 240(3), 2016). Acute and 
chronic criteria based on worst‐case dry season maximum river temperature of 22.0°C and pH of 8.5, and worst‐case wet season 
maximum river temperature of 15°C and pH of 8.5.  
b Freshwater acute criterion is a 1‐hour average concentration not to be exceeded more than once every 3 years on the average; and 
chronic criteria are a 30‐day rolling average concentration not to be exceeded more than once every 3 years on the average and a 
4‐day average concentration not to be exceeded more than once every 3 years on the average. 
c Ammonia based on effluent ammonia concentrations for SCTP (June 2010–December 2017). 
d The reasonable potential multiplying factor assumes a coefficient of variation of 0.6, based on guidance in Table 3‐2 (p. 57) in the 
Technical Support Document (EPA, 1991). 

e Freshwater acute & chronic criteria from EPA August 2013 Revised Freshwater Ammonia Criteria. Acute and chronic criteria based on 
dry season maximum river temperature of 22.0°C and pH of 8.5, and wet season maximum river temperature of 15.0°C and pH of 8.5.  
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3.3.2.2 Metals and Organics 

The evaluation of discharge compliance requirements for the SCTP effluent metals and organic chemical 
was developed using effluent chemistry data collected from 2011 through 2017. These effluent metals 
and organic chemical values were used to identify detected constituents and to select the maximum 
effluent concentrations to apply in the RPA for compliance with Washington water quality criteria (WAC 
173‐201A‐240). Table 3‐4 provides a summary evaluation of dilutions required for the SCTP effluent 
discharge of metals and organics to comply with Washington water quality criteria for the protection of 
aquatic life and for the protection of human health.  

This discharge compliance evaluation for SCTP effluent shows that very limited dilutions are required for 
compliance with acute and chronic water quality criteria for the protection of aquatic life (Table 3‐4). 
The SCTP discharge can meet acute and chronic aquatic life water quality criteria with a minimum 
dilution of 1 to 7 (copper) at the AZB (acute) and a minimum dilution of 1 to 11 (copper) at the MZB 
(chronic). The dilution required at the AZB for cyanide is based on a detection limit and not actual 
measured value. The dilution required at the MZB for heptachlor (pesticide) is based on a single low 
detected value in 2012, and subsequent effluent analyses have not detected this constituent.  

The furthest right column in Table 3‐4 provides a summary evaluation of dilutions required for the SCTP 
effluent discharge to comply with Washington water quality criteria for the protection of human health. 
No effluent metal or organic constituent except bis(2‐ethylhexyl)phthalate is routinely detected and 
requires dilution or other measures to comply with water quality criteria for the protection of human 
health. The plasticizer, bis(2‐ethylhexyl)phthalate, is a ubiquitous constituent in municipal effluents 
since it is used in cosmetics as well as plastics in households. The maximum detected concentration in 
six SCTP effluent samples was 26.8 micrograms per liter (ųg/L), and based on the very low human health 
criteria for consumption of water and organisms of 0.045 ųg/L (per EPA’s Partial Approval/Partial 
Disapproval of Washington’s Human Health Water Quality Criteria and Implementation Tools, 2016), the 
resulting required dilution of 556 is not attainable. The District and other municipal dischargers in 
Washington will need to work with Ecology to develop source control measures for phthalates in 
wastewater since the SCTP and other comparable facilities cannot efficiently remove or destroy this 
compound in wastewater. 

The maximum projected effluent arsenic concentration is 1.85 ųg/L (based on 26 effluent samples and 
the human health reasonable potential multiplier of 0.55), and the median Columbia River background 
arsenic concentration is 1.24 ųg/L. The background river concentration and projected maximum effluent 
concentration are two orders of magnitude greater than the human health criteria for consumption of 
water and organisms of 0.018 ųg/L (EPA, 2016). Because there are background concentrations of arsenic 
(due to erosion of basalt in the Columbia River) and treatment is infeasible, Ecology may need to 
develop a state‐wide variance for arsenic. The only other detected organic chemicals that show required 
dilutions at the MZB are beta‐BHC and heptachlor (pesticides); these were each detected once in 2012, 
but subsequent effluent analyses in 2013 through 2017 have not detected them. Continued annual 
effluent monitoring for pesticides is appropriate, and, if another detection occurs, then the Alliance 
should develop a public information campaign and pesticide disposal program for sewer users.  

It is clear from these metals and organics RPA results that effluent ammonia concentrations determine 
the target dilutions required for the outfall diffuser design for this project.  
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Table 3‐4. Evaluation of Dilution Requirements for Water Quality Compliance for the Salmon Creek Treatment Plant Outfall 001 Discharge to the Columbia River 
Engineering Report for the Phase 5A Project—Columbia River Outfall and Effluent Pipeline 

 

Acute Chronic

Parameter (µg/L) b (µg/L) c (µg/L)

Antimony ‐‐ ‐‐ 6 26 0.22 1.26 0.55 0.1 0.1 ‐‐ ‐‐ 0

Arsenic i 360 190 0.018 26 1.85 1.26 0.55 1.24 0 0 i

Cadmium 2.1 0.7 ‐‐ 26 0.03 1/2 DL 1.26 ‐‐ 0.1 0 0 ‐‐

Chromium (+3) 336 112 ‐‐ 26 0.56 1.26 ‐‐ 0.44 0 0 ‐‐

Copper 10.3 7.0 1300 26 59.6 1.26 0.55 0.8 7 11 0

Lead 36.1 1.4 ‐‐ 26 0.83 1.26 ‐‐ 0.13 0 1 ‐‐

Mercury 2.1 0.012 0.14 12 0.0025 1.63 0.70 0.0068 0 1 0

Nickel 904.5 97.7 80 26 1.6 1.26 0.55 0.83 0 0 0

Selenium 20 5.0 60 26 0.23 1.26 0.55 0.5 0.5 0 0 0

Silver 1.4 ‐‐ ‐‐ 26 0.03 1.26 ‐‐ 0.01 0.01 0 ‐‐ ‐‐

Thallium ‐‐ ‐‐ 1.7 26 0.05 1/2 DL 1.26 0.55 0.01 0.01 ‐‐ ‐‐ 0

Zinc 73.1 64.9 1000 26 60.0 1.26 0.55 4.5 1 1 0

Cyanide 1.0 5.2 9 6 5.0 1/2 DL 2.14 0.93 0.0 0 11 2 1

Bis(2‐Ethylhexyl)Phthlate ‐‐ ‐‐ 0.045 6 26.8 2.14 0.93 0.0 0 ‐‐ ‐‐ 556

1,2‐Dichloroethane ‐‐ ‐‐ 8.9 6 0.5 1/2 DL 2.14 0.93 0.0 0 ‐‐ ‐‐ 0.1

Dichlorobromomethane ‐‐ ‐‐ 0.73 6 0.5 1/2 DL 2.14 0.93 0.0 0 ‐‐ ‐‐ 1

Benzene ‐‐ ‐‐ 0.44 6 0.5 1/2 DL 2.14 0.93 0.0 0 ‐‐ ‐‐ 1

beta‐BHC (pesticide) 0.0013 6 0.02 j 2.14 0.93 0.0 0 ‐‐ ‐‐ 14

Heptachlor (pesticide) 0.53 0.0036 0.00000034 6 0.019 j 2.14 0.93 0.0 0 0.1 11 52172

Chloroform ‐‐ ‐‐ 100 6 0.5 1/2 DL 2.14 0.93 0.0 0 ‐‐ ‐‐ 0

Napthalene ‐‐ ‐‐ ‐‐ 6 0.2 1/2 DL 2.14 0.93 0.0 0 ‐‐ ‐‐ ‐‐

Toluene ‐‐ ‐‐ 72 6 1.1 2.14 0.93 0.0 0 ‐‐ ‐‐ 0

Phenol ‐‐ ‐‐ 9000 6 10 1/2 DL 2.14 0.93 0.0 0 ‐‐ ‐‐ 0

Ammonia 2011‐17 (Dry 

Season) h
2310 299 ‐‐ 610 20200 1.0 50 9 68 ‐‐

Ammonia 2011‐17 (Wet 

Season) h
2310 473 ‐‐ 560 9400 1.0 50 4 20 ‐‐

a   Freshwater acute & chronic criteria from Chapter 173‐201A‐240 WAC (2016) Water Quality Standards for Washington.  Mixed river and effluent hardness of 58.5 mg/L (acute) and 55.6 mg/L (chronic).

b  The freshwater acute criteria is a 1‐hour average concentration not to be exceeded more than once every 3 years on the average, with the exception of silver, which is an instantaneous concentration not to be exceeded at any time.  

c  The freshwater chronic criteria is a 4‐day average concentration not to be exceeded more than once every 3 years on the average.

d  The reasonable potential multiplying factor assumes a coefficient of variation of 0.6, based on guidance on Table 3‐2 (p.54) in the Technical Support Document (EPA, 1991) and Ecology's RPA spreadsheet.

e   Background receiving water analytical data collected during ebb tide conditions in August to October 2015 near Columbia River RM 96.  These background river data are based on clean sampling and low detection analytical methods.

f   The acute zone boundary for the outfall is point of acute aquatic life criteria compliance and the chronic mixing zone boundary is the point of chronic aquatic life and human health criteria compliance. 

g  The revised water quality criteria for human health (HHC) were made effective by EPA on 12/28/2016. The lowest HHC ‐ water & organisms or organisms only ‐ is presented in this table for compliance assessment.

h Total ammonia as N. Criteria calculated using worst‐case receiving water pH of 8.5 and temperature of 22.0°C (summer‐dry season; May‐Oct) and worst‐case pH of 8.5 and temperature of 15°C (winter‐ wet season; Nov‐April).

i  Note that the current HHC for arsenic is lower than the concentration in the Columbia River and therefore not attainable.

j  Single detected values reported from priority pollutant sample collected in 2012 and no other detected values in 2011, 2013, and 2014 ‐ 2017 samples. 

Water Quality Criteriaa

No. of 

Effluent 

Samples

Maximum Effluent 

Concentration (2011‐

2017) (μg/L)

Reasonable Potential 

Multiplying Factor (95% 

Confidence Limit & 95% 

Probability) d

Human Health 

Reasonable 

Potential 

Multiplying Factor

Upper 90th‐% 

Background 

River 

Concentration 

(µg/L) e

Median 

Background River 

Concentration 

(µg/L) e

0.0068

Aquatic Life Human Health

Aquatic Life 2016 Final CWA‐

Effective Human 

Health Criteria g

Minimum Dilution to 

Meet WQ Criteria at 

Acute Zone Boundary f

Minimum Dilution to 

Meet WQ Criteria at 

Mixing Zone 

Boundary f

Minimum Dilution to 

Meet HH‐WQ Criteria at 

Mixing Zone Boundary f

1.24

0.1

0.44

0.8

0.13

30

30

0.83

4.5
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Alternatives Analysis 

4.1 Design Criteria 
The design criteria used in the alternatives analysis of the new effluent pipeline and outfall project are 
described in the subsections below.  

4.1.1 Effluent Flows 
Effluent flows used for the outfall design were defined in Section 3.1 and by reference to the Draft Clark 
Regional Wastewater District Comprehensive General Sewer Plan Update (BHC, 2016). The design flow 
criterion used for the effluent pipeline and outfall design is 72 mgd, which corresponds to the peak 
hourly wet weather flow for 2066 flow conditions with the Battle Ground equalization basin offline. The 
design criterion for the Phase 5 pump station improvements is 34 mgd. The design criteria for the 
diffuser design are the dry season (May through October) and wet season (November through April) 
effluent flows (existing and projected stages, and buildout flows) summarized in Table 3‐2. 

4.1.2 Pipeline Route Establishment Criteria 
Several pipeline route establishment design criteria are considered for the new effluent pipeline:  

 Parallel Alignment. To minimize disruption to current landowners, one of the main criteria in 
establishing the new effluent pipeline route is to maintain a parallel alignment to the existing outfall 
where feasible. This is important for land owners of Curtis Lake Ranch and New Columbia Garden 
Company, Inc., properties where long stretches of the effluent pipe will be buried. 

 Separation and Offset Requirements. In River crossing areas, it is important to allow for enough 
separation from the existing pipe to avoid disturbing the existing pipe while maintaining distance 
from deeper areas observed from the bathymetric surveys for Salmon Creek and Lake River. The 
alignment considerations also include meeting necessary offset and casing requirements set forth by 
BNSF. 

 Use of Negotiated Easements. Working within currently negotiated easements is a priority in 
establishing the pipeline alignment. This is especially important for properties where multiple 
owners are involved, such as owners of the Ashley Ridge Homeowners Association and Felida 26 
acres. Avoiding new easement negotiations for permanent or temporary access is an important 
design criterion. New easement acquisitions will be required for DNR, BNSF Railway Company, Curtis 
Lake Ranch, and New Columbia Garden Company properties, but continued communication with 
owners of these properties has helped to identify alignment preferences, which are being 
considered during development of design criteria.  

 Utilities. Several utilities are present along the existing effluent pipeline alignment including the 
BNSF railroad, a regional communications line, a petroleum pipeline, and an overhead telephone 
line. Avoidance requirements set forth by utility companies for overhead and underground utility 
crossings will be accounted for in the establishment of the pipeline route.  

 Access. Pipeline route evaluation takes into consideration construction access to the various 
construction areas and future access for pipeline O&M. Access to the various project areas is limited 
by the presence of BNSF railroad, Salmon Creek, and Lake River, but is possible via existing roads 
and crossings. Access may also be limited by wetlands and presence of cultural resources. Several 
main access options will be considered in the evaluation of the establishment of the pipeline route. 
They include the following:  
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 BNSF Railroad Crossings. There are two existing railroad undercrossings for employee vehicles 
and minor equipment access. The first crossing consists of a railroad bridge undercrossing, has a 
clearance of approximately 14 feet, and is located between the SCTP and the east side of 
Salmon Creek. The second one is located on Curtis Lake Ranch property, consists of a tunnel 
undercrossing, and has a clearance of 10 feet 8 inches. Curtis Lake Ranch also includes an at 
grade crossing for larger truck access. The railroad is a major corridor between Portland and 
Seattle with a high frequency of trains (up to several per hour) requiring a flagger for any at 
grade road crossing needs; BNSF may require improvements at the crossings (to be 
determined).  

 Lake River and Salmon Creek. Lake River and Salmon Creek are considered navigable by the U.S. 
Coast Guard (USCG). They could be used to transport materials, equipment, or personnel to the 
site by barge. These waterways are unbridged and are barriers to terrestrial access between 
properties.  

 Lower River Road. Alliance maintains access through an existing easement on Lower River Road, 
a paved, recently vacated county road that belongs to New Columbia Garden Company. This 
road will be a key avenue of access for construction of the pipeline and outfall for the area 
between the Columbia River and Lake River.  

 Soil and Groundwater Conditions. Field investigations have evaluated soil conditions and 
groundwater depth information through borings and installation of piezometers. Some of the 
groundwater depth data will continue to be collected in 2018. Although soil and groundwater 
conditions will not drive the vertical alignment of the route, they will impact the depth of burial in 
certain locations, the timing of construction, and dictate the need for dewatering. For trenchless 
construction, soil and groundwater conditions are also important design criteria for the type of 
trenchless method used. Strategically placed trench plugs will be needed to prevent a French drain 
effect.  

 Wetlands and Cultural Resources. Several wetlands and cultural resource sites have been identified 
during the field investigations on the Curtis Lake Ranch, New Columbia Garden Company, and 
Alliance properties and easements in the vicinity of the alignment. Staging areas and construction 
accesses will avoid wetlands, and the effluent pipeline trench will minimize temporary wetland 
impacts, as practicable. Cultural resources sites will be avoided, as possible. All reasonable efforts 
will be taken to minimize impacts or exposure of archaeological properties, in consultation with 
applicable stewardship agencies. 

 Feasibility of Construction Methods and Trenchless Technology. This will be considered especially 
where the route crosses the BNSF railroad, Salmon Creek, and Lake River in the establishment of the 
pipeline route.  

4.1.3 Outfall Location and Diffuser Design Criteria  
The design development for the new SCTP outfall and diffuser in the Columbia River requires 
consideration of physical forces, changing riverbed conditions, river stage elevations, discharge 
hydraulics and dilutions, and protection of the structures. The key objectives for the selection of the 
outfall route and diffuser location in the Columbia River and diffuser design criteria are as follows: 

 Design outfall and diffuser to provide long‐term hydraulic capacity required by the SCTP. 

 Ensure adequate dilution of treated wastewater discharged into the Columbia River for projected 
effluent flows to meet Washington water quality standards, and locate to optimize transport of 
discharge plume without contacting shoreline for over 1/2 mile and to allow a large inshore region 
for salmon migration. 
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 Select the outfall diffuser site for bed‐form stability and design the diffuser to address river bed‐
form dynamic variability at the diffuser site. 

 Select diffuser site over 150 feet from nearest Columbia River navigation channel (subject to 
dredging). 

 Design buried outfall pipe and diffuser in river to provide structural stability through the shoreline 
and offshore regions.  

Design criteria for the Columbia River outfall and diffuser locations and the diffuser are summarized in 
the following items: 

 Hydraulic Requirements for Outfall Diffuser. The hydraulic capacity of the outfall pipeline and 
diffuser section needs to avoid limitations to effluent peak flow discharges, avoid outfall pipe 
velocities exceeding 10 ft/sec, and avoid port discharge velocities exceeding 9 ft/sec under future 
effluent flows (except wet season maximum day). Outfall pipeline size, riser size, and diffuser port 
size need to be selected to meet these criteria and to avoid creating excessive head loss that 
adversely impacts effluent pumping requirements. The head loss for the diffuser risers and ports will 
be limited to 5 feet, to align with the hydraulic criteria and avoid additional pumping demands.  

To meet the EPA redundancy requirements, the effluent pump station must be hydraulically 
designed to pass a peak‐hour flow with the largest effluent pump out of service at the 100‐year 
flood stage. Therefore, the initial pump replacements will be four equally‐sized pumps with a firm 
capacity of 43.8 mgd peak‐hour flow, which will give the effluent pump station enough capacity 
through SCTP Expansion Program Phase 5 (36 mgd peak‐hour flow) and Phase 6 (43 mgd peak‐hour 
flow).  

 Dilution Requirements for Outfall Diffuser. The target minimum dilution requirements for the SCTP 
effluent discharge to meet Washington water quality chemical criteria and water quality standards 
have been developed in Section 3.3 of this report. The number of diffuser ports, port size, port 
spacing, and discharge depths need to be designed to provide the target minimum dilutions at the 
acute and chronic mixing zone boundaries in the river under critical river and effluent discharge 
conditions (as defined in the Permit Writer’s Manual [Ecology, 2015a]) including buildout effluent 
flow—with a safety factor of 50 percent above the minimum required for aquatic life criteria. For 
SCTP effluent chemicals to meet human health criteria under all conditions, effluent monitoring and 
public education for source controls of some substances (i.e., pesticides) will be needed. Effluent 
source controls of phthalate organics (plasticizers) will require the coordinated efforts of the SCTP, 
Ecology, and other municipal dischargers because phthalates are ubiquitous in municipal effluents 
and not effectively treated in secondary treatment systems.  

 Structural Stability of River Outfall and Diffuser Pipe. Develop the river outfall pipeline design 
depth of burial and support to provide structural stability for the design life of the system. The 
structural stability will be developed based on the geotechnical explorations, seismic calculations, 
and pipe structural analyses. The existing 30‐inch‐diameter, concrete‐coated steel pipe is pile 
supported for a length of 345 feet, and the subsurface conditions in the river are sands. It is 
assumed that the replacement SCTP outfall pipeline and diffuser section will require some pile‐
supported section to resist lateral and vertical forces. In addition, ball joints will be evaluated for the 
river outfall pipe.  

 Columbia River Bedform. The outfall diffuser needs to be located at sufficient depth and with 
sufficient length to achieve the dilution requirements for the SCTP effluent discharge to the river.  
The existing SCTP outfall is located near RM 95.9, approximately 150 feet south of the Willow Pile 
Dike. The Columbia River between RM 95.5 and RM 96.2 has a relatively broad nearshore shallow 
shelf (less than 10 to 15 feet water depth at low flow) that is affected by the nearshore pile dikes 
capturing and holding river sediments. Beyond the nearshore shelf, the riverbed slopes to a 40‐ to 
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50‐foot depth (refer to Figure 4‐1). The water depth of 40 to 45 feet beyond the slope has been 
identified as preferred for the new diffuser location. Detailed modeling and historical bedform 
evaluations have been prepared to assess the river bedform stability and range of sand wave heights 
in the preferred diffuser location (refer to Appendix D—Columbia River Bedform and Shoreline 
Technical Memorandums).  

 Columbia Riverbank Erosion. The Columbia River shoreline near the existing SCTP outfall has shown 
significant erosion in the last 20 years (refer to Figure 4‐1) and this shoreline poses a risk of bank 
erosion to the new buried outfall pipeline into the river. Detailed evaluations of historical shoreline 
changes and sediment characterizations have been used to address the bank erosion risks (refer to 
Appendix D—Columbia River Bedform and Shoreline Technical Memorandums). The bank erosion 
risk will be mitigated by deep pipe burial and contingency armoring/pipe cover.  

 

Figure 4‐1. Overview of Columbia River Bathymetry Along Eastside of River Between RM 95.5 and RM 96.2 
Engineering Report for the Phase 5A Project—Columbia River Outfall and Effluent Pipeline 

 

4.1.4 System Hydraulics and Pump Station Considerations  
The effluent from the SCTP can flow through the existing and new effluent pipeline and outfall by 
gravity. Depending on the Columbia River stage and the effluent flow volume, effluent pumping may be 
required. During 100‐year flood river stage there is little difference between the effluent wet well water 
surface (elevation 25.68 feet, National Geodetic Vertical Datum of 1929 [NGVD29]), corresponding to 
the lead PUMP ON control elevation and the river elevation (25.6 feet, NGVD29). During this 100‐year 
flood river stage condition, maximum gravity flow is limited to 3 mgd. Above this flow rate, effluent 
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pumping will be required. Figure 4‐2 illustrates the relationship between river stage and gravity flow 
capacity. All flows above 36.7 mgd must be pumped regardless of river elevation.  

Figure 4‐2. River Elevation versus Gravity Flow Capacity 
    Assumes effluent wet well hydraulic elevation = 25.68 feet  

Engineering Report for the Phase 5A Project—Columbia River Outfall and Effluent Pipeline 

 

During the Columbia River 100‐year flood stage condition (elevation 25.6 feet), the maximum gravity 
flow possible is 3 mgd. This maximum gravity flow can be increased if the lead effluent PUMP ON level 
set point is raised. By upwardly adjusting the set point by 0.7 foot (elevation 26.3 feet), the gravity flow 
would be increased to approximately 6 mgd. This may be required to avoid cycling effluent pumps 
during low flow/high river stage scenarios.  

Figure 4‐3 illustrates the frequency of gravity effluent flow versus pumped effluent flow for each phased 
expansion. This figure also assumes that the effluent PUMP ON level is set at elevation 25.68 feet.  
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Figure 4‐3. Effluent Flow by Phase with Gravity flows at a Variety of River Elevations 
Assumes effluent wet well hydraulic elevation = 25.68 feet 

Engineering Report for the Phase 5A Project—Columbia River Outfall and Effluent Pipeline 
 

Effluent flows used for the outfall design were defined in Section 3.1. 

Figure 4‐4 shows curves for a 48‐inch‐diameter effluent pipeline system with one or more effluent 
pumps operating during 100‐year flood river elevation (25.6 feet) conditions. These system curves 
assume the most conservative scenario, which is to use high‐density polyethylene (HDPE) piping for the 
two sections of the effluent pipeline where pipe material options are allowed. The figure also shows the 
existing 30‐inch‐diameter effluent pipeline with one pump operating. The system curves depict the 
static head associated with the PUMP OFF elevation (24.18 feet). 
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Figure 4‐4. System Curves, New 48‐Inch‐Diameter and Existing 30‐Inch‐Diameter Pipelines 
Assumes HDPE pipe sections 

Engineering Report for the Phase 5A Project—Columbia River Outfall and Effluent Pipeline 
 

Pump station considerations include the following: 

 Number of Pumps. The number of effluent pumps will match current conditions, which currently 
includes four pumps.  

 Total Dynamic Head. The minimum total dynamic head for the system curves shown in Figure 4‐4 is 
10.3 feet. This corresponds to a difference in the elevations of the centerline of the pump discharge 
piping (34.5 feet) and the PUMP OFF elevation (24.2 feet). At this point, the effluent pumps lift the 
water up out of the wet well to discharge piping elevation where an air/vacuum valve will vent the 
pipe to atmosphere to avoid a vacuum siphon condition with effluent flowing by gravity into and 
through the effluent pipeline when the pumps shut off. 

 Hydraulic Design Criteria. The SCTP is designed to hydraulically convey and treat all designed flows 
at the 100‐year flood stage. The 100‐year flood stage (base flood) at Columbia River RM 96 is 
25.5 feet NGVD29. PHF for Phase 5 improvements is 34 mgd.  

 Reliability and Redundancy. The U.S. Environmental Protection Agency (EPA) requires that 
wastewater facilities meet the requirements for reliability and redundancy in their treatment 
components and associated equipment. The reliability standards establish minimum levels of 
reliability for three classes of wastewater works. To ensure redundancy and reliability, the SCTP has 
proper hydraulics to operate and treat the PHF with the largest effluent pump out of service during 
events up to the 100‐year flood stage. 
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4.1.5 Pipeline Design Criteria 
The pipeline design criteria are as follows:  

 Pipe Materials and Design Life. The pipeline materials will be selected for a service life of 50 years. 
HDPE pipe and welded steel pipe with high quality lining and coating (and cathodic protection if 
necessary in corrosive soils) have a long history of service. The allowable pipe materials in various 
locations along the route are summarized in Table 4‐1. Near the Columbia River and at the in‐water 
portions of the alignment, steel pipe is preferred due to its weight, strength, and long history of use 
for outfalls. At other locations, either HDPE or steel pipe would be suitable; the intent is to allow 
contractors to bid on either material. Having alternate materials will provide for a more competitive 
bidding environment. 

 Pipe Support Requirements. Based on the geotechnical exploration, the native soils are adequate to 
support the effluent pipeline. Imported material will be needed for backfilling the trench in the pipe 
zone. This imported material can be adequately compacted and will resist excessive pipe deflection 
(formation of an ellipse) due to the weight of soil above the pipe. Above the pipe zone, it may be 
possible to use native material that was excavated from the trench, depending on the moisture 
content and the required degree of compaction. 

The in‐water outfall diffuser section will be pile‐supported so that it will resist lateral and vertical 
forces and it will not move. For the outfall portion of the pipe (Station 9+70 to 19+50), three ball 
joints are recommended. These joints provide for significant angular deflection both during 
installation and operation. In the extreme case of significant bank erosion and loss of support under 
the pipe, these joints would allow the pipe to flex and accommodate some degree of movement 
without breakage.   

 Pipe Protection Along the Shoreline. A concrete revetment mat placement over the outfall pipe and 
bedding materials is recommended where the pipe profile drops from elevation 10 feet to elevation 
minus 7 feet near Station 19+00. If future erosion of the bank reaches the mat, the exposed mat will 
serve as an indicator that the pipe could be exposed if the erosion continues. In addition, if the mat 
is exposed, it will minimize future erosion of the bank and provide additional time for subsequent 
action. 

 Pipe Inspection Design Elements. Several 24‐inch‐diameter access ports (manholes) will be provided 
along the alignment of the 48‐inch‐diameter effluent pipeline. These ports can be used for access 
during construction to remove the internal pipe stulls and to inspect the pipe joints and lining. After 
the pipeline is constructed, the ports can be used for access by maintenance staff to inspect the pipe 
interior either by personnel entry or closed‐circuit television (CCTV) equipment, make repairs to the 
lining if necessary, and to lower a pump into the pipe for dewatering.  

Most large diameter inspection companies will have at least 1,500 lineal feet of cable to deploy a 
crawling CCTV camera. Based on this length, access points for inserting a CCTV camera can be as far 
apart as 3,000 feet. For the effluent pipeline, the maximum length between access points is 1,300 
feet. The air valves provided at high points and other critical locations along the route are designed 
to be installed on the top of a blind flange. This blind flange can be removed for access into the pipe.  
By combining the air valve and access functions, the spacing of access points can easily be reduced 
from the maximum allowable.  

Two access locations are provided in the section of pipe with the diffusers. A blind flange will be 
provided on the downstream end of the 48‐inch‐diameter diffuser pipe, and the most downstream 
diffuser will include an access port. These entry points can be accessed by a diver if necessary to 
perform inspections or repairs. 
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Table 4‐1. Allowable Pipe Materials by Location Along the Pipeline Route 
Engineering Report for the Phase 5A Project—Columbia River Outfall and Effluent Pipeline 

Location 
Lined and Coated 
Welded Steel Pipe  HDPE Pipe 

Connections and fittings at the tie‐in to the existing piping at the pump station  x   

Between the pump station connection and the railroad undercrossing  x   

Railroad undercrossing  x   

Salmon Creek crossing  x   

West side of Salmon Creek to Lake River crossing  x  x 

Lake River crossing  x   

West side of Lake River to Lower River Road  x  x 

Lower River Road to end of outfall pipe  x   

 

4.1.6 Appurtenances: Valves and Inspection Points 
Drain valves (commonly referred to as blowoffs) to allow complete draining of the pipe for future 
inspection were discussed with operations and management staff, but have not been provided in the 
30 percent design. SCTP Operations staff members have successfully dewatered pipelines using 
submersible pumps lowered into the pipe from access ports, and has indicated that with strategically 
placed access ports, the same procedure could be used to dewater the effluent pipeline. 

Combination air/vacuum release valves will be provided at the high points in the profile and at other 
points where air may accumulate during operation. A typical example of an air accumulation location is 
where the pipe profile is on a slight downslope that increases to a steeper downslope. The flowing 
effluent tends to pull air with the current, provided the downward slope is gentle. Where the downward 
slope increases, the air no longer moves with the flow, and pockets of air tend to accumulate at the 
grade break if no outlet is provided. Examples of this occur at Stations 19+30 and 72+90. At Station 
72+90, the physical location of the grade break is such that access with equipment is difficult during 
periods of high water in Salmon Creek. To avoid installation of an air valve at this location, a small 
diameter air vent pipe is proposed to convey the air to a location where access to an air valve is more 
convenient. The air vent pipe will be installed inside the steel casing under the railroad. The air vent pipe 
will terminate at an air valve enclosed in a vault near Station 78+50. 

Enclosures commonly used for air valves include circular precast concrete manholes and rectangular 
precast vaults. SCTP Operations staff members have indicated a preference for rectangular precast 
vaults with access ladders and dual hatches. When the hatches are opened, natural light enters the 
vault, personnel can easily stand upright in the vault, and adequate working space is available for 
maintenance crews. The hatches can be provided with locks to restrict unauthorized access. 

4.1.7 Navigation Marker 
The existing effluent outfall in the Columbia River is identified as a vessel navigation hazard by a three‐
pile wood dolphin that was installed with the outfall in 1974. The USCG regulates the dolphin as a 
private aid to navigation (PATON).  

The three‐pile dolphin appears to be in good condition and could continue to serve its navigational 
purpose that includes defining the proximity of the SCTP outfall diffuser as well as the end of the Willow 
Pile Dike. However, it is assumed that the existing outfall diffuser risers will be removed, and the new 
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diffuser will terminate approximately 200 feet upriver and farther into the river. After consultation with 
the USCG, the Alliance will determine whether to leave the existing PATON in place or remove it.  

A PATON will be necessary to mark the new offshore SCTP outfall diffuser terminus, requiring USCG 
approval of the design and installation; and it will need solar‐powered lighting and signage to warn 
commercial vessels and public boaters of the presence of an exposed pipe structure. In addition, the 
USCG will be notified of the outfall and diffuser route so that they can include it on the National Ocean 
Survey chart for the Columbia River.  

The new navigation marker will need to be made of steel piles for greatest strength and useful life. The 
steel piles could be driven with a vibratory hammer rather than an impact hammer, which would reduce 
hydroacoustic impacts to fish and marine mammals. If the existing pile dolphin required removal, then 
the existing piles would need to be extracted, or cut off at 3 feet below riverbed, or cut and driven 
below the riverbed surface. The riverbed at the site consists of sand.  

4.1.8 Existing Effluent Pipeline and Diffuser 
The existing SCTP outfall pipeline was installed in 1974; it consists of a 30‐inch‐diameter prestressed 
concrete cylinder pipe that extends 7,462 feet from the SCTP to the diffuser at RM 96 in the Columbia River.  
The existing outfall pipe is buried along it length and extends approximately 300 feet from the east bank of 
the river and terminates with a 40‐foot‐long diffuser section at a depth of 15 to 20 feet below CRD at low 
river stage. The existing outfall diffuser has five 10‐inch risers at a 10‐foot spacing, and each riser has 
three 5‐inch ports in a turret configuration. The outfall pipeline is pile‐supported along the last 345‐foot 
length into the Columbia River. In 2004, a 200‐foot length of the pipeline was protected with quarry rock 
and riprap cover to mitigate shoreline erosion that exposed 80 feet of pipe at the water’s edge. This 
existing outfall pipeline and diffuser is 42 years old and has hydraulic capacity limitations. 

Maintaining or removing the portion of the existing 30‐inch‐diameter effluent pipeline and outfall that is 
in the Columbia River will be evaluated in the alternatives analysis. Several criteria are considered 
regarding this question, as follows: 

 Necessity (or lack thereof) for redundancy for O&M flexibility after the new outfall is constructed  

 Age and condition of the existing effluent pipeline  

 Consideration of potential future uses (i.e., reuse)  

 Present versus future cost of outfall diffuser and effluent pipe removal 

 Risk and liability for the Alliance of a second buried pipeline, especially in the Columbia River where 
shoreline erosion is a concern  

 Existing and future DNR easement requirements  

 If only the outfall is removed, benefit and need (or lack of need) for the intertie between the new 
and existing effluent pipelines 

4.1.9 Risk 
A risk register with over 100 risk elements was prepared for the project. It includes several general 
categories of risk (see list below), the impact of the risk, the probability of the risk, an overall risk 
ranking, a recommended type of risk mitigation, the proposed treatment plan, and a risk owner. General 
categories of registered risk include the following: 

 Public Involvement. Risk mitigation will include developing a public involvement and outreach plan, 
addressing satisfaction of stakeholders through SEPA, and maintaining open communications with 
tribes and property owners along alignment. 
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 Archaeological and Historic Resources. Risk mitigation includes following the existing pipe 
alignment to minimize impact, minimizing construction footprint, and avoiding or protecting 
archaeological and historic resources if they are identified in the construction footprint.  

 Permitting. Risk mitigation includes early regulatory agency engagement and communication with 
Ecology, DNR, USACE, Washington State Department of Fish and Wildlife (WDFW), NMFS, and USCG; 
proactive field investigations to keep permitting on schedule; a sound engineering approach that 
minimizes environmental impacts; and managing construction timing and best management 
practices.  

 Wetlands. Risk mitigation includes demonstrating that the selected design is the "least 
environmentally damaging practicable alternative," avoiding permanent wetland impacts, preparing 
a resource restoration strategy, considering advance mitigation to reduce the monitoring period and 
postconstruction monitoring cost, and early negotiation with property owners for onsite mitigation.  

 Construction Related to Trenchless Undercrossing of Railroad. Risk mitigation includes early 
coordination with BNSF to determine encroachment specifications, conducting thorough 
geotechnical investigations, careful evaluation of trenchless technology alternatives and feasibility 
for railroad undercrossing as they relate to site‐specific soil and groundwater conditions, site access, 
and environmental considerations. Also, planning the pipeline undercrossing at sufficient depth and 
bridge abutment setback to avoid impacts to railroad, and requiring trenchless methods that have 
good face control to limit potential for overmining that results in settlement. These considerations 
are further described in Appendix H (Trenchless Crossing Technical Memorandum). 

 BNSF Railroad Crossings by Vehicles. To address uncertainty about allowable access across the 
railroad, risk mitigation includes limiting types and volumes of equipment allowed to cross the 
railroad, understanding of permit conditions for railroad crossings, and verifying that the existing 
crossings (railroad bridge at Salmon Creek, railroad bridge at Curtis Lake Ranch, and at‐grade 
crossing at Curtis Lake Ranch) are adequate for construction access to the Curtis Lake Ranch 
property. An alternate access plan will be developed in the event the railroad crossing is 
unacceptably constrained. 

 Engineering Design of Effluent Pipeline Alignment. Risk mitigation includes conducting wetland, 
biological, archaeological, and hazmat studies in the Area of Project Effect to minimize alignment 
constraints, allow for flexibility during construction, and base alignment selection on the balance of 
risk and cost; preparing technical analyses to estimate erosion and scour rates at river crossings to 
mitigate potential future exposure of pipe (i.e., cover materials and depth of burial) and potholing of 
existing petroleum and communication utilities to ensure avoidance; and developing an evaluation 
of preferred pipe materials. 

 Engineering Design at Existing Effluent Pump Station. Risk mitigation includes developing a phasing 
plan from current low/high flows to buildout and confirming stable controls and overlaps, 
understanding operational impacts of range of flows and river stages to design appropriate pumping 
equipment, understanding intermittent operations, and considering ability to retrofit selected 
pumps to cost‐effectively provide phasing. 

 Seismicity. Seismic risk mitigation includes considering seismic performance in selection of pipe 
material and fittings, selecting advantageous pipeline routing, and considering installation of pipe at 
greater depths below potential slope failure zones. Mitigation by ground improvement appears too 
expensive for the project. Mitigation measures for the outfall pipeline and diffuser section in the 
Columbia River include the use of ball‐joints to allow settlement and pile‐support for the diffuser 
section. 
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 Pipeline Construction at River Undercrossings Using Open Cut. Risk mitigation includes setting a 
schedule that allows for construction during summer and fall (low water) months, completing 
geotechnical evaluation, installing piezometers for groundwater monitoring, developing technical 
scour analysis based on tidal and discharge flow velocities at Lake River and Salmon Creek crossings 
to support design and permitting approach, requiring contractor to establish spill pollution and 
control plan, establishing performance specifications for contractor, and discussing construction 
approach with permitting agencies. 

 Construction Related to Columbia River Outfall. Risk mitigation includes discussing best approach 
alternatives with marine contractors, establishing wide excavation limits to allow open excavation 
using flat slopes, to the extent possible establishing shallow pipeline burial depth, developing 
engineering analyses of shoreline erosion impacts and planning for post‐construction riverbank 
restoration/stabilization. Riverbank restoration/stabilization planning is also needed for demolition 
of the existing outfall diffuser. If the existing river outfall is abandoned, it will be necessary to discuss 
the removal of diffuser risers and abandonment of onshore pipe structures and riprap pipe cover 
with DNR. The last 345 feet of outfall pipe is pile‐supported and removal of this buried wood 
structure would be costly, with no benefit to the river. 

 Landowner and Easement Risks. Risk mitigation includes working closely with private and public 
(DNR, WSDOT) landowners to foster good relationships and obtain buy‐in on required temporary 
construction and permanent easements. 

 Post‐Construction Testing and Restoration. Risk mitigation includes preparing detailed 
specifications for testing of effluent pipeline and pump station and for restoration of farmland, 
roads, and rivers impacted by project staging, access, and construction activities. 

 Elevated Project Cost Estimate. Risk mitigation includes performing cost‐informed comparisons and 
decisions in the alternatives evaluation phase.  

 Communications of Project Issues to Internal and External Stakeholders. Risk mitigation includes 
continuing to work closely with internal stakeholders (Alliance Board members) to keep them 
informed and supportive of project changes as well as continuing to work closely with appropriate 
external stakeholders, tribes, and regulatory agencies to gain support and ensure a successful 
project. 

A detailed assessment and evaluation of the 100 project risks indicates that most of the risks, after risk 
mitigation treatment, are low or medium risks. Most of the risks can be avoided or mitigated through 
field investigations to better understand site conditions, by preparing design documents that eliminate 
risk elements, and with early regulatory and stakeholder engagement. A few risk elements, such as 
limited construction access, presence of archaeological resources, potential regulatory requirements, 
and seismic risks, can be minimized but difficult to avoid and will need to be accepted.  

The highest project risk elements, and associated mitigation approaches, are as follows: 

 Trenchless Crossing of the BNSF Railroad. Risks associated with the trenchless crossing of the 
railroad include encountering difficult geologic conditions (boulders, woody debris, extremely soft 
soils), difficulty controlling line and grade, equipment breakdown, limited access for retrieval of 
trenchless equipment (depending on the trenchless method used), and high groundwater 
conditions. To mitigate these risks, the following actions are proposed: use of auger boring 
techniques rather than microtunneling, keeping the pipe profile as high as possible to reduce 
groundwater concerns. Additional information regarding the trenchless crossing alternatives of the 
BNSF railroad and associated risks and mitigation approach is provided in the Trenchless Crossing 
Technical Memorandum (Appendix H). 
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 Crossing of Salmon Creek and Lake River. Risks associated with tunneling at the stream crossings 
include the likelihood of encountering difficult geologic conditions (as described in the paragraph 
above), difficulty constructing and dewatering shafts in the high groundwater areas adjacent to the 
streams, and, in the case of the east side of Salmon Creek, difficult access. The use of a horizontal 
directional drilling (HDD) trenchless installation method also would include the risk of a release of 
drilling fluid into the stream or river (referred to as a frac‐out). Risks associated with open trenching 
of the streams include difficulty with obtaining permits, difficulty controlling water, possible 
discharges of silt into the streams, difficulty with completing the pipe joints, difficulty with 
placement and compaction of trench backfill, streambank restoration, and potential for impacting 
boaters or other users of the waterways. While neither HDD nor open cut method is risk‐free, the 
open cut method of installing the pipeline appears to have less risk. The open cut method would 
include a system to limit the width of the excavated trench and the disturbance to the waterbody.   

 Future Scour at Stream Crossings. Bathymetric surveys of Salmon Creek and Lake River indicate 
areas of scouring. There is a risk of additional scour and it is possible that the effluent pipeline could 
become exposed or undermined. Risk mitigation includes selection of an alignment that avoids the 
existing scour areas, locating the effluent pipeline in areas that appear least likely to have additional 
scouring, and specifying protective length and depth of burial. 

 Dynamics of Columbia River and Associated Bank Erosion and Riverbed Elevation. An evaluation of 
the Columbia River shoreline stability has shown that there is significant risk of further erosion along 
the riverbank (Appendix D). Risk mitigation will include consideration of deeper burial of pipe 
between the Columbia River and NW Lower River Road, and use of a buried concrete revetment mat 
for protection of the pipe in the event that the shoreline continues to erode. Seismic risks leading to 
liquefaction of soils also present the need to consider adequate pipe support through use of pile 
supports and ball joints. Ball joints will allow up to 15 degrees of rotation if the dynamic banks 
exhibit movement and the pipeline bedding is impacted. Riverbed elevations (sand wave crests and 
troughs) at the outfall diffuser ports pose risk of burial and erosion to increase the length of exposed 
diffuser risers. Risk mitigation for riverbed elevation changes includes coastal engineering analysis 
and prediction of bedform heights at the diffuser site, port elevations above predicted sand waves, 
and structural strength of risers and ports exposed to river currents and large woody debris. 

 Treatment Plant Shutdown Requirements. The SCTP has limited shutdown capability/duration 
during construction at the effluent pump station and at the tie‐in near the Columbia River. A 
construction delay could result in an operational failure at the plant and lead to an overflow. 
Mitigation of risk includes evaluating construction sequencing and use of bypass pumping to ensure 
that the SCTP can continue to discharge treated effluent without interruption.  

4.1.10 Anticipated NPDES Permit Conditions 
Federal and state regulations require that effluent limitations set forth in an NPDES permit must include 
technology‐based limitations for municipal discharges and these limits are set by regulation (40 Code of 
Federal Regulations (CFR) 133, and WAC 173‐220 and 173‐221). Water quality‐based effluent limitations 
are based upon compliance with Washington’s Surface Water Quality Standards (WAC 173‐201A) and 
Sediment Quality Standards (WAC 173‐204), or the National Toxics Rule (40 CFR 131.36). The current 
SCTP NPDES permit includes technology‐based effluent limits as follows: 

 Biochemical oxygen demand (BOD) (5‐day): monthly average of 30 mg/L; 3,741 pounds per day 
(lb/day); and 85 percent removal of influent BOD; and weekly average of 45 mg/L; 5,612 lb/day  

 Total suspended solids (TSS): monthly average of 30 mg/L; 3,741 lb/day; and 85 percent removal of 
influent TSS; and weekly average of 45 mg/L; 5,612 lb/day 
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 Fecal coliform bacteria: monthly average of 200 organisms/100 milliliters (mL); and weekly average 
of 400 organisms/100 mL 

 pH: daily minimum equal to or greater than 6.0 and the daily maximum less than or equal to 9.0  

The current NPDES permit also includes water‐quality‐based effluent limits for total ammonia (as NH3‐N) 
discharged as: monthly average of 18.7 mg/L and daily maximum of 37.5 mg/L. The permit also includes 
an acute Whole Effluent Toxicity (WET) limit of “no acute toxicity detected in a test concentration 
representing the acute critical effluent concentration (ACEC).” 

Anticipated future NPDES permit limits and conditions should include the same technology‐based 
effluent limits for BOD, TSS, and fecal coliform bacteria. Acute WET limits would also be expected to 
remain the same. As a result of Columbia River monitoring data upstream of Vancouver and upstream 
303(d) listings of pH, effluent limits for pH may be expected to be revised to daily minimum of 6.0 and 
daily maximum of 8.5.   

With the improvements made as proposed in this Phase 5A Project, the SCTP will no longer show a 
reasonable potential to exceed ammonia water quality criteria in the Columbia River, and, therefore, the 
ammonia effluent limits could be removed since the SCTP effluent ammonia concentrations were 
reduced substantially in 2011 and the new SCTP outfall diffuser will provide dilutions at the acute and 
chronic mixing zone boundaries that are three times greater than needed to comply with water quality 
criteria. Section 402(o)(1) of the Clean Water Act (CWA) may allow removal (or relaxation) of effluent 
limits when there have been substantial alterations or additions to the permitted facilities, and both 
treatment improvements and a new diffuser could qualify for this condition. However, the Columbia 
River reach where the SCTP discharges is currently listed in Ecology’s 2015 303(d) list of impaired waters 
for dissolved oxygen. Unless this dissolved oxygen listing of impairment is removed in future water 
quality assessments by Ecology, the SCTP effluent ammonia limits would be expected to remain in the 
NPDES permit (per CWA Sections 402(o)(1) and 303(d)(4)). 

It is relevant to recognize that the four months of extensive 2015 water quality measurements in the 
Columbia River near RM 96 yielded no exceedances of Washington’s surface water quality standards for 
pH, dissolved oxygen, and turbidity. These water quality monitoring data have been submitted to 
Ecology for their use in the next water quality assessment and evaluation of 303(d) listings. 

The Columbia River has been on Ecology’s 303(d) list for temperature impairments for decades. In 2003, 
EPA Region 10 released temperature guidance for Pacific Northwest states and EPA published 
Columbia/Snake Rivers Temperature TMDL, Preliminary Draft (EPA, 2003). The EPA’s preliminary draft 
temperature TMDL for the Columbia River included a draft total heat load allocation of 926.3 megawatts 
for the group of dischargers between RM 112 and RM 95 (including SCTP, two Vancouver WWTPs, City 
of Portland Columbia Boulevard WWTP, and other smaller discharge sources). The preliminary draft 
TMDL also included a point source maximum temperature increase of 0.026°C in the river, which is 
equivalent to the current state water quality standard of 0.3°C maximum allowable increase at a mixing 
zone boundary. The draft TMDL has not advanced, but, in 2016, two groups filed notice of intent to sue 
EPA for this inaction. Eventually the SCTP should be expected to receive an effluent heat load allocation, 
once the EPA’s temperature TMDL is completed and litigation is complete.  

Future NPDES permits may include water quality‐based effluent limits for effluent chemicals that show a 
calculated reasonable potential to exceed human health chemical criteria. The SCTP would be expected 
to conduct more frequent effluent monitoring for chemicals that show a preliminary reasonable 
potential to exceed human health chemical criteria in order to generate sufficient data to allow Ecology 
to assess the reasonable potential. Some chemicals could require source control measures and public 
education on disposal methods.   

Ecology will also be assessing implementation options for arsenic because the background Columbia 
River water concentrations exceed the current human health criteria.  
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4.1.11 Alternatives Scoring  
Before concluding that the SCTP required a new effluent pipeline and outfall to the Columbia River, an 
alternatives evaluation was conducted to consider wastewater disposal options including reuse, water 
conservation, diversion to Vancouver, SCTP advanced treatment, and Lake River discharge. Once the 
conclusion was made, a second tier of alternatives analysis was required to evaluate possible effluent 
pipeline routes to the Columbia River and Columbia River discharge sites.  

The intent of alternatives development was to identify effluent pipeline alignments, outfall 
configurations, and construction alternatives that are practicable and permittable. These alternatives 
are described below in Sections 4.3, 4.4, and 4.5. Only alternatives that are both practicable and 
reasonable were considered. Of those, the least environmentally‐damaging practicable alternative must 
be selected to satisfy environmental regulations. The analysis utilized non‐cost evaluation criteria that 
support selection of the least environmentally damaging alternative to streamline the alternative 
evaluation process and support permittability of the preferred alternative. The term "practicable" 
means available and capable of being implemented after taking into consideration cost, existing 
technology, and logistics in light of overall project purposes.  

Under the National Environmental Policy Act (NEPA) and the CWA Section 404 (b)(1) Guidelines, the 
USACE is required to evaluate alternatives to a proposed project. The project team developed specific 
information and rationale as to why the proposed project is the least environmentally damaging 
practicable alternative using the USACE‐recommended matrix that addresses alternative onsite 
configurations in terms of location, timing, work method, costs, logistics, and existing technology. These 
categories were broken down further into the specific design criteria used in site development to help 
focus the analysis. The CWA Section 404(b)(1) Guidelines use the applicable criteria shown in Table 4‐2, 
grouped by evaluation criteria. These criteria were used to compare and rank the effluent pipeline and 
outfall alternatives. 

Table 4‐2. List of Non‐Cost Evaluation Criteria and Goals 
Engineering Report for the Phase 5A Project—Columbia River Outfall and Effluent Pipeline 

Evaluation Criteria  Goals 

Location 

 

 Avoids disruption of surface hydrology 

 Favors previously used sites 

 Minimizes the extent of discharge plume 

 Avoids sites with unique habitat or other value 

 Minimizes impacts associated with future maintenance activities 

Timing 

 

 Construction during low flow  

 Construction during low fish presence 

 Construction during low groundwater conditions 

Technology 

 

 Uses appropriate equipment (e.g., low ground pressure) 

 Minimizes footprint 

 Creates ecological uplift 

 Reduces risk of failure due to catastrophic events 

 Proactively plans for compliance with increasingly stringent regulations 

 Provides flexibility to respond to future land use and economic development 

Work Method 

 

 Maintains natural substrate contours (e.g., avoids net floodplain fills) 

 Clearing outside migratory bird nesting season 
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Table 4‐2. List of Non‐Cost Evaluation Criteria and Goals 
Engineering Report for the Phase 5A Project—Columbia River Outfall and Effluent Pipeline 

Evaluation Criteria  Goals 

Logistics 

 

 Minimizes impact to treatment facilities during construction 

 Minimizes impact to property owners 

 Minimizes temporary disturbance during construction 

Cost    Achieves reasonable life‐cycle cost 

 

It was important to ensure the evaluation criteria utilized for the project demonstrate connectivity to 
Alliance values, which are intended to shape investments and drive decisions related to Alliance 
infrastructure. The Alliance values are as follows:  

1. Ensure reliable, predictable service for all customers 
2. Manage resources responsibly, efficiently, and equitably 
3. Protect public and environmental health 
4. Optimize use of existing facilities 
5. Be financially transparent 
6. Use new technologies to achieve system efficiencies and environmental protection 
7. Provide a fair, positive, and secure work environment for utility employees 
8. Ensure capacity to support regional land use and economic development decisions 
9. Invest in improvements that create system‐wide benefits 
10. Make business decisions collaboratively with all partners 

While several of these do not have specific applicability to the project alternative evaluation, the bolded 
values are directly related to the criteria from the CWA Section 404(b)(1) Guidelines. 

4.2 No Action Alternatives for Effluent Pipeline, Outfall, and 
Effluent Pump Station  

The no action alternatives include no build, limiting acceptance of Battle Ground flows, Vancouver 
Diversion, and water reclamation and reuse as described separately below. 

4.2.1 No Build 
Under no action, the Alliance would not implement the Phase 5A Project—Columbia River Outfall and 
Effluent Pipeline, and would not upgrade the existing effluent disposal system. The Alliance would not 
satisfy the targets and commitments for incremental future treatment capacity increases, as set forth in 
the 2013 Facilities Plan (CH2M, 2013), which the Alliance needs to support planned growth in the service 
district.  

By not constructing a new 48‐inch‐diameter effluent pipeline, the Alliance would be unable to comply 
with Ecology’s requirement that SCTP capacity improvements for each planned expansion begin once 
influent flows reach 85 percent of the rated capacity identified in the NPDES waste discharge permit’s 
facility loading design criteria for flow, BOD load, or TSS load. Moreover, the SCTP would be unable to 
accommodate the projected ultimate PHF of 72.3 mgd. Furthermore, the existing pipeline would not be 
available as a contingency transmission line to facilitate continuous treatment plant operation during 
routine effluent pipeline maintenance. 
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By not implementing the project, the Alliance would be unable to accept wastewater from the City of 
Ridgefield and to decommission that city’s aging wastewater treatment plant and outfall into Lake River 
(after additional SCTP projects are in place). 

By not constructing a new effluent outfall, the Alliance would not address the ongoing hazard of 
Columbia River shoreline erosion and potential pipeline exposure, nor would they address the ongoing 
maintenance concern for sand waves burying the existing diffuser’s risers and ports.  

By not constructing an improved outfall diffuser, the Alliance would be unable to ensure adequate 
mixing and dilution of treated water discharged into the Columbia River, and would be less able to 
address future discharge limits of their NPDES waste discharge permit. 

The Phase 5A Project’s effluent pump station improvements would not be needed if the new 48‐inch‐
diameter effluent pipeline were not constructed. 

4.2.2 Limiting Acceptance of Battle Ground Flows 
If the SCTP treatment capacity could not be increased because a larger diameter effluent pipeline would 
not be constructed, the Alliance might reduce future SCTP wastewater treatment demand outlined in 
the 2013 Facilities Plan (CH2M, 2013) by limiting the City of Battle Ground’s ability to purchase 
additional treatment, outfall, and pump station capacity at the SCTP (BergerABAM, 2017b). By limiting 
acceptance of Battle Ground’s flows, the city’s treatment demand would be displaced by: (1) purchasing 
additional capacity and constructing a new force main and interceptor system to convey wastewater to 
the City of Vancouver Westside Water Reclamation Facility (WWRF), or (2) developing a local water 
reclamation facility (e.g., membrane bioreactor, pump station, 16‐inch‐diameter force main, and 15 
acres of infiltration basins) that would produce a Class A effluent and would meet reclaimed water 
requirements of RCW 90.46. The city decided to continue purchasing additional capacity at SCTP as the 
least cost treatment solution with the least regulatory risk. Furthermore, diverting flows from Battle 
Ground alone would not alleviate the SCTP’s need for additional future capacity. 

4.2.3 Vancouver Diversion 
If treatment capacity at the SCTP could not be increased due to limited effluent transmission capacity, 
the Alliance might be forced to pursue flow diversion to the City of Vancouver WWRF, which has 
identified available capacity. Flow diversion would reduce the flow discharged from the SCTP. Diverting 
a portion of flow from the Alliance service area to the WWRF could take advantage of available capacity 
in Vancouver’s system and postpone or complement capacity increases within the SCTP.   

The most effective diversion point is at the 117th Street Pump Station. This high‐head, dual‐use pump 
station at Salmon Creek Park near Klineline Pond discharges to the SCTP via a force main. The pump 
station is configured to ultimately pump flow to both the SCTP and the City of Vancouver WWRF. The 
Vancouver Diversion would include construction of a 30‐inch‐diameter pipeline approximately 5 miles 
long connecting the 117th Street Pump Station Force Main with the WWRF. 

The Vancouver Diversion would provide flexibility by allowing staff to operate the wastewater system in 
a manner that would route a portion of flows to either the SCTP or Vancouver’s system. This flexibility 
could take advantage of seasonal permit variations, or better accommodate peak flow events. The pump 
station could divert only wet weather peak flow, or flow could be diverted year‐round, depending on 
future permitting and operational constraints.   

The disadvantage of the Vancouver Diversion is the significant initial cost to implement it, compared to 
providing that same capacity within the SCTP, which allows incremental investment as capacity is 
needed. The cost of the force main, associated City of Vancouver WWRF improvements, required SCTP 
outfall pipe replacement, and WWRF capacity purchase would be nearly $89 million in 2014 dollars (or 
$100 million in 2018 dollars with an estimated 3 percent escalation per year).  



SECTION 4 – ALTERNATIVES ANALYSIS  

4‐18   

Flow diversion is viable for the next several increments of capacity needed for the Alliance service area, 
but will not allow for complete replacement of the SCTP and its associated outfall. The Vancouver 
Diversion would provide approximately 6 mgd of excess available capacity toward the SCTP long‐term 
need for approximately another 20 mgd of capacity. For reasons of prohibitive cost and factors, flow 
diversion would not meet the Alliance’s need for increased long‐term capacity. 

4.2.4 Water Reclamation and Reuse 

The SCTP currently reliably produces Class D reclaimed water and very consistently produces Class C 
reclaimed water. The use of this quality of reclaimed water for most food crops, groundwater recharge, 
as well as irrigation of landscape areas in public areas would not be allowed. However, SCTP’s Class C or 
D effluent could be utilized for other acceptable purposes, and the plant may be producing Classes A+, 
A, and B effluent in the future. 

4.2.4.1 Potential Reclaimed Water Users 

Several potential opportunities exist for reclaiming and reusing water from the SCTP. Water could be 
reclaimed from the effluent at the SCTP. This could involve routing reclaimed water distribution piping 
from the SCTP to the points of reuse if significant users are identified. Parks, open spaces, agricultural 
areas, golf courses, and schools are potential candidates for using reclaimed water. The two most likely 
potential users of reclaimed water are the agricultural area west of the SCTP and local parks and 
schoolyards east and north of SCTP. 

Class D Reclaimed Water Use for Agricultural Area West of the SCTP 

There are several large plots of land within 2 miles of the existing outfall from the SCTP where food 
crops are now grown for livestock feed, and where lands are maintained by the state for wildlife.  
Seasonally, these crops need to be irrigated. Currently, this is done using well water or water from the 
Columbia River, both readily available and inexpensive sources of water. In July, August, and September, 
Class D reclaimed water from the SCTP could be conveyed through the existing outfall to a central 
distribution facility, and the effluent used in lieu of the current water sources. The demand for Class D 
effluent is estimated to be on the order of 27,000 gallons per acre per week. An estimated 1,700 acres 
are available for irrigation; therefore, 46 million gallons per week (or 6.6 mgd) of Class D reclaimed 
water could potentially be used for seasonal irrigation purposes. The estimated capital cost of the 
6.6 mgd pump station and distribution system for the Class D reclaimed water for 1,700 acres is 
$13,500,000. The cost of producing this water at the SCTP and distributing the Class D reuse water to 
the 1,700 available acres is estimated to be about $0.0028 per gallon. Reuse of Class D reclaimed water 
is not cost‐effective at this time because the cost is high compared to the readily available groundwater 
and Columbia River sources.  

Class A Reclaimed Water Use on Local Parks and Schoolyards East and North of SCTP 

There are several schools, small parks, and a golf course within 3.5 miles of the SCTP where Class A 
reclaimed water from the SCTP could be used for seasonal irrigation. Currently, this is done using well 
water or potable water from Clark Public Utilities (CPU), a readily available and inexpensive source of 
water (cost for CPU water is approximately $0.0015 per gallon). In July, August, and September, Class A 
reclaimed water from the SCTP could be conveyed through a new reclaimed water distribution system 
to the points of use. Reclamation would require the construction of coagulation and filtration facilities at 
the SCTP to meet the Class A requirement. The demand for Class A effluent is estimated to be on the 
order of 27,000 gallons per acre per week. An estimated 85 acres are available for irrigation; therefore, 
3 million gallons of Class A reclaimed water per week (0.43 mgd) could potentially be used for seasonal 
irrigation purposes. The capital cost of 0.43 mgd capacity distribution facilities to the reuse sites is 
estimated to be $2,700,000. The cost of producing this water at the SCTP and distributing the Class A 
reuse water to the 85 available acres is estimated to be about $0.0065 per gallon. This cost is higher 
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than the cost of water from CPU; therefore, it is not cost‐effective at this time to implement a Class A 
reclaimed water program. 

4.3 Effluent Pipeline Alternatives  
The Alliance developed and evaluated alternatives for a new effluent pipeline and outfall. Components 
were defined based on construction methods and screened based on cost and viability. The remaining 
components were developed into complete alternatives that were evaluated and ranked based on the 
evaluation criteria and an alternative analysis approach developed by the Alliance to identify a preferred 
alternative. Alternative development involved brainstorming potential components based on 
construction methods at various crossings/locations, and screening based on cost and viability factors. 

The engineering analysis considered alternative designs and alignments for conveyance piping from the 
discharge pump station at the SCTP to the junction with the new outfall in the Columbia River. The 
proposed effluent pipe will begin at the discharge pump station at the western end of the SCTP and 
extend approximately 6,100 feet (continuing in the westerly direction) to the edge of NW Lower River 
Road, which parallels the Columbia River. A structure at this location will transition the new effluent 
line(s) to the planned outfall pipe extending into the Columbia River. The installation of the new line(s) 
will include construction in open fields that are pasture or farmed for hay production and crossing under 
BNSF railroad, Salmon Creek, Lake River, and NW Lower River Road. Curtis Lake and Round Lake may be 
peripherally impacted. (Both are shallow bodies of water where the water levels fluctuate significantly, 
filling during winter rains, receding during the summer.)   

The following discussion presents material and pipe diameter considerations as well as alternative 
construction methods and alignments considered for each reach of the pipeline alignment.  

4.3.1 Three Pipeline Diameters and Materials Options 
The existing 30‐inch‐diameter gravity/force main discharge line is constructed of reinforced concrete 
pipe. The new effluent discharge piping alternatives considered three different diameter and pipe 
configurations and several different materials options, which are summarized below.  

The following effluent pipeline options were considered:   

 A single 48‐inch‐diameter pipe 

 Twin 36‐inch‐diameter pipes 

 Phasing the installation of new pipelines using the existing 30‐inch‐diameter plus one new 36‐inch‐
diameter pipeline (with the intention of installing an additional 36‐inch‐diameter pipeline in the 
future)  

Table 4‐3 lists several considerations related to redundancy, reliability, the ability to phase the 
construction and spread costs, and uncertainties associated with each option. 

Table 4‐3. Pipeline Diameter Alternatives Comparison 
Engineering Report for the Phase 5A Project—Columbia River Outfall and Effluent Pipeline  

Option  Redundancy  Reliability  Phase‐ability  Uncertainties 

Single new 48‐
inch‐diameter 
pipe 

None, but could obtain some 
redundancy by tying in the 
existing 30‐inch‐diameter pipe. 
Under that scenario would have 
34 mgd of redundant flow 
(assumes velocity of 11 ft/sec is 
acceptable).  

New main pipe 
(reliability high). 
Older (44 years) if 
existing 30‐inch‐
diameter is also 
utilized as backup 
(less reliable). 

None, all pipe 
installed at the 
same time. 

Would likely eliminate 
HDD option for river 
and railroad crossings 
due to pipe size. 
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Table 4‐3. Pipeline Diameter Alternatives Comparison 
Engineering Report for the Phase 5A Project—Columbia River Outfall and Effluent Pipeline  

Option  Redundancy  Reliability  Phase‐ability  Uncertainties 

Two new 36‐inch‐
diameter pipes 

Each 36‐inch‐diameter pipe 
provides redundancy up to a flow 
of 36 mgd. Connecting existing 
30‐inch‐diameter pipe back in 
provides redundancy up to 72 
mgd with one line out of service. 

Two new pipes, 
reliability is high.  

None, all pipe 
installed at the 
same time.  

Cost may be 20 to 30 
percent greater than 
for a single 48‐inch‐
diameter for most 
reaches of the project 

One new 36‐inch‐
diameter pipe 
and existing 30‐
inch‐diameter 
pipe 

None, but do have a redundancy 
up to a flow of approximately 34 
mgd (largest line out of service). 

One new pipe with 
high reliability, lesser 
reliability with 
existing 30‐inch‐
diameter pipe. 

Allows for 
phasing in a 
second 36‐inch‐
diameter pipe at 
a later date.  

Condition of existing 
30‐inch‐diameter 
pipe. 

 

 

Based on the advantages and disadvantages of each option, a single 48‐inch‐diameter pipe was selected 
as the preferred alternative. The reliability would be high and the cost evaluations show that this would 
be the least costly alternative. 

The flow velocities for various pipe diameters, phases, and material types are presented in the Table 4‐4. 
Based on the velocities, a 54‐inch‐diameter pipe appeared to be oversized and a 42‐inch‐diameter pipe 
appeared to be undersized. A 48‐inch‐diameter pipe was selected as the best alternative because it 
provides a design velocity of 10.2 ft/sec (HDPE) to 8.9 ft/sec (steel) for the Phase 9 peak flow and 
efficiency over the largest flow range. 

Table 4‐4. Velocities for Various Pipe Diameters by Phase and Material Type 
Engineering Report for the Phase 5A Project—Columbia River Outfall and Effluent Pipeline 

Pipe Material  

Nominal 
Diameter 
 (inches) 

Pipe Inside 
Diameter 
 (inches) 

Area 
 (ft2) 

Velocity by Flow Phase (ft/sec) 

Current 
22 mgd 

Phase 4 
26 mgd 

Phase 5 
37 mgd 

Phase 6 
43 mgd 

Phase 7 
54 mgd 

Phase 8 
62 mgd 

Phase 9 
72 mgd 

Steel (CML – 
¼‐inch wall) 

42  42.00  9.6  3.5  4.2  6.0  6.9  8.7  10.0  11.6 

48  48.00  12.6  2.7  3.2  4.6  5.3  6.7  7.7  8.9 

54  54.00  15.9  2.1  2.5  3.6  4.2  5.3  6.0  7.0 

HDPE (IPS sizing)  42  39.30  8.4  4.1  4.8  6.8  7.9  9.9  11.4  13.3 

     (DR 32.5)  48  44.90  11.0  3.1  3.7  5.2  6.1  7.6  8.7  10.2 

     63 psi working   54  50.50  13.9  2.5  2.9  4.1  4.8  6.0  6.9  8.0 

PVC   42  41.76  9.5  3.6  4.2  6.0  7.0  8.8  10.1  11.7 

     (SDR 32.5)  48  47.68  12.4  2.8  3.3  4.6  5.4  6.8  7.8  9.0 

     125 psi working  54  54.02  15.9  2.1  2.5  3.6  4.2  5.3  6.0  7.0 

Hobas   42  42.86  10.0  3.4  4.0  5.7  6.7  8.4  9.6  11.1 

     (Class 50/46)  48  48.94  13.1  2.6  3.1  4.4  5.1  6.4  7.4  8.5 

     50 psi working   54  55.02  16.5  2.1  2.4  3.5  4.0  5.1  5.8  6.8 

Table shading depicts increasing velocities with increasing intensity of shading. 

CML = cement mortar lined; DR = dimension ratio; HDPE = high‐density polyethylene; IPS = iron pipe size; psi = pounds per square inch; 
PVC = polyvinyl chloride; SDR = standard dimension ratio. 
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The anticipated cost of materials was obtained from quotes provided by various pipe manufacturers.  
The material cost for the various materials is provided in Table 4‐5‐. 

The estimated cost of materials plus labor and equipment costs is presented in Table 4‐5. These costs 
are for the long, relatively straight portions of the alignment, and would not apply to the stream 
crossings or railroad crossing. The costs for HDPE, fiberglass, and PVC pipe (i.e., the lighter weight 
materials) include the cost of concrete collars at 20‐foot spacing. The collars may be necessary to 
provide weight to resist buoyancy of an empty pipe in areas of shallow cover. The need for the collars 
will be evaluated more closely during final design. 

Table 4‐5. Anticipated Pipe Material and Labor Cost 
Engineering Report for the Phase 5A Project—Columbia River Outfall and Effluent Pipeline 

Pipe Material  Discussion 

Material 
Cost 

($/foot) 

Labor and 
Equipment ‐ Direct 

Cost ($/foot) 

Total 
Direct 
Cost 

Steel with rubber gasket joints, 
cement mortar lining, tape 
coating with mortar overcoat 

In locations with thrust forces, joints 
would be welded 

$243  $257  $500 

Steel with welded joints, 
cement mortar lining, tape 
coating with mortar overcoat 

Better seismic resilience, higher cost due 
to labor for welding 

$199  $389  $588 

HDPE (DR 32.5) 63 psi working  Requires large machine for joint fusion, 
requires long lengths of open trench, 
requires collars to prevent buoyancy in 
areas with shallow cover 

$121 
$129 
$140 

$293  $433 

Fiberglass (Hobas or Flowtite) 
Class 50/46 

Joints would be couplings, would require 
thrust blocks, requires collars 

$192  $296  $488 

PVC (SDR 32.5) 125 psi working  Joints would be bell & spigot, would 
require thrust blocks or restrained 
couplings, 48‐inch‐diameter PVC does not 
have a long history of use, would require 
collars 

$132  $313  $445 

Notes: 

1. Assumes 48‐inch‐diameter pipe with 5 feet of cover. 

2. HDPE pipe ‐ assumed 250 feet of open pipe trench and stringing of pipe. Assumed 50‐foot pipe lengths. 

3. Concrete Anchor Collar ‐ one per 20 linear feet. Used on HDPE, PVC, fiberglass. 

Based on the cost comparison and history of use, steel pipe and HDPE pipe were selected as the 
preferred materials. Both materials have a long history of use and the estimated costs are considered 
reasonable. Allowing bids on alternate materials should provide for competitive bids and result in lower 
project costs. 

4.3.2 Reach 1: SCTP to Salmon Creek 
Reach 1 of the effluent pipe alignment begins at the connection to the SCTP, crosses the BNSF railroad, 
and continues across Salmon Creek onto Curtis Lake Ranch property (Station 81+94 to 68+50 in the 
30 percent design drawings provided at the end of Section 5). 

BNSF Railway Company requires the pipe to be installed in a steel casing for the width of the railroad 
right‐of‐way, roughly perpendicular to the tracks and at least 150 feet from the railroad bridge 
abutment. The effluent pipeline construction alternatives include trenchless construction, open cut 
construction, and a combination of both. The railroad and Salmon Creek crossing alternatives are briefly 
described below and trenchless crossing alternatives are described in detail in the Trenchless Crossing 
Technical Memorandum in Appendix H. Several trenchless methods were considered to complete the 
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crossing but only two were retained: auger boring and microtunneling (see Appendix H for additional 
information about other alternatives considered). The two trenchless combinations include auger boring 
of BNSF railroad with open cut of Salmon Creek and microtunneling in a single crossing under BNSF 
railroad and Salmon Creek. In addition, an open cut installation under the existing railroad bridge and 
through Salmon Creek were considered.  

4.3.2.1 Open Cut Installation under the Existing Railroad Bridge and through Salmon Creek  

For this construction technique, the section of pipe from the effluent pump station to the east side of 
the BNSF railroad right‐of‐way would parallel the existing outfall alignment, maintaining a minimum of 
20 feet of separation to provide protection from damage occurring during construction of the new 
effluent pipeline. At the railroad right‐of‐way, the pipeline separation would be reduced to allow 
construction of the new effluent pipeline within the narrow corridor beneath the BNSF bridge. There is 
only 15 feet between the existing outfall pipeline and the railroad bridge abutment, allowing enough 
area for only a single 48‐inch‐diameter pipeline in a 60‐inch casing (required by BNSF) to be constructed 
within the BNSF railroad right‐of‐way. The BNSF bridge will impact the overhead construction area, 
limiting the equipment that can be utilized to install this segment. These horizontal and overhead 
constraints need to be clearly defined with BNSF input during final design. Consequently, a temporary 
bridge would be constructed over Salmon Creek to allow equipment access via the Curtis Lake Ranch 
property. The temporary bridge would require a bridge permit from the U.S. Coast Guard, would need 
to maintain vessel navigation, and would need to be removed upon project completion. 

The open cut section for the Salmon Creek crossing would parallel the existing pipeline, maintaining 
20 feet of separation for protection. This portion of pipe would be constructed in phases utilizing 
cofferdams, dewatering, and sediment controls. The pipeline would be constructed below the existing 
grade of Salmon Creek and capped to ensure that erosion of the streambed does not uncover the 
effluent pipeline. The open cut would temporarily impact Salmon Creek wetlands.  

This alternative was later eliminated after discussions with BNSF confirmed a mandatory 150‐feet 
requirement from the railroad abutment. 

4.3.2.2 Auger Bore under the Railroad and Open Cut through Salmon Creek  

This alternative uses auger boring to install the required steel casing under the railroad tracks, a crossing 
length of about 513 feet, paired with an open cut crossing of Salmon Creek, which is a crossing length of 
about 375 feet. This auger boring length is beyond the typical crossing length for this trenchless 
construction method; however, local contractors have successfully installed these at longer lengths. The 
open cut portion would be completed by using a cofferdam to complete construction within half of the 
creek at a time. Environmental permits would be required to excavate and fill within Salmon Creek. 

Auger boring in saturated sands carries a high risk of flooding the casing with flowing sand, which may 
cause the auger boring equipment to become stuck underground. Rescue would require significant 
dewatering for personnel entry into the tunnel (high safety risk) or for a rescue shaft, which would be 
challenging because of the presence of the railroad embankment. If equipment retrieval were not 
possible, it would be abandoned in place and a new crossing would have to be attempted. The 
technique of carrying a soil plug at the leading end of the casing is recommended to provide a barrier to 
reduce the risk of unanticipated flowing sands entering the casing. As noted previously, dewatering is 
likely required at the east end of the crossing. As long as an adequate soil plug is maintained, issues are 
not anticipated with the presence of a limited zone of soft silts on the west side of the embankment. 

Given access restrictions to the west side of the BNSF embankment, it may be preferable to install the 
casing under the railroad in a downward direction from the east side. There are no tunneling machines 
to recover with the auger boring method. The downside to this is that any groundwater encountered 
would not drain from the leading end of the casing; however, the predominantly silty materials are low 
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in plasticity and should not clog the augers. Additional advantages and limitations for this construction 
approach are presented in Appendix H.  

This alternative would require the use of a temporary trestle to cross Salmon Creek to install the 
cofferdam, excavate the soils, place the pipe, and backfill the pipe. The temporary bridge would require 
a bridge permit from the U.S. Coast Guard, would need to maintain vessel navigation, and would need 
to be removed upon project completion. The pipeline would be constructed below the existing grade of 
Salmon Creek and capped to ensure that erosion of the streambed does not uncover the effluent 
pipeline. The open cut would temporarily impact Salmon Creek wetlands. 

4.3.2.3 Microtunneling under the Railroad and Salmon Creek in One Drive  

Microtunneling is an ideal trenchless construction method for conditions below the groundwater table 
because it is a pressurized system. It is also capable of mining the entire length of the combined crossing 
below the BNSF railroad and Salmon Creek in a single drive. The tunnel length of a single microtunneled 
crossing would be approximately 900 feet, crossing the railroad at approximately a 90‐degree angle 
from the right bank of Salmon Creek to the SCTP shaft.  

The soil in the proposed tunnel zone at Salmon Creek, on the west side of the crossing, is too soft and 
loose to support the weight of a microtunnel boring machine (MTBM). In this material, a microtunneled 
crossing is not feasible. However, if the proposed pipeline were lowered approximately 10 feet, the 
crossing could be completed in the loose to medium dense and firm material, which could provide the 
support required for the weight of the microtunneling equipment. However, this change would result in 
a deeper shaft on the west side of the single crossing, which in turn increases construction costs for the 
additional and deeper excavations. Advantages and limitations for this construction approach are 
presented in Appendix H. 

4.3.2.4 Rank Order and Value Comparison 

Three alternative construction techniques/routes, depicted in Figure 4‐5, were evaluated for this 
crossing. Planning level cost estimates for each technique/route were developed for this segment and 
are included below for comparison of alternatives: 

 Baseline Alternative (Route 3). This baseline alternative assumes an auger bore or pipe ram for the 
railroad crossing and an open cut construction approach for the Salmon Creek crossing ($1.1 
million).  

 Baseline + Trenchless (Route 2). This alternative assumes a trenchless crossing of both Salmon 
Creek and the BNSF railroad using microtunneling for the entire length ($4.9 million).  

 Baseline + Open Cut (Route 1). This alternative uses a parallel route to the existing route effluent 
pipeline route and assumes open cut construction under the railroad bridge ($2.5 million).  
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Figure 4‐5. Salmon Creek and BNSF Railroad Crossing Alternatives 
Engineering Report for the Phase 5A Project—Columbia River Outfall and Effluent Pipeline 

 

The construction technique/route alternatives evaluation uses specific criteria and goals outlined in 
Section 4.1.11 defined by the CWA Section 404(b)(1) Guidelines. These criteria and goals account for 
cost, risk, constructability, and environmental criteria. Scoring for each option is presented in Table 4‐6 
and allows for comparison and ranking of each construction technique/route in the reach with an 
individual score, ranging from ‐5 to +5, for each goal and an overall score for the construction 
technique/route. Results show that the three construction techniques/routes are similar in their total 
score.  

Route 1 has the highest (most favorable) score but was eliminated after discussions with BNSF 
confirmed a mandatory 150‐feet requirement from the railroad abutment. Route 2 has the next most 
favorable score but recent geotechnical investigations confirmed that low blow count soils would 
require a deeper profile for a successful microtunnel crossing approach. The deeper microtunnel profile 
would further increase the cost for this construction method and potentially create additional 
environmental impacts with deeper shafts on both ends of the crossing. Route 3 was selected for this 
reach as it provides a practicable and permittable alternative while providing a the most cost‐ effective 
solution for this challenging reach of the project.  Further refinements to Route 3 alignment were made 
after additional archeological and geotechnical field investigations were completed in 2017. These 
refinements consist of straightening the alignment over the entire BNSF railroad and Salmon Creek 
crossing while maintaining 150‐ft offset from the railroad abutment, avoiding the archeological area 
adjacent to the railroad, selecting the best location for an auger bore launching shaft and allowing for 
contractors with microtunneling equipment to bid on the project should they be able to provide a low‐
cost bid. The final recommended Route 3 alignment is presented in Section 5. 

Google Earth 2017 
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Table 4‐6. List of Non‐Cost Evaluation Criteria and Goals 
Engineering Report for the Phase 5A Project—Columbia River Outfall and Effluent Pipeline 

Criteria  Goals 

Baseline 
Alternative  
(Route 3) 

Baseline+ 
Trenchless  
(Route 2) 

Baseline 
+Open Cut  
(Route 1) 

Location  Avoids disruption of surface hydrology  ‐2  2  ‐1 

Favors previously used sites  0  3  3 

Minimizes the extent of discharge plume  4  4  4 

Avoids sites with unique habitat or other value  ‐2  0  ‐1 

Minimizes impacts associated with future maintenance 
activities 

3  3  3 

Timing  Construction during low flow   3  3  3 

Construction during low fish presence  ‐1  2  ‐1 

Construction during low groundwater conditions  3  3  3 

Technology  Uses appropriate equipment (e.g., low ground pressure)  3  3  3 

Minimizes footprint  0  ‐1  1 

Creates ecological uplift  2  0  4 

Reduces risk of failure due to catastrophic events  3  3  3 

Proactively plans for compliance with increasingly stringent 
regulations 

2  2  2 

Provides flexibility to respond to future land use and 
economic development 

4  4  4 

Work 
Method 

Maintains natural substrate contours (e.g., avoids net 
floodplain fills) 

5  5  5 

Clearing outside migratory bird nesting season  3  3  3 

Logistics  Minimizes impact to treatment facilities during construction  2  ‐1  2 

Minimizes impact to property owners  1  1  2 

Minimizes temporary disturbance during construction  3  3  1 

Cost   Achieves reasonable life cycle cost  0  ‐2  1 

Total Score  36  40  44 

 

4.3.3 Reach 2: Salmon Creek to Lake River 
Reach 2 of the effluent pipe alignment begins on west side of Salmon Creek and continues to the 
eastern side of Lake River (Station 68+50 to 46+50 in the 30 percent design drawings provided at the 
end of Section 5). This reach of the effluent pipeline covers approximately 2,200 linear feet. The only 
alternative evaluated for this reach was open cut with direct burial. Tunneling or other methods were 
not deemed cost efficient. The alignment will parallel the existing outfall, maintaining a 20‐foot 
separation. Based on the soil borings, it appears that the native material could be suitable for backfill 
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above the pipe zone, limiting the amount of hauling of spoils required. The alignment will limit wetland 
impacts to only unavoidable crossings of Curtis Lake and an unnamed slough. The dewatering 
requirements will be greatly influenced by the construction season, but this reach could be constructed 
any time of the year with proper dewatering in place.  

While the actual installation of the pipeline does not utilize a specialty construction technique, except 
perhaps a trench box for the wetland crossing, this reach has limited accessibility. There are four ways to 
mobilize equipment to the west side of Salmon Creek as follows: 

1. Private At‐Grade Railroad Crossing. This crossing is utilized by the land owner (Curtis Lake Ranch) to 
move large farming equipment across the tracks. To use this crossing, Curtis Lake Ranch is required 
to notify the BNSF Railway Company in advance of the planned crossing. The use of this crossing 
would need to be negotiated with the land owner and BNSF. 

2. Private Tunnel Below the Railroad. This tunnel is adequate to move small farm vehicles and 
livestock onto and away from the property. However, this tunnel lacks an opening large enough to 
pass the sizes of trucks and equipment required to construct this reach. Any use of this tunnel would 
need to be negotiated with the land owner. 

3. Barge. The heavy equipment could be loaded onto a flat‐bottom barge, floated from the Columbia 
River up Lake River, and offloaded to the project site. At this time, it is assumed that Lake River 
would provide adequate depth to float a barge to the project site, but this has not been verified 
with survey beyond project limits. 

4. Temporary Bridge. A temporary bridge could be constructed over Lake River, which could allow 
equipment access via Lower River Road, then along the pipeline construction easement at the New 
Columbia Garden property. The temporary bridge requires a bridge permit from the U.S. Coast 
Guard, would need to maintain vessel navigation, and would need to be removed upon project 
completion. 

4.3.4 Reach 3: Lake River Crossing 
Reach 3 of the effluent pipe alignment begins on the eastern side of Lake River and continues across 
Lake River (Station 46+50 to 42+00 in the 30 percent design drawings provided at the end of Section 5). 
The alignment includes a “jog” away from existing pipeline to protect existing 30‐inch‐diameter effluent 
pipe during construction.  

Trenchless and open cut crossing alternatives were evaluated for Lake River. Trenchless alternatives 
included HDD, direct pipe, and microtunneling. Construction approaches, challenges, and costs for these 
alternatives were compared. A site meeting with WDFW on August 15, 2017, also helped highlight the 
permitting challenges with some of the construction approaches. 

Horizontal Directional Drilling  

The Lake River crossing will be below the groundwater table, so a pressurized‐face trenchless 
construction method is possible. HDD can be used to directly install an HDPE or PVC pipe from the 
surface without a casing (Refer to Figure 1 in Appendix H for schematic representation of HDD process).  

HDD is typically a surface‐launched process where a small‐diameter pilot borehole is drilled along the 
design alignment and stabilized by filling it with drilling mud. The pilot borehole is enlarged by 
successive reaming passes, while keeping the borehole filled with drilling mud. When the borehole 
diameter is approximately 12 inches larger than the pipe or 1.5 times the outside diameter (OD) of the 
pipe, the pipe is pulled into the borehole, displacing most of the drilling mud. Pipelines up to 54 inches 
in diameter have been installed using HDD. Shafts are not typically required because HDD bores are 
installed along a sweeping vertical curve (concave up) from surface to surface. Dewatering is also 
typically not required. HDD crossing lengths are a function of the allowable bending radius for the pipe 
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material being installed. The minimum bend radii for HDPE pipe is on the order of 50 to 100 times the 
OD of the pipe; however, the steel drill pipe usually controls the design, with a minimum design radius 
of 1,200 times the OD of the steel drill pipe. HDD is a steerable tunneling method; however, it is less‐
accurate than other steerable trenchless methods. HDD can be used in a wide range of soil conditions.  

Concerns with using HDD for this crossing include the length of the required bore, which will be 
significantly longer than the distance required to cross Lake River, and the diameter of the pipe required 
for an inside diameter of 48 inches, which will be on the upper end of the comfortable range for HDD 
installation. Another significant concern is frac‐out of the drilling fluid to the ground surface or into Lake 
River. In a site meeting with WDFW (August 2017), WDFW staff expressed concerns about the possibility 
of frac‐out because the substrate is loose and unconfined and because the large pipe is at the limits of 
operability. While there are several approaches to mitigating the risk of frac‐out, there are significant 
environmental concerns associated with this risk.  

Because of the long bend radius required under Salmon Creek and the frac‐out risk concerns, HDD was 
dropped as a construction method.  

Direct Pipe under Lake River  

Direct pipe installation can be used for this crossing. This is a pressurized‐face method; however, slurry 
pressures are lower than those for HDD, reducing risk of frac‐out into Lake River. Using direct pipe, the 
pipeline would be directly installed from either the east or west side of Lake River from surface to 
surface. Dewatering would not be required; however, the method requires the use of a steel casing, 
which is not considered necessary and adds additional cost to the crossing. 

Microtunnel under Lake River  

Microtunneling, as described above for Reach 1, can be used for this crossing. Microtunneling is also a 
pressurized‐face method, but unlike HDD and direct pipe, is installed as a horizontal alignment between 
two shafts. Launching and receiving shafts would be located on the east and west sides of Lake River, 
and a steel casing would be installed with microtunneling techniques. A steel casing with a minimum 
diameter of 60 inches would be installed at this location to accommodate a 48‐inch‐diameter carrier 
pipe. For a 36‐inch‐diameter carrier pipe, a minimum 48‐inch‐diameter steel casing would be required. 
Dewatering at the shafts would be required for this construction method. 

Open Cut through Lake River  

Open cut of Lake River could be achieved with several different open cut construction methods: wet 
construction, use of a flume or dike, and pump construction with full isolation or a cofferdam approach. 
WDFW staff confirmed that they were not likely to permit a wet excavation construction because it 
would be difficult to control turbidity given muddy bottom. A flume or a dike and pump construction 
method with full width isolation was also discussed, but determined to be inconsistent with WDFW’s 
preference for a construction approach that would keep a portion of the channel open for fish passage 
and vessel passage during all phases of construction. 

The open cut construction through Lake River would consist of a two‐phase construction utilizing 
cofferdams, significant dewatering, and sediment controls. Sheet pile driving would likely be used and 
hydroacoustic impacts could be avoided if vibratory or jacking methods were used to drive piles. Pile 
depth might need to be deep to reduce dewatering and grouting would be used to create a hydraulic 
seal.   

4.3.5 Reach 4: Lake River to the Columbia River Onshore Angle Point 
Reach 4 of the effluent pipe alignment begins on the western side of Lake River (Station 42+00) and 
continues past the junction with the existing outfall pipe (Station 21+00) to the Columbia River onshore 
angle point (Station 13+00) as shown in the 30 percent design drawings provided at the end of Section 
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5). This reach of the effluent pipeline covers approximately 2,100 linear feet. The construction method 
for this reach is open cut with direct burial. The alignment will parallel the existing outfall, maintaining a 
20‐foot separation. Based on the soil boring in this area, it appears that the native material could be 
suitable for backfill above the pipe zone, limiting the amount of hauling of spoils required. The final 
alignment and trench box construction will minimize the impacts to the wetlands associated with Round 
Lake. Round Lake water elevation is influenced by seasonal Columbia River stage elevations and is also 
tidally influenced by the ebb and flood tides on the Columbia River. The time of year this reach is 
constructed will greatly impact the size and proximity of the proposed pipeline. As is the case in the 
Reach 2 between Salmon Creek and Lake River, the dewatering requirements will be greatly influenced 
by the construction season, but this reach could be constructed any time of the year with proper 
dewatering in place. Coordination with the proposed Round Lake Conservation Bank will be required. 

4.3.6 Reach 5: Onshore Angle Point to Outfall Diffuser Terminus in the Columbia 
River 

Reach 5 of the effluent pipe alignment begins at the junction with the existing outfall pipe at the outfall 
pipe angle point (Station 13+00) and extends offshore to the outfall diffuser terminus (Station 9+70). 
Refer to the 30 percent design drawings at the end of Section 5. Open cut, underwater construction was 
the only solution evaluated. Any type of tunneling method would not be practicable for this portion of 
the construction. Construction methods and limitations were discussed with specialty marine 
contractors. Recommendations included open cut, underwater construction, and keeping pipe depth to 
a maximum of 10 feet because of the limitations of keeping the trench manageable and open during 
underwater trenching. This depth is acceptable based on the understanding of possible future erosion in 
the trenched areas, which is not expected to erode depth of cover, but will mainly have effects on bank 
erosion as described elsewhere. 

4.4 River Outfall and Diffuser Alternatives 

4.4.1 Evaluation of Outfall Options in River 
The iterative process of identifying, screening, and evaluating new outfall options was initiated by 
assessing potential diffuser or discharge sites that meet design criteria. The outfall diffuser design 
criteria are presented in Section 4.1.3; these include diffuser design configuration with discharge depth 
and port size and spacing to provide dilution performance to meet water quality standards, locate 
diffuser at 40‐ to 50‐foot depth at site with stable bedforms, provide structural stability for riverbed 
conditions, design to address shoreline bank erosion along the Columbia River, and provide long‐term 
hydraulic capacity.     

Initial screening‐level assessments of outfall options for the replacement SCTP outfall and diffuser 
evaluated potential diffuser sites on the Columbia River both north and south of the existing SCTP 
outfall diffuser. Four preliminary outfall diffuser site options were identified, three were located north 
(downriver) of the Willow Pile Dike (RM 95.85) and one large site located south (upriver) of the existing 
SCTP outfall and the Willow Pile Dike. All potential diffuser sites were located downslope of the 
nearshore shallow shelf and in the range of 40‐ to 50‐foot water depths at low river stage. The two 
northern‐most diffuser sites were eliminated since they did not provide any benefits over the two sites 
closest to the existing SCTP outfall and they required longer effluent pipeline routes to reach. The two 
outfall diffuser sites selected for further evaluation are shown in Figure 4‐6. 
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Figure 4‐6. Overview of Potential New SCTP Outfall Diffuser Sites on the Columbia River 
Engineering Report for the Phase 5A Project—Columbia River Outfall and Effluent Pipeline 

 

The 2015 field data collections for the design of the replacement SCTP outfall and diffuser included 
extensive current measurements and discharge plume transport simulations (drogue tracking) to 
represent the two potential diffuser sites located north and south of the Willow Pile Dike (refer to 
Section 2 for details). These two potential replacement outfall routes and diffuser sites are shown in 
Figure 4‐7.   

The potential north diffuser site is shown in Figure 4‐7 as a 100‐foot by 100‐foot box. The potential 
north diffuser site and outfall route have riverbed features that could pose problems in construction or 
long‐term diffuser function, including unknown outcrop or rock pile features along the outfall route, and 
a large scour area downstream of the end of the Willow Pile Dike. The outcrops or rock piles would pose 
a challenge to cut and cover trenching the outfall installation and would require additional geophysical 
and geotechnical investigations to resolve.  

The potential south diffuser site is shown in Figure 4‐7 as a 200‐foot wide by 100‐foot long box. The 
potential outfall route is shown at 200 feet south of the existing SCTP outfall alignment. The potential 
south diffuser site and outfall route does not show any riverbed features that could pose problems in 
construction or long‐term diffuser function, and the potential area to site the outfall and diffuser is 
larger. The riverbed along the south outfall route and diffuser site is uniform sands that are conducive to 
open trench construction.  
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Figure 4‐7. Locations of Potential New SCTP Outfall Routes and Diffuser Sites on the Columbia River Near RM 96 

Engineering Report for the Phase 5A Project—Columbia River Outfall and Effluent Pipeline 

Based on the results of the 2015 field data collections, detailed evaluations of the riverbed bathymetry 
features at the two potential diffuser sites and outfall routes, and landowner preference, the diffuser 
site south of the existing SCTP outfall and Willow Pile Dike was selected to advance into design. The 
selected outfall route is located 200 feet south and parallel to the existing SCTP outfall (see Figure 4‐8), 
and this separation distance was selected to allow for the open trench construction of the new outfall 
and staging of construction barges and cranes to avoid impacts to the functioning of the existing SCTP 
outfall diffuser during construction.  

 
Figure 4‐8. Replacement SCTP Outfall Route and Diffuser Site on the Columbia River Near RM 96 

Engineering Report for the Phase 5A Project—Columbia River Outfall and Effluent Pipeline 
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The selected replacement outfall diffuser site is approximately 200 feet south (upriver) of the existing 
SCTP outfall, more than 300 feet from the nearest Columbia River navigation channel, and outside of 
any designated commercial vessel anchorage area (south of Pile Dike 96.21). Figure 4‐9 illustrates the 
new SCTP outfall diffuser site relative to the federal navigation channel and the designated commercial 
vessel anchorage area.  

 

Figure 4‐9. Location of New SCTP Outfall Diffuser Site on the Columbia River Near RM 96 Relative to Designated 
Navigation Channel and Anchorage Areas  

Source: USACE Willow Bar Condition Survey, December 2014 
Engineering Report for the Phase 5A Project—Columbia River Outfall and Effluent Pipeline 

To address the design criteria of structural stability and long‐term hydraulic capacity, the entire length of 
the outfall and diffuser will be a buried 48‐inch concrete‐coated steel pipe, and the outfall diffuser 
section will be buried with thick‐walled vertical steel risers fitted with elastomeric check valve ports. The 
number, size, spacing, and depth of the diffuser ports is developed in the following section based on 
dilution modeling, as well as the results of the river bedform evaluation.  

To address the design criteria of structural stability the outfall diffuser section will be pile‐supported and 
the buried outfall pipe in the river will have multiple ball joints to allow deflection induced by 
settlement. To address river bank erosion, the outfall pipe will be buried deep and the most vulnerable 
portion of the pipe will be bedded in quarry rock and covered by an articulated concrete revetment mat.  

The river outfall and diffuser pipe will be constructed in an open cut trench that will necessitate 
approximately 4 to 1 slopes due to the sands that constitute the entire route and the tidal‐reversing 
river currents at the site. Marine construction equipment will need to stage on the river south of the 
outfall route and either north or south of Pile Dike 96.21. A navigation marker will need to be 
constructed at 40 to 50 feet offshore (west) of the outfall diffuser terminus to provide protection of the 



SECTION 4 – ALTERNATIVES ANALYSIS  

4‐32   

outfall diffuser from errant tug and barge traffic that is outside of the defined navigation channel (refer 
to Section 4.1.7, Navigation Marker).  

4.4.2 Diffuser Alternatives Analysis  
Diffuser configurations were reviewed as part of the identification and evaluation of outfall diffuser 
alternatives that meet the dilution performance design criteria. These diffuser configurations also need 
to provide structural stability and incorporate the bedform height variability at the site. The outfall 
diffuser design criteria presented in Section 4.1.3 include diffuser configurations with varying discharge 
depth, port size, and port spacing to provide dilution performance to meet water quality standards. 
Based on the design criteria, eight outfall diffuser configurations were identified and evaluated for port 
velocities, head loss, and dilution performance.  

The eight outfall diffuser alternatives that were developed and evaluated are summarized below: 

 Alternative 1: 7, 24‐inch elastomeric check valve ports on 7 risers at 20‐foot spacing  

 Alternative 2: 8, 20‐inch elastomeric check valve ports on 8 risers at 20‐foot spacing  

 Alternative 3: 10, 20‐inch elastomeric check valve ports on 10 risers at 18‐foot spacing  

 Alternative 4: 10, 16‐inch elastomeric check valve ports on 10 risers at 16‐foot spacing  

 Alternative 5: 14, 18‐inch elastomeric check valve ports on 7 risers at 20‐foot spacing  

 Alternative 6: 16, 16‐inch elastomeric check valve ports on 8 risers at 18‐foot spacing  

 Alternative 7: 20, 12‐inch elastomeric check valve ports on 10 risers at 18‐foot spacing  

 Alternative 8: 20, 14‐inch elastomeric check valve ports on 10 risers at 18‐foot spacing  

Based on the evaluations of these eight alternative diffuser configurations, Alternative 4 (10, 16‐inch 
elastomeric check valves on 10 risers at 16‐foot spacing) was selected as the preferred diffuser 
alternative based on dilution and hydraulic modeling results. This optimized diffuser configuration will 
yield approximately 1.5‐foot head loss from 10 ports, with peak discharge velocity of 12.7 fps at a peak 
hour effluent flow (at buildout) of 72 mgd. Dilution modeling analyses of the selected diffuser 
configuration is presented in the following section in detail. 

4.4.2.1 Outfall Dilution Modeling Development 

Dilution modeling was used to predict dilution performance of the new SCTP outfall diffuser under 
critical (worst‐case) receiving water conditions and for the range of receiving water conditions expected 
at the discharge site. Outfall dilution modeling was conducted for specific effluent flows and 
temperatures and critical receiving water conditions of temperatures, discharge depth, tidal direction, 
and current velocities in accordance with guidance provided in Chapters 6 and 7 and Appendix C of the 
Program Permit Writer’s Manual (Ecology, 2015). 

The specific inputs of effluent flow and temperature and receiving water conditions are defined in the 
following sections. The modeling conditions that produce the lowest predicted dilutions identify the 
site‐specific critical conditions for the discharge. 

River Conditions for Modeling 

River flow and stage elevation statistics and calculated river channel parameters for the various 
discharge scenarios used in dilution modeling were developed using the Bentley® FlowMaster® V8i 
program (Bentley Systems, 2009). FlowMaster® is a hydraulic analysis program approved by the Federal 
Emergency Management Agency for the design and analysis of open and irregularly‐shaped channels, 
and other applications. 

1000 feet 
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Water surface elevations (WSEs), cross‐sectional flow area, channel average velocity, channel top width, 
and channel average water depth were calculated for a range of discharge conditions using Manning’s 
equation within FlowMaster®. Hydraulic model input data include cross‐section geometry, longitudinal 
slope (based on transect data from the NOAA 2009 and Solmar 2015 bathymetric surveys of the river), 
and Manning’s roughness coefficient. Since the bottom roughness is an important variable in the 
calculations, these values were estimated to represent both critical low river discharge conditions and 
high river (wet season) discharge conditions. Average depth was calculated by comparing the WSE 
predicted by the model to the average submerged elevation of the channel bottom. Aerial photographs 
from Google Earth and field observations from site visits were used to estimate the slope of the bank 
above the waterline on the opposite (west) riverbank. Once the calibration was complete, the average 
velocity in each model scenario was determined by changing discharge rate in the FlowMaster® setup 
file and assessing average channel depth by comparing WSE to average bottom elevation. Table 4‐7 
summarizes the FlowMaster results for the Columbia River at RM 96 and includes calculated channel 
average current velocities based on the river flow and cross‐sectional area for the various river stages. 

Table 4‐7. FlowMaster Results for the Columbia River at the SCTP (RM 96) for Dry and Wet Season, Annual 
Average, and Field‐Measured Discharge Conditions a 

Engineering Report for Phase 5A Project—Columbia River Outfall and Effluent Pipeline 

Columbia River 
Discharge 
Condition 

River 
Discharge (cfs) b 

WSE, 
feet (NGVD29 

datum) 

Cross‐
Sectional 
Area  

(square 
feet) 

Channel 
Average 
Velocity 
(ft/sec) 

Channel 
(Top) 
Width 
(feet) 

Channel 
Average 
Depth 
(feet) 

Diffuser Port 
Depth, 
Average 
(feet) 

Site Conditions During Summer 2015 Field Measurements 

August 26, 2015 c  152,775  +5.9  96,790  1.14  2,501  55.3  45.4 

Critical Low River Flow (Dry Season) Conditions 

7Q10 Low Flow  83,506  +3.1  94,712  0.88  2,474  54.4  42.6 

Annual Average Conditions (Based on Entire Record Period) 

30Q5 Flow  99,893  +3.9  95,028  1.05  2,487  54.6  43.4 

Harmonic Mean  191,106  +7.0  97,778  1.95  2,508  55.7  46.5 

Wet Season Conditions (November through April only) 

7Q10 Low Flow‐
Wet Season 

108,766  +4.2  96,219  1.13  2,496  55.0  43.7 

7Q90 High Flow – 
Wet Season 

575,000  +21.5  169,450  3.04  3150  76  62.0 

a An estimated river channel slope of 0.000035 (0.18 foot/mile) and a Manning’s roughness coefficient of 0.030 (natural 
stream‐clean) were used as input for the FlowMaster program for low river flows (< 100,000 cfs); an estimated slope of 
0.000022 (0.12 foot/mile) and roughness coefficient of 0.041 were used for river flows > 150,000 cfs. 

b Critical design river flows were developed using DFLOW (EPA, 2006). 

c Mean Columbia River discharge at RM 96 during the instrument deployment (August 2015) is based on combined 
recorded flows for the Columbia River at The Dalles, plus the Hood, Klickitat, White Salmon, Sandy, and Willamette 
Rivers. 

Model Selection 

The following dilution models were considered for use in modeling the new SCTP outfall diffuser: 

 Visual Plumes, a model interface and file manager with the plume model UM3 (Frick et al., 2003) 
and DKHW (Baumgartner et al., 1994)  
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 CORMIX2 (Doneker and Jirka, 2007) 

The dilution model selection and approach was developed through numerous screening model runs and 
reviews with a senior reviewer and modeler. The UM3 and CORMIX2 models were compared using 
several critical discharge model scenarios. UM3 consistently provided acute and chronic dilution results 
lower than those from CORMIX2 (i.e., more conservative). For this reason, the Visual Plumes model UM3 
was selected to represent dilution factors for the SCTP replacement outfall diffuser. The following 
provides additional details of these two models and the rationale for the model selection. 

Visual Plumes (UM3) 

Visual Plumes is an update of the PLUMES modeling system developed by the Environmental Research 
Division of the EPA. Visual Plumes (VP) is a Windows‐based computer application that supersedes the 
DOS PLUMES (Baumgartner et al., 1994) mixing zone modeling system. VP simulates single and merging 
submerged plumes in arbitrarily stratified ambient flow and buoyant surface discharges. VP includes the 
three‐dimensional UM3 model based on UM, the DKHW model that is based on UDKHDEN (Muellenhoff 
et al., 1985), the surface discharge model PDS (Shirazi and Davis, 1974), and the NRFIELD model based 
on RSB (Roberts et al., 1989a; 1989b; 1989c). The Brooks equations (Brooks, 1960) are retained in VP to 
simulate far‐field plume behavior. 

The UM3 model within VP calculates the flux‐average dilution, plume trajectory, and trapping level for 
submerged, buoyant plumes from a single diffuser or single row of multiple diffuser ports in either 
stagnant or flowing environments. UM3 is a two‐dimensional mathematical model that analyzes effluent 
discharges by tracing the position of the plume through the trajectory path. The model approximates 
the plume development by using single, one‐step integrations over discrete time increments. 

The output of the UM3 model runs provide sequential calculation of both dilution and plume distance 
from the port until initial dilution is completed, and the output were used to predict the dilutions and 
plume depth at the completion of initial dilution and at various distances downstream of the outfall. As 
stated previously, the VP interface contains far‐field dilution algorithms based on equations developed 
by Brooks. 

CORMIX 

The CORMIX mixing zone modeling system, developed for EPA at Cornell University, is a rule‐based 
system that classifies the interaction of discharges and the receiving water (Doneker and Jirka, 2007). 
The program makes many of the decisions for the model user based on the input parameters that are 
provided. The system was designed for the non‐specialist model user, in order that plume predictions 
could be made without necessarily having prior knowledge about dilution modeling and mixing 
processes. The CORMIX models use empirically‐derived curve fit equations to make dilution predictions. 
These equations are selected from length scales that are determined from parameters that are input by 
the user. 

CORMIX 2, which simulates submerged multiport line diffusers, is the CORMIX module that was 
considered for this application. CORMIX 2 simplifies near‐field mixing processes and represents 
multiport diffusers with a line of individual discharge ports as an “equivalent slot” (line source) of 
momentum and buoyancy. This approach is used when CORMIX predicts that a hydrodynamically 
unstable discharge will occur in the near‐field. Under these conditions, mixing is based on the plume 
characteristics after the individual ports have merged. For this reason, CORMIX 2 may over‐predict the 
dilution in the near‐field under this condition, and which can be a significant drawback to the use of this 
model that should be recognized. The CORMIX models are, however, an appropriate choice when 
boundary interactions (e.g., bottom or bank(s)) are an important factor. Given the outfall site’s water 
depths and the offshore distance from the east river bank, boundary interaction is not an overriding 
factor in the model selection. 



SECTION 4 – ALTERNATIVES ANALYSIS  

    4‐35 

Sensitivity Analysis 

Because of the uncertainty associated with model input data, performing a sensitivity analysis on 
selected input parameters is an important step in determining the range of results that can be expected. 
Sensitivity analysis also assists in determining which input parameters the model is most sensitive to. 
When more than one variable at a time is changed, it is difficult to determine which input variable 
caused the changes in the modeling results. As a result, an important rule‐of‐thumb when performing 
sensitivity analyses is to change only one input variable at a time. 

Sensitivity analysis generally requires performing two model runs for each parameter to be evaluated. 
For one of these simulations, the parameter in question should be set to the lowest expected value; the 
other simulation is set to the highest expected value. The results from these two simulations will then 
represent how “sensitive” the model is to the parameter that was tested. 

Extensive sensitivity model cases were performed to evaluate the optimal configuration for the new 
SCTP outfall diffuser, specifically—the length, number, and spacings of ports, port angles, and discharge 
depths. The objective of these sensitivity model runs was to minimize the overall length of the diffuser 
while still achieving the target dilutions at both the acute and mixing zone boundaries over the entire 
range of effluent flows (existing conditions through buildout). 

The sensitivity modeling was performed initially using only the UM3 model to evaluate the horizontal 
and vertical angles for the diffuser, in addition to the optimal port spacing. In addition to horizontal and 
vertical discharge angles of 45 degrees (relative to the ambient current) and 20 degrees (above 
horizontal), respectively, port spacings of 10, 12, 16, 18, and 20 feet on center were evaluated in 
sensitivity modeling evaluations to assess outfall diffuser configurations. The UM3 model was selected 
because it provides more conservative (lower) dilution results at both the AZB and MZB. 

Several different multiport diffuser configurations were evaluated to determine the configuration that 
has been selected: a 144‐foot‐long diffuser with ten, 16‐inch elastomeric, duckbill check valve ports with 
a port spacing of 16 feet on center. The horizontal and vertical angles of the diffuser ports are 45° and 
20°, respectively. This outfall diffuser will have all ports located at water depth of ‐42.6 feet (NGVD29). 
The elevation or height of each port above the riverbed will vary slightly depending upon the slope of 
the bottom and the location along the diffuser. 

As determined in the Columbia River Bedform Analysis for Salmon Creek WWTP ‐ Columbia River Outfall 
and Effluent Pipeline Project Technical Memorandum (CH2M, 2016a) (copy provided in Appendix D), 
bedform heights can vary significantly at this site and need to be taken into account for the outfall 
design (without compromising the hydraulic performance of the outfall). For this reason, port elevations 
above the riverbed are assumed to vary from about 3 to 7 feet along the length of the diffuser, with 
most of the outboard ports having a port elevation of 5 to 6 feet above the riverbed. The port elevation 
above the riverbed was assumed to be 4.3 feet in the dilution modeling. 

Model Comparison 

After an optimized diffuser configuration was determined through the sensitivity analysis modeling, the 
results from the UM3 and CORMIX 2 models were compared directly using a set of cases based on 
worst‐case discharge and ambient conditions. These comparison model cases assumed buildout effluent 
flows and ambient conditions that provided worst‐case predicted dilution factors (7Q10 river flow, flood 
tide, 10th and 50th percentile current velocities). The results of this model comparison are provided in 
Table 4‐8 at the AZB and MZB distances for the 7Q10 low and 7Q10 high river conditions. 
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Table 4‐8. Comparison of Dilution Factors Between Visual Plumes (UM3) and CORMIX 2 Models Under Worst‐Case 
Effluent and Ambient Conditions at Buildout Effluent Flow Conditions 
Engineering Report for Phase 5A Project—Columbia River Outfall and Effluent Pipeline 

Description of Model Case  

      Predicted Dilution Factors  
by UM3 a 

  Predicted Dilution Factors  
by CORMIX 2 a 

AZB (24 feet) b  MZB (243 feet) b  AZB (24 feet) b  MZB (243 feet) b 

7Q10‐low river flow, dry season 
flood tide, 10th percentile current, DWDM 
effluent flow at Buildout (37.3 mgd) c 

16    17   

7Q10‐high river flow, wet season, flood 
tide, 50th percentile current, WWMM 
effluent flow at Buildout (38.2 mgd) d 

  71    94 

a Model‐predicted (flux‐average) dilution factors since the discharge site is subject to tidal‐induced flow reversals. 

b AZB is the acute zone boundary; MZB is the mixing zone (chronic) boundary. 

c DWDM is the dry weather daily maximum effluent flow for buildout conditions. 

d WWMM is the wet weather monthly maximum effluent flow for buildout conditions. 

As shown in Table 4‐8, while the models compare favorably in most instances (particularly for the case 
assuming 7Q10‐low river flow conditions), CORMIX consistently predicts slightly higher dilutions (i.e., 
less conservative) at both the acute zone and mixing zone boundaries. Therefore, as a conservative 
approach to the dilution modeling and for the outfall design, the UM3 model was used for all 
subsequent dilution modeling. 

Dilution Model Inputs 

The effluent and receiving water characteristics and diffuser configuration are required inputs for 
modeling dilution and plume behavior. The dilution performance of the new SCTP outfall diffuser was 
modeled using UM3 and the following model input parameters:  

 Number, diameter, and spacing of discharge ports: ten, 16‐inch diameter elastomeric check valve 
ports with a spacing of 10 feet on center. Note: the effective port diameters for elastomeric check 
valve ports were calculated using the effluent flow rate per port in the ProFlex check valve 
calculation spreadsheet to determine the port velocities; port velocities were then used to derive the 
equivalent round port diameter for use in the modeling.  

 Effluent flow and temperature: refer to Tables 4‐9 through 4‐12. 

 Ports horizontal angle: 45 relative to the ambient current direction. 

 Ports vertical angle: 20 relative to the water surface. 

 Angle of diffuser axis relative to ambient current direction: 90. 

 Discharge depth: refer to Tables 4‐9 through 4‐12. 

 Ambient temperature: 21.1°C (dry season, 90th percentile), 10.7°C (wet season, 90th percentile), and 
12.4°C (annual average). 

 Ambient current speeds: 12.9, 31.1, and 37.6 cm/sec (10th, 50th, and 90th percentile dry season ebb 
tide, respectively); 4.2, 15.5, and 25.1 cm/sec (10th, 50th, and 90th percentile dry season flood tide, 
respectively); 17.1 cm/sec (50th percentile, flood tide‐7Q10 high, wet season); 32.0 cm/sec (50th 

percentile, ebb tide‐30Q5 flow); 34.4 cm/sec (50th percentile, ebb tide‐7Q10 high, wet season); and 
59.4 cm/sec (50th percentile, ebb tide‐harmonic mean). 
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The input parameters developed for modeling the new SCTP outfall diffuser are summarized in Tables 4‐
9 through 4‐12. 

4.4.2.2 Dilution Modeling of Proposed Outfall Diffuser 

Dilution modeling input and analyses were based on the site‐specific current and water column 
measurements collected during the low river flow period in 2015, available effluent flow and 
temperature data and statistics between 2010 and 2016, and projected effluent flows through buildout. 
Modeling was conducted to represent discharge scenarios specified in the Permit Writer’s Manual 
(Ecology, 2015). 

A total of 44 combinations of discharge and ambient receiving water conditions were modeled to 
represent the range of critical discharge conditions for the proposed new SCTP outfall diffuser. The 
model‐predicted flux average dilutions are presented at the acute criteria exceedance boundary (AZB) 
and at the chronic criteria compliance boundary (or MZB) for the various effluent flows and critical 
receiving water conditions. 

A total of 44 discharge scenarios were developed to evaluate dilutions for the selected new SCTP outfall 
diffuser. For each set of effluent flow scenarios (i.e., existing, 2025, 2040, and buildout), 6 discharge 
scenarios were developed for the dry season discharge conditions. Seasonal discharge scenarios were 
developed to match guidance provided in the Permit Writer’s Manual (Ecology, 2015) Table 11 (Effluent 
and Receiving Water Design Conditions for Temperature), Table 12 (Applicable Criteria/Design 
Conditions), as well as Table C‐1 (Point Source Steady‐State Flow for Mixing Zone Analysis) and Table C‐3 
(Critical Ambient Conditions) in Appendix C to the Permit Writer’s Manual. 

The dry season (May through October) modeling scenarios are summarized as follows: 

 Acute Criteria Conditions: 7Q10‐low river flow and the maximum daily dry weather effluent flow 

 Chronic Criteria Conditions: 7Q10 low river flow and maximum month dry weather effluent flow 

 Human Health (Non‐Carcinogen) Criteria Condition: 30Q5 low river flow and maximum month dry 
weather effluent flow 

 Human Health (Carcinogen) Criteria Condition: harmonic mean river flow and annual average 
effluent flow 

The wet season (November through April) scenarios are summarized as follows: 

 Acute Criteria Condition: 7Q10‐high river flow and the maximum daily wet weather effluent flow 

 Chronic Criteria Condition: 7Q10‐high river flow and the maximum month wet weather effluent 
flow 

These dry and wet season scenarios align with the guidance defined in Tables 11 and 12 of the Permit 
Writer’s Manual (Ecology, 2015) for critical low flow conditions and human health criteria conditions for 
carcinogens. The matrixes of dry and wet season modeling scenarios, including effluent flows and 
temperature used, river flow, current velocities, and temperatures, and discharge port depths, are 
summarized in Tables 4‐9 through 4‐12.  

The record period used to develop effluent flows and effluent temperatures for modeling was January 
2010 through April 2016. Peaking factors were developed for dry and wet season conditions to provide 
flow projections for 2025, 2040, and buildout. A 99th percentile effluent temperature of 23.0°C was 
calculated to represent dry weather conditions, and a 99th percentile effluent temperature of 19.8°C was 
calculated to represent wet weather conditions. These temperatures were used to represent maximum 
temperature for acute water quality criteria. A 95th percentile effluent temperature of 22.7°C was 
calculated to represent dry weather conditions, and a 95th percentile effluent temperature of 19.5°C was 
calculated to represent wet weather conditions. These temperatures were used to represent maximum 
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temperature for chronic water quality criteria. Lastly, an effluent temperature of 17.8°C was calculated 
to represent annual average conditions. 

Columbia River receiving water conditions used in the modeling were developed from field 
measurements at the proposed offshore diffuser site, and these were collected by CH2M during the 
August to October 2015 period under low river flow conditions. The receiving water characteristics 
applied in the modeling of the selected outfall diffuser configuration are summarized in Tables 4‐9 
through 4‐12. 

Other key model inputs include ambient temperature and water (discharge) depth. The current meter 
records and water column profiles collected in 2015 were also used to validate ambient river 
temperatures used for the modeling of dry weather conditions. Long‐term records collected by the 
USGS at Vancouver, Washington (gage 14144700) for the 13‐year period from August 1967 to October 
1979 were used to develop a cumulative frequency distribution of river temperature. 

Based on these data sources, a 90th‐percentile ambient river temperature of 21.1°C was calculated to 
represent typical dry weather (May through October) conditions. Similarly, a 90th‐percentile ambient 
river temperature of 10.7°C was calculated to represent typical wet weather (November through April) 
conditions. An annual average temperature of 12.4°C is based on the 13‐year period of record (1967 to 
1979) collected by the USGS for the Columbia River at Vancouver, Washington. 

Water depths used in the modeling evaluation are based on information provided by the bathymetric 
survey conducted in July 2015, the FlowMaster program, and depth confirmations at the outfall site 
during the field data collections in the August–October period in 2015. 

Modeling Results 

The selected outfall diffuser configuration (144‐foot‐long, 10‐port diffuser) was modeled using VP (the 
UM3 model) and the inputs listed in Tables 4‐9 through 4‐12. These modeling summary tables include 
the defined scenarios (based on water quality criteria, effluent flow scenario, and critical river flow 
scenario), effluent flow and temperatures, river flow and temperature, ambient current velocity, 
diffuser discharge depth, and model‐predicted dilution factors at the AZB and MZB. 

An additional column has been added to the right side of each of the summary tables for the chronic 
water quality criteria results. For chronic mixing zones located in salt water and tidally‐influenced 
freshwater, Appendix C of the Permit Writer's Manual (Ecology, 2015) specifies that the critical receiving 
water current velocity is defined as the 50th‐percentile current velocity derived from a cumulative 
frequency distribution analysis over at least one tidal cycle. Since site‐specific current velocities 
(measured during the low river flow period) demonstrated that flood tides occur only about 24 percent 
of the time at the proposed discharge site, a time‐weighted proportion (i.e., 24 percent flood tide/76 
percent ebb tide) was applied to the dilution factors to represent tidally‐averaged results at the chronic 
MZB. 

The model‐predicted dilution factors are summarized in Table 4‐9 for the existing (2010 to 2016) 
effluent flows, Table 4‐10 for projected 2025 effluent flows, Table 4‐11 for projected 2040 effluent 
flows, and Table 4‐12 for ultimate (buildout) effluent flows. The Permit Writer’s Manual specifies that 
dilutions in a tidally influenced river will be flux‐average dilutions at both the acute zone boundary (AZB) 
and at the chronic mixing zone boundary (MZB); these are presented in the modeling results summary 
tables. The UM3 model input and output are included in Appendix I. 

The modeling results for the effluent flow scenarios with the selected outfall diffuser configuration 
described previously are summarized in the following sections. 

Existing Effluent Flows 

The results of the dilution modeling for existing (2010 to 2016) effluent flows are represented by Model 
Cases SCTP1 through SCTP11 in Table 4‐9 for dry and wet season acute dilution conditions (Model Cases 
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SCTP1 to SCTP5), dry and wet season chronic dilution conditions (Model Cases SCTP6 to SCTP9), and for 
human health conditions (Model Cases SCTP10 and SCTP11). 

The modeling results for acute aquatic life criteria conditions show predicted dilution factors at the AZB 
(24.3 feet upstream and downstream) from 29 to 42 under all seasonal effluent and receiving water 
conditions. The worst‐case acute dilution factor of 29 is predicted to occur under dry season conditions, 
a 7Q10‐low river flow (83,506 cfs), the lowest 10th percentile flood tide current velocity (4.2 cm/sec), 
and the highest daily maximum effluent flow (10.01 mgd). 

The modeling results also show that the predicted dilution factor at the chronic mixing zone boundary 
(243 feet upstream and downstream) is 178 under critical dry season conditions of low river flows and 
velocities, and 188 under wet season conditions of high river stage and velocities. The lowest predicted 
dilution factor at the chronic mixing zone boundary is based on the tidally‐averaged/time weighted 
dilution factor of 178 (represented by Model Cases SCTP6 and SCTP7). Model‐predicted dilution factors 
under annual average conditions (30Q5 river flow and the harmonic mean flow) range from 188 to 195, 
as shown in Table 4‐9. 

Projected 2025 Effluent Flows 

The results of the dilution modeling for projected 2025 effluent flows are represented by Model Cases 
SCTP12 through SCTP22 in Table 4‐10 for dry and wet season acute dilution conditions (Model Cases 
SCTP12 to SCTP16), dry and wet season chronic dilution conditions (Model Cases SCTP17 to SCTP20), 
and for human health conditions (Model Cases SCTP21 and SCTP22). 

The modeling results for acute aquatic life criteria conditions show predicted dilution factors at the AZB 
(24.3 feet upstream and downstream) from 21 to 37 under all seasonal effluent and receiving water 
conditions. The worst‐case acute dilution factor of 21 is predicted to occur under dry season conditions, 
a 7Q10‐low river flow (83,506 cfs), the lowest 10th percentile flood tide current velocity (4.2 cm/sec), 
and the highest daily maximum effluent flow (18.92 mgd). 

The modeling results also show that the predicted dilution factor at the chronic MZB (243 feet upstream 
and downstream) is 139 under critical dry season conditions of low river flows and velocities, and 142 
under wet season conditions of high river stage and velocities. The lowest predicted dilution factor at 
the chronic mixing zone boundary is based on the tidally‐averaged/time weighted dilution factor of 139 
(represented by Model Cases SCTP17 and SCTP18). Model‐predicted dilution factors under annual 
average conditions (30Q5 river flow and the harmonic mean flow) range from 142 to 156, as shown in 
Table 4‐10. 

Projected 2040 Effluent Flows 

The results of the dilution modeling for projected 2040 effluent flows are represented by Model Cases 
SCTP23 through SCTP33 in Table 4‐11 for dry and wet season acute dilution conditions (Model Cases 
SCTP23 to SCTP27), dry and wet season chronic dilution conditions (Model Cases SCTP28 to SCTP31), 
and for human health conditions (Model Cases SCTP32 and SCTP33). 

The modeling results for acute aquatic life criteria conditions show predicted dilution factors at the AZB 
(24.3 feet upstream and downstream) from 18 to 34 under all seasonal effluent and receiving water 
conditions. The worst‐case acute dilution factor of 18 is predicted to occur under dry season conditions, 
a 7Q10‐low river flow (83,506 cfs), the lowest 10th percentile flood tide current velocity (4.2 cm/sec), 
and the highest daily maximum effluent flow (25.93 mgd). 

The modeling results also show that the predicted dilution factor at the chronic mixing zone boundary 
(243 feet upstream and downstream) is 122 under critical dry season conditions of low river flows and 
velocities, and 124 under wet season conditions of high river stage and velocities. The lowest predicted 
dilution factor at the chronic mixing zone boundary is based on the tidally‐averaged/time‐weighted 
dilution factor of 122 (represented by Model Cases SCTP28 and SCTP29). Model‐predicted dilution 
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factors under annual average conditions (30Q5 river flow and the harmonic mean flow) range from 127 
to 140, as shown in Table 4‐11. 

Projected Buildout Effluent Flows 

The results of the dilution modeling for projected buildout (ultimate) effluent flows are represented by 
Model Cases SCTP34 through SCTP44 in Table 4‐12 for dry and wet season acute dilution conditions 
(Model Cases SCTP34 to SCTP38), dry and wet season chronic dilution conditions (Model Cases SCTP39 
to SCTP42), and for human health conditions (Model Cases SCTP43 and SCTP44). 

The modeling results for acute aquatic life criteria conditions show predicted dilution factors at the AZB 
(24.3 feet upstream and downstream) from 16 to 31 under all seasonal effluent and receiving water 
conditions. The worst‐case acute dilution factor of 16 is predicted to occur under dry season conditions, 
a 7Q10‐low river flow (83,506 cfs), the lowest 10th percentile flood tide current velocity (4.2 cm/sec), 
and the highest daily maximum effluent flow (37.31 mgd). 

The modeling results also show that the predicted dilution factor at the chronic mixing zone boundary 
(243 feet upstream and downstream) is 107 under critical dry season conditions of low river flows and 
velocities, and 109 under wet season conditions of high river stage and velocities. The lowest predicted 
dilution factor at the chronic mixing zone boundary is based on the tidally‐averaged/time weighted 
dilution factor of 107 (represented by Model Cases SCTP39 and SCTP40). Model‐predicted dilution 
factors under annual average conditions (30Q5 river flow and the harmonic mean flow) range from 126 
to 127, as shown in Table 4‐12. 
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Table 4‐9. Model‐Predicted Dilution Factors under Critical Dry Season, Wet Season, and Annual Average Discharge Conditions for the Salmon Creek Outfall Replacement—Existing (2010–2016) Effluent Flows 
Engineering Report for the Phase 5A Project—Columbia River Outfall and Effluent Pipeline 

 

 

Model Seasonal River River Temperature Tidal Current Flow No./Size Ports Headloss Equivalent Port Diam. Diffuser Discharge Acute Zone Mixing Zone Tidally‐Averaged & Time

Case No. Basis
a

Discharge Flow (cfs) (deg. C) Condition Speed (cm/sec) Rate (mgd) Frequency (deg. C) (in.) & Spacing (ft) (feet) (in.) & Port Velocity (fps) Depth (feet)
c

(24.3 feet)
e

(243 feet)
f

Weighted (Chronic Only)
g

SCTP1 dry 7Q10‐low 83,506 21.1 ebb 12.9 10.01 99th percentile 23.0 10‐16" TFDs at 16‐ft 0.24 8.30 (4.12) 42.6 42 n/a n/a

(90th percentile) (downstream) (10th percentile) (highest daily (dry season)

SCTP2 37.6 maximum) 38 n/a n/a

(90th percentile)

SCTP3 flood 4.2 29 n/a n/a

(upstream) (10th percentile)

SCTP4 25.1 41 n/a n/a

(90th percentile)

SCTP5 wet 7Q10‐high 108,766 10.7 ebb 34.4 14.81 99th percentile 19.8 10‐16" TFDs at 16‐ft 0.36 9.10 (5.07) 43.2 38 n/a n/a

(90th percentile) (downstream) (50th percentile) (highest daily max.) (wet season)

SCTP6 dry 7Q10‐low 83,506 21.1 ebb 31.1 8.07 95th percentile 22.7 10‐16" TFDs at 16‐ft 0.20 7.89 (3.68) 42.6 n/a 171

(90th percentile) (downstream) (50th percentile) (highest monthly avg.) (dry season)

SCTP7 flood 15.5 n/a 201

(upstream) (50th percentile)

SCTP8 wet 7Q10‐high 108,766 10.7 ebb 34.4 10.73 95th percentile 19.5 10‐16" TFDs at 16‐ft 0.26 8.44 (4.27) 43.2 n/a 186

(90th percentile) (downstream) (50th percentile) (maximum monthly) (wet season)

SCTP9 flood 17.1 n/a 194

(upstream) (50th percentile)

SCTP10 annual harmonic 191,106 12.4 ebb 59.4 7.41 50th percentile 17.8 10‐16" TFDs at 16‐ft 0.18 7.73 (3.52) 43.8 n/a 188 n/a

mean (50th percentile) (downstream) (50th percentile) (annual average)

SCTP11 annual 30Q5 99,893 12.4 ebb 32.0 8.07 50th percentile 17.8 10‐16" TFDs at 16‐ft 0.20 7.89 (3.68) 42.7 n/a 195 n/a

(50th percentile) (downstream) (50th percentile) (highest monthly avg.)

Notes:
a
    Dry season is assumed to be the period from May 1 to October 31, wet season from November 1 to April  30.
b
    Flow and temperature values are based on effluent measurements from January 2010 through April  2016. Peaking factors were developed for dry and wet weather conditions to provide flow projections.

c
    Discharge depth represents the approximate average depth of the diffuser ports based on (relative to) 7Q10 low flow conditions.
d
    Based on procedures in the Water Quality Program Permit Writer's Manual (Ecology, revised 2015), model‐predicted dilution factors for discharges in 'marine and rotating direction' environments (i .e., estuaries) are flux‐average values for both acute and chronic conditions.

e
    The zone where the acute criteria may be exceeded (i.e., acute zone boundary) is a distance of  24.3 feet (7.4 meters) from any discharge port in both the upstream and the downstream direction.
f
     The mixing zone boundary is 243 feet (74 meters) in both the upstream and the downstream direction.
g
     For chronic mixing zones located in salt water and tidally‐influenced freshwater, Appendix C of the Water Quality Program Permit Writer's Manual (Washington Department of Ecology, January 2015) specifies that the critical receiving water current velocity is defined as the

      50th percentile current velocity derived from a cumulative frequency distribution analysis over at least once tidal cycle.  Since site‐specific current velocities (measured during the low river flow period) demonstrated that flood tides occur approximately 24 percent of the

      time at the proposed outfall  site, this time‐weighted proportion (i .e., 24% flood tide/76% ebb tide) was applied in order to represent tidally‐averaged results at the chronic mixing zone boundary.

Columbia River Receiving Water Conditions Effluent Conditions
b

Outfall Diffuser Configuration Model‐Predicted Dilution Factors (DF) at Mixing Zone Boundaries
d

Human Health Criteria: Non‐Carcinogen

Temperature

Acute Water Quality Criteria

Chronic Water Quality Criteria

Human Health Criteria: Carcinogen

188

178
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Table 4‐10. Model‐Predicted Dilution Factors under Critical Dry Season, Wet Season, and Annual Average Discharge Conditions for the Salmon Creek Outfall Replacement—Projected 2025 Effluent Flows 
Engineering Report for the Phase 5A Project—Columbia River Outfall and Effluent Pipeline 

 

 

Model Seasonal River River Temperature Tidal Current Flow No./Size Ports Headloss Equivalent Port Diam. Diffuser Discharge Acute Zone Mixing Zone Tidally‐Averaged & Time

Case No. Basis
a

Discharge Flow (cfs) (deg. C) Condition Speed (cm/sec) Rate (mgd) Frequency (deg. C) (in.) & Spacing (ft) (feet) (in.) & Port Velocity (fps) Depth (feet)
c

(24.3 feet)
e

(243 feet)
f

Weighted (Chronic Only)
g

SCTP12 dry 7Q10‐low 83,506 21.1 ebb 12.9 18.92 99th percentile 23.0 10‐16" TFDs at 16‐ft 0.45 9.64 (5.78) 42.6 31 n/a n/a

(90th percentile) (downstream) (10th percentile) (highest daily (dry season)

SCTP13 37.6 maximum) 36 n/a n/a

(90th percentile)

SCTP14 flood 4.2 21 n/a n/a

(upstream) (10th percentile)

SCTP15 25.1 37 n/a n/a

(90th percentile)

SCTP16 wet 7Q10‐high 108,766 10.7 ebb 34.4 25.82 99th percentile 19.8 10‐16" TFDs at 16‐ft 0.60 10.33 (6.87) 43.2 35 n/a n/a

(90th percentile) (downstream) (50th percentile) (highest daily max.) (wet season)

SCTP17 dry 7Q10‐low 83,506 21.1 ebb 31.1 14.82 95th percentile 22.7 10‐16" TFDs at 16‐ft 0.36 9.11 (5.07) 42.6 n/a 139

(90th percentile) (downstream) (50th percentile) (highest monthly avg.) (dry season)

SCTP18 flood 15.5 n/a 139

(upstream) (50th percentile)

SCTP19 wet 7Q10‐high 108,766 10.7 ebb 34.4 19.36 95th percentile 19.5 10‐16" TFDs at 16‐ft 0.46 9.68 (5.86) 43.2 n/a 149

(90th percentile) (downstream) (50th percentile) (maximum monthly) (wet season)

SCTP20 flood 17.1 n/a 118

(upstream) (50th percentile)

SCTP21 annual harmonic 191,106 12.4 ebb 59.4 14.67 50th percentile 17.8 10‐16" TFDs at 16‐ft 0.35 9.09 (5.04) 43.8 n/a 142 n/a

mean (50th percentile) (downstream) (50th percentile) (annual average)

SCTP22 annual 30Q5 99,893 12.4 ebb 32.0 14.82 50th percentile 17.8 10‐16" TFDs at 16‐ft 0.36 9.11 (5.07) 42.7 n/a 156 n/a

(50th percentile) (downstream) (50th percentile) (highest monthly avg.)

Notes:
a
    Dry season is assumed to be the period from May 1 to October 31, wet season from November 1 to Apri l  30.
b
    Flow and temperature values are based on effluent measurements from January 2010 through April  2016. Peaking factors were developed for dry and wet weather conditions to provide flow projections.

c
    Discharge depth represents the approximate average depth of the diffuser ports based on (relative to) 7Q10 low flow conditions.
d
    Based on procedures in the Water Quality Program Permit Writer's Manual (Ecology, revised 2015), model‐predicted di lution factors for discharges in 'marine and rotating direction' environments (i.e., estuaries) are flux‐average values for both acute and chronic conditions.

e
    The zone where the acute criteria may be exceeded (i.e., acute zone boundary) is a distance of  24.3 feet (7.4 meters) from any discharge port in both the upstream and the downstream direction.
f
     The mixing zone boundary is 243 feet (74 meters) in both the upstream and the downstream direction.
g
     For chronic mixing zones located in salt water and tidally‐influenced freshwater, Appendix C of the Water Quality Program Permit Writer's Manual (Washington Department of Ecology, January 2015) specifies that the critical receiving water current velocity is defined as the

      50th percentile current velocity derived from a cumulative frequency distribution analysis over at least once tidal cycle.  Since site‐specific current velocities (measured during the low river flow period) demonstrated that flood tides occur approximately 24 percent of the

      time at the proposed outfall  site, this time‐weighted proportion (i.e., 24% flood tide/76% ebb tide) was applied in order to represent tidally‐averaged results at the chronic mixing zone boundary.

Human Health Criteria: Carcinogen

Human Health Criteria: Non‐Carcinogen

Temperature

Acute Water Quality Criteria

Chronic Water Quality Criteria

139

142

Columbia River Receiving Water Conditions Effluent Conditions
b

Outfall Diffuser Configuration Model‐Predicted Dilution Factors (DF) at Mixing Zone Boundaries
d
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Table 4‐11. Model‐Predicted Dilution Factors under Critical Dry Season, Wet Season, and Annual Average Discharge Conditions for the Salmon Creek Outfall Replacement—Projected 2040 Effluent Flows 
Engineering Report for the Phase 5A Project—Columbia River Outfall and Effluent Pipeline 

 

 

Model Seasonal River River Temperature Tidal Current Flow No./Size Ports Headloss Equivalent Port Diam. Diffuser Discharge Acute Zone Mixing Zone Tidally‐Averaged & Time

Case No. Basis
a

Discharge Flow (cfs) (deg. C) Condition Speed (cm/sec) Rate (mgd) Frequency (deg. C) (in.) & Spacing (ft) (feet) (in.) & Port Velocity (fps) Depth (feet)
c

(24.3 feet)
e

(243 feet)
f

Weighted (Chronic Only)
g

SCTP23 dry 7Q10‐low 83,506 21.1 ebb 12.9 25.93 99th percentile 23.0 10‐16" TFDs at 16‐ft 0.61 10.34 (6.88) 42.6 27 n/a n/a

(90th percentile) (downstream) (10th percentile) (highest daily (dry season)

SCTP24 37.6 maximum) 34 n/a n/a

(90th percentile)

SCTP25 flood 4.2 18 n/a n/a

(upstream) (10th percentile)

SCTP26 25.1 33 n/a n/a

(90th percentile)

SCTP27 wet 7Q10‐high 108,766 10.7 ebb 34.4 35.38 99th percentile 19.8 10‐16" TFDs at 16‐ft 0.81 11.05 (8.22) 43.2 32 n/a n/a

(90th percentile) (downstream) (50th percentile) (highest daily max.) (wet season)

SCTP28 dry 7Q10‐low 83,506 21.1 ebb 31.1 20.30 95th percentile 22.7 10‐16" TFDs at 16‐ft 0.48 9.79 (6.01) 42.6 n/a 127

(90th percentile) (downstream) (50th percentile) (highest monthly avg.) (dry season)

SCTP29 flood 15.5 n/a 107

(upstream) (50th percentile)

SCTP30 wet 7Q10‐high 108,766 10.7 ebb 34.4 26.53 95th percentile 19.5 10‐16" TFDs at 16‐ft 0.62 10.39 (6.97) 43.2 n/a 135

(90th percentile) (downstream) (50th percentile) (maximum monthly) (wet season)

SCTP31 flood 17.1 n/a 91

(upstream) (50th percentile)

SCTP32 annual harmonic 191,106 12.4 ebb 59.4 20.10 50th percentile 17.8 10‐16" TFDs at 16‐ft 0.48 9.76 (5.98) 43.8 n/a 127 n/a

mean (50th percentile) (downstream) (50th percentile) (annual average)

SCTP33 annual 30Q5 99,893 12.4 ebb 32.0 20.30 50th percentile 17.8 10‐16" TFDs at 16‐ft 0.48 9.79 (6.01) 42.7 n/a 140 n/a

(50th percentile) (downstream) (50th percentile) (highest monthly

Notes:
a
    Dry season is assumed to be the period from May 1 to October 31, wet season from November 1 to April  30.
b
    Flow and temperature values are based on effluent measurements from January 2010 through April  2016. Peaking factors were developed for dry and wet weather conditions to provide flow projections.

c
    Discharge depth represents the approximate average depth of the diffuser ports based on (relative to) 7Q10 low flow conditions.
d
    Based on procedures in the Water Quality Program Permit Writer's Manual (Ecology, revised 2015), model‐predicted dilution factors for discharges in 'marine and rotating direction' environments (i .e., estuaries) are flux‐average values for both acute and chronic conditions.

e
    The zone where the acute criteria may be exceeded (i.e., acute zone boundary) is a distance of  24.3 feet (7.4 meters) from any discharge port in both the upstream and the downstream direction.
f
     The mixing zone boundary is 243 feet (74 meters) in both the upstream and the downstream direction.
g
     For chronic mixing zones located in salt water and tidally‐influenced freshwater, Appendix C of the Water Quality Program Permit Writer's Manual (Washington Department of Ecology, January 2015) specifies that the critical receiving water current velocity is defined as the

      50th percentile current velocity derived from a cumulative frequency distribution analysis over at least once tidal cycle.  Since site‐specific current velocities (measured during the low river flow period) demonstrated that flood tides occur approximately 24 percent of the

      time at the proposed outfall site, this time‐weighted proportion (i.e., 24% flood tide/76% ebb tide) was applied in order to represent tidally‐averaged results at the chronic mixing zone boundary.

Human Health Criteria: Carcinogen

Human Health Criteria: Non‐Carcinogen

Temperature

Acute Water Quality Criteria

Chronic Water Quality Criteria

122

124

Columbia River Receiving Water Conditions Effluent Conditions
b

Outfall Diffuser Configuration Model‐Predicted Dilution Factors (DF) at Mixing Zone Boundaries
d
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Table 4‐12. Model‐Predicted Dilution Factors under Critical Dry Season, Wet Season, and Annual Average Discharge Conditions for the Salmon Creek Outfall Replacement—Projected Ultimate (Buildout) Effluent Flows 
Engineering Report for the Phase 5A Project—Columbia River Outfall and Effluent Pipeline 

 

 

Model Seasonal River River Temperature Tidal Current Flow No./Size Ports Headloss Equivalent Port Diam. Diffuser Discharge Acute Zone Mixing Zone Tidally‐Averaged & Time

Case No. Basis
a

Discharge Flow (cfs) (deg. C) Condition Speed (cm/sec) Rate (mgd) Frequency (deg. C) (in.) & Spacing (ft) (feet) (in.) & Port Velocity (fps) Depth (feet)
c

(24.3 feet)
e

(243 feet)
f

Weighted (Chronic Only)
g

SCTP34 dry 7Q10‐low 83,506 21.1 ebb 12.9 37.31 99th percentile 23.0 10‐16" TFDs at 16‐ft 0.61 11.17 (8.48) 42.6 23 n/a n/a

(90th percentile) (downstream) (10th percentile) (highest daily (dry season)

SCTP35 37.6 maximum) 31 n/a n/a

(90th percentile)

SCTP36 flood 4.2 16 n/a n/a

(upstream) (10th percentile)

SCTP37 25.1 28 n/a n/a

(90th percentile)

SCTP38 wet 7Q10‐high 108,766 10.7 ebb 34.4 50.90 99th percentile 19.8 10‐16" TFDs at 16‐ft 0.81 11.89 (10.22) 43.2 27 n/a n/a

(90th percentile) (downstream) (50th percentile) (highest daily max.) (wet season)

SCTP39 dry 7Q10‐low 83,506 21.1 ebb 31.1 29.21 95th percentile 22.7 10‐16" TFDs at 16‐ft 0.48 10.61 (7.36) 42.6 n/a 116

(90th percentile) (downstream) (50th percentile) (highest monthly avg.) (dry season)

SCTP40 flood 15.5 n/a 81

(upstream) (50th percentile)

SCTP41 wet 7Q10‐high 108,766 10.7 ebb 34.4 38.17 95th percentile 19.5 10‐16" TFDs at 16‐ft 0.62 11.23 (8.59) 43.2 n/a 121

(90th percentile) (downstream) (50th percentile) (maximum monthly) (wet season)

SCTP42 flood 17.1 n/a 71

(upstream) (50th percentile)

SCTP43 annual harmonic 191,106 12.4 ebb 59.4 28.92 50th percentile 17.8 10‐16" TFDs at 16‐ft 0.48 10.59 (7.32) 43.8 n/a 127 n/a

mean (50th percentile) (downstream) (50th percentile) (annual average)

SCTP44 annual 30Q5 99,893 12.4 ebb 32.0 29.21 50th percentile 17.8 10‐16" TFDs at 16‐ft 0.48 10.61 (7.36) 42.7 n/a 126 n/a

(50th percentile) (downstream) (50th percentile) (highest monthly

Notes:
a
    Dry season is assumed to be the period from May 1 to October 31, wet season from November 1 to April 30.
b
    Flow and temperature values are based on effluent measurements from January 2010 through April  2016. Peaking factors were developed for dry and wet weather conditions to provide flow projections.

c
    Discharge depth represents the approximate average depth of the diffuser ports based on (relative to) 7Q10 low flow conditions.
d
    Based on procedures in the Water Quality Program Permit Writer's Manual (Ecology, revised 2015), model‐predicted dilution factors for discharges in 'marine and rotating direction' environments (i .e., estuaries) are flux‐average values for both acute and chronic conditions.

e
    The zone where the acute criteria may be exceeded (i.e., acute zone boundary) is a distance of  24.3 feet (7.4 meters) from any discharge port in both the upstream and the downstream direction.
f
     The mixing zone boundary is 243 feet (74 meters) in both the upstream and the downstream direction.
g
     For chronic mixing zones located in salt water and tidally‐influenced freshwater, Appendix C of the Water Quality Program Permit Writer's Manual (Washington Department of Ecology, January 2015) specifies that the critical receiving water current velocity is defined as the

      50th percentile current velocity derived from a cumulative frequency distribution analysis over at least once tidal cycle.  Since site‐specific current velocities (measured during the low river flow period) demonstrated that flood tides occur approximately 24 percent of the

      time at the proposed outfall  site, this time‐weighted proportion (i .e., 24% flood tide/76% ebb tide) was applied in order to represent tidally‐averaged results at the chronic mixing zone boundary.

Human Health Criteria: Carcinogen

Human Health Criteria: Non‐Carcinogen

Temperature

Acute Water Quality Criteria

Chronic Water Quality Criteria

107

109

Columbia River Receiving Water Conditions Effluent Conditions
b

Outfall Diffuser Configuration Model‐Predicted Dilution Factors (DF) at Mixing Zone Boundaries
d
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4.4.3 Water Quality Standards Compliance 
This section presents evaluations for the SCTP discharge compliance with state water quality standards 
including numeric water quality chemical criteria defined in WAC 173‐201A‐240 and antidegradation 
standards defined in WAC 173‐201A‐310 and ‐320. 

4.4.3.1 Compliance with Water Quality Chemical Criteria 

Table 4‐13 summarizes the water quality chemical criteria compliance results for the new SCTP outfall 
diffuser in the Columbia River based on the dilution modeling results presented in Section 4.4.2 and the 
evaluation of dilution requirements based on effluent and background river chemistry data presented in 
Section 3.3. These results demonstrate that the new SCTP outfall diffuser will provide dilutions 
substantially greater than those required for effluent compliance with water quality criteria. As 
previously discussed in Section 3.3, the chemical bis(2ethylhexyl)phthalate (plasticizer used in cosmetics 
and soft and hard plastics) is present in low concentrations, but it cannot be addressed solely by dilution 
and it will require continued monitoring, source control, and treatment technology assessment for all 
dischargers in Washington. 

Table 4‐13. Model‐Predicted Minimum Dilutions for Critical Conditions 
Engineering Report for the Phase 5A Project—Columbia River Outfall and Effluent Pipeline 

Effluent Flow Conditions 
Acute Criteria – 
Aquatic Life 

Chronic Criteria – 
Aquatic Life 

Human Health 
Criteria –  

Non‐Carcinogen 

Human Health 
Criteria –  
Carcinogen 

Phase 4  29  178  195  188 

2025 Projected   21  139  156  142 

2040 Projected  18  122  140  127 

Buildout   16  107  126  127 

Minimum Dilutions Required 
for Chemical Criteria 
Compliance a 

7 (Copper)  68 (Ammonia)  None  556 (Phthalates) b 

125 (Arsenic) 

a Refer to Table 3‐4 in Section 3. 

b Effluent concentrations of bis(2ethylhexyl)phthalate is low (16.8 ųg/L), but 2016 human health criterion is very low 
and will require monitoring, source control, and treatment technology assessment for all dischargers in 
Washington. 

4.4.3.2 Water Quality and Tier II Antidegradation Evaluation 

This section provides an evaluation of the Phase 5A Project and new outfall diffuser effects on water 
quality in the Columbia River and Washington water quality standards (WAC 173‐201A). The Phase 5A 
Project effluent flows will be discharged into the Columbia River through the new outfall and diffuser. 
This evaluation has been prepared to be consistent with WAC 173‐201A, and to align with the Permit 
Writer’s Manual (Ecology, 2015) and Supplemental Guidance on Implementing the Tier II 
Antidegradation (Ecology, 2011b). 

The elements of this evaluation include assessment of discharge compliance with state water quality 
standards antidegradation rules, and a summary of biological resources and uses of the Columbia River 
discharge site. 

The Water Quality Standards for Surface Waters of the State of Washington (WAC 173‐201A) include 
narrative and numerical receiving water quality standards, as well as antidegradation rules in WAC 173‐
201A‐300 that are consistent with the federal CWA. These standards address many water quality 
parameters: dissolved oxygen, temperature, toxicity, turbidity, pH, coliform bacteria, dissolved gases, 
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aesthetic water conditions, radioisotope concentrations, and toxic substances. Effects on each of these 
water quality parameters have been evaluated in the sections below using projected Phase 5A Project 
buildout effluent flows, existing wastewater data, updated dilution factors for the new outfall diffuser, 
and background Columbia River receiving water data. 

Ecology has designated the lower Columbia River for spawning and rearing (as well as migration) of 
aquatic life in WAC 173‐201A‐602, and this designation is protective of rearing and migration year‐round 
as well as salmon and trout spawning and emergence during the non‐summer period (defined as 
September 17 to June 13). This designation is relevant to the application of water quality numeric 
standards for dissolved oxygen, temperature, pH, and turbidity. 

Ecology has listed the lower Columbia River as impaired for temperature and dissolved oxygen upstream 
(approximately 5 miles) and downstream (approximately 8 miles) of the outfall site, under the Ecology 
303(d) list approved by EPA in July 2016. Both are Class 5 listings, meaning that a TMDL study is 
expected to be developed unless additional data collections disqualify the listing. Reaches of the lower 
Columbia River have been listed for temperature for decades, and EPA has taken the lead in developing 
temperature TMDLs for the Columbia and Snake Rivers. The SCTP discharge compliance with 
temperature and dissolved oxygen standards is addressed below. This reach of the Columbia River is 
also listed as impaired for bacteria, and no new bacteria data have been collected since the 1998 listing.  

Water Quality Compliance Evaluation 

This section provides evaluations of the Phase 5A Project discharge compliance with water quality 
standards for dissolved oxygen, temperature, turbidity, pH, coliform bacteria, dissolved gases, aesthetic 
water conditions, radioisotope concentrations, toxicity, and toxic substances. Table 4‐14 summarizes the 
water quality standards compliance evaluation provided in the following subsections. 

Table 4‐14. Summary of Water Quality Compliance Evaluation 
Engineering Report for the Phase 5A Project—Columbia River Outfall and Effluent Pipeline 

Parameter  Water Quality Standards (WQS) 
WQS Allowable 

Change or Maximum 

Calculated 
Maximum or 

Change 

Compliance 
with WQ 
Standards 

Dissolved 
Oxygen 

6.5 mg/L 1‐day minimum (June 14 – Sept 16) 

8.0 mg/L 1‐day minimum (Sept. 17 – June 13) 

0.2 mg/L  0.05 to 0.07 
mg/L* 

Yes 

Temperature   20.0°C 1‐day Biological Criteria 

33.0°C 1‐day maximum acute temperature 

23.0°C 1‐day maximum temperature 

22.0°C 7‐day maximum temperature 

0.3°C 

< 33.0°C 

23.0°C 

22.0°C 

0.02°C* 

23.0°C 

21.1°C* 

21.1°C* 

Yes 

Yes 

Yes 

Yes 

Turbidity  5 NTU maximum increase if background ≤ 50 NTU 

10% increase maximum if background > 50 NTU 

10 – 95% 

10% 

0.9%* 

0.9%* 

Yes 

Yes 

Total Dissolved 
Gas  

Maximum < 110% Saturation  10%  0.9%*  Yes 

pH  River pH 6.5 to 8.5 units    7.7 – 8.4*  Yes 

Bacteria  100 cfu/100 mL and 200 cfu/100 mL fecal coliform    < 100 cfu/100 
mL fecal 
coliform 

Yes 

Toxic 
Substances 

Ammonia 
 

Copper 

2.3 mg/L (acute); 
0.3 mg/L (chronic) 

10.3 μg/L (acute); 
7.0 μg/L (chronic) 

1.31 mg/L;  
0.23 mg/L* 

5.9 μg/L;  
1.6 μg/L*  

Yes 
 

Yes 

*Calculated based on minimum chronic dilution at MZB under buildout flows (107). 
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Dissolved Oxygen 

The applicable water quality standard for dissolved oxygen (WAC 173‐201A‐200(1)(d)) specifies a lowest 
1‐day minimum dissolved oxygen of 6.5 mg/L during the summer period when salmon rearing and 
migration may occur, and a lowest 1‐day minimum dissolved oxygen of 8.0 mg/L during the period when 
salmon spawning, rearing, and migration may occur (September 17 to June 13). The aquatic life 
dissolved oxygen criteria also state that “when a water body's dissolved oxygen (DO) is lower than the 
criteria in Table 200 (1)(d) (or within 0.2 mg/L of the criteria) and that condition is due to natural 
conditions, then human actions considered cumulatively may not cause the DO of that water body to 
decrease more than 0.2 mg/L.” Site‐specific criteria for the lower Columbia River also specify that 
“dissolved oxygen shall exceed 90 percent saturation.” 

The wastewater influence on the receiving waters can be identified as immediate dissolved oxygen 
demand that occurs during the dilution process in the river. Receiving water dissolved oxygen 
concentrations at the completion of wastewater dilution (at the MZB) were predicted using Ecology’s 
spreadsheet calculation “Dissolved oxygen concentration following initial dilution” assuming the lowest 
model‐predicted dilution factor at the MZB under 7Q10 low river flow conditions (dilution factor = 107; 
see Table 4‐12). This calculation assumes a conservative effluent dissolved oxygen concentration of 3 
mg/L, and an immediate effluent dissolved oxygen demand of 2 mg/L.  

Thus, using the mass balance calculation in Ecology’s spreadsheet and a conservative assumption that 
the ambient dissolved oxygen concentration is just above the criteria, the dissolved oxygen 
concentration in the Columbia River at the SCTP discharge MZB is: 
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Where: 

DF = dilution factor 
DO = dissolved oxygen 
DOD = dissolved oxygen demand 

The calculated worst‐case decrease in dissolved oxygen is the difference between the dissolved oxygen 
concentration of the effluent and ambient (DOmixed) and the ambient dissolved oxygen (DOambient). 
According to WAC 173‐201A‐200(1)(d), a reduction in dissolved oxygen of less than 0.2 mg/L is allowed, 
even in waterbodies that do not meet the applicable dissolved oxygen criterion. Under these worst‐case 
scenarios, the decrease in dissolved oxygen at the MZB is limited to 0.05 mg/L (during the summer 
salmon rearing and migration period) and 0.07 mg/L (during the September through June spawning, 
rearing and migration period). Therefore, the SCTP discharge would not cause or contribute to a 
violation of this criterion. 
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Temperature 

The temperature standards (WAC 173‐201A‐200(1)(c)) include narrative and numeric criteria. The lower 
Columbia River has specific temperature criteria that are defined in WAC 173‐201A‐602, Table 602. The 
numeric criteria for the lower Columbia River are:  

“Temperature shall not exceed a 1‐day maximum (1‐DMax) of 20.0°C due to human activities. When 
natural conditions exceed a 1‐DMax of 20.0°C, no temperature increase will be allowed which will 
raise the receiving water temperature by greater than 0.3°C; nor shall such temperature increases, 
at any time, exceed 0.3°C due to any single source or 1.1°C due to all such activities combined.” 

In addition, WAC 173‐201A‐200(1)(c) stipulates that the maximum incremental temperature increase 
allowed and resulting from an individual point source cannot exceed 28/T+7 (in degrees C) at the MZB, 
where T is background temperature. This maximum incremental temperature is only relevant when 
background river temperatures are equal to or less than 16.3°C. 

The temperature standards also have guidelines for preventing acute lethality and barriers to migration 
of salmonids in WAC 173‐201A‐200(1c)(vii), as follows: 

“(vii) The department will incorporate the following guidelines on preventing acute lethality and 
barriers to migration of salmonids into determinations of compliance with the narrative 
requirements for use protection established in this chapter (e.g., WAC 173‐201A‐310(1), 173‐201A‐
400(4), and 173‐201A‐410 (1)(c)). The following site‐level considerations do not, however, override 
the temperature criteria established for waters in subsection (1)(c) of this section or WAC 173‐201A‐
600 through 173‐201A‐602: 

(A) Moderately acclimated (16‐20°C, or 60.8‐68°F) adult and juvenile salmonids will generally be 
protected from acute lethality by discrete human actions maintaining the 7‐DADMax 
temperature at or below 22°C (71.6°F) and the 1‐day maximum (1‐DMax) temperature at or 
below 23°C (73.4°F). 

(B) Lethality to developing fish embryos can be expected to occur at a 1‐DMax temperature greater 
than 17.5°C (63.5°F). 

(C) To protect aquatic organisms, discharge plume temperatures must be maintained such that fish 
could not be entrained (based on plume time of travel) for more than two seconds at 
temperatures above 33°C (91.4°F) to avoid creating areas that will cause near instantaneous 
lethality. 

(D) Barriers to adult salmonid migration are assumed to exist any time the 1‐DMax temperature is 
greater than 22°C (71.6°F) and the adjacent downstream water temperatures are 3°C (5.4°F) or 
cooler.” 

The compliance temperatures at the MZB in the river for the new SCTP wastewater discharge at 
buildout effluent flow conditions are summarized below. Based on an assumed maximum SCTP effluent 
temperature of 23.0°C and minimum dilution factor of 107 at the MZB (and 16 at the AZB) each 
compliance temperature condition has been assessed and the estimated maximum allowable effluent 
temperature is identified for each [answers in brackets below]. 

1) Aquatic life temperature criteria (1‐day maximum temperature at or below 23°C) – [Maximum 
effluent temperature prior to discharge = 23.0°C] 

2) Site‐specific temperature criteria (year‐round) = 20.0°C (1‐DMax) due to human activities – 
[Maximum mixed effluent temperature at regulatory mixing zone (RMZ) = 20.02°C] 

3) Site‐specific temperature criteria (year‐round) when natural conditions > 1‐DMax of 20.0°C, 
then no temperature increase greater than 0.3°C – [Maximum mixed effluent temperature at 
RMZ = 20.02°C; temperature change of 0.02°C] 
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4) Individual point source (year‐round) cannot exceed 28/T+7 at the MZB, where T is background 
temperature – [not relevant due to high dilutions] 

5) Acute lethality protection (adult and juvenile salmon) = 7‐DADMax temperature =/< 22°C, and 1‐
DMax temperature =/< 23°C – [Maximum mixed effluent temperature at AZB = 20.2°C] 

6) Acute lethality protection (fish embryo) = 1‐DMax temperature < 17.5°C – [not applicable to 
Columbia River site] 

7) Acute lethality protection (fish) = plume discharge temperature after 2 seconds < 33.0°C – 
[Maximum effluent temperature 23°C] 

8) Migration protection (adult salmon) = 1‐DMax temperature < 22°C, and background river 
temperature =/> 3°C cooler – [Maximum mixed effluent temperature at RMZ = 20.02°C] 

To support this screening‐level temperature compliance assessment of the Phase 5A Project discharge 
at buildout effluent flow, the temperature calculations described below have been developed.  

An energy (mass) balance equation was applied to calculate the excess temperature at the MZB (the 
difference between the mixed temperature of effluent and river water and the background river 
temperature or temperature criteria). The worst‐case temperature screening evaluation assumed that 
the river water temperature equals the temperature criterion of 20.0°C, and applied the maximum 
measured effluent temperature of 23.0°C (based on effluent data for the period of May 2010 through 
April 2016). 

Using a mass balance equation and applying the following inputs, the mixed temperature increase at the 
MZB was calculated: 

൫ܳ଴ ൈ ௘ܶ௙௙௟௨௘௡௧൯ ൅ ሺܳ௘௡௧௥௔௜௡ ൈ ௖ܶ௥௜௧௘௥௜௢௡ሻ ൌ ሺܳ଴ ൅ ܳ௘௡௧௥௔௜௡ሻ ൈ ሺ ௠ܶ௜௫௘ௗሻ 

Where Tcriterion is the temperature of the receiving stream (based on applicable temperature criterion, 
Tcriterion = 20.0°C), Teffluent is the maximum daily effluent temperature (Teffluent = 23.0°C), Q0 represents the 
effluent dilution factor prior to dilution (Q0 = 1), and Qentrain is the river dilution portion that mixes with 
the effluent, Qentrain = 107.  

Using the model‐predicted worst‐case dilution factor of 107 at the MZB for buildout effluent flow, Qo = 1 
(by definition) and Qentrain = 106, solving the equation for Tmixed yields: 

ሺ1 ൈ 23.0Ԩሻ ൅ ሺ106 ൈ 20.0Ԩሻ

107
ൌ ௠ܶ௜௫௘ௗ ൌ 20.02Ԩ 

The average temperature increase is the difference between the temperature of combined wastewater 
and stream mixture at the MZB (Tmixed) and the applicable stream temperature criterion (Tcriterion), or 
(20.02°C) – (20.0°C) = 0.02°C. Therefore, the estimated worst‐case excess temperature difference is 
0.02°C, and it is therefore not a “measurable” temperature increase (defined as greater than 0.3°C). 

Turbidity 

The turbidity criterion allows a maximum turbidity change of 5 nephelometric turbidity units (NTU) at 
the MZB when background river turbidity is 50 NTU or less, and up to a 10 percent increase in stream 
turbidity when background river turbidity is greater than 50 NTU (WAC 173‐201A‐200(1)(e)). SCTP is not 
required to monitor effluent turbidity or receiving water turbidity, and there is no basis to estimate 
values.  

Based on the model‐predicted dilution factors at the MZB under buildout flows, the effluent discharged 
through the SCTP outfall diffuser will be diluted by a factor of 107 and the mixed effluent and river 
turbidity will not exceed the turbidity criterion. 
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Total Dissolved Gas 

The numeric and narrative standards for total dissolved gas are set forth in WAC 173‐201A‐200(1)(f), 
which limits dissolved gases in freshwater to less than 110 percent of saturation. The SCTP discharge will 
not release dissolved gases such as hydrogen sulfide, carbon dioxide, or other gases that would cause or 
contribute to a violation of this criterion in the Columbia River. The treated wastewater discharged to 
the Columbia River will contain dissolved oxygen as the only significant dissolved gas, and will not 
exceed 110 percent saturation for dissolved gases. Therefore, the SCTP discharge would not cause or 
contribute to a violation of this criterion. 

pH 

The effluent pH limit in the NPDES permit is a daily maximum of 6.0 to 9.0 standard units. The applicable 
pH standard for the Columbia River (WAC 173‐201A‐200(1)(g)) is between 6.5 and 8.5. According to 
effluent data from January 2010 through June 2015, effluent pH has remained between 6.13 and 7.39. 
Based on Columbia River monitoring data, the river pH ranges between 7.8 and 8.4. Based on a 
calculation of the mixed pH at the MZB using Ecology’s RPA calculation spreadsheet (March 2015 
version), the worst‐case mixed pH at the MZB would not be less than 7.7 or more than 8.4. Therefore, 
the SCTP discharge would not cause or contribute to a violation of this criterion. 

Bacteria  

The numeric and narrative bacterial standards are set forth in WAC 173‐201A, Table 200(2)(b). The 
freshwater bacteria criterion for primary contact recreation applicable in the lower Columbia River 
specifies that “fecal coliform organism levels must not exceed a geometric mean value of 100 
colonies/100 mL, with not more than 10 percent of all samples (or any single sample when less than ten 
sample points exist) obtained for calculating the geometric mean value exceeding 200 colonies/100 mL.” 

Because the SCTP uses ultraviolet light disinfection to treat the wastewater before discharge, the 
discharge would not cause or contribute to a violation of this criterion.  

Radioisotopes 

WAC 173‐201A‐250 prohibits radioisotope concentrations in excess of maximum permissible 
concentrations defined in federal statutes. The SCTP treatment unit processes and discharge will not 
contain any radioisotopes. 

Toxic Substances 

WAC 173‐201A‐240 prohibits discharge of toxic pollutants in amounts that may be harmful to beneficial 
uses. WAC 173‐201A‐240, Table 240(3), establishes numeric criteria for the protection of aquatic 
organisms in freshwater and marine water, and the EPA‐approved numeric criteria for the protection of 
human health were established in November 2016. An evaluation of the dilution factors required for the 
SCTP effluent maximum discharge concentrations to comply with the aquatic life and human health‐
based water quality criteria is presented in Table 3‐4 in Section 3.3.  

The dilution factors required for SCTP effluent compliance with acute aquatic life criteria are 8 (based on 
copper) and 13 (based on cyanide method detection limits). The minimum model‐predicted acute 
dilution factor is 16 under dry season conditions for buildout effluent flow. The dilution factors required 
for SCTP effluent compliance with chronic aquatic life criteria are 12 (based on copper) and 37 (based on 
ammonia in the dry season). The minimum model‐predicted chronic dilution factor is 107 under dry 
season conditions for buildout effluent flow.  

For human health‐based criteria, a required dilution factor of 125 is calculated for arsenic; however, the 
receiving water data show that the current approved human health criterion for arsenic is lower than 
the measured background arsenic concentrations in the Columbia River by an order of magnitude, and is 
therefore not attainable. In addition, three other detected chemicals that require high dilution factors 
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were bis(2‐ethylhexyl)phthalate and pesticides beta‐BHC and heptachlor (based on single measured 
pesticides in 2012). The pesticides beta‐BHC and heptachlor are legacy pesticides and are no longer sold, 
so these may be due to private residences improperly disposing of old pesticides into the sewage 
system, and ongoing monitoring will resolve these sources. Bis(2‐ethylhexyl)phthalate is ubiquitous in 
municipal wastewater effluents, and state and federal restriction could be needed to reduce sources to 
sewage systems.  

Acute and Chronic Toxicity 

The most recent permit requires the SCTP to perform quarterly acute and bi‐annually chronic WET 
testing. All of the required WET test results have been in compliance with the permit effluent limits for 
both acute and chronic toxicity since 2011 through 2015. Because the projected Phase 5A Project 
discharge is not expected to result in an increase in pollutant concentrations, it is not expected to cause 
or contribute to a violation of acute and chronic toxicity criteria.  

Antidegradation Rule 

Washington’s antidegradation rule is defined in WAC 173‐201A‐300, and the rule specifies the following 
purpose of the antidegradation policy: 

“(a) Restore and maintain the highest possible quality of the surface waters of Washington; 
(b) Describe situations under which water quality may be lowered from its current condition; 
(c) Apply to human activities that are likely to have an impact on the water quality of a surface 
water; 
(d) Ensure that all human activities that are likely to contribute to a lowering of water quality, at a 
minimum, apply all known, available, and reasonable methods of prevention, control, and treatment 
(AKART); and 
(e) Apply three levels of protection for surface waters of the state, as generally described below: 

(i) Tier I is used to ensure existing and designated uses are maintained and protected and 
applies to all waters and all sources of pollution. 
(ii) Tier II is used to ensure that waters of a higher quality than the criteria assigned in this 
chapter are not degraded unless such lowering of water quality is necessary and in the 
overriding public interest. Tier II applies only to a specific list of polluting activities. 
(iii) Tier III is used to prevent the degradation of waters formally listed in this chapter as 
"outstanding resource waters," and applies to all sources of pollution.” 

Washington’s antidegradation rule provides the three levels of protection (Tiers I, II, and III) listed 
above. Tier I protections include maintaining and protecting existing designated uses, improving water 
quality conditions to align with water quality standards and protect existing designated uses, and 
identifying where natural conditions (exclusive of human actions) do not allow water quality standards 
to be met. Washington’s antidegradation rule also provides that waterbodies “may not be further 
degraded” except as authorized by the rule (refer to WAC 173‐201A‐310(1)). 

Tier II antidegradation protections address “new or expanded actions … that are expected to cause a 
measurable change in the quality of the water,” and such actions “may not be allowed unless the 
department determines that the lowering of water quality is necessary and in the overriding public 
interest” (refer to WAC 173‐201A‐320(1)). Ecology has specified in the rule that a Tier II review will only 
be conducted for new or expanded actions conducted in accordance with the processes associated with 
NPDES discharge permits, as well as other permitting.  

Ecology has interpreted “degradation” as a “measurable change in water quality” away from conditions 
unaffected by the source area (after allowing for mixing consistent with WAC 173‐201A‐400(7)). In the 
context of this rule, a measurable change is defined by Ecology as a: 

(a) Temperature increase of 0.3°C or greater 
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(b) Dissolved oxygen decrease of 0.2 mg/L or greater 
(c) Bacteria level increase of 2 colony forming units/100 mL or greater 
(d) pH change of 0.1 units or greater 
(e) Turbidity increase of 0.5 NTU or greater, or 
(f) Any detectable increase in the concentration of a toxic or radioactive substance 

Ecology rules specifies that “to determine that a lowering of water quality is necessary and in the 
overriding public interest, an analysis must be conducted for new or expanded actions when the 
resulting action has the potential to cause a measurable change in the physical, chemical, or biological 
quality of a water body.” The preceding evaluation of water quality standards compliance for the SCTP 
Phase 5A Project wastewater discharge to the Columbia River provides specific results to demonstrate 
that the discharge will not cause a measurable change in the river water quality. 

Biological Resources and Uses of the Columbia River 

The Columbia River supports both anadromous and non‐anadromous (resident) species of fish. At the 
SCTP outfall discharge site, the Columbia River is used by anadromous fish primarily for migration. 
Fourteen salmonids are federally listed as threatened or endangered within this watershed. Juvenile 
salmon occur in the river estuary all year, as different species, size classes, and life history types 
continually move downstream and enter tidal waters from upstream. 

StreamNet (2016) shows the following fish uses in the Columbia River near the SCTP outfall site: 

 Spring, summer, and fall Chinook – migration 

 Coho – rearing and migration 

 Summer and winter steelhead – migration 

 Sockeye – migration 

 Chum – migration 

 Pink – migration 

 Eulachon – migration 

 Green sturgeon – rearing and migration 

 Bull trout – migration 

Lower Columbia River Chinook salmon and Lower Columbia River steelhead are federal threatened 
species under the Endangered Species Act (ESA), and critical habitat was designated for both species in 
2000 (NMFS and NOAA, 2000). These species use the lower Columbia River for rearing and migration. 
Lower Columbia River coho salmon is a state endangered and federal threatened species, and critical 
habitat was designated in 2016. Columbia River chum salmon is a federal threatened species and critical 
habitat was designated for Columbia River chum salmon in 2000 (NMFS and NOAA, 2000). Other 
evolutionarily significant units of these species and sockeye salmon may pass through the action area. 

NOAA NMFS listed river eulachon (also known as “smelt”) for protection under the ESA on May 17, 
2010. Eulachon ascend the Columbia River to spawn in the lower mainstem and tributaries. The lower 
Columbia River is critical habitat for eulachon (NOAA, 2012). Critical habitat for green sturgeon occurs in 
the Columbia River estuary, downstream of the proposed outfall.  

The SCTP discharge is rapidly diluted, without adverse effects on the listed salmonid species, eulachon, 
or their aquatic habitat. As reviewed in the preceding section, the SCTP discharge will not cause or 
contribute to violations of temperature or other instream water quality standards. These standards have 
been developed to protect sensitive cold‐water aquatic organisms, including ESA‐listed species, and 
there are no uniquely sensitive species using the lower Columbia River that would not be adequately 
protected by these standards. 
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4.5 SCTP Effluent Pump Station Alternatives 
SCTP pump station alternatives were evaluated and are described in this section, including pump 
configurations, control schemes, and an overview of a possible scheme for phasing pumps during Phases 
5 through 9 of the SCTP Expansion Program (CH2M, 2013). (Recall that the Phase 5A Project and the 
Phase 5B Project together comprise Phase 5 of the Expansion Program. The Phase 5B Project will not 
trigger pump station configuration changes.)  

4.5.1 Configurations 
Projected effluent PHFs described in Section 3.1 that account for the Battle Ground equalization basin 
being offline were used as a basis of design for maximum flow for pump configuration and selection. 
Pump station alternatives for more than four pumps were not evaluated due to space limitations of the 
existing pump station. The existing pump station has four effluent pumps, and the wet well has little 
room for expansion, although expansion could be possible with significant structural and site 
modifications. Pump sizing alternatives consist of two general configurations as follows: 

 Four equally sized pumps 

 Two large pumps, two small pumps 

Replacing two pumps at a time allows the pump station to alternate between equally sized pumps and 
two large/two small pumps. Replacing two pumps at a time limits capital investment and construction 
impacts; however, pump equipment age is extended, requiring additional maintenance to ensure pumps 
are in proper working order throughout the required service duration.  

4.5.2 Control Schemes 

4.5.2.1 Existing Effluent Controls 

The effluent pump station is controlled via wet well water level monitoring. When wet well WSEs are 
low, pumps are off and the gravity effluent pipeline valve is open. When wet well WSEs rise above a 
LEAD PUMP ON set point, the gravity effluent pipeline valve is closed via an electric actuator and the 
lead pump is turned on at minimum speed. As the wet well rises, the LEAD pump speeds up until it 
reaches a 100 percent speed. If the level in the wet well continues to rise to the LAG 1 PUMP ON set 
point, a second pump is turned on and the LEAD and LAG 1 pump run at a reduced speed. As the wet 
well rises, the LEAD and LAG 1 pump speed up until they reach 100 percent speed. If the level in the wet 
well continues to rise to the LAG 1 PUMP ON set point, the LAG 2 pump is turned on and the LEAD, LAG 
1, and LAG 2 pumps run at a reduced speed. As the wet well rises, all three pumps speed up until they 
reach 100 percent speed. If the level in the wet well continues to rise, the LAG 3 pump is turned on at 
100 percent speed. However, firm capacity for current PHF is achieved with the largest pump out of 
service. 

4.5.2.2 Pump Control Alternatives  

Gravity flow versus river stage and required timing of pumping is described in the design criteria Section 
4.1.4. Table 4‐15 summarizes flows for Expansion Program Phases 4 through 9 using flow projections 
described in Section 3.1 and applying phasing as set out in the 2004 Facilities Plan (CH2M, 2004b). 
Minimum effluent flow rates are based on historical 2016 plant flow data in 15 minute intervals. 
Minimum observed flows were 21 percent of average annual flow rates. Flow control is as follows:  

 Gravity Flows: Minimum flow rates must either be conveyed by gravity or pumped. During all 
scenarios except for when river approaches the 100‐year flood stage minimum flow can be 
conveyed by gravity.  
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 Pumped Flows: At high river stage levels, pumping is required. To ensure there is trouble free 
transition between gravity and pumped effluent flows and to maximize gravity flow during high river 
stage conditions, the pump station control could raise the LEAD PUMP ON control elevations. 
Limited headroom is available in the effluent wet well, so elevations may only be raised 
approximately 12 inches. This change in pump control set points increases the maximum gravity 
flow from 3 mgd during a 100‐year flood event to approximately 8.5 mgd. 

Table 4‐15. Flow Projections 
Forecasted flow (mgd) without battleground equalization basin 
Engineering Report for the Phase 5A Project—Columbia River Outfall and Effluent Piping 

Design phase  Year 
Minimum Flow 

(mgd) a 
AAF  
(mgd) 

PHF  
(mgd) 

Phase 4  2016  1.6  7.5  22 

Phase 5 b  2022  2.1  10  29 

Phase 6  2030  3.4  16  37 

Phase 7  2036  4.3  20.7  44 

Phase 8  2048  5  23.7  55 

Phase 9  2066  6.5  31  72 

a Minimum flows based on historical 2016 plant flow data in 15 minute intervals. They are equal to 21% of AAF. 
b Includes the Phase 5A Project. 

AAF = Average Annual Flow 
PHF = Peak Hour Flow 
 

4.5.3  Pump Phasing Alternatives  
SCTP Expansion Program pump phasing is described in detail in Appendix J. Table 4‐16 shows the 
proposed pump station phasing improvements and equipment sizing for SCTP Expansion Program Phase 
5 and possible pump phasing alternatives for future Phases 6 through 9. Note that the Phase 5A Project 
will provide capacity through Expansion Program Phase 6. 

Table 4‐16. Pump Station Phasing for the SCTP Expansion Program 
Proposed pump station phasing and equipment sizing 
Engineering Report for the Phase 5A Project—Columbia River Outfall and Effluent Pipeline 

Facilities Plan Phase  Phase 5*  Phase 6  Phase 7  Phase 8  Phase 9 

Facilities plan phase years  2020–2029  2029–2035  2035–2047  2047‐2057  2057–2066 

Design phasing years  2020–2035  2035–2045  2045–2056  2056–2066 

Pump station firm capacity 
(gpm) 

[mgd] 

 
30,400 

[43.8] 

 
35,900 

[51.7] 

 
44,650 

[64.3] 

 
50,700 

[73] 

Small pumps (two) 

Make 

Model 

Fairbanks Nijhuis 

24‐inch ‐ 8312‐30‐inch 

Fairbanks Nijhuis 

30‐inch ‐ 8312‐30‐inch 

Fairbanks Nijhuis  

30‐inch ‐ 8312‐30‐inch 

Flow/pump (gpm) 

[mgd] 

10,145 

[14.6] 

8,700 

[12.5] 

14,880 

[21.4] 

15,630 

[22.5] 
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Table 4‐16. Pump Station Phasing for the SCTP Expansion Program 
Proposed pump station phasing and equipment sizing 
Engineering Report for the Phase 5A Project—Columbia River Outfall and Effluent Pipeline 

Facilities Plan Phase  Phase 5*  Phase 6  Phase 7  Phase 8  Phase 9 

Total dynamic head (feet)  20.7  27.0  42  52.6 

Motor speed (rpm)  600  600  600  600 

Motor horsepower  75  75  200  250 

Bowl size (inches)  24  24  30  30 

Pump column & discharge 
size (inches) 

30  30  30  30 

Discharge pipe and valv size 
(inches) 

30  30  30  30 

Large pumps (two) 

Make 

Model 

Fairbanks Nijhuis  

 24‐inch ‐ 8312‐30‐inch 

Fairbanks Nijhuis  

 30‐inch‐ 8312‐30‐inch 

Fairbanks Nijhuis   

30‐inch ‐ 8312‐36‐inch 

Flow/pump (gpm) 

[mgd] 

10,145 

[14.6] 

18,500 

[26.7] 

14,880 

[21.4] 

19,380 

[28] 

Total dynamic head (feet)  20.7  30.0  42  54 

Motor speed (rpm)  600  600  600  600 

Motor horsepower  75  200  200  300 

Bowl size (inches)  24  30  30  30 

Pump column & discharge 
size (inches) 

30  30  30  36 

Discharge pipe and valve size 
(inches) 

30  30  30  36 

* Includes the Phase 5A Project. 

gpm = gallons per minute 

rpm = revolutions per minute 

Figure 4‐10 shows the effluent pump capacity by phase and year. 
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Figure 4‐10. Effluent Pump Capacity by Phase and Year 
Engineering Report for the Phase 5A Project—Columbia River Outfall and Effluent Pipeline 

4.6 Future Plans for Existing Effluent Pipeline and Diffuser  
The existing outfall and diffuser will no longer be used to convey and diffuse treated effluent from SCTP 
into the Columbia River. For this reason, at a minimum, the diffuser could be removed. The following 
four alternatives were considered for the disposition of the existing effluent pipeline and outfall pipe. All 
alternatives assume removal of the diffuser:  

 Alternative 1: Keep the outfall pipe, supporting piles, riprap, and effluent pipeline in place. 

 Alternative 2: Remove the outfall pipe with the diffuser and supporting piles under the diffuser 
section; leave the riprap, remaining piles, and effluent pipeline in place.  

 Alternative 3: Remove the outfall pipe with the diffuser and supporting piles under the diffuser 
section; also remove the supporting piles, riprap, and effluent pipeline section that could potentially 
be affected by the Columbia River shoreline erosion; keep the remaining piles and effluent pipeline 
in place.  

 Alternative 4: Remove the entire system: outfall pipe, supporting piles, riprap, and effluent pipeline 
back to SCTP.  

As discussed in the Section 4.1, Design Criteria, several criteria were considered to inform the decision 
of removing or maintaining the outfall and effluent pipeline. They include the following: 

 Operational redundancy considerations 

 Condition of the existing effluent pipeline and consideration of potential future uses  

 Removal cost of outfall diffuser 
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 Risk and liability around potential exposure of the pipe in the Columbia River where shoreline 
erosion is a concern  

 DNR easement requirements  

The existing 30‐inch‐diameter effluent pipe between SCTP and the outfall is in good condition and could 
still serve for many years as a conveyance line. The Alliance sees a benefit in leaving it in place and using 
it as a back‐up pipeline if maintenance is required on the new effluent pipeline. In the future, it could 
also serve as a local effluent reuse supply should reuse gain traction with local stakeholders.  

An evaluation of shoreline erosion along the Columbia River (described in Appendix D) confirms the risk 
of continued future erosion at a rate of 3 to 5 feet per year. This would cause further exposure of the 
existing effluent pipeline along the shoreline beyond the section currently protected by riprap. If 
exposed, the pipeline between the Columbia River and the existing manhole could require further 
protection and maintenance even though it would not be used. This represents a liability and a cost for 
the Alliance. The cost and permitting efficiency of removing the 870‐foot section of pipe during the 
construction of the new outfall becomes more obvious. Furthermore, based on discussions with DNR, 
future removal of this section of pipe would be required in 2035 when the easement lease with DNR 
comes up for renewal. DNR also could not confirm during a meeting in October 2017 that removal 
would not be required sooner than 2035 because the use of the easement would be altered once the 
outfall is no longer used for effluent discharge.  

Removal of the riprap, placed in 2004 to protect the pipe, would also be required if the existing 30‐inch‐
diameter pipe is removed. As explained in Appendix D, the riprap reduces erosion of the shoreline 
downstream of the outfall; however, at low flows, the riprap also contributes to the shoreline erosion 
process upstream of the outfall potentially increasing the risk of exposure of the future effluent pipe.  

Based on the information presented above, Alternatives 1, 2, and 4 will not be evaluated further. The 
recommended Alternative 3 is summarized in Section 5.  

4.7 Conclusion 
Several effluent pipeline alignments, outfall configurations, and pump station upgrade alternatives were 
developed and evaluated for the project. They are within the range of effluent pipeline and outfall 
alternatives that were proposed and evaluated in the Salmon Creek Wastewater Treatment Plant 
Expansion Program Final Environmental Impact Statement (CH2M, 1995). The recommended 
alternative, summarized in Section 5, is developed from the available alignments and feasible 
construction techniques for each reach of the project, taking into account landowner and easement 
restrictions, environmental impacts, archaeological and wetland resources, practicable and permittable 
construction methods, utility conflicts, site access, anticipated shoreline erosion and river scour, 
geotechnical conditions, cost implications, and implementation risk. The evaluation was conducted to 
meet the project purpose and need, described in Section 1, as practicable, as follows:  

 The selected effluent pipeline alignment, outfall diffuser configuration, and construction methods 
will minimize the construction footprint and adverse natural resources effects. It will also increase 
pipe reliability, minimize future maintenance activities and risks of damage or exposure of the 
pipeline, especially at waterway crossings and in the Columbia River. Maintenance at the discharge 
location will be reduced by extending the height of diffuser ports above prevalent sand wave heights 
and by laying the approach pipeline deeper and below the erodible shoreline.  

 The pipeline diameter and material selection provides long‐term capacity to support planned 
growth within the service area. The new effluent pipeline will allow for future increased effluent 
flow capacity for sewer customers served by the Alliance.  
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 The new Columbia River discharge facility (outfall diffuser) will ensure adequate mixing and dilution 
of treated wastewater discharged into the Columbia River and the diffuser improvements will 
achieve water quality standards over the foreseeable future. It will meet the effluent limitations and 
other wastewater discharge permit terms and conditions necessary to protect public health and the 
environment and will comply with Washington water quality standards (WAC 173‐201A‐200 to ‐260) 
and with the state’s antidegradation policy (WAC 173‐201A‐300 to ‐410). 

 The cost of the recommended alternative ensures that the Alliance can continue to provide reliable 
wastewater treatment service at an affordable rate.  

 The design of the effluent pipe at the Columbia River shoreline will account for riverbed and 
shoreline stability and erosion‐caused exposure through removal of the existing outfall diffuser and 
placement of the pipeline below the general scour prism. 

 The new pipeline, and concomitant pump station improvements, will allow the Ridgefield Treatment 
Plant and its outfall into Lake River to be decommissioned in the future, after additional collection 
system projects are in place, by providing sufficient capacity to convey Ridgefield flows. 

The Alliance’s Phase 5A Project—Columbia River Outfall and Effluent Pipeline ensures that the agency 
can meet the region’s long‐term wastewater treatment needs and continue safeguarding public health, 
environmental quality, and the service area’s economic future. The transmission system upgrade from 
the SCTP will support planned growth in the community. By ensuring adequate mixing and dilution of 
discharged treated effluent, the project will improve water quality in the Columbia River. And by 
planning and constructing an effluent pipeline that will satisfy future phased flow increases—as part of 
the Phase 5 expansion—the Alliance will make efficient use of limited funds and avoid repeated 
environmental impacts.  
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Recommended Alternative 

5.1 Effluent Pipeline and Outfall Alignment  

5.1.1 Recommended Alternative for the Effluent Pipeline  
The Alliance developed and evaluated alternatives for a new effluent pipeline and outfall as described in 
Section 4. The recommended alternative was refined from available alignments and feasible 
construction techniques for each reach of the project, taking into account landowner and easement 
restrictions, environmental impacts, archaeological and wetland resources, practicable and permittable 
construction methods, utility conflicts, site access, anticipated shoreline erosion and river scour, 
geotechnical conditions, cost implications, and implementation risk. A summary of the recommend 
alternative pipe material, diameter and alignment for the effluent pipeline is provided below. 
Construction methods for each alignment reach are described in greater detail in Section 5.4. The 30 
percent design drawings for the recommended alternative are provided at the end of this section. 

The proposed effluent pipe extends approximately 6,100 feet from the effluent pump station at the 
western end of the SCTP  to the planned outfall pipe extending into the Columbia River. The installation 
of the new line will include construction in open fields and crossing under BNSF railroad, Salmon Creek, 
Lake River, and NW Lower River Road. 

Effluent Pipeline Diameter and Material. The new effluent discharge piping will consist of a single 48‐
inch‐diameter pipe. Based on the cost comparison and history of use, steel pipe and HDPE pipe were 
selected as the preferred materials. Pipe materials are further discussed in Section 5.2. 

Alignment Reach 1: SCTP to Salmon Creek. Reach 1 of the effluent pipe alignment begins at the 
connection to the SCTP, crosses the BNSF railroad, and continues across Salmon Creek onto Curtis Lake 
Ranch property (See PP‐07 between Station 81+94 to 68+50 in the 30 percent design drawings). 

The connection of the new effluent pipeline to the SCTP (PS‐01) will be downstream of the pump station 
and will need to maintain the functionality of the existing 30‐inch‐diameter effluent line for continued 
operations during and after construction. Given the limited amount of storage at the plant, shutdown 
duration will need to be very short (no more than a 2 to 8 hours). Temporary line stops or plugs will be 
required with a temporary bypass pipe to allow for construction of the connection between the new and 
existing effluent pipelines. The new pipe and fittings will include two 48‐inch‐diameter butterfly valves 
to direct the flow into either the new 48‐inch‐diameter pipe or the existing 30‐inch‐diameter pipe. 
Access ports will be provided into the new pipe on both sides of each valve. Where necessary, thrust 
restraint at the connection between the existing pipe and the new pipe will be provided with thrust ties. 

The recommended effluent pipeline installation at the BNSF railroad crossing consists of a trenchless 
construction using an auger boring method across the 513‐foot railroad embankment with a 60‐inch 
diameter steel casing as described in Section 4.3.2.2. Given the proximity of the railroad to Salmon 
Creek, the relatively steep terrain, and limited‐access area on the west side of the railroad embankment, 
it is recommended to install the casing under the railroad in a downward direction from the east (SCTP) 
side, but this will be dictated by the contractor’s means and methods.  

An open cut trench method is recommended for the crossing of Salmon Creek.  The open cut would be 
accomplished using a cofferdam to complete construction within half of the creek at a time, leaving the 
other half open for navigation by the public. Permits would be required to excavate within Salmon 
Creek. This alternative may require the use of a temporary trestle to access Salmon Creek to install the 
cofferdam, excavate the soils, place the pipe, and backfill the pipe.  
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Alignment Reach 2: Salmon Creek to Lake River. Reach 2 of the effluent pipe alignment begins on west 
side of Salmon Creek and continues to the eastern side of Lake River (Station 68+50 to 46+50 in the 30 
percent design drawings).  

This reach of the effluent pipeline covers approximately 2,200 linear feet. The recommended 
construction method for this reach is open cut with direct burial, as described in Section 4.3.3.  

While the actual installation of the pipeline does not utilize a specialty construction technique, this 
reach has limited accessibility. As described in Section 4, there are multiple ways to access the work 
areas. Selection of one or more options for accessing the work area will depend on contractor means 
and methods and possible permitting issues or other constraints, to be determined during design 
development. 

Alignment Reach 3: Lake River Crossing. Reach 3 of the effluent pipe alignment begins on the eastern 
side of Lake River and continues across Lake River (Station 46+50 to 42+00 in the 30 percent design 
drawings).  As described in Section 4.3.4, a two‐part open cut is recommended as the most feasible, 
cost‐effective, and permittable construction method for the Lake River crossing. Trenchless alternatives 
included both HDD and direct pipe, but they were eliminated for cost reasons. Similar to the proposed 
Salmon Creek crossing method, half of the river would be open for navigation during construction. This 
approach would consist of a two‐phase construction utilizing cofferdams, significant dewatering, and 
sediment controls. Sheet pile driving would likely be used for cofferdams. The pipeline would be 
constructed during the recommended in‐water work period for Lake River (June 1 through October 31st), 
unless extended by WDFW.   

Alignment Reach 4: Lake River to the Columbia River onshore angle point. Reach 4 of the effluent pipe 
alignment begins on the western side of Lake River (Station 42+00) and continues past the junction with 
the existing outfall pipe (Station 21+00) to the Columbia River onshore angle point (Station 13+00) 
(Station 42+00 to 13+00 in the 30 percent design drawings).  

 The recommended construction method for this reach is open cut with direct burial as described in 
Section 4.3.5.  

A junction structure will be constructed to transition from the new effluent pipe to the new outfall. This 
will provide the opportunity to tie the existing 30‐inch‐diameter effluent pipeline into the new outfall. In 
this manner, the existing 30‐inch‐diameter effluent line can provide operational flexibility by allowing 
bypass flow through the existing line in the event an inspection of the new pipeline is required at a 
future date. The new junction structure will be constructed just east of the crossing of NW Lower River 
Road to avoid the erosion hazard along the Columbia River shoreline. The existing outfall will be 
abandoned after the new outfall is operational (refer to Section 5.1.3). In addition, this junction 
structure will allow the new effluent pipeline and outfall diffuser to be constructed on different 
schedules if this proves advantageous to managing contracts or costs. 

After the junction with the existing 30‐inch‐diameter pipe, the new effluent pipeline will connect to the 
outfall and diffuser section. The effluent pipe jogs away from the existing alignment with two 45‐degree 
bends to a distance of approximately 200‐feet from the existing outfall pipe. The pipeline will be buried 
10 to 35 feet deep and an articulated concrete revetment mat will be placed over the outfall pipe from 
Station 18+25 to 18+75 where the shoreline is prone to erosion. If future erosion of the bank reaches 
the mat, the exposed mat will serve as an indicator that the pipe could be exposed if the erosion 
continues. If the mat is exposed, it will minimize further erosion of the bank and provide time for 
subsequent maintenance action. Depth of pipe burial and revetment mat details are provided in the 30 
percent design drawings (PP‐01 and D‐04). 

Alignment Reach 5: Onshore Angle Point to Outfall Diffuser Terminus in the Columbia River. Reach 5 
of the effluent pipe alignment begins offshore of the junction with the existing outfall pipe at the outfall 
pipe angle point (Station 13+00) and extents to the outfall diffuser terminus (Station 9+70). Refer to the 
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30 percent design drawings. The recommended construction method is open cut, underwater 
construction.  

The effluent pipe at Station 13+00 angles downward with a mitered elbow and ball joint and extends 
downslope from ‐13 feet to ‐60 feet NAVD 1988 at a burial depth of 8 to 10 feet over the pipe crown. 
The effluent pipe at Station 11+30 angles horizontally with a mitered elbow and ball joint at ‐61 feet 
NAVD 1988 at pipe invert. The 160‐foot‐long outfall diffuser pipe section is a horizontal pipe (Station 
11+30 to Station 9+70) with a burial depth of 6 to 8 feet over the pipe crown. The outfall pipe will 
terminate with a steel blind flange. The horizontal outfall diffuser pipe (Station 11+30 to Station 9+70) 
will be pile‐supported along its length with 11 pile supports at 15‐foot spacing along the 160‐foot 
diffuser pipe. The distance between the first diffuser riser port and the last one atop the access manhole 
is 144 feet. The plan and profile of Pipe Reach 6 and the diffuser pipe section are provided in the 30% 
design drawings (PP‐01 and D‐06). Drawings of the diffuser pile supports are provided in the 30 percent 
design drawings (D‐06 and D‐01). 

A steel pile navigation marker will be installed 40 feet offshore (due west) of the diffuser pipe terminus. 
Three 18‐inch steel piles in a triangle with 5‐foot spacing will be driven to ‐55 feet below the riverbed 
surface. The steel piles will extend 15 feet to 20 feet above OHWE and they will be connected together 
at two points located above and below OHWE with welded steel braces. The navigation marker will 
include an access ladder and a steel grate platform on the top with a USCG‐approved solar‐powered 
light. The marker will also have signage affixed on three sides to indicate that an exposed structure is 
located inshore of the marker. Details of the navigation marker are provided in the 30 percent design 
drawings (Drawing D‐08). 

5.1.2 Recommended Alternative for the Outfall Diffuser 
The buried 160‐foot‐long outfall diffuser pipe section is a horizontal pipe with a burial depth of 6 to 8 
feet over the pipe crown (Station 11+30 to Station 9+70). The 48‐inch‐diameter outfall pipe will 
terminate with a steel blind flange. The plan and profile of the diffuser pipe section are provided in the 
30 percent design Drawing PP‐01. The horizontal outfall diffuser pipe will be pile‐supported along its 
length with 11 pile supports at 15‐foot spacing along the 160‐foot diffuser pipe (refer to 30 percent 
design Drawing D‐06). Paired 12‐inch steel piles will connect into a precast concrete pile cap with a 
saddle for the 48‐inch‐diameter pipe and two stainless steel pipe straps will bolt to the concrete pile cap 
(refer to 30 percent design Drawing D‐01).  

The recommended outfall diffuser will consist of 10 concrete‐coated steel riser pipes that extend from a 
flange 2‐feet above the diffuser pipe crown to a flange situated above the river bed. Riser pipes may 
include intermediate flanges to avoid riser pipe lengths of greater than 8 feet. The first 9 riser pipes from 
shore will consist of 16‐inch ID pipe sections that are concrete coated. The last offshore riser will consist 
of a 36‐inch access manhole with a 2‐foot length of 16‐inch riser flanged to the top. All 10 risers will be 
fitted with mitered 16‐inch ID steel pipe elbows that terminate with a flange and 16‐inch elastomeric 
check valve port (manufacturer to be defined in specifications). The distance between the first diffuser 
riser port and the last one atop the access manhole is 144 feet. Drawings of the diffuser pipe section and 
diffuser details are provided in the 30 percent design drawings (D‐06 and D‐07). The horizontal and 
vertical angles of the riser elbows and attached elastomeric check valve ports 45° downriver (north) and 
20° above horizontal, respectively. The outfall diffuser will have all ports located at water depth of 
42.6 feet (NGVD29) at low river flow conditions. 

5.1.3 Removal of the Existing Outfall and Effluent Pipeline 
Much of the 7,462‐foot‐long existing 30‐inch‐diameter effluent pipeline will remain in place. It is 
anticipated that the existing effluent pipeline from the SCTP to the last manhole between Lower River 
Road and the Columbia River will serve as a back‐up pipeline and will be used if maintenance is required 
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on the new effluent pipeline. A future use for the pipeline could also include serving as effluent reuse. A 
connection will be installed to tie in the existing and new outfall pipes between Lower River Road and 
the Columbia River. A butterfly valve installed on each pipeline ahead of this junction and at the SCTP 
connection will allow for use and inspection of one or the other pipelines if necessary. The connections 
between the existing 30‐inch‐diameter and the new 48‐inch‐diameter is depicted in Drawings D‐02, PP‐
02, and PP‐08 provided at the end of this section. 

The existing diffuser and outfall pipe will no longer be used to dilute flows to the river. Approximately 
870 feet of pipe will be removed from the end of the diffuser back to the tie‐in with the existing pipeline 
(Refer to Drawings PP‐01 and PP‐02). A discussion with DNR (Smith, 2017, personal communication), 
confirmed that DNR would prefer to remove the effluent pipeline and diffuser. Given the recent Alliance 
lease renewal (2017) and structure of the lease, which includes three stream crossings, DNR was open to 
discussion about a later removal of the outfall pipe in the Columbia River. However, an in‐depth 
evaluation of shoreline erosion, provided in Appendix D, confirmed that the existing and future outfall 
pipe are at risk of exposure from continued shoreline erosion. Given the shoreline erosion risk to further 
expose the existing outfall pipe and the need for additional maintenance of an outfall pipe no longer in 
use, the 870‐foot section of outfall pipe will be removed. Several elements associated with the existing 
outfall pipe will also be removed during construction as follows:   

 Supporting Piles. There are 12 supporting piles under the existing diffuser and 14 supporting piles 
under the existing effluent pipeline along the Columbia River shoreline. It is anticipated that the 
26 piles will be completely removed or cut below the mudline.  

 Riprap. A 200‐foot length of the outfall pipeline extending from outfall Station 66+20 to 68+20 was 
protected by a minimum depth of 40 feet of riprap in early 2004. It also included covering 30 feet of 
outfall pipe inshore that was unsupported by piles. The riprap will also be removed during 
construction of the new outfall.  

 Navigation Marker. The existing three‐pile dolphin, serving as a navigation marker, will no longer be 
needed after removal of the existing diffuser and effluent pipe. A new navigation marker will replace 
the existing one at a location closer to the new diffuser.  

5.2 Pipe Materials and Project Elements 
Both steel and high‐density polyethylene (HDPE) are considered as acceptable pipe materials with 
certain limitations within specific portions of the alignment. HDPE pipe and steel pipe with appropriate 
linings and coatings are both corrosion resistant materials.   

The connection to the SCTP includes elbows, wyes, tees, access manways, and flanged valves. Due to the 
number of fittings, steel pipe is recommended for the connection. The connection piping and valves 
allow flow to be directed to either the existing effluent pipe or the new effluent pipe. The new effluent 
pipe will continue west across open land owned by the Alliance. Pipe material in this section will be steel 
for connections at the plant, and the section between the plant and the BNSF railroad crossing could be 
steel or HDPE, although steel is recommended to avoid a transition ahead of the BNSF railroad crossing. 
One air valve vault will be located in this section. The air valve will be connected, using a small diameter 
air vent pipe, to the effluent line where air may become trapped as the downward grade of the pipe 
increases (on the west side of the BNSF railroad near Salmon Creek).  

The crossing of the BNSF railroad tracks and embankment will be through a steel casing pipe. The carrier 
pipe will also be steel because of BNSF preferences and long‐term success history for steel carrier pipes. 
Also HDPE fusion of a 48‐inch‐diameter pipe and feeding of the pipe through the steel casing will be 
challenging in the tight and steep construction area near the plant. At the west end of the casing, the 
grade of the effluent pipe will increase to cross under Salmon Creek.  The Salmon Creek crossing will be 
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made with steel pipe to avoid the need for a fused joint in the wet trench should HDPE be used for the 
remainder of the alignment. 

On the west side of Salmon Creek, an air valve/access manway is proposed at the high point. The pipe 
west of the Salmon Creek crossing to the Lake River crossing will be either steel or HDPE pipe. The 
effluent pipeline will cross under two existing utilities in this section: a fiber optic cable and a petroleum 
line.  An access manway is proposed near the low point in the profile.   

An air valve/manway is proposed at the high point just before the crossing of Lake River. The pipe for 
the crossing of Lake River will be steel. HDPE is not recommended for this section to avoid the need for a 
fused joint in a wet trench. On the west side of Lake River, an access manway is proposed for access and 
to allow dewatering of the low spot in the profile under Lake River.  

On the west side of Lake River, an access manway is proposed approximately half‐way between Lake 
River and Lower River Road. This pipe in this section will be either steel or HDPE. Just west of Lower 
River Road, a steel junction connecting to the existing outfall is proposed. This junction will include 
isolation valves, access manways, and air valves. The existing effluent pipe leading to the existing outfall 
will be abandoned at this point.   

West of Lower River Road, the steel effluent pipe will continue to the outfall portion of the project in the 
Columbia River. An air valve/access manway is proposed at the point where the pipe profile dips down 
sharply to the river. The top of the air relief valve will be above the 500‐year flood elevation for the 
Columbia River. A ball joint is proposed at the base of the steep slope to provide some opportunity for 
the pipe to move in the event unexpected erosion were to occur causing a loss of support around the 
pipe. A concrete revetment mat is proposed in the slope to help protect the pipe in the event that the 
steep slope continues to erode to the east away from the river. 

The effluent pipe will continue along a relatively flat area with an elevation of about 3 feet. This section 
of pipe will be below the OHWE, but slightly above the 7Q10 elevation of approximately 2.1 feet. The 
profile of the effluent pipe will then drop rapidly with a slope of about 25 percent down to the elevation 
of the horizontal outfall pipe with ten diffusers. Ball joints are proposed at both the top and base of this 
slope. The steel outfall pipe will be supported on piles, but the effluent pipe will be supported by the 
native materials, in this area, primarily sand. The ball joints will allow a considerable degree of pipe 
flexibility if the native materials either settle or are partially moved by the river flow. 

5.3 Effluent Pipeline and Outfall Hydraulics 
The effluent pipeline and outfall have been designed as cement lined and coated 48‐inch‐diameter 
welded steel pipe. Hydraulics are based on CH2M 30 percent design drawings dated November 2017. 
There are two sections of the pipeline that can be either HDPE or cement lined and coated welded steel 
pipe. These sections are between Stations 68+69 and 46+47 and between Stations 41+50 and 19+22. For 
the pumping analysis, the scenario that creates the largest pump head is the one where the pipe 
material selected for these sections is HDPE. Even though HDPE piping is smoother than cement lined 
and coated welded steel pipe, the reduction of the hydraulic diameter of HDPE piping causes larger head 
loss. As a result, the hydraulic calculations below for pump sizing assume that HDPE piping is selected 
for the pipeline sections that have material options. Table 5‐1 shows pipeline hydraulic data and 
roughness assumptions are provided in Appendix J. 
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Table 5‐1. Hydraulic Data for Proposed Pipeline Materials 
Engineering Report for the Phase 5A Project—Columbia River Outfall and Effluent Pipeline 

Pipe Size and Material 
Hydraulic Diameter 

(inches) 
Velocity at Buildout 72 mgd 

(ft/sec) 

48‐inch‐diameter Welded Steel  48  8.9 

48‐inch‐diameter HDPE (IPS SDR 32.5)  44.869  10.2 

 

The proposed outfall configuration is a 48‐inch‐diameter cement mortar lined and coated steel pipe with 
ten 16‐inch diffuser risers at 16‐foot spacing, each riser fitted with an elastomeric check valve port. The 
diffuser section will extend 144 feet at an average water depth of approximately 42 feet below CRD at 
low river stage. The head loss in the diffuser manifold is based on a ProFlex SW check valves at each 
diffuser; the diffuser manifold head loss is shown in the Figure 5‐1. 

 

Figure 5‐1. Diffuser and Manifold Head Loss 
Flow (mgd) versus head loss (feet) 

Engineering Report for the Phase 5A Project—Columbia River Outfall and Effluent Pipeline 
 

Figure 5‐2 shows the new 48‐inch‐diameter effluent pipeline system curves with one or more effluent 
pumps operating during 100‐year flood river elevation (25.6 feet) conditions. These system curves 
assume HDPE piping is used for the two sections of the effluent pipeline where pipe material options are 
allowed. The figure also shows the existing 30‐inch‐diameter effluent pipeline with one pump operating. 
The system curves in Figure 5‐2 depict the static head associated with the PUMP OFF elevation (24.18 
feet). 
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Figure 5‐2. System Curves for Existing 30‐Inch‐Diameter and New 48‐Inch‐Diameter Pipelines 
Assumes HDPE pipe sections 

Engineering Report for the Phase 5A Project—Columbia River Outfall and Effluent Pipeline 
 

The minimum total dynamic head for the system curves shown in Figure 5‐2 is 8.8 feet. This corresponds 
to a difference in the elevations of the centerline of the pump discharge piping elevation (34.5 feet) and 
the PUMP ONelevation (25.7 feet). At this point, the effluent pumps lift the water up out of the wet well 
to discharge piping elevation were an air/vacuum valve will vent the pipe to atmosphere to avoid a 
vacuum condition and the liquid will flow by gravity through the effluent pipeline. 

Table 5‐2 shows the preliminary pump sections to be installed and commissioned with the new 48‐inch‐
diameter effluent pipeline.    
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Table 5‐2. Preliminary Pump Selection Data 
Engineering Report for the Phase 5A Project—Columbia River Outfall and Effluent Pipeline 

Item  Data 

Pump make and model  Fairbanks Nijhuis  

 24‐inch –Model 8312‐30‐inch 

Total number of pumps 

  Number of duty pumps 

  Number of standby pumps 

4 

3 

1 

Firm capacity (mgd)  3 pumps at 14.6 mgd each (43.8 total firm capacity) 

Number of stages  2 

BEP   89% @ 13.2 mgd 

70% of BEP capacity (mgd)  9.3 

120% of BEP capacity (mgd)  15.9 

Motor size (horsepower)  75 

Motor speed (revolutions per minute)  600 

Pump column & discharge size (inches)  30 

Pump bowl size (inches)  24 

Discharge pipe and valve size (inches)  30 

BEP = best efficiency point 

Figure 5‐3 shows one pump operating at 100‐year flood river elevation. Although the pump capacity at 
50 percent speed is approximately 4 mgd, the minimum gravity capability at 100‐year food conditions is 
lower yet (3 mgd). However, if the PUMP ON level is raised to elevation 26.3 feet as stated above, the 
gravity capacity will be increased to 6 mgd. This overlap in gravity and minimum pump capacity will 
prevent effluent pump cycling and will provide a dead band between gravity and pumped effluent 
controls.

 
Figure 5‐3. One Pump Operating 

System curve assumes 100‐year flood river elevation 
Engineering Report for the Phase 5A Project—Columbia River Outfall and Effluent Pipeline 
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Figure 5‐4 shows two pumps operating during 100‐year flood river elevation conditions. The maximum 
capacity for two pumps running at 100 percent is approximately 33 mgd. 

 

Figure 5‐4. Two Pumps Operating 
System curve assumes 100‐year flood river elevation 

Engineering Report for the Phase 5A Project—Columbia River Outfall and Effluent Pipeline 
 

Figure 5‐5 shows three pumps operating during 100‐year flood elevation conditions. Maximum capacity 
of three pumps running at 100 percent is approximately 43.8 mgd with pump turn down approximately 
15 mgd at 50 percent speed. This pump operating envelope is within the recommended 120 to 70 
percent best efficiency point (BEP) flow range as shown. 

As the design progresses, a surge analysis will be conducted to check transient pressures due to sudden 
pump shutdown caused by a power outage. It may be necessary to increase the size of the combination 
air/vacuum valves to minimize the surge pressures and the chance of vacuum conditions forming within 
the pipeline. 

 

Figure 5‐5. Three Pumps Operating 
System curve assumes 100‐year flood river elevation 

Engineering Report for the Phase 5A Project—Columbia River Outfall and Effluent Pipeline 
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5.4 Construction Methods 
This section provides a description of construction methods available along the route and those 
assumed for permitting of the pipeline and outfall. During the 30 percent design of the recommended 
alternative, various general, marine and trenchless contractors were contacted to discuss construction 
feasibility, listen to their recommendations for tunneling options, and discuss open cut feasibility and 
required areas available for staging and access. The following sections describe construction methods 
for each of the reaches of the pipeline.  

5.4.1 Plant Site  
Construction at the SCTP site will be open cut construction from the pump station to the auger bore 
shaft for the railroad undercrossing. It will require exposing the existing 30‐inch‐diameter effluent 
pipeline to make a connection to it. The connection will also require a line stop or a plug and a 
temporary bypass using the blind flange on the end of the pump station header and the existing 48‐inch‐
diameter tee with a blind flange ahead of the 30‐inch‐diameter pipeline cross. The new connection and 
suggested location for line stops and bypass is depicted on design Drawing PS‐01. Construction methods 
will likely need to include using sheet piles or shoring along the existing plant roadway access next to the 
steep slope to the Salmon Creek. Temporary erosion and sediment controls will be installed around the 
work zone perimeter. Dewatering water will be discharged to SCTP or a vegetated filter strip. Contractor 
staging will not be permitted within the Shoreline jurisdictional area. Upon pipeline completion, site 
drainage features will be restored and the surface revegetated according to conditions of the Shoreline 
Conditional Use Permit. 

The SCTP will need to maintain road and turn‐around access for biosolids hauling trucks during 
construction. The frequency of hauling trucks can be as high as 12 to 18 trucks a day from August 1st to 
September 30th, to as low as 0 to 3 trucks a week during midwinter to early spring (December 1st to 
April 1st). Outside of these dates, the expected hauling truck frequency is estimated at 1 truck per day.  

Contractor staging and activities will be limited to not affect traffic in the roadway area as this is an 
essential and busy traffic route for plant solids handling operations.  

5.4.2 Railroad Undercrossing 
Construction of the railroad undercrossing, depicted in Drawing PP‐06, will use a trenchless construction 
method, auger boring, to install the required steel casing under the railroad tracks. Access restrictions to 
the west side of the BNSF embankment significantly limit the available trenchless techniques to 
methods that do not require launch or recovery of major tunneling components from the west side.  

The auger boring will consist of installing a casing by augering a borehole horizontally from the launching 
shaft to a receiving pit while simultaneously jacking the casing into place behind the leading end of the 
auger. In this sequence of augering and jacking the casing, the augered hole is supported by the casing. 
The augering operation is monitored at the shaft, where the cuttings or spoils are removed from the 
pipe via continuous flight augers that rotate inside the jacked casing. The vertical alignment of the casing 
will be monitored using a water level arrangement or by periodically using a laser or theodolite and 
electronic distance measurement device within the casing (after removing the augers). Steering is 
limited with this method, and the expected accuracy can be less than 1 percent over the length of the 
bore. 

Given access restrictions to the west side of the BNSF railroad embankment, it is anticipated that the 
contractor would choose to install the casing under the railroad in a downward direction from the east 
side. The disadvantage is that any groundwater encountered would not drain from the leading end of 
the casing. There is an elevated risk of inundating the auger boring tunnel face and binding the augers in 
sands below the water table; however, the predominantly silty materials are low in plasticity and should 
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not clog the augers. The technique of carrying a soil plug at the leading end of the casing is 
recommended to provide a barrier to reduce the risk of unanticipated flowing sands entering the casing. 
As long as an adequate soil plug is maintained, issues are not anticipated with the presence of a limited 
zone of soft silts on the west side of the embankment, and are not anticipated beneath the 
embankment. There are no tunneling machines to recover with the auger boring method. 

Auger boring in saturated sands carries a high risk of flooding the casing with flowing sand, which may 
cause the auger boring equipment to become stuck underground. Rescue would require significant 
dewatering for personnel entry into the tunnel (high safety risk) or for a rescue shaft, which would be 
challenging given the presence of the railroad embankment. If equipment retrieval were not possible, it 
would be abandoned in place and a new crossing would have to be attempted. 

As described in the Salmon Creek Crossing (Section 5.4.3), a temporary trestle/work platform may be 
needed from the Curtis Lake Ranch property to access the site between Salmon Creek and the base of 
the railroad embankment.  

The method requires construction of a launching pit on the east side of the embankment from which to 
advance the casing and augers. Dewatering is likely required at the east end of the crossing and 
specifically during launch of the casing. The pit could be completely or partially shored, per contractor 
preferences. On the west side of the embankment the casing can be received in the excavation for the 
open cut pipeline, and the augers withdrawn to the launch pit. Shoring will be installed at the receiving 
pit on the west side of the embankment to prevent excessive movement or settlement of the slope 
below the BNSF railroad. In addition, a survey monitoring program will be established to monitor the 
slope and railroad during trenchless work.  

Once the casing is in place, the carrier pipe will be installed and centered using casing spacers. For steel 
pipe, individual lengths of pipe will be welded and progressively pushed into the casing. For HDPE carrier 
pipe, the pipe segments will be butt‐fused outside the launch pit, and then pulled into the casing using a 
winch on the west side in combination with excavator‐supported slings to support the pipe on the east 
side. Installation of the HDPE pipe within the casing will require an approximately 100‐foot‐long tapered 
tail excavation to accommodate the minimum bending radius of the pipe as it is bent into an S‐shape 
from the ground surface down to the elevation of the casing in the pit. Depending on the alignment to 
the east of the launch pit, this tail trench could be accommodated within the adjacent open cut pipeline 
excavation. A small air release pipe will be routed from its penetration into the top of the main pipeline 
immediately west of the end of casing, through the annular space between the casing and pipeline, to 
the air/vacuum valve and manhole located on the east side of the railroad crossing. The annular space 
between the casing and effluent pipe will be grouted and end seals installed to eliminate a potential 
pathway for groundwater movement.    

Spoils generated as the auger boring machine advances to install the steel casing will be collected in the 
launching pit and periodically lifted out using a crane and cleanout bucket. The spoils will either be 
placed directly in a dump truck to be hauled offsite, or first stockpiled at the surface before being loaded 
into a dump truck for removal from the site. Because drilling fluids are not used with the auger boring 
approach, it is not expected that any dewatering of spoils, nor any special treatment of the spoils will be 
needed.   

Full containment will be placed around the launch pit and staging area during construction. The launch 
site will be restored to preconstruction grades and revegetated according to conditions of the Shoreline 
Conditional Use Permit. The staging area will be located outside the Shoreline jurisdictional area, as 
much as practical. Protection of archaeological resources will follow procedures approved by USACE and 
the Washington State Department of Archaeology and Historic Preservation. 
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5.4.3 Salmon Creek Crossing  
While there are several alternative construction methods for installation of the effluent pipeline 
beneath Salmon Creek (and Lake River), preliminary discussions with WDFW and the USCG, place 
restrictions on the crossing methods that will be permittable. Regulatory agencies require that specific 
construction methods be described in permit applications, limiting contractor flexibility for modifying 
the construction approach to address field conditions without prompting re‐initiation or further review 
of the permitting processes.  

Floating silt curtain or other turbidity control measure(s) will be installed before conducting any in‐water 
work that may disturb the streambed. The silt curtain will be installed around individual work areas or 
disturbance points, while maintaining fish passage and acceptable vessel navigation, and avoiding flood 
hazards, without the need for bypass pumping or fluming of stream flows around the work area. 

The seasonally shallow water of Salmon Creek prevents mobilization of a deep‐draft barge to the work 
site during the anticipated in‐water work window. Therefore, it is expected that the contractor will 
utilize a temporary work trestle/platform. The work trestle will be constructed from the right bank (west 
side) of the creek and progress easterly. The trestle will be constructed by driving temporary steel piles 
into the ground or stream bottom to form bents that will be 40 to 50 feet apart to allow vessel 
navigation and woody debris passage. Piles driven or proofed using an impact hammer may necessitate 
sound attenuation mitigation (e.g., bubble curtain) to reduce hydroacoustic impacts to fish. A sealed 
work deck will be placed across abutments and bents for complete containment. Depending on USCG 
Bridge Permit requirements, it may be necessary to construct the working trestle with a removable span 
that can be removed to allow for passage of boats or personal watercraft. If this is the case, a dedicated 
crane may be required to ensure the removable segment can be lifted on short notice.  

Because fish passage and vessel traffic must be maintained, a construction approach using a split‐river 
cofferdam system will be used. This approach involves installation of a cofferdam across a portion of the 
stream, construction of the pipeline within the cofferdam, followed by moving the cofferdam to the 
other side of the stream to allow for construction of the remaining portion of the pipeline to complete 
the stream crossing while keeping one side of the river open at all times.  

The sequence of construction of the crossing of Salmon Creek will be determined by the contractor. 
However, it is expected that the pipeline will be installed across the eastern portion of the stream first, 
followed by installation across the western portion of the stream. For this sequence, the cofferdam 
system will be installed from the work trestle initially across the eastern portion of the stream. After 
obligatory fish salvage from within the cofferdam, soil will be excavated from within the cofferdam 
down to the required trench subgrade elevation. Excavation of soil can be accomplished either “in the 
dry” (by dewatering) or “in the wet;” determination of which method to use will be left to the 
contractor. Dry excavation requires the inside of the cofferdam to be dewatered, which necessitates 
that the joints of the cofferdam to be sealed to minimize leakage. It also requires treatment of the water 
pumped from inside the cofferdam, and likely increased internal bracing because removing the internal 
water reduces the water pressure inside the cofferdam that helps to resist buckling and displacement 
resulting from the external soil and water horizontal loads. If the pipeline trench is excavated in the wet, 
the spoil materials will be removed from within the water column and will therefore have an elevated 
water content, which can make it more difficult to prevent sediment and turbid water from entering the 
stream and to temporarily store or stockpile the material without return water. It is also more difficult 
to excavate the trench and verify that the trench has been excavated to the proper depth when the 
excavation is completed in the wet.   

Pipeline segments to be installed across the stream will be welded up and tested on land and then 
moved into place once the excavation inside the cofferdam is complete. Once in place, the pipeline 
segment inside the cofferdam will be sunk into place and backfilled, leaving only the mid‐creek end of 
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the segment exposed to allow it to be joined to the final segment of pipeline to complete the crossing. 
With the initial pipeline segment in place, the floating silt curtain and cofferdam will be removed and 
repositioned to allow for installation of the final segment of pipeline to complete the crossing. 
Installation of the western portion of the pipeline will follow the same procedures used to install the 
initial portion of the pipeline crossing.  

A critical aspect of the stream crossing construction is joining the two segments of pipeline near the 
center of the stream. This connection should be made in the dry to allow for control of the work and 
proper inspection and testing. The contractor can use different methods to dewater the area where the 
pipeline segments will be joined. The area around the now‐installed pipeline must be sealed so that 
seepage around the pipeline does not flood the work area. One method that can be used to make the 
critical connection is to install a tie‐in box at the location where the connection will be made before 
installing the pipeline segments. The tie‐in box can be constructed using sheet piles or can be a 
prefabricated concrete box section. Cutouts in the tie‐in box allow the pipeline segments to be threaded 
through the walls of the box, and the cutouts must be capable of being sealed once the pipeline is 
installed. With the pipeline installed and the cutouts sealed, the tie‐in box can be dewatered to allow for 
the final connection of the two pipe segments to be made, inspected, and tested. Following the 
connection, as much of the tie‐in box as possible will be removed, without leaving an obstruction or fish 
trap in the streambed.  

After the effluent pipeline is installed and joined across the river and the tie‐in box removed, the 
temporary work trestle will be removed. The banks of the stream will then be restored using 
bioengineering techniques, and the silt curtain removed. 

5.4.4 Lake River Crossing 
The effluent pipeline crossing of Lake River will progress in a similar manner to that described for the 
Salmon Creek crossing. The main difference is that the increased water depth in Lake River allows for at 
least a portion of the work to be completed from barges. However, the selected contractor will 
determine how best to approach in‐water work based on available equipment, river conditions, and 
regulatory constraints. If a temporary work trestle is used, vessel navigation must be accommodated by 
either maintaining 35 feet of vertical clearance or installing lower work platforms from each riverbank 
that access only half the river width at a time. 

5.4.5 Farmland Crossing 
The pipe will be installed by open trenching where it crosses farmland and adequate work space is 
available for operation of equipment, pipe storage, excavated material storage, and hauling of materials.  
Some dewatering of the trench may be required.  It is anticipated that the contractor will use a trench 
box for worker safety.  Suitable pipe zone bedding and pipe zone material will be placed in trench and 
compacted to bed and support the pipe. This material could be either imported material or native 
material excavated from the trench (if the moisture content and native soil type are suitable).  Above 
the pipe zone, it is anticipated that native material will be used for trench backfill. If the excavated 
material is not suitable for topsoil, the existing topsoil will be excavated and stored separate from the 
other excavated materials. The stored topsoil will then be replaced as the last of the trench backfill. 
After the trench has been backfilled, the disturbed area will be reseeded. 

5.4.6 Wetland Crossings 
Permanent structures such as access vaults and air valves will be sited outside wetlands. An unavoidable 
permanent wetland fill will occur at approximately Station 66+00 to provide sufficient cover over the 
pipe. Staging areas and dewatering facilities will be located outside wetlands. Temporary wetland 
impacts will be unavoidable for trench excavation and construction access. However, temporary impacts 
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will be minimized by specifying trench shoring for excavation and designated narrower access to reduce 
the construction footprint. Wetland topsoil will be salvaged for reapplication over the backfill surface. 
Wetland vegetation is expected to regenerate naturally from the salvaged wetland topsoil.    

Trench plugs, consisting of low permeability trench backfill, will be installed at periodic intervals along 
the pipeline alignment to prevent water from flowing along the pipeline and eroding trench backfill 
materials and to minimize the potential for groundwater flow through the trench backfill. Where the 
pipeline trench crosses a wetland, trench plugs will be installed as necessary to maintain the original 
wetland hydrology. Trench plugs will be installed on both sides of the wetland boundary, between the 
wetland and adjacent upland area. Trench plugs will be keyed into the trench sidewalls and trench 
bottom.  

5.4.7 Round Lake Conservation Bank Crossing 
The Round Lake Conservation Bank (Bank) has been proposed by the New Columbia Garden Company 
on Parcel 191177000, where the existing effluent pipeline easement lies and where new temporary and 
permanent easements will be acquired. The Bank project involves creating, restoring, and enhancing fish 
and wildlife habitat by breaching the levee at two locations along the Columbia River, filling drainage 
ditches, constructing tidal floodplain channels, creating and restoring wetlands, and planting native 
vegetation. If effluent pipeline construction precedes Bank construction, the property within the existing 
and acquired easements will be restored to preconstruction conditions. If effluent pipeline construction 
follows Bank construction, the easements will be restored to conditions consistent with the regulatory 
conditions for the Bank.   

5.4.8 Outfall Construction in the Columbia River  
Construction of the outfall for the effluent pipeline will involve marine construction with near shore 
work being completed from land and a temporary work trestle/platform extending offshore in shallow 
water. A partial (open‐ended) floating silt curtain will be installed around the excavation area in shallow 
water, up to a 20‐foot depth. Construction within deeper water will be accomplished from barges 
without a turbidity curtain.  

Immediately before the outfall section, a concrete revetment mat will be placed as the trench is 
constructed. A wide sloped area will be excavated at an angle to the trench alignment in order to place 
the mat. The mat will then be buried with native materials as the trench is backfilled and completed, 
and permanent markers placed at the top edge of the matt for future reference.  

The near shore and shallow water outfall pipeline trench will be excavated to the required depth using 
either an excavator or clamshell dredge using an ecology bucket. Limited sidecasting of trench spoils 
downstream of the trench excavation may be possible to limit the need to raise the spoil material 
through the water column. However, complete sidecasting of spoils may not be possible because the 
existing effluent outfall downstream of the proposed outfall needs to remain operational through new 
construction. Therefore, a portion of the excavated spoils will likely need to be lifted to the surface and 
placed directly onshore, or placed on a barge and moved offsite for permanent disposal.  

Excavation of the outfall trench and placement of the new outfall pipeline will proceed from the shore 
into the river. Steel pipe piles will be installed to support the diffuser section of the outfall. Pipe piles will 
be vibratory‐driven in pairs and spaced at about 15 feet on‐centers. A precast concrete pile cap with a 
saddle to support the outfall pipe will be placed over each pipe pile pair. Once the outfall pipe is in‐
place, it will be connected to the pile cap using a pipe strap bolted or embedded into the pile cap.  

The outfall pipe will consist of steel pipe with mechanical couplings and Carnegie‐style bell‐and‐spigot 
gasketed joints. The use of mechanical couplings will allow the pipeline to be constructed in segments 
that can be picked up and lowered into place using a trestle‐ or barge‐mounted crane. Divers and 
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remotely operated underwater vehicle equipment will be used to help position each stick of pipe, fit it 
up with the previously installed pipe, and tighten the mechanical couplings to seal the joint. Where 
diffuser risers extend from the outfall pipe, the diffuser riser will be welded to the pipe, tested, and 
coatings applied in the shop before bringing the segments to the site. The pipe segment with attached 
diffuser riser will be positioned using cranes and divers in much the same way that standard pipe 
segments are positioned and joined.  

The outfall pipeline trench will be backfilled with granular bedding and pipe zone material. This backfill 
material will cover the top of the pipeline. Angular stone or riprap will be placed above the granular 
backfill to provide protection against erosion that could otherwise expose the outfall pipe. Spoil material 
from the pipe trench excavation will be placed to backfill the upper portion of the pipeline trench. The 
native sand will restore the bottom of the river and cover the granular backfill materials. Bioengineering 
techniques will be applied for riverbank restoration.   

5.4.9 Navigation Marker 
The ultimate configuration of the PATON (i.e., three‐pile dolphin navigation marker at the end of 
diffuser) has not yet been determined, but will be finalized in consultation with the USCG. The existing 
three‐pile dolphin might remain, or it could be replaced with a dolphin or buoy at the new diffuser, or 
removed without replacement. USCG approval will be required if the marker is relocated. A navigation 
marker is needed to warn and divert any river traffic away from the diffuser area, which might 
otherwise be at risk of damage from tug chains or small craft anchors. 

If a new navigation marker is added, it will be constructed using steel pipe pile. A template will be 
constructed to maintain the position of each individual pile as they are installed. The pile will be 
positioned and installed using a vibratory hammer, which will reduce hydroacoustic impacts to fish. An 
impact hammer will only be used if the required embedment depth cannot be achieved using a vibratory 
hammer. Hydroacoustic impacts to fish associated with the use of an impact hammer will be mitigated 
with the use of a bubble curtain or other attenuation mitigation measures. Once the individual pipe piles 
are installed, cross bracing, maintenance ladder, and warning markers will be installed.  

5.4.10 Removal of Existing Outfall and Effluent Pipe near the Columbia River  
If necessary, the existing outfall and effluent pipeline will be removed after the new outfall is 
operational. Removal of the outfall will involve marine construction with near shore work being 
completed from land and/or a temporary work trestle/platform extending offshore in shallow water. A 
partial (open‐ended) floating silt curtain will be installed around the excavation area in shallow water, 
up to a 20‐foot depth. Construction within deeper water will be accomplished from barges without a 
turbidity curtain.   

Removal will consist of excavating soil and backfill material to expose the existing pipeline and diffusers. 
Native soil removed from the excavation will be sidecast downstream of the excavation. Riprap and 
quarry stone used for scour protection and trench backfill will be lifted to the surface and placed directly 
onshore, or on a barge. These materials will be utilized onsite or moved offsite for reuse or permanent 
disposal.  

If necessary for removal of the effluent pipe, divers will be used to cut the straps that secure the pipe to 
existing pile caps. If possible, the pile caps will be removed with the pipeline. If the pile caps cannot be 
removed without disturbing the supporting timber piles, the caps will be left in place where they will be 
buried to a depth of at least 4 feet upon backfilling the trench. Existing treated and untreated timber 
piles supporting the existing outfall diffuser pipeline will be left in place since they will be buried to a 
depth of at least 5 feet once the trench is backfilled.  
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Native sand material obtained from excavation of the trench for the proposed or existing effluent 
pipeline and outfall will be used to backfill the trench after the existing outfall pipeline is removed.  

In addition to removing the existing outfall, the existing effluent pipeline between the outfall and the 
existing manhole on the shoreline of the Columbia River will be removed. The removal of this section of 
effluent pipeline will be accomplished using tracked or rubber‐tired excavation equipment working from 
the land. The pipeline will be exposed and removed in segments. To the extent possible, non‐native 
trench backfill material will be separated from native materials. Native material will be used to backfill 
the trench after the pipeline is removed, while non‐native material will be removed from the site and 
reused or disposed of.  

5.4.11 Access and Staging 
Existing roads will be used for contractor access as possible (reference Drawing D‐05). The private, 
paved Lower River Road will be used to access the New Columbia Garden (Fazio) property along the 
Columbia River and between the Columbia River and Lake River. The paved NW McCann Road will be 
used to access the SCTP and pipeline east of Salmon Creek. NW 169 Street and NW 61st Avenue will be 
used to access the Curtis Lake Ranch (Meyer) property.  

Entry onto the Meyer property must either use an existing railroad undercrossing or an at‐grade, 
unsignaled railroad crossing. The railroad undercrossing can accommodate only regular passenger 
vehicles and small trucks. The at‐grade railroad crossing can accommodate large equipment and semi‐
trailer trucks, but may require profile and turning radius improvements or re‐alignment for large trucks 
to safely pass. The Meyer property has a network of existing unpaved farm roads, many of which will 
require load‐bearing improvements with geotextile and gravel (as shown in Drawing D‐04) to extend 
operability for contractor employees and equipment traffic during wet weather. Roads will be 
delineated through environmentally sensitive areas. 

The at‐grade railroad crossing is critical for moving equipment and materials to the pipeline constriction 
area; however, its use is contingent on approval by the BNSF Railway Company, which operates frequent 
freight and passenger trains. If the BNSF Railway Company limits access at the at‐grade railroad crossing, 
alternate access to Curtis Lake Ranch would be pursued. One alternate method of equipment and 
materials access would be via barges on Lake River with a landing at the effluent pipeline easements. 
Another alternate method would be via NW Lower River Road and the New Columbia Garden property, 
over Lake River by temporary work bridge, to the pipeline construction limits on the Curtis Lake Ranch 
property. (A temporary work bridge would require water permits from USACE and WDFW, and a Bridge 
Permit from the USCG.)   

Access will also be available within the temporary and permanent pipeline easements, which are shown 
on the plan and profile sheets (Drawings PP‐01 through PP‐07). Generally, the permanent easement for 
the existing pipe is 20 feet. Parallel to this easement, 40‐foot permanent easements for the new pipe 
will be accessible for construction, as well as additional 60‐foot‐wide temporary construction 
easements. Easements will be wider at the approaches to Columbia River, Lake River, and Salmon Creek 
where additional space is needed to maneuver construction equipment.  

Contractor work areas and staging areas have been identified and depicted on design Drawing D‐05. The 
staging and work areas will be located in key areas at the river crossings and along the pipeline for the 
contractor to manage construction, store materials, and access the pipeline. Soil and vegetation 
disturbance within the Shoreline jurisdictional areas will be minimized to the extent practicable.  

Some access roads (mostly existing farm roads) will require improvement for construction activities and 
related truck traffic widths and turning radii. Staging areas will need to be equipped for spill prevention, 
containment, and countermeasures.  
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Rehabilitation of these areas and all areas within the construction limits will be performed to return 
them to preconstruction conditions. Rehabilitation may include decompacting soils through disking, 
tilling, and seeding; or reapplication of stripped topsoil on disturbed farmland. Temporary geotextile and 
gravel will be removed from staging areas and existing farm roads, unless avoidance of an adverse flood 
hazard effect can be demonstrated. Lower River Road may require rehabilitation after pipeline 
construction.  

5.5 Effluent Pump Station Improvements and Phasing  

5.5.1 Phase 5 Pump Station Improvements 
The four existing pump slots will be replaced with new vertical line shaft pumps. The initial pump 
replacements will be four equally sized pumps with a firm capacity of 43.8 mgd. This will give the 
effluent pump station enough capacity through 2013 Facilities Plan Phases 5 (PHF 36 mgd) and 6 
(PHF 43 mgd). Table 5‐2 above shows the preliminary pump selections to be installed and commissioned 
with the new 48‐inch‐diameter effluent pipeline.  

5.5.2 Pump Station Control System 
Refer to Section 4.5.2 for pump station control system. 

5.5.3 Constructability Sequencing and Provisions 
The pumps will be replaced one at a time to keep the pump station in service at all times. Pump 
replacement may be constrained to dry weather season to ensure that gravity effluent flow is possible. 

5.6 Design Criteria Summary 
Table 5‐3 summarizes the design criteria for the SCTP outfall and effluent pipeline for the project. 

Table 5‐3. Summary of Design Criteria for SCTP Effluent Pipeline and Outfall Project 
Engineering Report for the Phase 5A Project—Columbia River Outfall and Effluent Pumping 

Design Element  Design Criteria  Design Implementation 

Effluent Design 
Flows 

Peak hour effluent flow at buildout (72 mgd) 

Dry weather maximum day flow at buildout (37.3 mgd) 

Wet weather maximum day flow at buildout (50.9 mgd) 

 SCTP effluent pump station improvements (43.8 mgd)  

Flow Characteristics (Section 3.1), 
Effluent Pipeline and Outfall Hydraulics 
(Section 5.3), and Effluent Pump Station 
Improvements and Phasing (Section 5.5) 

Design Vertical and 
Horizontal Datum 

Horizontal datum is Washington State plane coordinates 
(South Zone, NAD83 (2011)) 

Vertical datum (feet) is NGVD29 

Civil and Hydraulic Designs (Sections 4 
and 5) and Design Drawings (Section 5.7) 

Pipeline Route 
Criteria 

Parallel alignment to existing SCTP pipeline 

Separation and offset requirements 

Use of existing negotiated easements and utilities 
avoidance 

Access to pipeline for construction and O&M 

Soil, groundwater, wetlands and cultural resource 
conditions on route 

Construction methods feasibility 

Effluent Pipeline Design (Section 4.3), 
Pipe Materials and Pipeline Elements 
(Section 5.2), Construction Methods 
(Section 5.4), and Design Drawings 
(Section 5.7) 

Pipeline Design 
Criteria 

Pipe materials for minimum 50‐year life span 

Pipe support requirements using native soils and 
imported backfill 

Effluent Pipeline Design (Section 4.3), 
Pipe Materials and Pipeline Elements 
(Section 5.2), Effluent Pipeline and 
Outfall Hydraulics (Section 5.3), 
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Table 5‐3. Summary of Design Criteria for SCTP Effluent Pipeline and Outfall Project 
Engineering Report for the Phase 5A Project—Columbia River Outfall and Effluent Pumping 

Design Element  Design Criteria  Design Implementation 

Pipe protection on river shoreline use minimum burial 
depth to crown (10 feet) and buried concrete revetment 
mat 

Combination air/vacuum release valves at high points 
along pipeline 

Pipeline inspection manholes for internal pipe 
inspections 

Construction Methods (Section 5.4), and 
Design Drawings (Section 5.7) 

Outfall and Diffuser 
Site and Design 

Hydraulic capacity, head loss limits, and discharge 
velocity 

Dilution requirements to meet water quality standards 
with safety factor 

Structural stability of river outfall and diffuser pipe 

Design to accommodate river bedform dynamics and 
bank erosion 

Navigation marker (lighted) to protect diffuser in river 

Water Quality Standards and Design 
Dilutions (Section 3.3), Outfall and 
Diffuser Design (Section 4.4), Effluent 
Pipeline and Outfall Alignment (Section 
5.1), and Effluent Pipeline and Outfall 
Hydraulics (Section 5.3)  

Pipeline and Pump 
Hydraulics 

100‐year flood river elevation (25.6 feet, NGVD29)  

Four effluent pumps (allow one pump out of service for 
reliability and redundancy) 

Effluent flows > 36.2 mgd must be pumped regardless of 
river elevation 

Effluent Pipeline and Outfall Hydraulics 
(Section 5.3) and Effluent Pump Station 
Improvements and Phasing (Section 5.5) 

Safety Factors  Steel pipe to AWWA standards and Manual 11 guidelines 
for steel (a minimum of 2 for internal pressure) 

HDPE pipe to AWWA standards and Manual 55 
guidelines HDPE pipe 

Outfall pipe minimum burial depth to crown in river 
(8 feet) 

Diffuser dilution factors at buildout effluent flow and at 
critical river discharge conditions of 100 percent to meet 
acute and chronic aquatic life criteria 

Water Quality Standards and Design 
Dilutions (Section 3.3), Civil and 
Hydraulic Designs (Sections 4 and 5) and 
Design Drawings (Section 5.7) 

 Connection to SCTP  Minimize removal of existing 30‐inch effluent pipeline 

Minimize head loss 

Allow for effluent flow conveyance through existing or 
new pipeline 

Thrust restraints against unbalanced hydrostatic forces 

Minimize duration of flow shut‐downs to make new 
pipeline connections 

Civil and Hydraulic Designs (Sections 4 
and 5) and Design Drawings (Section 5.7) 

   

5.7 30 Percent Design Drawings 
The 30 percent design drawings for the Phase 5A Project—Columbia River Outfall and Effluent Pipeline 
are provided at the end of this section. 

5.8 O&M and Staffing 
The Phase 5A Project seeks to minimize future O&M inputs. Manhole access, valve types, and valve 
locations have been designed with input from staff at the SCTP to minimize future O&M resources. See 
Section 4.1.5 for pipeline design criteria.  

The pipeline materials have been selected to provide a service life of at least 50 years. 
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The new system will include inspection points that will facilitate anticipated future inspection needs. 
Several 24‐inch‐diameter access ports (manholes) will be provided along the alignment of the 48‐inch‐
diameter effluent pipeline for access by maintenance staff to inspect the pipe joints and lining either by 
personnel entry or CCTV equipment, make repairs to the lining if necessary, and to lower a pump into 
the pipe for dewatering. 

Two access locations will be provided in the section of pipe with the diffuser. A blind flange will be 
provided on the downstream end of the 48‐inch‐diameter diffuser pipe, and the most downstream 
diffuser will include an access port. These entry points can be accessed by a diver if necessary to 
perform inspections or repairs. 

Drain valves (i.e., blowoffs) were considered to allow complete draining of the pipe for future 
inspection. However, the 30 percent design does not include blowoffs because submersible pumps 
lowered from the strategically‐placed access ports are sufficient to dewater the effluent pipeline. 

Combination air/vacuum release valves will be provided at the high points in the profile and at other 
points where air may accumulate during operation. They will be located where vehicles and equipment 
can access them during periods of high water. Enclosures commonly used for air valves will include 
rectangular precast vaults with access ladders and dual hatches that allow natural light and adequate 
working space for maintenance crews. 

The existing 30‐inch‐diameter effluent pipeline from the SCTP up to the proposed junction structure at 
NW Lower River Road will be retained and valving added to facilitate dewatering of the new effluent 
pipeline for periodic maintenance inspections, and as an emergency bypass in the unlikely event of need 
of repairs. The Phase 5A Project will not require additional staff or training to operate and maintain the 
new effluent transmission system. The new effluent pipeline, outfall diffuser, and replacement effluent 
pumps will use technologies and materials similar to those existing.   
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WALL
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EL=38.30LOW CHORD

STAIRS

METAL 
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CONC.
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AWNING

BLDG/SHED
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OTAK SYMBOL LEGEND

UPDATED OCTOBER 2017

UPDATED JUNE 6, 2016

UPDATED JANUARY 21, 2016

DECEMBER 9, 2015

EXISTING CONDITIONS SURVEY

SALMON CREEK TREATMENT PLANT

PROJECT COORDINATES AND ELEVATIONS:

COORDINATES ARE WASHINGTON STATE PLANE, SOUTH ZONE

NAD83(2011) EPOCH 2010.

ELEVATIONS ARE NGVD29.

UNITS IN US SURVEY FEET.

GRAVEL

HANDRAIL

WF/OHW WETLAND FLAG/ ORDINARY HIGH WATER

A
S
P

H
A
L
T

A
S
P

H
A
L
T

J. DILLON D.L.C.

J. CARUTHERS D.L.C.

PLANS - NOT FOUND

FENCE SHOWN ON 

PLANS - NOT FOUND

FENCE SHOWN ON 

TOP OF PIPE

EL=13.82

TOP OF PIPE

EL=16.10

(pl to pl curtis lake ranch)

CLARK COUNTY AF# G 671854

20' SANITARY SEWER EASEMENT TO 

OREGON WHITE OAK

OREGON WHITE OAK

OREGON WHITE OAK

MON. WELL/BOREHOLE B-7

TOP CASING=24.50'

ELEV. PIEZOMETER=23.89'

GROUND AT MON WELL=21.23'

2X14"-16"

14" STEEL

BP FUEL LINE POTHOLE

TOP OF UTILITY ELEV. 11.78

CENTURY LINK

FIBER OPTIC POTHOLE

TOP OF UTILITY ELEV. 9.90

MON. WELL/BOREHOLE B-8

TOP CASING=20.44'

ELEV. PIEZOMETER=19.61'

GROUND AT MON WELL=17.31'

S
H
E

D

RIM = 26.46

TOP OF PIPE=15.12'

BOTTOM OF MH=10.63'

TOP OF GATE=20.11'

TOP OF MOTOR=17.58'

TOP OF VENT=18.71'

TEST STATION

GAS

THIS LOCATION

33.5" TO 36.5" IN 

DEPTH VARIES FROM

14" STEEL GAS LINE48" DEPTH

9" BUNDLE WIDTH

FIBER OPTIC LINE

CULVERT 

CONCRETE 

LINES CONTINUE 

24" VERTICAL  

 

IE=23.50' (PER PLAN)

TOP OF PIPE=27.42'

48" PIPE INSIDE GRATE

SANITARY MANHOLE

STORM MANHOLE

GAS LINE

= DECIDUOUS DEC

APPROXIMATE MANHOLE SIZE/LOCATION 

CATCH BASIN

FIRE HYDRANT

WATER VALVE

GAS VALVE

COMMUNICATION MANHOLE

COMMUNICATION RISER

SIGN

WATER METER

DECIDUOUS TREE

EVERGREEN TREE

= EVERGREEN EVER

= CONCRETE CONC.

STORM LINE

SANITARY LINE

OVER HEAD UTILITY LINE

WATER LINE

FENCE (AS NOTED)

WETLAND AREAS (AS LOCATED IN FIELD)

W

RAMP

WATER VAULT

GAS VENT

TRAFFIC SIGNAL CONTROL CABINET

= DETECTABLE WARNING PAD D.W.P.

POWER LINE

COMMUNICATION LINE

CULVERT PIPE

OTAK CONTROL POINT AS NOTED

OTAK SYMBOL LEGEND

CURB INLET

LINE CONTINUES

C COMMUNICATION VAULT

CURB INLET

CLEAN OUT

W

W

BLOW OFF VALVE

WATER MANHOLE

FIRE DEPARTMENT CONNECTION

POST INDICATOR VALVE

WELL

HOSE BIB

IRRIGATION CONTROL VALVE

POST INDICATOR VALVE

GAS SHUT OFF

GAS LINE MARKER SIGN

GAS METER

COMMUNICATION MARKER SIGN

P ELECTRIC MANHOLE

ELECTRIC SUBSURFACE JUNCTION BOX

ELECTRIC SURFACE JUNCTION BOX

POWER VAULT

ELECTRIC METER

ELECTRIC TOWER

ELECTRIC MARKER SIGN

YARD LIGHT

COBRA LIGHT POLE

LUMINAR

LIGHT POLE

TRAFFIC JUCTION BOX

DET TRAFFIC SIGNAL LOOP

TRANSFORMER

UTILITY POLE

CATERNARY/GUY POLE

SIGNAL POLE

PEDESTRIAN SIGNAL POLE

GUY ANCHOR

SIGNAL HEAD

BOLLARD

PARKING METER

FLAG POLE

MAIILBOX

TEST PIT

MONITORING WELL (ALSO DENOTED AS "MON. WELL"....)

OIL FILL/TANK VENT

SIGN POST

BORE HOLE

POT HOLE

COMMUNICATION RISER

DITCH INLET

YARD/AREA DRAIN

SHRUB

WETLAND SAMPLE PLOT (WETLAND SOILS TEST SITE)

= FINISH FLOOR FF

GUARDRAIL/HANDRAIL

MW

MON. WELL/BOREHOLE B-5

CAPPED FLUSH W/GROUND

ELEV.=60.34'

MON. WELL/BOREHOLE B-9

TOP OF CASING=20.20'

ELEV. PIEZOMETER=19.44'

GROUND AT MON WELL=16.84'

MON. WELL/BOREHOLE B-10

TOP OF CASING=32.30'

ELEV. PIEZOMETER=31.35'

GROUND AT MON WELL=28.66'

2X10"-16"

4X14"-26"

SURVEYED OCTOBER 27, 2017 13:20
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AT A TIME.  SEE NOTE 3.
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DEPTH. SEE GENERAL NOTES.
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BOUNDARY FROM SURVEY.

PROPERTY LINE IN PLAN. FIELD VERIFY PROPERTY 

CORRESPONDING TO LOCATION OF TAX LOT OR 

LAND OWNERSHIP, TYP.  APPROXIMATE LOCATION 2.

ACCESS DETAILS.

SEE DWG D-05 FOR CONTRACTOR STAGING AND 1.

1

1010

WETLAND

O
H

W
E

O
H

W
E



WF A1

WF A2

WF A3

WF A4

WF A5
WF A6

WF A7

WF A8

WF A9

WF A10

WF A11

WF A12

WF A13

WF A14

WF A15

WF A16

WF A17

WF A18

WF A19

WF A20

WF A21

SP-1

SP-2

SP-3

(pl to pl curtis lake ra
nch)

CLARK COUNTY AF# G 671854
20' SANITARY SEWER EASEMENT TO 

MON. WELL/BOREHOLE B-8

TOP CASING=20.44'

ELEV. PIEZOMETER=19.61'

GROUND AT MON WELL=17.31'

1
0

10

10

10

1
0

1
0

10

1
5

1
5

15

15

1
5

1
5

1
5

1
5

15

1
5

1
5

1
5

1
5

1
5

1
5

15

15

FILENAME: PLOT DATE: PLOT TIME:2018\02\22 5:38:08 AM

C
H

2
M
 H
IL

L
 2

0
1
8
. 
 A

L
L
 R
IG

H
T
S
 R

E
S

E
R

V
E

D
.

T
H
IS
 D

O
C

U
M

E
N

T
, 

A
N

D
 T

H
E
 I

D
E

A
S
 A

N
D
 D

E
S
IG

N
S
 I

N
C

O
R

P
O

R
A

T
E

D
 H

E
R

E
IN
, 

A
S
 A

N
 I

N
S

T
R

U
M

E
N

T
 O

F
 P

R
O

F
E

S
S
IO

N
A

L
 S

E
R

V
IC

E
, 
IS
 T

H
E
 P

R
O

P
E

R
T

Y
 O

F
R

E
U

S
E
 O

F
 D

O
C

U
M

E
N

T
S
:

1 2 3 4 5 6

B

C

D

VERIFY SCALE

BAR IS ONE INCH ON

ORIGINAL DRAWING.

1"0

c

PROJ

DATE

D
A

T
E

N
O
.

D
S

G
N

D
R

R
E

V
IS
IO

N

C
H

K

A
P

V
D

B
Y

A
P

V
D

SHEET

DWG

A

of

C
H

2
M
 H
IL

L
 A

N
D
 I
S
 N

O
T
 T

O
 B

E
 U

S
E

D
, 
IN
 W

H
O

L
E
 O

R
 I

N
 P

A
R

T
, 
F

O
R
 A

N
Y
 O

T
H

E
R
 P

R
O
J
E

C
T
 W

IT
H

O
U

T
 T

H
E
 W

R
IT

T
E

N
 A

U
T

H
O

R
IZ

A
T
IO

N
 O

F
 C

H
2

M
 H
IL

L
.

$PWURL

C
o
lu

m
b
ia
 R
iv
e
r 

O
u
tf
a
ll
 a

n
d
 E
ff
lu
e
n
t 
P
ip
e
li
n
e
 P
ro
je
c
t

C
la
rk
 C

o
u
n
ty
, 

W
a
s
h
in

g
to

n

663264

 

 
 

 
    

3
0

%
 D

E
S
IG

N
 S

U
B

M
IT

T
A

L

26

D
is
c
o
v
e
ry
 C
le
a
n
 W

a
te
r 

A
ll
ia

n
c
e

P
ro
je
c
t 
9
2
-2

0
1
6
-0

0
2
3

FEBRUARY 2018

M
A

T
C

H
 L
IN

E
 S

T
A
  
5
0
+
0
0
.0

0
 

M
A

T
C

H
 L
IN

E
 S

T
A
  
6
0
+
0
0
.0

0
 

S
E

E
 D

W
G
 P

P
-0

4

S
E

E
 D

W
G
 P

P
-0

6

TH-5

50+00 51+00 52+00 53+00 54+00 55+00 56+00 57+00 58+00 59+00 60+00

B-8

0

5

10

15

20

25

30

35

40

45

50

55

60

-5

-10

-15

-20

-25

-30

-35

0

5

10

15

20

25

30

35

40

45

50

55

60

-5

-10

-15

-20

-25

-30

-35

50+00 50+50 51+00 51+50 52+00 52+50 53+00 53+50 54+00 54+50 55+00 55+50 56+00 56+50 57+00 57+50 58+00 58+50 59+00 59+50 60+00

N-VALUE

B-8

0

0

0

ML

V
P
I 
S

T
A
 5

2
+
3
2
.0

7

E
L
 6
.4

0

V
P
I 
S

T
A
 5

4
+
5
6
.7

9

E
L
 -
1
.4

8

S=-0.23%

S=-3.51%

S=0.75%

663264

 

663264

 

PP-05

D
. 
S

U
N

S
E

R
I

B
. 
T

H
O

M
P

S
O

N

S
T

A
 5

0
+
0
0
 T

O
 6

0
+
0
0

E
F
F

L
U

E
N

T
 P
IP

E
L
IN

E

P
L

A
N
 &
 P

R
O

F
IL

E

PP-05_663264.dgn

  

PP-05

D
. 
S

U
N

S
E

R
I

B
. 
T

H
O

M
P

S
O

N

S
T

A
 5

0
+
0
0
 T

O
 6

0
+
0
0

E
F
F

L
U

E
N

T
 P
IP

E
L
IN

E

P
L

A
N
 &
 P

R
O

F
IL

E

PP-05_663264.dgn

  

1"=50'

PLAN

1"=50' HORIZ, 1"=10' VERT

PROFILE

N
0 50 100 150

1"=50'

GRADE

EXISTING

FLOW

E
A

S
E

M
E

N
T

T
E

M
P

O
R

A
R

Y

6
0
'

LINE

TAX LOT

CURTIS RANCH LAKE

KEYNOTES (    )

GENERAL NOTES

KEYNOTES (    )

SEE GENERAL NOTES ON PP-01.1.

TYP

PROPERTY LINE,

TAX LOT OR

STAGING AREA

CONTRACTOR

1

2

3

2
0
'

4
0
' E
A

S
E

M
E

N
T

P
E

R
M

A
N

E
N

T

E
A

S
E

M
E

N
T

E
X
IS

T
IN

G

3

PIPELINE

EFFLUENT

EXISTING

R
. 

B
E
IE

L
E

R
Q
. 

C
O

T
T

E
N

Q
. 

C
O

T
T

E
N

48" PIPE

10

48" PIPE

4

4

WETLAND

WETLAND

INSTALL HI-VIZ FENCING.4.

D-03.

PROVIDE ACCESS MANHOLE. SEE DET 2 ON DWG 3.

BOUNDARY FROM SURVEY.

PROPERTY LINE IN PLAN. FIELD VERIFY PROPERTY 

CORRESPONDING TO LOCATION OF TAX LOT OR 

LAND OWNERSHIP, TYP.  APPROXIMATE LOCATION 2.

ACCESS DETAILS.

SEE DWG D-05 FOR CONTRACTOR STAGING AND 1.
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5.   INSTALL HI-VIZ FENCING.

TO LINES AS REQUIRED BY UTILITY PURVEYORS. 

DURING CONSTRUCTION AND REPAIR ANY DAMAGE 

CONSTRUCTION. PROVIDE TEMPORARY SUPPORT 

AND PROTECT FO AND FUEL LINES DURING 

CONSTRUCTION NEAR THEIR UTILITIES. PRESERVE 

NOTIFY UTILITY PURVEYORS 3 WEEKS BEFORE 4.

MATCH EXISTING.

CRUSHED SURFACING ON FILL AND GRADE TO

WITHIN EASEMENT LIMITS. PLACE AND COMPACT 6” 
PLACE AND COMPACT IMPORT FILL MATERIAL 3.

BOUNDARY FROM SURVEY.

PROPERTY LINE IN PLAN. FIELD VERIFY PROPERTY 

CORRESPONDING TO LOCATION OF TAX LOT OR 

LAND OWNERSHIP, TYP.  APPROXIMATE LOCATION 2. 

ACCESS DETAILS.

SEE DWG D-05 FOR CONTRACTOR STAGING AND 1.
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PLAN
1"=50'

PROFILE
1"=50' HORIZ, 1"=10' VERT

N

KEYNOTES (    )

FLOW

48" PIPE

ALLIANCE

2

D-02

0 50 100 150

1"=50'

2

1
STAGING AREA

CONTRACTOR

LINE, TYP

PROPERTY

TAX LOT OR

GENERAL NOTES

SEE GENERAL NOTES ON PP-01.1.

PIPELINE

EFFLUENT

EXISTING

STATION

PUMP

R
. 

B
E
IE

L
E

R

13

Q
. 

C
O

T
T

E
N

D
. 

W
IL

S
O

N

5

EXISTING PIPE

CONNECT TO
3

GRADE

EXISTING

FILL

COMPACTED

4

48" STL PIPE

4

6

INSTALL HI-VIZ FENCING.7.

SEE PS-01 FOR PUMP STATION MODIFICATIONS.6.

TIMES.  COORDINATE ALL ACTIVITIES WITH OWNER.

ACCESIBLE FOR OWNER OPERATIONS AT ALL 

EXISTING ROADWAY ACCESS TO REMAIN OPEN AND 5.

PLACE 6” TOPSOIL TO MATCH EXISTING.
PLACE AND COMPACT IMPORT FILL MATERIAL.  4. 

SHOWN. SEE DET 2 ON DWG D-02.

CONNECT TO EXISTING PUMP STATION PIPING, NOT 3.

BOUNDARY FROM SURVEY.

PROPERTY LINE IN PLAN. FIELD VERIFY PROPERTY 

CORRESPONDING TO LOCATION OF TAX LOT OR 

LAND OWNERSHIP, TYP.  APPROXIMATE LOCATION 2.

ACCESS DETAILS.

SEE DWG D-05 FOR CONTRACTOR STAGING AND 1.

7
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PP-0X

A

PP-01

D-07

PIPE LOCATOR TAPE

2
1

1

(ELEV VARIES)

GROUND WATER

SURFACE VARIES

EXST GROUND

5'-0"

NATIVE EXCAVATED MATERIAL, NOTE 4

1

1.5    APPROX, NOTES 2 & 3

3    APPROX, NOTES 2 & 3

PIPE ZONE MATERIAL
ONSHORE BEDDING &

5'-0"

MIN

1
'-
0
",
 M

IN

PIPE ZONE MATERIAL

SUBMERGED BEDDING &

ANGULAR STONE, SEE TABLE5'-0"

5'-0"

MIN

1
'-
0
",
 M

IN

ELEV VARIES

EXST RIVER BED

1
'-
0
",
 M

IN

2
'-
6
"

MATERIAL, NOTES 1 & 4

NATIVE EXCAVATED

2
1

1

3    APPROX, NOTES 2 & 3

COLUMBIA RIVER

LAKE RIVER

SALMON CREEK

WATERBODY

WS VARIES

1
PILE CAP DETAIL

D-06

IS SET AND ALIGNED

PLACE AFTER PIPE

TREMIE CONCRETE.

TYP

STEEL BOLT,

1" STAINLESS

4
0
' 

M
IN
 E

M
B

E
D

M
E

N
T

3
' 

M
IN

PIPE PILE, TYP

12" DIA STEEL

1
2
"

M
IN

ELEV

CUTOFF

PILE

IN-WATER TRENCH TYPICAL SECTION

CLASS 50 RIPRAP

4"-0 STONE

6"-0 STONE

STONE SIZE

1
'-
0
" 

M
IN
.

OR FLATTER

ONSHORE UNSHORED TRENCH SECTION

C

PP-0X

ONSHORE SHORED TYPICAL TRENCH SECTION

(ELEV VARIES)

GROUND WATER

PIPE ZONE MATERIAL

ONSHORE BEDDING ANDNATIVE SOIL

UNDISTURBED

PIPE LOCATOR TAPE

2'-0" MIN., TYP.

M
IN
.

1
'-
0
"

M
IN
.

1
'-
0
"

SEE NOTE 7

TRENCH SHORING

SURFACE VARIES

EXST GROUND

MATERIAL, SEE NOTE 4

NATIVE EXCAVATED

14

R
. 

B
E
IE

L
E

R
B
. 
T

H
O

M
P

S
O

N
Q
. 

C
O

T
T

E
N

(2 PER CAP)

PIPE STRAP

PILE CAP

PRE-CAST

NTS

NTS

V
A

R
IE

S
 S

E
E
 P

R
O

F
IL

E

NTS

NTS

PIPE

48" OUTFALL

ADJUST CONSTRUCTION METHODS FOR ACTUAL SOIL CONDITIONS ENCOUNTERED.

SEE GEOTECHNICAL REPORT AND BORING LOCATIONS FOR EXISTING SOILS INFORMATION.  8.

WETLANDS, CONTRACTOR MAY UTILIZE SHORED OR UNSHORED EXCAVATIONS. 

CONTRACTOR SHALL SHORE TRENCH EXCAVATION WITHIN WETLAND AREAS.  OUTSIDE7.

DISPOSE OF EXCESS NATIVE MATERIAL NOT USED FOR BACKFILL OFFSITE.6.

ENCASEMENT.

PROTECTION APPROVED BY ENGINEER IS INSTALLED SUCH AS STEEL PLATES OR CLSM PIPE 

HEAVY CONSTRUCTION EQUIPMENT SHALL NOT TRAVERSE THE PIPE UNLESS ADEQUATE 5.

WATERWAY AND ALL DEBRIS, TRASH, OR RUBBLE ENCOUNTERED IN EXCAVATED MATERIAL.

CONTRACTOR SHALL REMOVE AND DISPOSE OF EXCESS NATIVE EXCAVATED MATERIAL FROM 4.

AND FEDERAL STANDARDS FOR SAFETY AND ENVIRONMENTAL PERMITS.

CONTRACTOR SHALL SLOPE OR SHORE TRENCH IN CONFORMANCE WITH ALL LOCAL, STATE, 3.

NATURAL LAYBACK OTHER THAN WHAT IS SHOWN.

BASED ON LIMITED GEOTECHNICAL INVESTIGATION.  CONTRACTOR SHALL BE PREPARED FOR 

INDICATED SLOPES ARE APPROXIMATIONS OF ANTICIPATED NATURAL, UNSHORED, LAYBACK 2.

UNLESS OTHERWISE SHOWN.

BACKFILL ABOVE ANGULAR ROCK WITH GRANULAR FILL TO EXISTING RIVER BED ELEVATION, 1.

NOTES:

AND TO STAY WITHIN EASEMENT LIMITS AS NECESSARY.

USE TO AVOID WETLANDS AND OTHER SENSITIVE AREAS

NOTE:
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1
3/16"=1'-0"

PP-01

2
3/16"=1'-0"

PP-08

CYLINDER PIPE

CONCRETE

EXISTING 30"

30" BFV

VAULT

10' x 12' PANEL

48" BFV

PIPE

30" STEEL

PUMP STRUCTURE

EXISTING

2

10'

42+50 43+0042+00

0

5

10

15

20

25

30

35

40

-5

-10

-15

-20

OF DISTURBED AREA

CONTOURS ON EACH SIDE

BLEND INTO EXISTING

WITHIN DISTURBED AREA.

ADD COMPACTED FILL

LAKE RIVER

GRADE

EXISTING

3

PP-04

1"=10'

CONNECTION TO EXST OUTFALL PIPE

CONNECTION TO EXST PUMP STATION PIPING

48" PIPE

AND AIR VALVE

30" ACCESS PORT

HDPE PIPE

48" STEEL OR

FLOW

COUPLING

TRANSITION 

LAKE RIVER WEST BANK RECONSTRUCTION

PORT, TYP

30" ACCESS 

PIPE

48" STEEL

THRUST WALL

PRECAST

COUPLING

R
. 

B
E
IE

L
E

R

15

J
. 

K
R

U
M

S
IC

K
A
. 
F
IN

N
E

Y

PIPING

TO CONNECT NEW

PIPING AS REQUIRED

REMOVE EXISTING

48" BFV

PIPE

EFFLUENT

NEW 48"

48" BFV

THRUST RESTRAINT

EXISTING FLEX CPLG

48" X 42" RDCR

STATION

FROM PUMP

42" FORCEMAIN

NEW CONFIGURATIONEXISTING CONFIGURATION

EXISTING 48"

PIPE

EXISTING 48"

MODIFY CONNECTION FOR NEW PIPE.

REMOVE EXISTING EFFLUENT PIPE.

COUPLING

TRANSITION

PORT
ACCESS
30"

PIPE TO STEEL PIPE
TO CONNECT HDPE
FLANGE AS REQ'D

VAULT

10' x 8' PANEL

AND AIR VALVE

30" ACCESS PORT

STATION

FROM PUMP

42" FORCEMAIN
COUPLING

RESTRAINED FLEX

NOTES:

LOCATIONS.

SYSTEM.  SEE DWG PS-01 FOR

INSTALL LINE STOPS AND BYPASS

PRIOR TO REMOVING EXISTING PIPING,1.

48" STEEL PIPE

1

D-03

VALVE, SEE

AIR

SEE PP-02 FOR REMOVAL LIMITS
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1
1/2"=1-0"

PP-01

PP-02

PP-04

PP-07

2
1/2"=1-0"

PP-03

PP-04

PP-05

(7'-0" X 5'6" INSIDE)

PRECAST VAULT

PIPE

48" EFFLUENT

AIR/ VACUUM VALVE

4" COMBINATION

4" GATE VALVE

POST

MARKER

PIPE

48" EFFLUENT

POST

MARKER

A
IR
 V

A
L

V
E
 A

N
D

A
C

C
E

S
S
 M

A
N

H
O

L
E

S

FLANGE

30" TEE & BLIND

FLANGE

30" TEE & BLIND

HANDLE, TYP OF 2

(7'-0" X 5'6" INSIDE)

PRECAST VAULT

HANDLE, TYP OF 2

R
. 

B
E
IE

L
E

R

16

B
. 
T

H
O

M
P

S
O

N

PIPE

60" STEEL

CASING INSULATOR SKIDS

CARRIER PIPE

SPACE

ANNULAR

GROUT

3
CASING AND PIPE INSTALLATION
NTS

PP-07

CASING

60" STEEL

PIPE

CARRIER

OF CASING

SEAL ENDS

INSULATOR SKIDS
CASING

TYP

CASING INSULATOR,

SECTION

CASING END SEAL

PLAN

SEAL

END

CARRIER PIPE

48" STEEL OR HDPE 60" CASING

STANDARD LENGTH OF PIPE

SEE NOTES 1 & 2
CASING INSULATOR SKIDS,

8' MAX SPACING12" (TYP)

CLEARANCE FROM OUTSIDE OF PIPE BELL.

PROVIDE SKIDS THAT WILL PROVIDE 2-INCH MINIMUM 

IF SPECIAL SKID HEIGHT REQUIREMENTS ARE NOT SHOWN, 2.

END.

INSTALL CASING INSULATOR SKIDS WITHIN 6-INCHES OF CASING 1.

NOTES:

COORDINATE WITH LADDER ACCESS

PARALLEL TO PIPE ALIGNMENT AND

DUAL HATCHES.  ORIENT TO OPEN

COORDINATE WITH LADDER ACCESS

PARALLEL TO PIPE ALIGNMENT AND

DUAL HATCHES.  ORIENT TO OPEN

AIR VALVE AND VAULT DETAIL PIPE ACCESS AND VAULT DETAIL

RELEASE PIPE

2" PVC AIR

4
AIR VALVE CONNECTION NEAR STATION 72+30
NTS

PP-01

CASING

PIPE INSIDE

INSTALL 2" PVC

STOP

KEY CURB

2" INVERTED

PIPE

48" EFFLUENT

SIM TO 

AND VAULT,

AIR VALVE

1

VALVE

RELEASE

2" AIR

VALVE

2" BALL

CASING

CURB BOX

CONNECTION

AIR VALVE
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APPROX WIDTH 12' MAX

BACKFILL WITH 4000

PSI CONCRETE

REVETMENT

CABLE

GEOTEXTILE

ARMORFLEX CONCRETE UNIT

3
REVETMENT PLAN AND PROFILE
NTS

P-01

TYPICAL CONCRETE

DO NOT STORE FUEL ON SITE.7.

AND PROVIDE ADDITIONAL OFF-SITE STAGING AREAS IF NECESSARY. 

TOTAL SIZE OF CONTRACTOR STAGING AREA IS FIXED.  ARRANGE FOR 6.

NECESSARY FOR CONSTRUCTION, SEE SPECS.

AVAILABLE IN CONSTRUCTION AREAS. PROVIDE ALL UTILITIES 

POWER, WATER, AND COMMUNICATIONS UTILITIES ARE GENERALLY NOT 5.

ALL ACTIVITIES AND SCHEDULING WITH LANDOWNER. 

MINIMIZE DISTURBANCE TO LIVESTOCK WHEN PRESENT. COORDINATE 

ACCESS AND CONSTRUCTION ACTIVITIES WITH LAND OWNERS AND 

AGRICULTURAL AND LIVESTOCK GRAZING AREAS. COORDINATE ALL 

STAGING AREAS AND ACCESS TO STAGING AREAS ARE IN SENSITIVE 4.

ANY SPILLS AND PROVIDE A SPILL CONTAINMENT PLAN. SEE SPECS.

EMERGENCY SPILL KITS AT EACH CONTRACTOR STAGING LOCATION FOR 

PERMEABILITY GEOTEXTILE LAYER UNDER THESE AREAS. MAINTAIN 

AND STOPPING DURING LOADING ACTIVITIES. PROVIDE LOW 

PROVIDE DESIGNATED AREAS FOR VEHICLE AND EQUIPMENT PARKING 3.

DO NOT REMOVE TREES LARGER THAN 6-INCHES DBH.2.

WITHIN PERMIT LIMITS, AND AS APPROVED BY ENGINEER.

FEATURES. ADAPT REQUIREMENTS FOR ACTUAL AREA AND CONDITIONS 

AREA. SEE PLANS FOR ACTUAL STAGING AREA SIZE AND EXISTING 

REQUIREMENTS ARE SHOWN FOR A TYPICAL CONSTRUCTION STAGING 1.

GENERAL NOTES

SECONDARY CONTAINMENT WHEN NOT IN USE.

ALL DANGEROUS AND HAZARDOUS MATERIALS MUST BE STORED IN 9.

OF WATERWAY.

DO NOT STORE DANGEROUS AND HAZARDOUS MATERIALS WITHIN 150' 8.

CONSTRUCTION.

NECESSARY FOR MATERIALS DELIVERY AND VEHICLES REQUIRED FOR 

ACTUAL LAYOUT TO BE DETERMINED BY CONTRACTOR, WITHIN PERMITTED LIMITS, AS 

PLAN DRAWINGS AND IS DESIGNED FOR MOVEMENT OF AASHTO WB-40 SIZE VEHICLES. 

ROADWAY ACCESS TO AND WITHIN STAGING AREAS IS SHOWN FOR ILLUSTRATION ON 3.

IN STAGING AREAS.  SEE SPECS FOR ADDITIONAL REQUIREMENTS.

TOPSOIL TO REPLACE ANY LOST OR DEGRADED TOPSOIL RESULTING FROM ACTIVITIES 

CONDITIONS FOR AGRICULTURE AS APPROVED BY PROPERTY OWNER. IMPORT 

IMPORTED MATERIALS AND TILL AREA TO RESTORE LOOSE AND OPTIMAL SOIL 

CONSTRUCTION ROADWAY MATERIALS USED FOR ALL WEATHER ACCESS. REMOVE ALL 

GEOTEXTILE IN ANY AREAS OF IMPORT MATERIAL LAYDOWN AND UNDER 

CONDITIONS OR BETTER FOR AGRICULTURAL VIABILITY AND USE. PROVIDE 

OWNER. PRESERVE AND PROTECT TOPSOIL AND RESTORE AREA TO PRE-EXISTING 

LOCATION, SEE PLANS AND FIELD VERIFY ACTUAL LIMITS AS APPROVED BY PROPERTY 

EDGE OF AGRICULTURAL FIELD. VARIES AT EACH CONSTRUCTION STAGING AREA 2.

CONTRACTOR.

SECURITY FEATURES AND LEVEL OF SECURITY ARE AT THE DISCRETION OF THE 

JUDGED NECESSARY BY CONTRACTOR TO PROTECT CONTRACTOR’S ASSETS. 

SECURITY FENCE AND FEATURES INCLUDING LOCKING GATES AND NIGHT LIGHTING AS 

PERIMETER TESC FEATURES INCLUDING SILT FENCE, AND SECURITY FENCE. PROVIDE 

CONSTRUCTION STAGING AREA BEFORE INSTALLING ORANGE CONSTRUCTION FENCE, 

AND AS APPROVED BY ENGINEER. ADJUST LIMITS FOR CONDITIONS AT EACH 

SURVEY AND STAKE LIMITS OF STAGING AREA FOR APPROVAL BY PROPERTY OWNER 1.

KEYNOTES

LANDOWNERS.

IN STAGING AREAS.  SEE SPECS FOR ADDITIONAL REQUIREMENTS. COORDINATE WITH 

TOPSOIL TO REPLACE ANY LOST OR DEGRADED TOPSOIL RESULTING FROM ACTIVITIES 

SOIL CONDITIONS FOR AGRICULTURE AS APPROVED BY PROPERTY OWNER. IMPORT 

REMOVE ALL IMPORTED MATERIALS AND TILL AREA TO RESTORE LOOSE AND OPTIMAL 

AREAS WITH LAND OWNER PRIOR TO CONSTRUCTION OF ROAD IMPROVEMENTS. 

AND STAKE LIMITS OF ALL CONSTRUCTION ROAD CROSSINGS OF AGRICULTURAL 

RESTORATION OF AGRICULTURAL FIELDS AND LIVESTOCK GRAZING AREAS. IDENTIFY 

WHERE ROADWAY CROSSES AGRICULTURAL AREAS TO ALLOW REMOVAL AND 

PLACE GEOTEXTILE TO SEPARATE ALL ROADWAY MATERIALS FROM EXISTING TOPSOIL 5.

CONSTRUCTION WITH LANDOWNERS' APPROVAL.

USED TO FRESHEN EXISTING GRAVEL-SURFACED ROADS MAY REMAIN AFTER 

CONTRACTOR ACCESS AND ALL WEATHER CONDITIONS.  IMPORTED ROCK/ GRAVEL 

PROVIDE MATERIALS FOR ROADWAY CONSTRUCTION AS NECESSARY FOR 4.

OTHER FEATURES AS REQUIRED. SEE TESC SPEC REQUIREMENTS.

LOCATION. PROVIDE DITCHES, CULVERTS AT EXISTING DRAINAGE CROSSINGS, AND 

TESC FEATURES (INCLUDING SILT FENCE) AS REQUIRED. MAY VARY WITH ROADWAY 3.

AND TREES LARGER THAN 6-INCHES DBH.   ACCOMMODATE TURNING MANEUVERS.

EXISTING ROADWAY CENTERLINE EXCEPT WHERE NECESSARY TO AVOID WETLANDS 

ACTUAL EXISTING ROADWAY WIDTH AND SURFACE VARIES. FIELD VERIFY AND FOLLOW 2.

UNLESS APPROVED BY LAND OWNER AND ENGINEER.

EXPECTED TRAFFIC VOLUMES. DO NOT EXCEED WIDTH SHOWN AND PERMITTED 

WIDTH SHOWN FOR CONSTRUCTION ROADWAYS. FOR EQUIPMENT, ACTIVITIES, AND 1.

KEYNOTES
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ENGINEER.

ADJUST AS NECESSARY AND AS APPROVED BY 

YEARS OLD. FIELD VERIFY ACTUAL CONDITIONS AND 

AERIAL IMAGE AND FEATURES SHOWN ARE SEVERAL 2.

REQUIRED PROVIDE OFFSITE.  

BE EXCEEDED. IF ADDITIONAL STAGING AREA IS 

PERMITS.  TOTAL AREA FOR STAGING AREAS SHALL NOT 

CONFLICT WITH PROJECT ENVIRONMENTAL/ LAND USE 

CANNOT BE MADE WITHOUT APPROVAL IN WRITING OR 

COORDINATION AND PLANNING WITH LANDOWNERS AND 

CONSTRUCTION ACTIVITIES SHALL REQUIRE PRIOR 

ROADWAYS IF NECESSARY TO ACCOMODATE 

 APPROXIMATE. ADJUSTMENTS TO STAGING AREAS AND

CONTRACTOR STAGING AND ACCESS ROADS ARE 1.

OR BETTER CONDITIONS AFTER CONSTRUCTION.

LANDOWNER. REPAIR ASPHALT TO RE-EXISTING 

FORMER COUNTY ROAD CURRENTLY OWNED BY 3.

CROSSING AS REQUIRED. SEE SPECS.

FLAGGERS AS NECESARY AND IMPROVE RAILROAD 

RAILROAD REPRESENTATIVES. PROVIDE 

COORDINATE ALL CROSSING ACTIVITIES WITH 2.

ROADWAY AREAS.

CONSTRUCTION WORK AND STAGING AND 

SEE DETAILS 1 AND 2 ON DWG D-04, TYPICAL ALL 1.
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FOR TYPICAL RISER

SEE 6
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1

D-01

11 AT 15 FT SPACING.  SEE

DIFFUSER PILE SUPPORTS.

DIFFUSER PORT, TYP.  10 EA @ 16.0' O.C.
TEN 16" RISERS AT 16 FT SPACING W/ 16" 

R
. 

B
E
IE

L
E

R

FLANGE

BLIND

PORT, TYP.  10 EA @ 16'-0" OC

16" RISER WITH 16" DIFFUSER

MANHOLE, SEE

ACCESS
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5/16

5/16

CL RISER

4
BREAKAWAY FLANGE
1 1/2"=1'-0"

 

 

3
STEEL PIPE STRAP DETAIL
3/4"=1'-0"

 

5
DETAIL
3"=1'-0"

 

5

2
PERMANENT RISER CONNECTION
3/4"=1'-0"

D-06

4

1
ACCESS MANHOLE

D-06

3/4"=1'-0"

4

3/8
1/2

1/2

100% UT

CJP

4" CLR

2"

3
" 

C
L

R

3/4" DIA

DIFFUSER.  ROTATE AS REQ'D TO FIT

OF VERTICAL PROJECTION OF

FLANGE AND LOCATED OUTSIDE

SPACED ON OUTSIDE OF BLIND

HANDLE, TYP OF 3. EQUALLY

CLASS D FLANGE FOR 36" PIPE

CIRCLE MATCHES AWWA C207

ID MATCHES ID OF 16" PIPE.  BOLT

36" AWWA C207 CLASS D FLANGE.

2 3/8" THICK PLATE.  OD MATCHES

BLIND FLANGE

AWWA C207 CLASS D

WELDING MANHOLE RISER, TYP

MORTAR COATING AFTER

SHOP APPLIED CEMENT

COATING, TYP

2" CEMENT MORTAR

100% UT

CJP

COATING, TYP

2" CEMENT MORTAR

STEEL WALL

48" OUTFALL, 1/2" 

3/8" PL

L 4X3 BEHIND
LONG SLOT VERT HOLE

2" CM COATING

WALL

1/2" PIPE

1/4

1/4

1

1

3/8" STRAP

3 1/2 "

2
"

7
"

2
"

TYPE 304 SST BOLT

1" DIA ASTM F593,

3 SIDES

TYP

1/4

304 SST

ASTM A276, TYPE

L 4x3x 3/8 x 3 1/2" LG,

TYPE 304 SST

3/8 x 3" ASTM A276,

SECTION

MATCH PIPE OD

304L, STAINLESS STRAP,

3/8" x 3" WIDE ASTM A276,

3/8" PL

ON 48" ID STEEL PIPE 

CM COATING

1/4
TYP

LENGTH

WELD

2 1/2" MIN

NOTES:

NOTE:

3/8" PL.  SEE NOTE 1

WELDING 3/8" PL

MORTAR COATING AFTER

SHOP APPLIED CEMENT

NOTE:

STEEL, 3/8" WALL

OF 48" OUTFALL.  16"

BREAKAWAY FLANGE

NOTE:

36"x1/2" WALL MANHOLE RISER

BREAKAWAY FLANGE

TO PLATE

FLANGE 

TO PLATE

HANDLE

3/8

3/8

FLANGE THICKNESS

CENTERED ON

LIFTING EYE

GASKET

RUBBER

1/8" MIN

6
BLIND FLANGE
NTS

D-06

11"11"

48" OUTFALL

2
"

1" PL

2" DIA HOLE

3 1/2" R

TYP

REQUIRED,

BOLT

CLASS D

PIPE AWWA C207,

BLIND FLANGE 48" I.D.

SECTION

TYP OF 2

LIFTING EYE,

TECHNIQUE.

TIGHTENED IN ACCORDANCE WITH STANDARD BOLT TIGHTENING 

ALL BOLT HOLES SHALL BE USED FOR EACH FLANGE AND SHALL BE 3. 

FLANGE (DETAIL 4).

DIAMETER AND LENGTH FOR APPLICATION EXCEPT FOR BREAKAWAY 

BOLTS SHALL BE ASTM A193 - CLASS 1 SST MEETING REQUIRED 2. 

ASTM D 1330 GRADE 1 SUITABLE FOR THE INTENDED PURPOSE.

ALL GASKETS SHALL BE FULL FACE AWWA C207 FOR STEEL PIPE AND 1.

FLANGED CONNECTION NOTES (APPLY TO ALL DETAILS THIS DWG)

    SOLIDS EPOXY AFTER FABRICATION.

2. COAT ALL WELD/ FABRICATION AREAS W/ 100%

    AWWA C207

1. ATTACH FLANGE TO RISERS IN ACCORDANCE WITH

TYP

AROUND BOLT HOLES,

SOLIDS EPOXY COATING

HOLD BACK 100%

LINING, TYP

SOLIDS EPOXY 35 MIL

PLASTITE 4500 100%

COAT EXPOSED STEEL.

100% SOLIDS EPOXY

PLASTITE 4500

FLANGE BOLTS.

INSTALLATION OF

LEAVE SPACE FOR

LINING, TYP

1. COAT W/ PLASTITE 4500 100% SOLIDS EPOXY 35 MIL.

THREADED ROD SPACE @ 6"

CONDITION CW SST

3/4" ASTM F593, TYPE 316

CONN TO MC W/ TWO

ASTM A276, TYPE 304L.

L 4x 3x 3/8 x 12" LG,

100% SOLIDS EPOXY.

COAT W/ PLASTITE 4500

AT LOCATIONS SHOWN.

MC18x42.7 x 6'-0" LONG

D-07_663264.dgn
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    OUTFALL PIPE.

2. SEE DETAIL A ON D-01 FOR TRENCH SECTION AROUND

    4500 100% SOLIDS EPOXY AFTER FABRICATION.

1. COAT ALL WELD/ FABRICATION AREAS W/ PLASTITE

SEE SPECIFICATIONS

DIFFUSER.

CLASS D FLANGE

STD AWWA C207

    16 - 1 1/8" SST BOLTS

    2 - OPEN BOLT HOLES

    2 - 1 1/8" NYLON BOLTS

2. BOLTING MATERIALS:

    AWWA C207.

1. ATTACH FLANGE TO RISERS IN ACCORDANCE WITH

R
. 

B
E
IE

L
E

R
Q
. 

C
O

T
T

E
N

20

R
. 

B
E
IE

L
E

R
Q
. 

C
O

T
T

E
N

EPOXY, TYP

35 MIL 100% SOLIDS 

PLASTITE 4500

EXPOSED STEEL

4500 100% SOLIDS EPOXY COAT 

OF FLANGE BOLTS.  PLASTITE

LEAVE SPACE FOR INSTALLATION

3/8" WALL

16" STEEL RISER,

COVER DEPTH

SEE PROFILE FOR

AND BEDDING

BACKFILL

FOR

SEE

A

D-01

COVER DEPTH

SEE PROFILE FOR

AND BEDDING

BACKFILL

FOR

SEE

A

D-01

SPECIFICATIONS

DIFFUSER.  SEE

LENGTHS 5 FEET

MANHOLE SECTION

2" CM COATING

STEEL WALL W/

16" RISER, 1/2" 

RISER LENGTHS 5 FEET

WELDING RISER

MORTAR COATING AFTER

SHOP APPLIED CEMENT

TO FLANGE

2-FT LENGTH
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PREVENTION SHIELD

LADDER W/CLIMB
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 M

A
R

K
E

R

5'-0"

TYP

W16 BRACE, TYP.

NO WELD TO PILES1 1/4" GRATING PL 1/2" COVER

TOS  +XX.XX

OFF +XX.XX

PILE CUT

COPE FLANGE 1", TYP

W16x57
3/8

TYP

PIPE PILE

18" DIA x 3/4"

BEAMS

BAR TO W16 SUPPORT

EVERY THIRD BEARING

BARS, TACK WELD

BANDED ALL SIDES,

GALV STEEL GRATING,

3
1 1/2"=1'-0"

3
DETAIL.  SEE

CONNECTION

BRACE

2
NAVIGATION MARKER PROFILE
NTS

P-01

1
0
' 

M
IN

ELEVATION

OHWM PUBLISHED

5
5
' 

M
IN
 B

E
L

O
W
 M

U
D

L
IN

E

REQUIRED

PILE LENGTH AS

AND ADJUST OVERALL

MUDLINE, FIELD VERIFY

CROSS-BRACE CONNECTION DETAIL

1
NAVIGATION MARKER PLAN
3/4"=1'-0"
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(VARIES)

SALMON CREEK

LIMITS OF

3

9

CONSTRUCTION SEQUENCE:  STEP 1 CONSTRUCTION SEQUENCE:  STEP 2 CONSTRUCTION SEQUENCE:  STEP 3

CONSTRUCTION SEQUENCE:  STEP 4 CONSTRUCTION SEQUENCE:  STEP 5 CONSTRUCTION SEQUENCE:  STEP 6

0 200 300

N

1"=100'

100

NOTE:

21

22

MIN.
25'

15' MIN.

23

252627

24

23

28

30

PERMIT REQUIREMENTS AND LIMITATIONS.

CAPABILITIES AND THAT IS IN ACCORDANCE WITH AGENCY 

APPROPRIATE FOR THEIR OWN EQUIPMENT AND 

RESPONSIBLE FOR DEVELOPING AN APPROACH 

AND APPROACHES THAT MAY BE USED. THE CONTRACTOR IS 

CROSSING OF SALMON CREEK. THERE ARE OTHER METHODS 

BY A CONTRACTOR TO CONSTRUCT THE OUTFALL PIPELINE 

DEPICT ONE POTENTIAL METHOD THAT COULD BE UTILIZED 

THE CONSTRUCTION APPROACH AND SEQUENCE SHOWN 

1"=100'

CONSTRUCTION SEQUENCE:  STEP 7
1"=100'

CONSTRUCTION SEQUENCE:  STEP 8

WORK TRESTLE

LIMIT

CONSTRUCTION

OUTFALL

PROPOSED

PIPE

OUTFALL

EXISTING

HAMMERS. 

DRIVEN USING IMPACT 

SURROUNDING PILES 

MITIGATION CURTAIN 

WORK TRESTLE. USE NOISE 

DESIGNED TEMPORARY 

INSTALL CONTRACTOR 3.

CREEK.

EASTERN PORTION OF 

FLOATING SILT CURTAIN – 
PROCEDURES AND INSTALL 

CONDUCT FISH EXCLUSION 2.

CONTROL. 

ESTABLISH SURVEY 

CONSTRUCTION LIMITS. 

SURVEY AND SET-OUT 

BUOYS ON SALMON CREEK. 

INSTALL SIGNS AND MARKER 1.

OPERATIONS.

CONDUCT FISH SALVAGE 16.

SHORE. 

BOX AND WORK TOWARD 

COFFERDAM. BEGIN AT TIE-IN 

PORTION OF SHEET PILE 

CONSTRUCT WESTERN 15.

CREEK.

WESTERN PORTION OF 

REPOSITION SILT CURTAIN – 14.

PORTION OF CREEK. 

COFFERDAM ON EASTERN 

REMOVE SHEET PILE 13.

WINDOW IN TIE-IN BOX. 

PIPELINE, THREAD THROUGH 

FLOAT PIPELINE INTO PLACE. SINK 20.

TIE-IN BOX.

CUT WINDOW IN WEST FACE OF 19.

REQUIRED.

CORROSION COATING IF 

TESTING OF WELDS AND APPLY 

SEGMENT ON LAND. COMPLETE 

STRING AND WELD PIPELINE 18.

TO CONFIRM DEPTH.

DISPOSAL AREAS. SURVEY TRENCH 

SPOIL OFFSITE OR IN SPOIL 

MATERIAL. DISPOSE OF EXCESS 

SPOILS FOR TRENCH BACKFILL 

TRESTLE. STOCKPILE PORTION OF 

SIDE DIG TRENCH FROM WORKING 

EXCAVATE TRENCH IN THE WET. 17.

29
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SHEETS TOWARD SHORE. 

TIE-IN BOX AND THEN DRIVE 

CONNECT SHEET PILE TO 

PORTION OF CREEK. 

COFFERDAM ON EASTERN 

CONSTRUCT SHEET PILE 5.

JOINTS.  

PILES WITH WATER TIGHT 

KNOCKOUTS OR SHEET 

CONCRETE BOX WITH 

BOX USING PRE-CAST 

CONSTRUCT CENTER TIE-IN 4.

WINDOW IN TIE-IN BOX. 

PIPELINE, THREAD END THROUGH 

PIPELINE INTO PLACE. SINK 

UTILIZE SIDEBOOMS TO FLOAT 10.

TIE-IN BOX

CUT WINDOW IN WEST FACE OF 9.

CORROSION COATING IF REQUIRED.

TESTING OF WELDS AND APPLY 

SEGMENT ON LAND.  COMPLETE 

STRING AND WELD PIPELINE 8.

TO CONFIRM DEPTH. 

DISPOSAL AREAS. SURVEY TRENCH 

SPOIL OFFSITE OR IN SPOIL 

MATERIAL. DISPOSE OF EXCESS 

SPOILS FOR TRENCH BACKFILL 

TRESTLE. STOCKPILE PORTION OF 

SIDE DIG TRENCH FROM WORK 

EXCAVATE TRENCH IN THE WET. 7.

SHEET D-01.

BOX. SEE DETAIL D ON 

PENETRATION INTO TIE-IN 

AROUND PIPE 

DENSITY FILL TO SEAL 

GROUT OR CONTROLLED 

BACKFILL PIPELINE USING 12.

DETAIL A ON SHEET D-01.

BACKFILL PIPELINE. SEE 11.

WELD TO JOIN PIPE SEGMENTS. 

BOX. MAKE ONE CONNECTION 

PUMP DOWN WATER IN TIE-IN 23.

D-01.

BOX. SEE DETAIL D ON SHEET 

PIPE PENETRATION INTO TIE-IN 

DENSITY FILL TO SEAL AROUND 

GROUT OR CONTROLLED 

BACKFILL PIPELINE USING 22.

A ON SHEET D-01.

BACKFILL PIPELINE. SEE DETAIL 21.

RESTORATIONS.

COMPLETE STREAM-BANK 30.

TO OPEN STREAM.

REMOVE FLOATING SILT CURTAIN 29.

END AND MOVING TO THE WEST.

TRESTLE STARTING AT THE EAST 

REMOVE TEMPORARY WORKING 28.

PIPELINE REMAINS IN PLACE.

PORTION OF TIE-IN BOX BELOW 

REMOVE REMAINDER OF TIE-IN BOX.  27.

WITHIN TIE-IN BOX.

RE-ESTABLISH CREEK BOTTOM 

USING NATIVE SOIL TO 

BACKFILL ABOVE GROUT OR CDF 26.

USING DIVERS. 

EAST AND WEST FACE OF TIE-IN BOX 

ABOVE PIPE WINDOW ON BOTH 

SHEET PILES, CUTOFF SHEET PILE 

IF TIE-IN BOX IS CONSTRUCTED OF 25.

REMOVE SHEET PILE COFFERDAM.24.
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CONSTRUCTION SEQUENCE:  STEP 2CONSTRUCTION SEQUENCE:  STEP 1

CONSTRUCTION SEQUENCE:  STEP 4

CONSTRUCTION SEQUENCE:  STEP 3

CONSTRUCTION SEQUENCE:  STEP 5 CONSTRUCTION SEQUENCE:  STEP 6

SALVAGE

CONDUCT FISH 16.

WEST. 

“TIE-IN” BOX AND WORK 
COFFERDAM. BEGIN AT 

PORTION OF SHEETPILE 

CONSTRUCT WESTERN 15.

PORTION OF RIVER

CURTAIN – WESTERN 
REPOSITION SILT 14.

RIVER. 

EASTERN PORTION OF 

COFFERDAM ON 

REMOVE SHEETPILE 13.

1"=100'

CONSTRUCTION SEQUENCE:  STEP 7
1"=100'

CONSTRUCTION SEQUENCE:  STEP 8

21
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MIN.
25'

15' MIN.

25 26 2728

24
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PERMIT REQUIREMENTS AND LIMITATIONS. 

CAPABILITIES AND THAT IS IN ACCORDANCE WITH AGENCY 

APPROPRIATE FOR THEIR OWN EQUIPMENT AND 

RESPONSIBLE FOR DEVELOPING AN APPROACH 

AND APPROACHES THAT MAY BE USED. THE CONTRACTOR IS 

CROSSING OF LAKE RIVER. THERE ARE OTHER METHODS 

BY A CONTRACTOR TO CONSTRUCT THE OUTFALL PIPELINE 

DEPICT ONE POTENTIAL METHOD THAT COULD BE UTILIZED 

THE CONSTRUCTION APPROACH AND SEQUENCE SHOWN 

NOTE:

1"=100'

100

3

(VARIES)

LAKE RIVER

LIMITS OF

LIMIT

CONSTRUCTION

PIPE

EXISTING OUTFALL

OUTFALL

PROPOSED
WINDOW IN TIE-IN BOX. 

THREAD END THROUGH 

PLACE. SINK PIPELINE, 

FLOAT PIPELINE INTO 

UTILIZE SIDEBOOMS TO 10.

FACE OF TIE-IN BOX

CUT WINDOW IN WEST 9.

COATING IF REQUIRED. 

APPLY CORROSION 

TESTING OF WELDS AND 

LAND. COMPLETE 

PIPELINE SEGMENT ON 

STRING AND WELD 8.

CONFIRM DEPTH. 

SURVEY TRENCH TO 

SPOIL DISPOSAL AREAS. 

SPOIL OFFSITE OR IN 

DISPOSE OF EXCESS 

BACKFILL MATERIAL. 

SPOILS FOR TRENCH 

STOCKPILE PORTION OF 

TRENCH FROM BARGE.  

THE WET’. SIDE DIG 
EXCAVATE TRENCH ‘IN 7.

WINDOW IN TIE-IN BOX. 

THREAD THROUGH 

PLACE. SINK PIPELINE, 

FLOAT PIPELINE INTO 20.

FACE OF TIE-IN BOX

CUT WINDOW IN WEST 19.

COATING IF REQUIRED. 

APPLY CORROSION 

TESTING OF WELDS AND 

LAND. COMPLETE 

PIPELINE SEGMENT ON 

STRING AND WELD 18.

CONFIRM DEPTH.

SURVEY TRENCH TO 

SPOIL DISPOSAL AREAS. 

SPOIL OFFSITE OR IN 

DISPOSE OF EXCESS 

BACKFILL MATERIAL. 

SPOILS FOR TRENCH 

STOCKPILE PORTION OF 

TRENCH FROM BARGE. 

THE WET. SIDE DIG 

EXCAVATE TRENCH IN 17.
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LIMIT

CONSTRUCTION

PORTION OF RIVER.

CURTAIN – EASTERN 
INSTALL FLOATING SILT 

PROCEDURES AND 

EXCLUSION 

CONDUCT FISH 3.

SOUTH OF WORK AREA.

BARGE INTO PLACE 

BARGE AND MATERIALS 

FLOAT EQUIPMENT 2.

CONTROL.

ESTABLISH SURVEY 

CONSTRUCTION LIMITS. 

AND SET-OUT 

LAKE RIVER. SURVEY 

MARKER BUOYS ON 

INSTALL SIGNS AND 1.

SALVAGE

CONDUCT FISH 6.

TOWARD SHORE. 

THEN DRIVE SHEETS 

PILE TO TIE-IN BOX AND 

RIVER. CONNECT SHEET 

EASTERN PORTION OF 

COFFERDAM ON 

CONSTRUCT SHEET PILE 5.

WATER TIGHT JOINTS.  

OR SHEET PILES WITH 

BOX WITH KNOCKOUTS 

PRE-CAST CONCRETE 

TIE-IN BOX USING 

CONSTRUCT CENTER 4.

TIE-IN BOX.

PIPE PENETRATION INTO 

FILL TO SEAL AROUND 

CONTROLLED DENSITY 

USING GROUT OR 

BACKFILL PIPELINE 12.

D-01.

DETAIL A ON SHEET 

BACKFILL PIPELINE. SEE 11.

TIE-IN BOX.

PIPE PENETRATION INTO 

FILL TO SEAL END OF 

CONTROLLED DENSITY 

USING GROUT OR 

BACKFILL PIPELINE 22.

D-01.

DETAIL A ON SHEET 

BACKFILL PIPELINE. SEE 21.

RIVER.

SILT CURTAIN TO OPEN 

AND REMOVE FLOATING 

BANK RESTORATION 

CONDUCT STREAM 28.

PLACE.

PIPELINE REMAINS IN 

TIE-IN BOX BELOW 

TIE-IN BOX.  PORTION OF 

REMOVE REMAINDER OF 27.

TIE-IN BOX.

RIVER BOTTOM WITHIN 

SOIL TO RE-ESTABLISH 

OR CDF USING NATIVE 

BACKFILL ABOVE GROUT 26.

DIVERS. 

TIE-IN BOX USING 

AND WEST FACE OF 

WINDOW ON BOTH EAST 

SHEET PILE ABOVE PIPE 

SHEET PILES, CUTOFF 

CONSTRUCTED OF 

IF TIE-IN BOX IS 25.

COFFERDAM.

REMOVE SHEETPILE 24.

SEGMENTS. 

TO CONNECT TWO PIPE 

TIE-IN BOX. MAKE  WELD 

PUMP DOWN WATER IN 23.
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STYLE CHECK

DISC WAFER
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DISH HEAD

EXIST

W/ BLIND FLANGE

EXIST 48" TEE
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EXIST 48" PIPE
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NEW 48" EFFLUENT

2

D-02

OF DEMOLITION

AND LIMITS

EXST PUMP STATION
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FOR

SEE DETAIL

KEYNOTES (    )

PIPE.

POSSIBLE LOCATION FOR TEMPORARY BYPASS 2.

POSSIBLE LOCATION FOR LINE STOP OR PLUG.1.

1

1

2

TYP

SUPPORT,

PIPE

VALVE, TYP

1" AIR RELEASE

PRESSURE INDICATOR, TYP

VALVE AND PLUG FOR FUTURE
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30" BUTTERFLY
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SECTION 6 

      6‐1 

Permitting, Schedule, and Financial 
Considerations 

6.1 Compliance with Applicable Regulatory Requirements  
In accordance with RCW Chapter 90.48.110, all engineering reports, plans, and specifications for new 
construction or improvements to existing sewage treatment systems shall be submitted to and 
approved by Ecology before construction may begin. RCW Chapter 90.48.110 also allows delegation of 
this authority to local authorities that meet Ecology’s criteria. The District meets Ecology’s criteria and 
has entered into a formal delegation agreement with Ecology. As a result, the District will perform as the 
delegated authority for certain review and approval responsibilities, as indicated below. The Alliance will 
serve as SEPA lead agency under their adopted SEPA rules. 

The Alliance obtained several regulatory permits and approvals to support field investigations, 
particularly geotechnical drilling and archaeological survey, during preliminary design. The Alliance 
obtained a Rivers and Harbors Act Section 10/Clean Water Act Section 404 Nationwide Permit #6 
verification for Survey Activities from USACE. In issuing this Nationwide Permit verification, USACE 
determined there would be no effects on Endangered Species Act‐listed species or critical habitat, and 
that the survey activities would comply with Clean Water Act Section 401, the Magnuson‐Stevens 
Fishery Conservation and Management Act, and the National Historic Preservation Act. Also, the survey 
activities required a Hydraulic Project Approval from the WDFW and an Aquatic Lands Right of Entry 
Agreement to drill in riverbeds from DNR. Clark County issued a Shoreline Exemption under WAC 197‐
11‐908 (critical areas), and the Alliance determined that the geotechnical boring was categorically 
exempt from SEPA review. Finally, a Railroad Crossing Permit was obtained from BNSF. 

For the proposed Phase 5A Project, the Alliance will obtain the following permits and approvals:  

 Review and approval of the Engineering Report per WAC 173‐240‐050 and WAC 173‐240‐060 by 
Ecology 

 Review and approval of final Plans and Specifications per WAC 173‐240‐020(11) and WAC 173‐240‐
070 by the District  

 Review and approval of Construction Quality Assurance Plan per WAC 173‐240‐020(2) and WAC 173‐
240‐075 by the District   

 Modification of NPDES Waste Discharge Permit No. WA0023639 by Ecology 

 Clean Water Act Section 401 Water Quality Certification from Ecology 

 NPDES Construction Stormwater Discharge Permit from Ecology 

 Rivers & Harbors Act Section 10 Permit from USACE 

 Clean Water Act Section 404 Permit from USACE 

 Bridge Permit from USCG  

 Private Aids to Navigation (PATON) notification to USCG 

 Permit to place underwater utility and outfall within a navigable water, from the National Ocean 
Service 
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 National Historic Preservation Act Section 106 concurrence from USACE/Department of Archaeology 
and Historic Properties 

 Endangered Species Act Incidental Take Permit/Biological Opinion from National Marine Fisheries 
Service (NMFS)/U.S. Fish and Wildlife Service (USFWS)  

 Magnuson‐Stevens Fishery Conservation and Management Act consultation with NMFS 

 Hydraulic Project Approval from WDFW 

 Aquatic Lands Right of Entry Agreement from DNR 

 Aquatic Lands Easement from DNR 

 Minor Source Air Discharge Permit from SWCAA  

 SEPA evaluation by Alliance 

 Shoreline Management Act Shoreline Conditional Use Permit from Clark County 

 Special Flood Hazard Area Permit from Clark County 

 Building Permit from Clark County 

 Grading and Drainage Permit from Clark County 

 Railroad Crossing Permit from BNSF 

 Temporary and permanent easements for crossing private property 

Although no specific permit or approval is required, the project will need to comply, minimally, with 
these regulatory requirements: 

 Tribal consultations 

 Migratory Bird Treaty Act 

 Bald and Golden Eagle Protection Act 

 Marine Mammal Protection Act 

Project funding will not rely on federal funding, so the project will not have a National Environmental 
Policy Act documentation requirement, other than that required for federal permitting.  

As SEPA lead agency, the Alliance performed the environmental review, prepared the SEPA checklist, 
determined the potential for environmental impact, distributed the public notice, and issued the 
Mitigated Determination of Non‐Significance. The Alliance cooperated with Clark County on the public 
notice. The Mitigated Determination of Non‐Significance was issued because all the unavoidable 
environmental impacts can be minimized or mitigated to be insubstantial and/or temporary. The SEPA 
determination will be provided to Ecology when complete. 

6.2 Project Implementation Schedule  
The overall Phase 5A Project spans a multi‐year period inclusive of planning and preliminary design; 
permitting and easement acquisition; and final design, bidding, and construction. The Alliance kicked off 
the project in 2015 and preliminary design continued through the present. The permitting and easement 
acquisition phase of the project is in progress and will extend through 2019. Final design, bid process, 
and construction is expected to begin in 2018 and extend through 2022. The project schedule is 
summarized in Figure 6‐1. 
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Figure 6‐1. Overall Phase 5A Project Schedule 
Engineering Report for the Phase 5A Project—Columbia River Outfall and Effluent Pipeline 

 

The project implementation schedule allows for flexibility and contingencies for obtaining regulatory 
permits and approvals before construction. It is expected that federal and state permits and approvals 
can be obtained within a 12‐month timeframe, and local permits in 3 to 6 months.  

The constraints and timelines for construction will be driven by permit terms and conditions, concerns 
for regulatory compliance, and operability considerations. The major scheduling constraints are as 
follows: 

 In‐Water Work—The WDFW recommended in‐water work periods (WDFW, 2017) are as follows: 

 Columbia River: August 1 through March 31 

 Lake River: June 1 through October 31 

 Salmon Creek: July 15 through August 15 

It is uncertain whether the project can be constructed in one construction season, or will extend 
over two construction seasons. The work duration will be determined by permitting constraints, 
weather/water stage, construction method, and the equipment and personnel brought by the 
contractor. The in‐water work period for Salmon Creek is particularly short for constructing 
cofferdams, temporary work platform, and the effluent pipeline in a single season. It may be 
possible to negotiate modifications to the recommended work windows because the sites are 
physically close yet the windows vary greatly. 

 Navigability—Vessel navigation on the Columbia River, Lake River, and Salmon Creek needs to 
remain open (passable) year‐round, unless the USCG approves short duration closures. 

 Flood Hazard Areas—The FEMA‐designated floodways on the Columbia River cannot rise during 
100‐year flood (from temporary or permanent installation of fills or structures). (Lake River and 
Salmon Creek do not have designated floodways in the project area.) The highest maximum monthly 
stage of the Columbia River occurs during January and February, and the period of high maximum 
monthly stages occurs from November through June (USACE, 2014). 

 Wet Season and Groundwater—Saturated surface soil and elevated groundwater tables are 
expected to be greatest/highest during January and February, and elevated from November through 
June. Construction during July through October will facilitate access, earthwork, and trench 
dewatering. 

 Migratory Birds—The preferred timeframe for vegetation clearing is outside the migratory bird 
nesting season, which generally ranges from mid‐March to mid‐August. 

6.3 Cost Estimate  
A detailed 30 percent construction cost estimate was prepared using the design drawings provided in 
Section 5.  The summary of the cost estimate is provided in Table 6‐1, and the detailed cost estimate is 

Phase 2015 2016 2017 2018 2019 2020 2021 2022 

Planning and Preliminary 
Design 

        

         

Permitting and Easements 
      

         

Final Design, Bidding, and 
Construction 
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provided in Appendix K. Table 6‐2 also provides a preliminary estimate of the total project costs for the 
proposed project based on the Engineering Report recommendations. The estimate assumes costs for all 
elements expected to be part of the final design.   

The Association for the Advancement of Cost Engineering (AACE) Class 3 engineer’s cost estimate for the 
SCTP effluent pipeline and outfall project has been developed with specific assumptions. The estimate is 
based on the following cost factors: 

 0.6 percent for Location Factor for Vancouver, Washington 

 15 percent for subcontractor overhead and profit (concrete, auger bore, and marine construction) 

 7 percent general conditions  

 3 percent mobilization/demobilization  

 10 percent home office overhead  

 5 percent profit  

 1 percent builder’s risk & general liability  

 1.16 percent payment & performance bonds  

 25 percent Contingency 

 3 percent escalation for 2018 cost  

 8.4 percent Washington State sales tax 

The level of accuracy is +30 percent/‐20 percent according to the AACE classification system. It is based 
on various cost resources including R.S. Means 2016 Data, CH2M historical data, contractor input, 
vendor quotes where available, and estimator judgement. The final costs of the project will depend on 
the actual labor and material costs, competitive market conditions, final project scope, implementation 
schedule, and other variable factors.  

Table 6‐1. Summary of Construction Cost Estimate for the Phase 5A Project—Columbia River Outfall and Effluent 
Pipeline 
Engineering Report for the Phase 5A Project—Columbia River Outfall and Effluent Pipeline 

Description  Takeoff Quantity  Grand Total Unit Price a  Grand Total a 

Plant Open Cut  392 LF   $2,262    $ 886,639  

Railroad Crossing (Auger Bore)  512 LF   $3,244    $ 1,661,127  

Salmon Creek Crossing  340 LF   $4,156    $ 1,413,079  

Curtis Lake Ranch Crossing  2,350 LF   $945    $ 2,220,272  

Lake River Crossing  300 LF   $3,775    $ 1,132,567  

Fazio Property Crossing  2,585 LF   $1,126   $ 2,881,690  

Outfall Section  1,138 LF   $3,295   $ 3,749,939  

Miscellaneous Site Work  1 LS   $453,438    $ 453,438  

Pump Station Improvements  1 LS   $1,271,341    $ 1,271,341  

Access Road Improvements  1 LS   $492,456    $ 492,456  

Total Cost to Contractor       $ 16,162,548  

Base Bid b (Expected Cost w/Tax)      $ 17,520,202 

Low Bid b (‐20 percent)       $ 14,000,000 

High Bid b (+30 percent)       $ 22,750,000 

a Includes 25% contingency and other cost factors. 
b Includes 8.4% taxes. 
LF = linear feet; LS = lump sum 
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Table 6‐2. Summary of Total Phase 5A Project Cost  
Engineering Report for the Phase 5A Project—Columbia River Outfall and Effluent Pipeline 

Item  Cost Estimate 

Delivery   

Engineering and Project Management  $3,400,000 

Permitting  $1,800,000 

Construction Management  $1,800,000 

Total Delivery  $7,000,000 

Construction   

Effluent Pipeline and Outfall  $11,912,965 

Effluent Pump Station Improvements  $1,017,073 

Contingency (25%)  $3,232,510 

Taxes (8.4%)  $1,357,654 

Total Construction   $17,520,202 

Total Project Cost  $24,520,202 

 

6.4 Project Funding 
The capital expenditures portion of proposed project will be funded as an Alliance Capital Project. The 
Alliance Capital Project work is funded by a combination of Regional Service Charges and debt proceeds 
to fund larger capital projects. The Alliance costs are then allocated to the Alliance Member Agencies, 
based on the amount of capacity allocation purchased with the project. In this case, the resulting 
Alliance charges from the Phase 5A Project have been communicated to the City of Battle Ground and 
Clark Regional Wastewater District as funding partners. The City and the District, in turn, have included 
the Alliance costs in the respective financial planning and rate modeling efforts to ensure that retail 
rates and charges are adequate to fund this project.     

The current annual O&M budget for SCTP is approximately $4 million per year. The additional costs for 
this work will be included in the future budgets associated with the construction period and 
commencement of operations. 
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